






0597002*02Project :

32734Invoice # :

Arlington WWTP/BCF FinalProject Name :

5/20/2008Invoice Date :
City of Arlington
238 North Olympic Avenue
Arlington WA  98223

Attention: James X. Kelly

For Professional Services Rendered through:  5/2/2008

Professional Engineering Services to provide final design of improvements to,
and expansion of, the City of Arlington, Washington Wastewater Treatment
Plant (WWTP) and Biosolids Composting Facility (BCF) in accordance with the
Professional Services Agreement dated 21 March 2005 and Kennedy/Jenks
Amendment No. 4 dated 19 June 2007.

Current Billings

Phase :  0  --  ODC

357.91Other Direct Expenses
Phase :  4*14  --  Project Management - QA/QC

15,330.00Labor
2,145.00Subconsultant

Phase :  4*16  --  Treatment Process Modeling

3,580.00Labor
Phase :  4*19  --  Permitting and Funding Assistance

2,520.00Labor
Phase :  4*20  --  Public Education and Outreach

1,110.00Labor
Phase :  4*21  --  Project Meetings

6,170.00Labor
Phase :  4*22  --  Final Design Documents

220,331.25Labor
251,544.16Current Invoice

Fee :
Prior Billings :

Current Billings :
Total Billings : 1,046,636.03

795,091.87
251,544.16

1,727,825.00

Billing Amount 251,544.16

Total Current Invoice 251,544.16
251,544.16Amount Due This Invoice:



Project : Invoice # :327340597002*02  --  Arlington WWTP/BCF Final Design 4B

0  --  ODCPhase :

Task : ****  --  All Expense Charges

Cost Multiplier AmountVendor
Direct-Travel & Subsistence

194.351.10Kennedy/Jenks - Fed Way 176.68
Direct-Supplies, Materials & Other

35.331.10Dialog Corporation 32.12
Direct-Communication & Delivery

51.911.10United Parcel Service-894820 47.19
Units Rate AmountVendor  / Employee Name

ODC-Equipment Charges (UP)
KJcar

eUnit Equipment/Materials/Mileage 0.48159.00 76.32
357.91Total : Other Direct Expenses

357.91Total Task : ****  --  All Expense Charges

357.91Total Phase : 0  --  ODC

4*14  --  Project Management - QA/QCPhase :

Task : 01  --  Project Management

Class / Employee Name Hours Rate Amount
Administrative Assistant

70.00Cosgrove, Sandra L. (H) 2.00 140.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 1.50 270.00
180.00Kelsey, Christopher W. 52.50 9,450.00

Total: Engineer/Scientist/Specialist 6 54.00 9,720.00
Engineer/Scientist/Specialist 8

220.00Malady, John E 2.25 495.00
10,355.00Total : Labor

10,355.00Total Task : 01  --  Project Management

Task : 02  --  QA/QC

Class / Employee Name Hours Rate Amount
Designer/Senior Technician

120.00Gotsch, Stephanie L. (H) 0.50 60.00
Engineer/Scientist/Specialist 7

200.00Foray, Jeffrey M 4.00 800.00
200.00McDonald, Charles T. 6.00 1,200.00

Total: Engineer/Scientist/Specialist 7 10.00 2,000.00
Engineer/Scientist/Specialist 8

220.00Frenkel, Vyacheslav (SFO) 2.00 440.00
220.00deMontigny, Eric A. 11.25 2,475.00

Total: Engineer/Scientist/Specialist 8 13.25 2,915.00
4,975.00Total : Labor

4,975.00Total Task : 02  --  QA/QC

Task : 03  --  Outside Technical Review

Cost Multiplier AmountVendor
Direct-Subconsultant Costs

2,145.001.10H. David Stensel, Inc. 1,950.00
2,145.00Total : Subconsultant

2,145.00Total Task : 03  --  Outside Technical Review
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Project : Invoice # :327340597002*02  --  Arlington WWTP/BCF Final Design 4B

17,475.00Total Phase : 4*14  --  Project Management - QA/QC

4*16  --  Treatment Process ModelingPhase :

Task : 01  --  All Work

Class / Employee Name Hours Rate Amount
Administrative Assistant

70.00Aihara, Jill Y.  (H) 1.00 70.00
Engineer/Scientist/Specialist 3

130.00Kim, Eun-Woong - 9/80 27.00 3,510.00
3,580.00Total : Labor

3,580.00Total Task : 01  --  All Work

3,580.00Total Phase : 4*16  --  Treatment Process Modeling

4*19  --  Permitting and Funding AssistancePhase :

Task : 01  --  All Work

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 1.00 180.00
180.00Kelsey, Christopher W. 13.00 2,340.00

Total: Engineer/Scientist/Specialist 6 14.00 2,520.00
2,520.00Total : Labor

2,520.00Total Task : 01  --  All Work

2,520.00Total Phase : 4*19  --  Permitting and Funding Assistance

4*20  --  Public Education and OutreachPhase :

Task : 01  --  All Work

Class / Employee Name Hours Rate Amount
Designer/Senior Technician

120.00Everhart, Robert L. (H-WA) 4.00 480.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 1.00 180.00
180.00Kelsey, Christopher W. 2.50 450.00

Total: Engineer/Scientist/Specialist 6 3.50 630.00
1,110.00Total : Labor

1,110.00Total Task : 01  --  All Work

1,110.00Total Phase : 4*20  --  Public Education and Outreach

4*21  --  Project MeetingsPhase :

Task : 01  --  All Work

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 16.50 2,970.00
180.00Kelsey, Christopher W. 8.00 1,440.00

Total: Engineer/Scientist/Specialist 6 24.50 4,410.00
Engineer/Scientist/Specialist 8

220.00deMontigny, Eric A. 8.00 1,760.00
6,170.00Total : Labor

6,170.00Total Task : 01  --  All Work

6,170.00Total Phase : 4*21  --  Project Meetings
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Project : Invoice # :327340597002*02  --  Arlington WWTP/BCF Final Design 4B

4*22  --  Final Design DocumentsPhase :

Task : 01  --  WWTP General

Class / Employee Name Hours Rate Amount
Aide

55.00Bujacich, Michael R.- 75 (H) 18.00 990.00
CAD/Technician

95.00Ronderos, Mark A. (H) 7.50 712.50
Engineer/Scientist/Specialist 3

130.00Kim, Eun-Woong - 9/80 29.00 3,770.00
Engineer/Scientist/Specialist 6

180.00Huang, Sunny S. 17.00 3,060.00
180.00Giese, Thomas P. 12.25 2,205.00

Total: Engineer/Scientist/Specialist 6 29.25 5,265.00
Engineer/Scientist/Specialist 8

220.00deMontigny, Eric A. 1.75 385.00
11,122.50Total : Labor

11,122.50Total Task : 01  --  WWTP General

Task : 02  --  WWTP Civil

Class / Employee Name Hours Rate Amount
Administrative Assistant

70.00Conner, Cathy P. (H) 1.00 70.00
CAD/Technician

95.00Hoffer, Bryan B. (H) 2.00 190.00
Designer/Senior Technician

120.00Marx, Larry M. (H) 24.50 2,940.00
Engineer/Scientist/Specialist 3

130.00Kim, Eun-Woong - 9/80 99.00 12,870.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 33.50 6,030.00
180.00Kelsey, Christopher W. 4.50 810.00

Total: Engineer/Scientist/Specialist 6 38.00 6,840.00
Engineer/Scientist/Specialist 8

220.00deMontigny, Eric A. 10.50 2,310.00
25,220.00Total : Labor

25,220.00Total Task : 02  --  WWTP Civil

Task : 03  --  WWTP Demolition

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 3

130.00Kim, Eun-Woong - 9/80 50.00 6,500.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 7.00 1,260.00
7,760.00Total : Labor

7,760.00Total Task : 03  --  WWTP Demolition

Task : 04  --  WWTP Structural

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 3

130.00Cleary, David E. - 9/80 19.50 2,535.00
Engineer/Scientist/Specialist 4

145.00Symonds, Peter D. 36.75 5,328.75
145.00Salter, Jake D. 106.50 15,442.50

Total: Engineer/Scientist/Specialist 4 143.25 20,771.25
Engineer/Scientist/Specialist 6
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Project : Invoice # :327340597002*02  --  Arlington WWTP/BCF Final Design 4B

4*22  --  Final Design DocumentsPhase :

Task : 04  --  WWTP Structural

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 5.00 900.00
180.00Kelsey, Christopher W. 1.50 270.00

Total: Engineer/Scientist/Specialist 6 6.50 1,170.00
Engineer/Scientist/Specialist 7

200.00Barraza, Donald L 4.00 800.00
25,276.25Total : Labor

25,276.25Total Task : 04  --  WWTP Structural

Task : 05  --  WWTP Architectural

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 5

160.00Robley, Greg A. 12.00 1,920.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 0.50 90.00
180.00Kelsey, Christopher W. 5.00 900.00
180.00Defferding, Chris F. (OR) 2.00 360.00

Total: Engineer/Scientist/Specialist 6 7.50 1,350.00
Engineer/Scientist/Specialist 8

220.00Ramroth Jr, William G 1.50 330.00
220.00Wright, Daniel J. - 9/80 53.50 11,770.00

Total: Engineer/Scientist/Specialist 8 55.00 12,100.00
15,370.00Total : Labor

15,370.00Total Task : 05  --  WWTP Architectural

Task : 06  --  WWTP Mechanical

Class / Employee Name Hours Rate Amount
Administrative Assistant

70.00Aihara, Jill Y.  (H) 0.50 35.00
Designer/Senior Technician

120.00Marx, Larry M. (H) 127.50 15,300.00
Engineer/Scientist/Specialist 2

115.00Campbell, Renee C. 88.50 10,177.50
115.00Tinnell, Dylan B. 90.50 10,407.50

Total: Engineer/Scientist/Specialist 2 179.00 20,585.00
Engineer/Scientist/Specialist 3

130.00Womack, Thomas W. (H) 109.00 14,170.00
130.00Kim, Eun-Woong - 9/80 108.00 14,040.00

Total: Engineer/Scientist/Specialist 3 217.00 28,210.00
Engineer/Scientist/Specialist 4

145.00Ray, Ryan P. 32.00 4,640.00
Engineer/Scientist/Specialist 5

160.00Bujacich, William E 6.00 960.00
Engineer/Scientist/Specialist 6

180.00Huang, Sunny S. 20.00 3,600.00
180.00Giese, Thomas P. 138.50 24,930.00
180.00Kelsey, Christopher W. 16.50 2,970.00

Total: Engineer/Scientist/Specialist 6 175.00 31,500.00
Engineer/Scientist/Specialist 7

200.00Foray, Jeffrey M 1.00 200.00
101,430.00Total : Labor
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Project : Invoice # :327340597002*02  --  Arlington WWTP/BCF Final Design 4B

4*22  --  Final Design DocumentsPhase :
101,430.00Total Task : 06  --  WWTP Mechanical

Task : 07  --  WWTP Electrical

Class / Employee Name Hours Rate Amount
CAD/Technician

95.00Hoffer, Bryan B. (H) 15.50 1,472.50
Engineer/Scientist/Specialist 3

130.00Tran, Hiep V. - 9/80 7.00 910.00
Engineer/Scientist/Specialist 6

180.00Bogomolov, Vladimir A. - 9/80 40.00 7,200.00
Engineer/Scientist/Specialist 7

200.00Reardon, Paul A. 12.00 2,400.00
11,982.50Total : Labor

11,982.50Total Task : 07  --  WWTP Electrical

Task : 08  --  WWTP Instrumentation

Class / Employee Name Hours Rate Amount
Designer/Senior Technician

120.00Marx, Larry M. (H) 20.50 2,460.00
Engineer/Scientist/Specialist 3

130.00Kim, Eun-Woong - 9/80 6.00 780.00
Engineer/Scientist/Specialist 6

180.00Huang, Sunny S. 15.00 2,700.00
180.00Giese, Thomas P. 22.75 4,095.00
180.00Kelsey, Christopher W. 1.50 270.00

Total: Engineer/Scientist/Specialist 6 39.25 7,065.00
10,305.00Total : Labor

10,305.00Total Task : 08  --  WWTP Instrumentation

Task : 21  --  Specifications

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 1.00 180.00
180.00Total : Labor

180.00Total Task : 21  --  Specifications

Task : 22  --  Estimates of Probable Cost

Class / Employee Name Hours Rate Amount
Engineer/Scientist/Specialist 5

160.00Hoffman, Janet L. (pH) 23.50 3,760.00
Engineer/Scientist/Specialist 6

180.00Giese, Thomas P. 17.75 3,195.00
180.00Kelsey, Christopher W. 16.50 2,970.00

Total: Engineer/Scientist/Specialist 6 34.25 6,165.00
Engineer/Scientist/Specialist 8

220.00deMontigny, Eric A. 8.00 1,760.00
11,685.00Total : Labor

11,685.00Total Task : 22  --  Estimates of Probable Cost

220,331.25Total Phase : 4*22  --  Final Design Documents

Total This Invoice 251,544.16

5Page





City of Arlington WWTP Expansion and Upgrade

Chris Kelsey

James Kelly

Invoice Budget Summary Report

3/1/2008

5/2/2008

Original Budget Revised Previous Current

Task Budget Adjustment Budget Billing Billing Balance

23,870.00$       (900.00)$             22,970.00$         6,632.79$          357.91$            15,979.30$          

4.14 170,230.00$     (12,000.00)$        158,230.00$       91,881.50$        17,475.00$       48,873.50$          

4.15 42,380.00$       56,397.50$         98,777.50$         98,777.50$        -$                  -$                    

4.16 23,650.00$       -$                    23,650.00$         23,250.00$        3,580.00$         (3,180.00)$          

4.17 81,760.00$       -$                    81,760.00$         83,006.25$        -$                  (1,246.25)$          

4.18 50,640.00$       -$                    50,640.00$         47,997.58$        -$                  2,642.42$            

4.19 41,000.00$       29,912.00$         70,912.00$         1,785.00$          2,520.00$         66,607.00$          

4.20 3,600.00$         -$                    3,600.00$           -$                   1,110.00$         2,490.00$            

4.21 55,810.00$       (1,800.00)$          54,010.00$         34,856.25$        6,170.00$         12,983.75$          

4.22 76,554.00$       (7,000.00)$          69,554.00$         24,946.25$        11,865.00$       32,742.75$          

4.22A 913,269.00$     -$                    913,269.00$       221,863.75$      208,466.25$     482,939.00$        

4.22B 193,212.00$     (44,115.75)$        149,096.25$       149,096.25$      -$                  -$                    

4.23 34,590.00$       (7,900.00)$          26,690.00$         7,827.50$          -$                  18,862.50$          

4.24 17,260.00$       (4,800.00)$          12,460.00$         3,171.25$          -$                  9,288.75$            

1,727,825.00$  7,793.75$           1,735,618.75$    795,091.87$      251,544.16$     688,982.72$        

NOTES:    see attached letter

 Description

 Project Management, Coordination, QA/QC

 BCF Design Drawings

 Public Education and Outreach

 Site Investigation

 Permitting and Funding Assistance

 Membrane Equipment Selection

 Treatment Process Modeling

 Schematic Design

Other Direct Costs

Project: Name:

Report Type:

Period Start Date:

Period End Date:

KJ Project Manager:

City Project Manager:

  Total

 Project Meetings

 Final Design Documents

 Other Design Documents

 Bidding Services

 WWTP Design Drawings

FILE:  KJ Phase 4 - Invoice Tracking.xls Date Printed  5/27/2008 



ID Task Name Duration Start Finish

1 Notice to proceed 0 days Mon 6/25/07 Mon 6/25/07

2 Phase 1 - Final Design 355 days Mon 6/25/07 Fri 10/31/08

3 Project Management 311 days Mon 6/25/07 Mon 9/1/08

4 Prepare Project Plan 5 days Mon 6/25/07 Fri 6/29/07

5 Project Meetings/Teleconferences 311 days Mon 6/25/07 Mon 9/1/08

78 Schematic Design 53 days Mon 7/2/07 Wed 9/12/07

79 Kick-Off Workshop 1 day Mon 7/2/07 Mon 7/2/07

80 Process Modeling 20 days Mon 7/9/07 Fri 8/3/07

81 10% WWTP & BCF Design 50 days Thu 7/5/07 Wed 9/12/07

82 10% Design and Documents 30 days Thu 7/5/07 Wed 8/15/07

83 Building Space Programming 20 days Thu 7/19/07 Wed 8/15/07

84 Environmental Condition Assesment 5 days Thu 7/26/07 Wed 8/1/07

85 Concept and Criteria Review 1 day Thu 8/16/07 Thu 8/16/07

86 Schematic Design Technical Memorandum 9 days Fri 8/17/07 Wed 8/29/07

87 City Review of Schematic Design 10 days Thu 8/30/07 Wed 9/12/07

88 Workshop with City Staff 1 day Wed 9/5/07 Wed 9/5/07

89 10% Design Value Engineering 10 days Thu 8/30/07 Wed 9/12/07

90 Survey and Mapping 45 days Tue 7/3/07 Mon 9/3/07

91 Obtain Existing Mapping 2 days Tue 7/3/07 Wed 7/4/07

92 Ground Control Survey 3 days Mon 7/9/07 Wed 7/11/07

93 Survey and Data Reduction 10 days Tue 7/3/07 Mon 7/16/07

94 Utility Research 5 days Tue 7/3/07 Mon 7/9/07

95 Basemap Preparation 15 days Tue 7/17/07 Mon 8/6/07

96 Field Verification 2 days Fri 8/10/07 Mon 8/13/07

97 Follow-up Survey and Basemap Rev. 13 days Thu 8/16/07 Mon 9/3/07

98 Basemap Complete 0 days Mon 9/3/07 Mon 9/3/07

99 Geotechnical Evaluation 64 days Tue 7/3/07 Fri 9/28/07

100 Preliminary Analysis Using Existing Information 5 days Tue 7/3/07 Mon 7/9/07

101 Soil Borings 14 days Tue 7/17/07 Fri 8/3/07

102 Analysis and Design Technical Memorandum 10 days Mon 8/6/07 Fri 8/17/07

103 Draft Geotechnical Report 25 days Mon 8/27/07 Fri 9/28/07

104 Membrane Equipment Selection 189 days Thu 7/5/07 Tue 3/25/08

105 Confirm Procurement/Selection Process Criteria 10 days Thu 7/5/07 Wed 7/18/07

106 Membrane Technology Workshop 1 day Thu 7/19/07 Thu 7/19/07

107 Revise Specification 15 days Fri 7/20/07 Thu 8/9/07

108 Updated Quotations/Qualifications 20 days Fri 8/10/07 Thu 9/6/07

109 Finalize Request for Proposal & Distribute 26 days Fri 9/7/07 Fri 10/12/07

110 Manufacturer Proposal Preparation 28 days Mon 10/15/07 Wed 11/21/07

111 Proposal "Evaluation" Workshop 1 day Tue 11/27/07 Tue 11/27/07

112 Letter of Recommendation 5 days Wed 11/28/07 Tue 12/4/07

113 Manufacturer Selected 0 days Tue 12/4/07 Tue 12/4/07

114 Assist with Contract Negotiation 23 days Wed 12/5/07 Fri 1/4/08

115 Prep of Shop Drawings 45 days Mon 1/7/08 Fri 3/7/08

116 Review of Shop Drawings 12 days Mon 3/10/08 Tue 3/25/08

117 25% WWTP / 60% BCF Design and Plans 90 days Thu 9/13/07 Wed 1/16/08

118 Initial Design 35 days Thu 9/13/07 Wed 10/31/07

119 WWTP Hydraulic Profile 5 days Thu 9/13/07 Wed 9/19/07

120 Mechanical Design 20 days Thu 9/13/07 Wed 10/10/07

121 Electrical Design 20 days Thu 10/4/07 Wed 10/31/07

122 Civil Design 20 days Thu 10/4/07 Wed 10/31/07

123 Architechtural and Landscape Design 10 days Thu 10/4/07 Wed 10/17/07

124 Structural Design 10 days Thu 10/18/07 Wed 10/31/07

125 Finalize 25% WWTP / 60% BCF Plan Sheets 30 days Thu 11/1/07 Wed 12/12/07

126 Mechanical Plan Views 15 days Thu 11/1/07 Wed 11/21/07

127 Mechanical Sections 10 days Thu 11/8/07 Wed 11/21/07

128 Civil Site Plan 15 days Thu 11/22/07 Wed 12/12/07

129 Process and Instrumentation Diagrams 15 days Thu 11/22/07 Wed 12/12/07

130 Hydraulic Profile 10 days Thu 11/22/07 Wed 12/5/07

131 Process Schematic 15 days Thu 11/22/07 Wed 12/12/07

132 Electrical Single Line Diagram 15 days Thu 11/22/07 Wed 12/12/07

133 Architectural Plan and Elevations 20 days Thu 11/15/07 Wed 12/12/07

134 Landscape Plan 10 days Thu 11/29/07 Wed 12/12/07

135 Prepare Review Drawings 10 days Thu 12/6/07 Wed 12/19/07

136 60% BCF Specifications 5 days Thu 12/6/07 Wed 12/12/07

137 25% WWTP / 60% BCF Opinion of Probable Construction Cost 5 days Thu 12/13/07 Wed 12/19/07

138 City Review of 25% WWTP / 60% BCF Submittal 10 days Thu 12/20/07 Wed 1/2/08

139 25% WWTP / 60% BCF Value Engineering 20 days Thu 12/20/07 Wed 1/16/08

140 Environmental Permitting 64 days Thu 1/17/08 Tue 4/15/08

141 Environmental Evaluation 64 days Thu 1/17/08 Tue 4/15/08

142 90% BCF Design and Plans 72 days Thu 1/17/08 Fri 4/25/08

143 Develop 90% BCF Design 30 days Thu 1/17/08 Wed 2/27/08

144 Finalize 90% BCF Plan Sheets 40 days Thu 2/14/08 Wed 4/9/08

6/25

9/3

12/4

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2008

City of Arlington WWTP Upgrade Project BLUE - K/J Primary Responsibility          RED - City Primary Responsibility          GREEN - Shared Responsibility     FUCHSIA - Value Engineering        GRAY - BCF Design On Hold



ID Task Name Duration Start Finish

145 Address Comments from Previous BCF Submittal 35 days Thu 2/14/08 Wed 4/2/08

146 Civil Details 5 days Thu 2/28/08 Wed 3/5/08

147 Mechanical Details 10 days Thu 3/6/08 Wed 3/19/08

148 Architectural Details 5 days Thu 3/20/08 Wed 3/26/08

149 Electrical Details 20 days Thu 3/13/08 Wed 4/9/08

150 Structural Details 25 days Thu 3/6/08 Wed 4/9/08

151 Prepare BCF Review Drawings (Use for Permits) 8 days Wed 4/2/08 Fri 4/11/08

152 90% BCF Specifications 10 days Mon 3/31/08 Fri 4/11/08

153 90% BCF Opinion of Probable Construction Cost 10 days Mon 3/31/08 Fri 4/11/08

154 City Review of 90% BCF Submittal 10 days Mon 4/14/08 Fri 4/25/08

155 BCF Permit Review 45 days Mon 4/14/08 Fri 6/13/08

156 DOE Review of WWTP Design Documents 45 days Mon 4/14/08 Fri 6/13/08

157 City Planning, Building, & Fire Dept. Review of Design Docs 45 days Mon 4/14/08 Fri 6/13/08

158 L&I Electrical Review of Design Documents 45 days Mon 4/14/08 Fri 6/13/08

159 100% BCF Contract Documents 60 days Mon 4/14/08 Fri 7/4/08

160 Prepare Div 1 Specification, Provide Input to Div 0 10 days Mon 4/14/08 Fri 4/25/08

161 Incorporate Comments 40 days Mon 4/28/08 Fri 6/20/08

162 Prepare Draft  Bid Set 5 days Mon 6/23/08 Fri 6/27/08

163 Final City Review 2 days Mon 6/30/08 Tue 7/1/08

164 Prepare Final Bid Set 2 days Wed 7/2/08 Thu 7/3/08

165 Arrange for Bid Set Printing 1 day Fri 7/4/08 Fri 7/4/08

166 60% WWTP Design and Plans 72 days Thu 1/17/08 Fri 4/25/08

167 Develop 60% WWTP Design 30 days Thu 1/17/08 Wed 2/27/08

168 Finalize 60% WWTP Plan Sheets 40 days Thu 2/14/08 Wed 4/9/08

169 Address Comments from Previous WWTP Submittal 35 days Thu 2/14/08 Wed 4/2/08

170 Civil Grading Plan 5 days Thu 2/28/08 Wed 3/5/08

171 Civil Piping Plan and Profiles 10 days Thu 3/6/08 Wed 3/19/08

172 Demolition Drawings 5 days Thu 3/20/08 Wed 3/26/08

173 Electrical Power Plan 5 days Thu 3/13/08 Wed 3/19/08

174 Electrical Schedules, Diagrams and Schematics 20 days Thu 3/13/08 Wed 4/9/08

175 Structural Plans and Sections 25 days Thu 3/6/08 Wed 4/9/08

176 Prepare WWTP Review Drawings 8 days Wed 4/2/08 Fri 4/11/08

177 60% WWTP Specifications 10 days Mon 3/31/08 Fri 4/11/08

178 60% WWTP Opinion of Probable Construction Cost 10 days Mon 3/31/08 Fri 4/11/08

179 City Review of 60% WWTP Submittal 10 days Mon 4/14/08 Fri 4/25/08

180 Environmental Permitting 116 days Fri 5/23/08 Fri 10/31/08

181 Mail-Out Initial Agency/Tribe SERP Notification Letter 23 days Fri 5/23/08 Tue 6/24/08

182 Submit Draft SERP ER to KJ/City 14 days Wed 6/25/08 Mon 7/14/08

183 Submit Final SERP to Ecology 35 days Tue 7/15/08 Mon 9/1/08

184 Ecology Review and Concurrence 22 days Tue 9/2/08 Wed 10/1/08

185 Prepare Shoreline Permit Application 10 days Mon 7/21/08 Fri 8/1/08

186 Shoreline Permit Review 53 days Mon 8/4/08 Wed 10/15/08

187 Other Environmental Permit Applications 23 days Wed 10/1/08 Fri 10/31/08

188 90% WWTP Design and Plans 76 days Mon 4/28/08 Mon 8/11/08

189 Develop WWTP 90% Design 15 days Mon 4/28/08 Fri 5/16/08

190 Finalize WWTP 90% Plan Sheets 51 days Mon 5/5/08 Mon 7/14/08

191 Revise Sheets Developed During 60% Design 51 days Mon 5/5/08 Mon 7/14/08

192 Mechanical Details 10 days Mon 6/2/08 Fri 6/13/08

193 Civil Details 5 days Mon 5/26/08 Fri 5/30/08

194 Electrical Details 10 days Mon 6/23/08 Fri 7/4/08

195 Architectural Details 10 days Mon 6/2/08 Fri 6/13/08

196 Structural Details 15 days Mon 6/9/08 Fri 6/27/08

197 Prepare Review Drawings (Use for Permits) 5 days Tue 7/8/08 Mon 7/14/08

198 90% WWTP Specifications 15 days Tue 6/24/08 Mon 7/14/08

199 90% WWTP Opinion of Probable Construction Cost 10 days Tue 7/1/08 Mon 7/14/08

200 City Review of 90% WWTP Submittal 20 days Tue 7/15/08 Mon 8/11/08

201 WWTP Permit Review 45 days Tue 7/15/08 Mon 9/15/08

202 DOE Review of WWTP Design Documents 45 days Tue 7/15/08 Mon 9/15/08

203 City Planning, Building, & Fire Dept. Review of Design Docs 45 days Tue 7/15/08 Mon 9/15/08

204 L&I Electrical Review of Design Documents 45 days Tue 7/15/08 Mon 9/15/08

205 100% WWTP Contract Documents 83 days Thu 6/19/08 Mon 10/13/08

206 Prepare Div 1 Specification, Provide Input to Div 0 10 days Thu 6/19/08 Wed 7/2/08

207 Incorporate Comments 35 days Tue 8/12/08 Mon 9/29/08

208 Prepare Draft  Bid Set 5 days Tue 9/30/08 Mon 10/6/08

209 Final City Review 2 days Tue 10/7/08 Wed 10/8/08

210 Prepare Final Bid Set 2 days Thu 10/9/08 Fri 10/10/08

211 Arrange for Bid Set Printing 1 day Mon 10/13/08 Mon 10/13/08

212 Phase 2 Bidding Support 111 days Mon 7/7/08 Mon 12/8/08

213 BCF Bidding Support 20 days Mon 7/7/08 Fri 8/1/08

214 WWTP Bidding Support 40 days Tue 10/14/08 Mon 12/8/08

215 Phase 3 Construction Support 40 days Tue 12/9/08 Mon 2/2/09

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2008

City of Arlington WWTP Upgrade Project BLUE - K/J Primary Responsibility          RED - City Primary Responsibility          GREEN - Shared Responsibility     FUCHSIA - Value Engineering        GRAY - BCF Design On Hold




