Kennedy/Jenks Consultants

Engineers & Scientists

32001 - 32nd Avenue South, Suite 100 Federal Way, Washington 98001 253-874-0555 (Seattle) 253-927-8688 (Tacoma) FAX 253-952-3435

22 May 2007

Mr. Len Olive, Sc.D., P.E. Public Works Director City of Arlington 238 North Olympic Avenue Arlington, WA 98223

Subject: Scope Addition and Request for Budget Augmentation

Amendment No. 4 to Professional Services Agreement, Dated 21 March 2005

Final Design, Phase 4B K/J Proposal No. F07118

Dear Mr. Olive:

We are pleased to submit this proposal for a contract amendment to provide professional services for final design of improvements associated with expansion of the City of Arlington's Wastewater Treatment Plant (WWTP) and Biosolids Composting Facility (BCF). Phase 4B of the attached Exhibit 1F outlines the proposed Scope of Services and Schedule for the work associated with Amendment No. 4.

BASIS OF COMPENSATION

We propose that compensation for our services be on a time and expense reimbursement basis in accordance with our Professional Services Agreement of 21 March 2005.

Based on our estimate of services required for completion of Phase 4B, we propose a budget augmentation of \$1,738,347.00, which will not be exceeded without your authorization. The attached Budget Breakdown shows the estimated costs for each task.

TERMS AND CONDITIONS

This proposal is based on current projections of staff availability and costs and, therefore, is valid for 90 days following the date of this letter. The Terms and Conditions outlined in our Professional Services Agreement dated 21 March 2005 will apply to this Amendment.

Mr. Len Olive, Sc.D., P.E. City of Arlington 22 May 2007 Page 2

AUTHORIZATION TO PROCEED

If this proposal meets with your approval, please sign where noted below and return a copy to our office to serve as our authorization.

Very truly yours,	AUTH	ORIZATION:
KENNEDY/JENKS CONSULTANTS, INC.	CITY	OF ARLINGTON
Christopher W. Kelsey, P.E. Senior Associate Engineer	Ву:	(Signature) (Print Name)
John E. Malady, P.E.	Title:	
Public Works Manager	Date:	-
Enclosures		