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See the Contract Plans for locations of crosswalk centerlines.


To the maximum extent possible, curb ramp centerline should


be perpendicular to the crosswalk centerline.
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ADVERTISEMENT FOR BID 


City of Arlington 


Airport Blvd Phase 1A – Project No. P02.342 [STPUS 2693 (003)] 


 
Notice is hereby given that sealed proposals will be received by the City of Arlington, at the Permit Center 
located on the First Floor of City Hall at 238 North Olympic Avenue, Arlington, Washington, 98223, until 
2:00 P.M., local time on May 24, 2012, for furnishing the necessary labor, materials, equipment, tools, and 
guarantees thereof to perform the project.   


This project will be a 3,400 lineal foot extension of 51st Avenue NE into the Arlington Airport, north of SR-
531 (172nd Street NE).  Installation includes construction of new roadway, curbs, sidewalks, trails and low 
impact design (LID) drainage system.  This will be the primary access into the Airport Business Park, a 
124,000 square foot light industrial and commercial center.  The Engineer’s Estimate for the project is 
$1,293,000 for base bid and alternates. 


All bidding and construction is to be performed in compliance with the Contract Documents for this project 
and any Addenda issued thereto, which are on file with the City of Arlington Public Works Department.   


Proposals received after the date and time above stated will not be considered.  Immediately following the 
deadline for submission, the proposals will be publicly opened and read aloud in the Council Chambers of 
the City of Arlington located at 110 East Third Street, Arlington, Washington.  Proposals must be submitted 
on the forms provided with the contract documents.  All proposals must be accompanied by a bid deposit for 
not less than five percent (5%) of the total amount bid, including alternates.  Refer to Instructions to Bidders 
for more information.  Should the successful Bidder fail to enter into such contract and furnish satisfactory 
performance bond within the time stated in the specifications, the bid deposit shall be forfeited to the City of 
Arlington. 


Plans and specifications are available for viewing only at the City of Arlington Permit Center, 1st Floor, 
Arlington City Hall, 238 North Olympic Ave., Arlington, Washington. Purchase of Contract Documents are 
available through Builders Exchange of Western Washington. 


Free-of-charge access to bidding information (plans, specifications, addenda, and Bidders List) is available 
through the City of Arlington's on-line plan room.  Free-of-charge access is provided to Prime Bidders, 
Subcontractors, and Vendors by going to www.bxwa.com and clicking on "Posted Projects", "Public 
Works", and "City of Arlington".   This online plan room provides Bidders with fully usable online 
documents with the ability to: download, view, print, order full/partial plan sets from numerous reprographic 
sources, and a free online digitizer/take-off tool.  It is recommended that Bidders “Register” in order to 
receive automatic e-mail notification of future addenda and to place themselves on the “Self-Registered 
Bidders List".  Bidders that do not register will not be automatically notified of addenda and will need to 
periodically check the on-line plan room for addenda issued on this project.  Contact Builders Exchange of 
Washington at 425-258-1303 should you require assistance. 


The following is applicable to Federal-aid projects.  The City of Arlington in accordance with Title VI of the 
Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000-4 and Title 49, Code of Federal 
Regulations, Department of Transportation, subtitle A, Office of the Secretary, Part 21, nondiscrimination in 
federally assisted programs of the Department of Transportation issued pursuant to such Act, hereby notifies 
all bidders that it will affirmatively insure that in any contract entered into pursuant to this advertisement, 
Disadvantaged Business Enterprises (DBE) will be afforded full opportunity to submit bids in response to 
this invitation and will not be discriminated against on the grounds of race, color, or natural origin in 
consideration for an award. 


  







  


  


The City of Arlington expressly reserves the right to reject any and all bids, to waive minor irregularities or 
informalities, and to further make award of the project to the lowest responsible Bidder as it best serves the 
interest of the City of Arlington. No proposal may be withdrawn after the time stated above, or before 
Award of Contract, unless said award is delayed for a period exceeding sixty (60) calendar days after 
opening of the proposals, or Bidder withdraws proposal due to error in accordance with Section 1-03.1 of 
the WSDOT Standard Specifications. 


     
 
 
    


Barbara Tolbert, Mayor 
 
 


 
 


Published May 3, 2012 and May 17, 2012: 
Seattle Daily Journal of Commerce 
Everett Herald 


Published May 8, 2012: 
Arlington Times 
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 INSTRUCTIONS TO BIDDERS 


Airport Blvd Phase 1A  
(P02.342) 


   


1. Form of Proposal and Signature.  The proposal shall be submitted on the forms provided by the City of 
Arlington and shall be enclosed in a sealed envelope marked and addressed as hereinafter directed.  The Bidder shall 
state in words and figures the Base Bid and alternates for which the Bidder proposes to supply the labor, materials, 
supplies, or machinery, and perform the work required by the specifications.  The Bidder shall provide a bid for all 
bid items including alternates or proposal will be deemed non-responsive.  If the words and figures do not agree in 
the proposal, the words shall govern and the figures shall be disregarded.  The City of Arlington reserves the right to 
correct any arithmetic errors.  If the proposal is made by an individual it shall be signed and the individual’s full name 
and address shall be given; if it is made by a partnership it shall be signed with the partnership name by a duly 
authorized partner, who shall also sign his or her own name, and the name and address of each partner shall be given; 
and if it is made by a corporation or a limited liability company the name of the corporation or limited liability 
company shall be signed by its duly authorized officer, officers, or members and the names and titles of all officers or 
members of the corporation limited liability company shall be given.  No proposal or modification by fax or e-mail 
will be considered. 


2. Preparation of the Proposal.  Blank spaces in the proposal shall be properly filled.  The written text of the 
proposal must not be changed and no additions shall be made to the items mentioned therein.  Conditions, 
limitations or provisions attached to a proposal will cause its rejection.  Alterations by erasure or interlineations must 
be explained or noted in the proposal over the signature of the Bidder.  Alternative proposals will not be considered.  
No proposal received after the time named or at any place other than the place stated in the Advertisement for Bid 
will be considered. All bids will be opened in the presence of the bidders’ representatives who choose to attend, at 
the time and in the place specified in the bidding documents. The bidder’s representatives who are present shall sign 
a register evidencing their attendance.  The City of Arlington reserves the right to waive any informality in any bid, to 
reject any or all proposals, and to make award to the lowest responsible Bidder as the interest of the City of Arlington 
may require.  Where bonds are required the Bidder shall name in its proposal package the surety or sureties who have 
agreed to furnish said bonds.   


Prevailing wages shall be paid to all workers.  Prevailing wage rates for Snohomish County and Davis Bacon can be 
obtained within Appendix A and from the following links, whereby the contractor shall utilize the higher rate for 
each Job Classification: 
 http://www.lni.wa.gov/TradesLicensing/PrevWage/basics/default.asp 


 http://www.dol.gov/whd/programs/dbra/ 


3. Questions.  Questions shall be submitted in writing to the Project Coordinator, contact information shown 
below, and be received at least one week prior to the specified bid opening date.  Questions received after this date 
may not be responded to.  Responses to questions will be submitted in writing by the City either directly or through 
addendum; verbal responses shall not be considered official. 


4.  Withdrawal of Bid.  Withdrawal of the proposal shall be in accordance with Section 1-02.10 of the 2012 
edition of the WSDOT standard specifications. 


5. Lowest Responsible Bidder.  The successful bidder will be the bidder submitting the lowest responsible 
bid for the Preference, listed in the order shown in the Bid Proposal, which is within the amount of Available Funds 
for the project to be announced at the time of the bid opening. Available Funds will be announced immediately prior 
to the opening of bids. 


In selecting the responsible Bidder, consideration will be given to the general competency of the Bidder for the 
performance of the work covered by the proposal, and the Bidder’s financial standing, if requested.  To receive 
favorable consideration, a Bidder must present evidence satisfactory to the City of Arlington that the Bidder and its 
associates are personally competent to manage the proposed undertaking and to carry it forward to a successful 
conclusion.  Professional integrity and honesty of purpose shall be essential requirements. 


A showing of adequate financial resources may be requested by the City of Arlington, but will not alone determine 
whether a Bidder is competent to undertake the proposed work.  Each Bidder must furnish a record of past 
performance and experience in the form required.  To this end, each proposal, except as noted below, shall be 
supported by a statement of the Bidder's experience on the form provided. This form, completely filled out, must be 







 INSTRUCTIONS TO BIDDERS (CON’D) 


Airport Blvd Phase 1A  
(P02.342) 


submitted along with the proposal.  Incomplete or false statements submitted in connection with a proposal may, at 
the option of the City of Arlington, be sufficient cause for its rejection. The City of Arlington shall be the final 
authority with regard to whether a bid is responsive to the Advertisement for Bid and as to whether a Bidder is a 
responsible Bidder under the conditions of this bid. 


6. Bid Deposit.  As a guarantee of good faith, each Bidder shall submit with its proposal an unconditional 
certified or cashier's check drawn on a solvent state or national bank, or the Bidder may furnish a bond with a 
company acceptable to the City of Arlington in the sum stated in the Advertisement for Bid and these contract 
documents, payable to the City of Arlington, said check or bond to be held uncollected until it becomes subject to 
disposal as herein provided.  Any condition or limitation placed upon said check or bond may render it informal and 
may, at the option of the City of Arlington result in the rejection of the proposal under which such check is 
submitted.  If a Bidder to whom an award is made fails or refuses to execute the contract and furnish the required 
bond, all within the time stated herin, said check or bond and the monies represented thereby shall be and remain the 
property of the City of Arlington and shall be subject to deposit.  The amount thereof is agreed to by the Bidder as 
liquidated damages due the City of Arlington on account of the delay in the execution of the contract and bond, and 
in the performance of the work hereunder, resulting from such failure or refusal.  The check or bond of a Bidder to 
whom contract has been awarded will be returned to the Bidder after all of the acts, for the performance of which 
said check is required, have been fully performed.  As soon as the bid prices are compared, the City of Arlington will 
return the deposits of all except the three lowest responsible Bidders.  When the Contract is executed, the deposits of 
the two remaining unsuccessful Bidders will be returned.   The liability of the City of Arlington in connection with 
the said checks shall be limited to the return of the checks as herein provided. 


7. Execution of Contract.  A Bidder to whom the award is made shall be presented three official copies of the 
written contract with the City of Arlington in the form of Contract attached hereto and shall execute and return to 
the City of Arlington along with approved bonds as required in the following paragraph, all in accordance with the 
provisions hereof within seven (7) calendar days of the Notice of Award or such additional time as may be allowed 
by the City of Arlington. Upon receipt of the signed contract and subsequent signature by the Mayor the City of 
Arlington will return a copy of the fully executed contract to the Bidder. 


If a Bidder to whom the award is made fails or refuses to enter into contract as herein provided, or to conform to 
any of the stipulated requirements in connection therewith, its check, deposit, or Bid Bond shall become the property 
of the City of Arlington as provided herein, the award will be annulled, and in the discretion of the City of Arlington 
an award may be made to the Bidder whose proposal is next most acceptable to the City of Arlington; and such 
Bidder shall fulfill every stipulation embraced herein as if the Bidder were the party to whom the first award was 
made.  A corporation to which an award is made will be required, before the contract is finally executed, to furnish 
evidence of its corporate existence and of the authority of the officer signing the contract and bond for the 
corporation to so sign. 


8. Performance Bond and Payment Bond. 


(a) A Bidder to whom contract is awarded shall within the time mentioned in the preceding paragraph 
furnish performance and payment bonds on forms included in the Contract Documents with a responsible 
corporate surety or corporate sureties conditioned upon the faithful performance by the said Bidder of all 
covenants and stipulations in the contract.  Said bond shall be in the amount of 100 percent of the Contract 
Amount, with a Corporate Surety approved by the City of Arlington. 


(b) The surety or sureties on the bonds furnished must be satisfactory to the City of Arlington.  The 
required bonds shall be furnished by the Bidder to whom contract has been awarded at its own cost and 
expense. 


  







 INSTRUCTIONS TO BIDDERS (CON’D) 


Airport Blvd Phase 1A  
(P02.342) 


9. Address and Marking of Proposal.  The envelope enclosing the proposal MUST be sealed and addressed 
as follows: 


Airport Blvd Phase 1A 
Attn:  Cristy Brubaker 
City of Arlington 
Permit Center 


238 North Olympic Avenue 
Arlington, WA 98223 


 
The proposal MUST be delivered to the address and department listed above by the time stated in the 
Advertisement for Bid. The time clock located in the department listed above shall be the official time clock.  
Submittals received after the stated deadline will not be accepted.  Delivery by USPS, UPS, FedEx, or other shipping 
carrier is accepted, however, it must be delivered to the stated department and signed in by the time stated in the 
Advertisement for Bid. Delivery to any other location or department will not be accepted.  The proposal envelope 
MUST be plainly marked in the upper left hand corner with the following, as listed in the Advertisement for Bid: 


                 Bidder Name:      (Fill in) 
              Bidder Address:      (Fill in)  


     Project Name:     (Fill in) 
 Bid Date:     (Fill in) 
 Bid Time:    (Fill in) 
 Project Number:    (Fill in) 


All bid submittal items shall be enclosed in the same envelope with the proposal.  Refer to Bidder’s checklist 


10. Complete Contract Documents.  It shall be the responsibility of the Bidder to verify the completeness of 
its set of Contract Documents from the Table of Contents therein and neither the City of Arlington nor any of its 
officers or consultants shall be held responsible for any omissions unless such omission has been called to the 
attention of the City of Arlington prior to the submission of bids. 


11. Corrections, Interpretations and Addenda.   Any omissions, discrepancies or need for interpretation 
should be submitted in writing to the attention of the Project Coordinator.  Written addenda to clarify questions 
which arise will then be issued. 


All addenda to these specifications received by the Bidder must be listed on the space provided on the Proposal 
Form. 


All interpretation or explanations of the Contract Document shall be in the form of an addendum and no oral 
statements by the City or other representative of the City shall, in any way modify the contracts Documents, whether 
made before or after letting the Contract. 


12. Submittals.  The successful Bidder shall supply construction material submittals for approval by the City of 
Arlington within fourteen (14) calendar days after the Execution of Contract. 


13. Project Coordinator.  Notices as required in the Contract Documents shall be transmitted to: 


Cristy Brubaker 
Public Works Coordinator 
City of Arlington 
238 N. Olympic Ave 
Arlington, WA 98223 
(360) 403-3503 
cbrubaker@arlingtonwa.gov 








APPROVED FOR PUBLICATION


DATESTATE DESIGN ENGINEER


Washington State Department of Transportation


SHEET 1 OF 1 SHEET


ROAD


WORK


AHEAD


END


ROAD WORK


WORK AREA


B X X


W20-1


2
’ 


M
IN


.


X


45


270


POSTED SPEED (MPH)


LONGITUDINAL BUFFER SPACE = B


LENGTH  B  (FEET)


25 30 35


120


40


170


6030


POSTED SPEED


(MPH)


35 / 45


IN TANGENT


(FEET)


IN TAPER


(FEET)


CHANNELIZING DEVICE SPACING


POSTED SPEED


(MPH)


IN TANGENT


(FEET)


IN TAPER


(FEET)


CHANNELIZING DEVICE SPACING


CHANNELIZING DEVICES


LEGEND


D
R


A
W


N
 B


Y
: 


 E
L


E
N


A
 B


R
U


N
S


T
E


IN


G20-2A


55 85 RURAL ROADS & URBAN ARTERIALS


URBAN STREETS


RURAL ROADS, URBAN ARTERIALS,


RESIDENTIAL & BUSINESS DISTRICTS


RURAL ROADS


ALL SIGNS ARE BLACK ON ORANGE UNLESS DESIGNATED OTHERWISE


25 MPH OR LESS


35 / 40 MPH


25 / 30 MPH


45 / 55 MPH
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500’  35/64 


SIGN SPACING = X


200’  35/64 
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15’100’ MAX.
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END
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FLASHING WARNING LIGHT


1.


2.


3.


4.


NOTES


R1-2a


B/W


SHEET 1 OF 1 SHEETSHEET 1 OF 1 SHEET


5.


STANDARD PLAN K-20.20-01


LANE CLOSURE
 WITHOUT FLAGGERS
 ~ LOW VOLUME ROAD


W3-2


FOR LOCAL AGENCY USE ONLY


NOT FOR USE ON STATE ROUTES


BARRICADE  ~ TYPE 3 L


6.


7.


ALL SIGN SPACING MAY BE ADJUSTED TO ACCOMMODATE


AT-GRADE INTERSECTIONS AND DRIVEWAYS.


R1-2


R/W


SIGN LOCATION


W20-1


W20-4


25 / 30 20 40


XX


This plan is intended for use on roadways when traffic volumes create


sufficient gaps for motor vehicles to yield.


Steady Burning Warning Lights (Type C per MUTCD) shall be used to 


mark Channelizing Devices at night.


Adequate sight distance shall be provided for drivers to see opposing 


traffic, otherwise use flaggers and/or Temporary Signal.


Extend Channelizing Device taper across shoulder ~ recommended.


Post mount signs when in place for 3 days or longer.


For speed limit 35 mph or higher replace W1-3R with W1-4R.


For signs size refer to Manual on Uniform Traffic Control Devices


(MUTCD) and WSDOT Sign Fabrication Manual M55-05.


Consider using a PCMS for additional advance warning. 8.
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NOTES
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3.
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5.


 


SHEET 1 OF 1 SHEET


B


X


X


X


X


W20-7A


BE


PREPARED


TO STOP
W20-4


ONE LANE


ROAD


AHEAD
 W20-1 


ROAD


WORK


AHEAD


1


4 YARD DUMP TRUCK,


SERVICE TRUCK,


FLAT BED, ETC.


MINIMUM WEIGHT 15,000 LBS.


(MAXIMUM WEIGHT SHALL BE


IN ACCORDANCE WITH MANU-


FACTURER RECOMMENDATION)


TYPICAL PROTECTIVE VEHICLE WITH TMA  (SEE NOTE 1)


BUFFER DATA


VEHICLE TYPE LOADED WEIGHT


ROLL AHEAD STOPPING DISTANCE  = 30 FEET MIN.


(DRY PAVEMENT ASSUMED)


25 30 35 40


155 200 250 305


POSTED SPEED (MPH)


LONGITUDINAL BUFFER SPACE = B


LENGTH  B  (FEET)


RURAL ROADS & URBAN ARTERIALS


URBAN STREETS


RURAL ROADS, URBAN ARTERIALS,


RESIDENTIAL & BUSINESS DISTRICTS


25 MPH OR LESS 100’  35/64  (2)


200’  35/64  (2)


35 / 40 MPH


25 / 30 MPH


350’  35/64  


45 50 55 60


360 425 495 570


65


645


45 / 55 MPHRURAL ROADS 500’  35/64 


60 / 65 MPH 800’  35/64 RURAL HIGHWAYS


SIGN LOCATION 


CHANNELIZING DEVICES


PROTECTIVE VEHICLE ~ RECOMMENDED


LEGEND


FLAGGING STATION


BE


PREPARED


TO STOP


ONE LANE


ROAD


AHEAD


ROAD


WORK


AHEAD


W20-4


W20-1


W20-7A


W20-7B ~ OPTIONAL IF POSTED


SPEED 40 MPH OR LESS


W20-7B ~ OPTIONAL IF POSTED


SPEED 40 MPH OR LESS


OR


END


ROAD WORK


6 D
E
V
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M
IN
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X


1


50’ M
IN


.


100’ M
A


X
.


X


X


X


50’ M
IN


.


300’ M
A


X
.
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G20-2A


G20-2A


ALL SIGNS ARE BLACK ON ORANGE UNLESS DESIGNATED OTHERWISE


100’


100’


STANDARD PLAN K-20.40-00


SHEET 1 OF 1 SHEET


SIGN SPACING = X (1)


LANE CLOSURE


WITH FLAGGER CONTROL


FOR LOCAL AGENCY USE ONLY


NOT FOR USE ON STATE ROUTES


(1) ALL SIGN SPACING MAY BE ADJUSTED TO ACCOMMODATE INTERCHANGE


     RAMPS, AT-GRADE INTERSECTIONS, AND DRIVEWAYS.


(2) THIS SIGN SPACING MAY BE REDUCED IN URBAN AREAS TO FIT


     ROADWAY CONDITIONS.


6.
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A Protective Vehicle is recommended regardless if a Truck Mounted Attenuator


(TMA) is available; a work vehicle may be used.  When no TMA is used, the


Protective Vehicle shall be strategically located to shield workers, with no 


specific Roll-Ahead distance.


 


Night work requires additional roadway lighting at flagging stations.  See 


WSDOT Standard Specifications for additional details.


 


Extend Channelizing Device taper across shoulder ~ recommended.


Sign sequence is the same for both directions of travel on the roadway.


Channelizing Device spacing for the downstream taper option shall be 20’ O.C.


For signs size refer to Manual on Uniform Traffic Control Devices (MUTCD) 


and WSDOT Sign Fabrication Manual M55-05.


DOWNSTREAM TAPER


TO SHOW END OF WORK


AREA ~ SEE NOTE 5


Ken L. Smith 02-15-07
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SINGLE LANE CLOSURE


WITH ENCROACHMENT


STANDARD PLAN K-24.20-00


SHEET 1 OF 1 SHEET


FOR LOCAL AGENCY USE ONLY
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SIGN LOCATION 


CHANNELIZING DEVICES


PROTECTIVE VEHICLE ~ RECOMMENDED


LEGEND


PCMS


EXISTING EDGE STRIPE


EXISTING LANE STRIPE


TEMPORARY TRAFFIC CONTROL DEVICE


ARROW PANEL


PORTABLE CHANGEABLE MESSAGE SIGN


LATERAL BUFFER ~ 4’


EXISTING LANE EXISTING


SHOULDER
2’


ASECTION


WORK AREATEMPORARY LANE ~ 12’ MIN.


EXISTING LANEEXISTING


SHOULDER


ROAD


WORK


AHEAD


END


ROAD WORK


100’


WORK AREA


B L X X


W20-1


P
C


M
S


SEE NOTE 5


RIGHT LANE


CLOSED


AHEAD


W20-5R


X1


ROAD


NARROWS


W5-1


A


G20-2A OR 


DOWNSTREAM TAPER TO SHOW


END OF WORK AREA ~ SEE NOTE 6


SEE NOTE 2


W4-2L


~ COMPLIANCE DATE 12/23/13


1.


2.


3.


4.


5.


NOTES


6.


7.


8.


MINIMUM WEIGHT 15,000 LBS.


(MAXIMUM WEIGHT SHALL BE


IN ACCORDANCE WITH MANU-


FACTURER RECOMMENDATION)


TYPICAL PROTECTIVE VEHICLE WITH TMA  (SEE NOTE 1)


LOADED WEIGHT


ROLL AHEAD STOPPING DISTANCE  = 30 FEET MIN.


(DRY PAVEMENT ASSUMED)


45 50 55 60


360 425 495 570


POSTED SPEED (MPH)


LONGITUDINAL BUFFER SPACE = B


LENGTH  B  (FEET)


1


4 YARD DUMP TRUCK,


SERVICE TRUCK,


FLAT BED, ETC.


BUFFER DATA


VEHICLE TYPE


25 30 35


155 200 250


40


305 25 30 35 40 45 50 55


540


550


600


550


605


660


660


720


POSTED SPEED (MPH)


10


11


12


MINIMUM TAPER LENGTH = L


60 65 70


(FEET)


450


495


500


780 840


LANE WIDTH


(FEET)


125


165


180


205


225


245


270


294


320


105


115


150 - - -


- -


8040


POSTED SPEED


(MPH)


50 / 70


IN TANGENT


(FEET)


IN TAPER


(FEET)


CHANNELIZING DEVICE SPACING


35 / 45 30 60


8040


POSTED SPEED


(MPH)


50 / 70


IN TANGENT


(FEET)


IN TAPER


(FEET)


CHANNELIZING DEVICE SPACING


25 / 30 20 40


RURAL ROADS & URBAN ARTERIALS


URBAN STREETS


RURAL ROADS, URBAN ARTERIALS,


RESIDENTIAL & BUSINESS DISTRICTS


25 MPH OR LESS


35 / 40 MPH


25 / 30 MPH


45 / 55 MPHRURAL ROADS


60 / 65 MPHRURAL HIGHWAYS


100’  35/64  (2)


200’  35/64  (2)


350’  35/64  


500’  35/64 


800’  35/64 


ALL SIGNS ARE BLACK ON ORANGE UNLESS DESIGNATED OTHERWISE


SIGN SPACING = X (1)


(1) ALL SIGN SPACING MAY BE ADJUSTED TO ACCOMMODATE


     AT-GRADE INTERSECTIONS, AND DRIVEWAYS.


(2) THIS SIGN SPACING MAY BE REDUCED IN URBAN AREAS TO FIT


     ROADWAY CONDITIONS.


A Protective Vehicle is recommended regardless if a Truck 


Mounted Attenuator (TMA) is available; a work vehicle may 


be used.  When no TMA is used, the Protective Vehicle


shall be strategically located to shield workers, with no 


specific Roll-Ahead Stopping Distance.


Extend device taper (L/3) across shoulder ~ recommended.


Portable Changeable Message Sign (PCMS) 


~ recommended.


Traffic Safety Drums for all tapers on high speed roadway 


~ recommended.


Transverse Devices in closed lane every 1000’  35/64  


~ recommended.


Channelizing Device spacing for the downstream taper 


option shall be 20’ O.C.


Use advanced notice for any overwidth loads prior to lane 


closure for altenative routes if applicable ~ recommended.


For signs size refer to Manual on Uniform Traffic Control 


Devices (MUTCD) and WSDOT Sign Fabrication Manual 


M55-05.
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SHOULDER


EDGE OF


TRAVELED


WAY


SHOULDER


0" MIN.


3" MAX.


2’


MIN.


CURB


SUPPLEMENTAL


PLAQUE


SIDEWALK


SIGN INSTALLATION


(DITCH SECTION)


EDGE OF


TRAVELED


WAY


4’


MIN.


‘


SHOULDER


DITCH


SHOULDER


SIGN


CLASS A
CONSTRUCTION SIGNING


INSTALLATION


STANDARD PLAN K-80.10-00


6’ MIN.


6’ MIN.


D
R


A
W


N
 B


Y
: 


 F
E


R
N


 L
ID


D
E


L
L


EDGE OF


TRAVELED


WAY


6’ MIN.


6’ MIN.


CURB


EDGE OF


TRAVELED


WAY


0" MIN.


3" MAX.


PRIMARY


SIGN


SUPPLEMENTAL


PLAQUE


EDGE OF


TRAVELED


WAY


V


V


PRIMARY


SIGN


V


V


V


V


SHOULDER


CURB


FACE


CURB


FACE


SHOULDER


EDGE OF


TRAVELED


WAY


3’ MIN.
SIGN


SIGN


SIGN


EDGE OF SIGN SHALL


 NOT INTRUDE ON EDGE 


OF SIDEWALK


 


RURAL


URBAN 7’ MINIMUM


5’ MINIMUM 4’ MINIMUM


6’ MINIMUM


HEIGHT  V


TO BOTTOM OF SIGN


(NO SUPPLEMENTAL


 PLAQUE)


TO BOTTOM OF 


SUPPLEMENTAL PLAQUE


(WHEN REQUIRED)
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 SIGN INSTALLATION


(SIDEWALK AND CURB SECTION)


SIGN WITH SUPPLEMENTAL


PLAQUE INSTALLATION


(FILL SECTION)


SIGN INSTALLATION


(BEHIND TRAFFIC BARRIER)


SIGN INSTALLATION


(CURB SECTION)


SIGN INSTALLATION


(FILL SECTION)


FACE OF  BARRIER


OR GUARDRAIL


6’  TO  12’ 


6’  TO 12’ 


6’  TO  12’


6’  TO  12’


6’  TO  12’


6’  TO  12’


For sign installation details, see Std. Plan G - series.1.


2.


3.


NOTES


The "V" height for signs, with an area of more than 


50 square feet and two or more sign supports, is 


7 feet in both rural and urban areas.


In rural areas, the "V" Height can be a minimum 


of  7 feet for primary signs and 6 feet for the 


supplemental plaques for greater visibility, 


as directed by the engineer.
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ELEVATION


WARNING LIGHT ATTACHMENT DETAIL


(T
Y


P
.)


1
"


1
"


2
"


TOP OF BARRICADE 


SUPPORT ANGLE


DRILL TWO 1/2" DIAM. HOLES THROUGH


BARRICADE SUPPORT ANGLE


1
"


2
"


1
"


1
"


OR


TOP OF BARRICADE 


SUPPORT ANGLE


1
"


STEEL ANGLE 


 


NOTES


1.


2.


3.


4.


2’ - 6"


1
’ 


- 
0


"


5
’ 


- 
0


"


5’ - 0"


1
’ 


- 
0


"


 4’ - 0" MIN. ~ 8’ - 0" MAX.


TYPE 3 BARRICADE


SIDE


ANGLE RESTS ON


TOP OF BOLT


 1/8 


 1/8 
(TYP.)


 3/4" ACX PLYWOOD PANEL


WARNING LIGHT


ATTACHMENT


WARNING LIGHT


ATTACHMENT
6" × 1 1/2" × 1 1/2" × 1/8"


STEEL ANGLE


ORANGE AND WHITE


REFLECTIVE SHEETING


ASTM D4956 - TYPE   


OR  V (SEE NOTE 3)ll l
l l


ll
ll


8" × 2" × 2" × 1/8"  TUBULAR STEEL


6" (TYP.)


STANDARD PLAN K-80.20-00


SHEET 1 OF 2 SHEETS


TYPE 3 BARRICADE


45^


6" × 2" × 2" × 1/8" TUBULAR


STEEL WITH PRE-DRILLED 


HOLES


6
"
 (


T
Y


P
.)


8
"
 (


T
Y


P
.)


ISOMETRIC VIEW


(1)  3/8" - 16 × 3"


      STEEL HEX BOLT
  


(2)  1" FLAT WASHERS
  


(1)  3/8" - 16 STEEL


      HEX NUT


(1)  3/8" - 16 × 1"


      STEEL HEX BOLT
  


(2)  1" FLAT WASHERS
  


(1)  3/8" - 16 STEEL


      HEX NUT


FRONT OF


BARRICADE


8" × 2" × 2" × 1/8"


TUBULAR STEEL


CDETAIL


SEE NOTE 2


SANDBAGS AS REQUIRED


TO STABILIZE BASE


~ ALL LEGS


6" (T
Y


P.)


ATTACHMENT  DETAIL


ATTACHMENT  DETAIL


DRILL THREE


1/2" DIAM. HOLES


USE ATTACHMENT DETAIL       


ATTACHMENT DETAIL       


(1)  3/8" - 16 × 1 3/4"


      STEEL HEX BOLT
  


(2)  1" FLAT WASHERS


DRILL TWO 1/2" DIAM. HOLES THROUGH


BARRICADE SUPPORT ANGLE


TOP OF BARRICADE 


SUPPORT ANGLE


(1)  LOCKWASHER
  


(1)  3/8" - 16 STEEL


      HEX NUT (TYP.)


(1)  3/8" - 16 × 3"


      STEEL HEX BOLT
  


(2)  1" FLAT WASHERS
  


(1)  3/8" - 16 STEEL HEX NUT


A


B
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All fasteners may be zinc plated, galvanized or stainless steel.  All


steel angle and tubular steel shall be hot-rolled, high carbon steel,


painted or galvanized.


Install one lightweight Type A Low-Intensity flashing warning light


on the traffic side of the barricade.  Install two Type A Low-Intensity


flashing warning lights per barricade when the barricades are used


to close a roadway.  Attach the light to the barricade according to


the light manufacturer’s recommendations or use the details shown


on this plan.


Stripes on barricade rails shall be alternating orange and white


retroreflective stripes (sloping downward at an angle of 45 degrees


in the direction traffic is to pass). 


The Type 3 barricade design shown on this plan meets the crash


test requirements of NCHRP 350.  Alternative designs may be ap-


proved if they conform to the NCHRP 350 crash test criteria and 


the MUTCD.


When a sign is mounted on the barricade, it shall be securely bolted


to at least two plywood panels.  The top of the sign shall not be


higher than the top panel of the barricade.


When sandbags are used in freezing weather, Urea fertilizer shall be
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Instructions for
Disadvantaged Business Enterprise Utilization Certification


(DOT Form 272-056)


DOT Form 272-056 EF Instructions
Revised 06/2011


To be eligible for award of the contract, the bidder shall properly complete and submit a Disadvantaged
Business Enterprise Utilization Certification form with the bidder’s sealed Bid Proposal that demonstrates
how the bidder intends to meet the DBE Condition of Award (COA) goal.


Box 1: Name of Bidder (Proposal holder) submitting a bid.


Column 1: Name of the Disadvantaged Business Enterprise (DBE) and Certificate Number.


Column 2: The Project Role that the DBE will be performing as follows;


• Prime,
• Joint Venture,
• Subcontractor,
• Manufacturer,
• Regular Dealer*


The role is used to determine what portion of the DBE participation may be credited toward the goal.
See Crediting DBE Participation toward Meeting the Goal as described in the Disadvantaged
Business Enterprise Condition of Award Participation specification.


Column 3: A description of the work to be performed by the DBE consistent with the eligible Description
of Work in the Directory of Certified DBE firms.  If the DBE is to perform a portion of a bid
item, then state Partial and what work is included, e.g., “Electrical (Partial) – Trenching”.
“Mobilization” will not be accepted as a description of work as it is not considered a distinct
item of work that a DBE is certified to perform.  The bidder may rely upon the descriptors 
listed in the Directory of Certified DBE Firms.


Column 4: The dollar amount for each DBE listed in the certification that the prime intends to apply 
towards meeting the DBE contract goal.   It may be that only a portion of the amount paid to
the DBE is eligible as COA participation. See Crediting DBE Participation in the special
provisions; Disadvantaged Business Enterprise Condition of Award Participation.


Box 2: The goal stated in the contract in terms of a dollar amount or a percentage as noted under
the general special provision; DBE Condition of Award (COA) Goal, Disadvantaged
Business Enterprise Condition of Award Participation .  When expressed as a percentage it
is a percentage of the sum total of all bid items as submitted in the bidder’s proposal.


Box 3: The total for column 4.  This value must equal or exceed the goal amount.


* Note: In accordance with 49 CFR 26.55(e)(2)(i), if the materials or supplies are purchased from a DBE
Regular Dealer, the amount to be counted towards the DBE will be sixty percent (60%) of the cost of
the materials or supplies, e.g., Material cost: $100,000, allowable amount toward DBE goal; $60,000.
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(P02.342) 


ADDENDUM NO.   1 


To the Contract Provisions for 


CITY OF ARLINGTON, WASHINGTON 


Airport Blvd Phase 1A 


PROJECT NO P02.342 
 


May 16, 2012 
 


To the attention of all bidders for the above project: 
 
 The following addition(s), revision(s), and /or modifications(s) are made to the Drawings, 
Contract Documents, Specifications, and previous Addenda for this project: 
 
ATTACHMENTS 
 


1. Bid Schedule 
2. Geotechnical Report 


 
GENERAL INFORMATION: 
 


1. Bids are due 2:00 pm on May 24, 2012 
2. Bidders shall pay particular attention to the affirmative action and DBE requirements 


of Section 1-07.11 in the special provisions and the instructions to bidders.  Required 
DBE documentation shall be submitted with proposal package at the time and date 
stated in the Contract Documents.  Failure to include all required documentation 
shall result in bid being non responsive. 


 
PROJECT MANUAL 


 
Part II – Bid Proposal 


 
Page II-7, Replace Bid Schedule in its entirety 


 
Part VI – Special Provisions 


 
Page VI-1, Delete Section “Description of Additive Alternates” in its entirety. 
 
Page VI-19, Section 1-02.6 is supplemented with the following: 


 
(March 13, 1995) 
Alternative Bids 
The bidding proposal on this project permits the bidder to submit a bid on 
one or more alternatives for the construction of the project. 
 


Bid Proposal 
The bid proposal is composed of the following parts:  Base Bid and 
Alternatives *** A1, A2, and A3 *** 







Airport Blvd Phase 1A Page 2 of 4 Addendum 1 


(P02.342) 


 
The base bid includes all items that do not change as to quantity, 
dimension, or type of construction, regardless of which alternative is 
bid. 
 
The Alternative portions of the bid proposal contain all items which 
change as to quantity, dimension, or construction method, depending 
on which alternative is bid. 
 
Alternative A1 
Alternative A1 shall include all labor and materials required to 
construct the following asphalt overlay from Station 21+00 to 40+48: 


1. Longitudinal asphalt plane along existing curb line for a width 
of 6-ft.  Planing shall have 2-in depth at curbline and taper to 
0” at 6-ft limit.  


2. Transverse asphalt plane at Station 21+00 for a width of 20-ft. 
3. 2-in asphalt overlay of existing asphalt placed prior to 


placement of adjacent new asphalt. 
4. Raise road profile show in plan set by 2-in 
5. Reset all structures to grade 


 
The bid items for Alternative A1 are as listed in the bid proposal. 
 
Alternative A2 
Alternative A2 shall include all labor and materials required to install 
the concrete curb and gutter. 
 
The bid items for Alternative A2 are as listed in the bid proposal. 
 
Alternative A3 
Alternative A3 shall include all labor and materials required to install 
landscape planting shown on landscape plans.   
 
All labor and materials required to install soil associated with rain 
gardens shall be included in the base bid. 
 
The bid items for Alternative A3 are as listed in the bid proposal. 
 
Bidding Procedures 
The bidder shall submit a price on each and every item of work 
included in the base bid.  The bidder shall also submit prices on each 
and every item under the alternative on which the bidder chooses to 
bid, or, if the bidder chooses to bid on more than one alternative, the 
bidder shall submit prices for each and every item under each 
alternative chosen. 
 
The successful bidder will be determined by the lowest total of an 
alternative plus the base bid.  Award will be based on the lowest total 
subject to the requirements of Section 1-03. 
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Page VI-79, Replace first paragraph of Section 2-03.3(7) with the following: 
 
Clean surplus soil material may be disposed of within the Contracting 
Agency furnished site, as detailed on the plans.  For informational 
purposes the maximum capacity of this site is 5000 cubic yards, neat line 
measurement.  Non-soil material shall be disposed of legally at a 
contractor’s provided site. 


 
Page VI-84, Bioretention Soil Mix 


 
Replace “Materials” with the following: 


• Topsoil Type B 


• Fine Compost 


• 300 cy of compost provided by the City 
 


PLANS 
 


Sheet C3.0, Station 21+00 
 Add Stabilized Construction Entrance per WSDOT Standard Plan I-80.10-01 
 
Sheet C3.3 
 Delete wheel wash detail in its entirety 
 
Sheet C3.2 
 Delete wheel wash 


 
QUESTIONS 


 
Q1: Bid Items 209 and 210 call the water service connections as 1” while the Special 


Provisions on page VI-24 and COA Std Detail W-050 call the water service 
connections 2”. What size is correct? 


A1: Bid Schedule has been updated to reflect 2” service connections. 
 
Q2: On page VI-47, it states the DBE Condition of Award Goal is 14%. Does the 14% 


Goal need to be obtained for each total on the proposal form, or just preference 3? 
A2: The 14% goal applies to the total contract awarded to lowest bidder, whether it 


includes just base bid or base bid plus alternates.  Bidders can distribute DBE 
participation how they see fit, so long as total participation meets 14% of contract 
awarded. 


 
Q3: On page VI-79 under disposal of surplus material it states “Surplus materials may be 


disposed of within the Contracting Agency furnished site as detailed in the plans. 
Then on sheet C1.0 it states “Contractor may dispose of surplus soil material on 
airport property, as directed by the city.” Where is the dispose site in relation to the 
project site? 


A3: Surplus soil material will be distributed within the Airport Business Park plat area 
shown on Sheet C1.0, and shown as Phase 1, 2, & 3 (NIC).  Exact area will be 
coordinated during construction.  Non-soil material will be disposed of legally at a 
contractor provided disposal site. 
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Q4: On page VI-84 under Bioretention Soil Mix Materials, it states “compost material 
provided by the city.” Is the city providing the compost material to the project or will 
the contractor need to include haul? If needing to include haul, where is the 
compost material pickup in relation to the project site? 


A4: They City will provide 300 cy of compost material and deliver to site.  Bidder shall 
provide quantity of compost material as stated in revised Bid Schedule. 


 
This ADDENDUM is to be considered as much a part of the Contract Documents as if it were 
included in the body of the plans and specifications, and will be incorporated in and made a part 
of the contract when awarded and when formally executed. 
 
The Bidder shall acknowledge this addendum in writing, under Addenda on page II-8 of the 
Proposal Form, in order for its bid to be considered responsive. 
 
 


 May 16, 2012 
_____________________________  _________________________________________ 
Project Manager                                                         Date 


END OF ADDENDUM NO. 1 







Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


101 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


102 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


103 REMOVING ASPHALT CONC. PAVEMENT 0120 GSP 310 S.Y. $ $


(Unit Price in Words) ___________________________________________________


104 CLEARING AND GRUBBING 0025 2-01.5 4.0 ACRE $ $


(Unit Price in Words) ___________________________________________________


105 SAWCUT EXISTING PAVEMENT --- SP 2124 L.F. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


107 WATTLE 6479 8-01.5 2400 L.F. $ $


(Unit Price in Words) ___________________________________________________


108 INLET PROTECTION 6471 8-01.5 14 EACH $ $


(Unit Price in Words) ___________________________________________________


109 STABILIZED CONSTRUCTION ENTRANCE 6468 8-01.5 170 S.Y. $ $


(Unit Price in Words) ___________________________________________________


110 EROSION/WATER POLLUTION CONTROL 6490 8-01.5 1 EST. $ $


(Unit Price in Words) ___________________________________________________


111 SEEDING AND FERTILIZING 6412 8-01.5 1.1 ACRE $ $


(Unit Price in Words) ___________________________________________________


112 FINE COMPOST 6447 8-01.5 500 C.Y. $ $


(Unit Price in Words) ___________________________________________________


113 TOPSOIL TYPE B 6410 8-01.5 1,110 C.Y. $ $


(Unit Price in Words) ___________________________________________________


114 BIORETENTION SOIL MIX -- GSP 1,770 C.Y. $ $


(Unit Price in Words) ___________________________________________________


GRADING


115 ROADWAY EXCAVATION INCL. HAUL 0310 2-03.5 3780 C.Y. $ $


(Unit Price in Words) ___________________________________________________


SURFACING


116 CRUSHED SURFACING BASE COURSE 5100 4-04.5 5982 TON $ $


(Unit Price in Words) ___________________________________________________


117 CRUSHED SURFACING TOP COURSE 5120 4-04.5 322 TON $ $


(Unit Price in Words) ___________________________________________________


118 QUARRY SPALLS 1086 4-04.5 1462 TON $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


119 LONGITUDINAL JOINT SEAL 6514 5-04.5 1988 L.F. $ $


(Unit Price in Words) ___________________________________________________


120 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 2928 TON $ $


(Unit Price in Words) ___________________________________________________


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.


TRAFFIC


121 PAINT LINE 6806 8-22.5 14100 L.F. $ $


(Unit Price in Words) ___________________________________________________


122 PLASTIC CROSSWALK LINE 6857 8-22.5 SP 1440 S.F. $ $


(Unit Price in Words) ___________________________________________________


123 PLASTIC STOP LINE 6859 8-22.5 26 L.F. $ $


(Unit Price in Words) ___________________________________________________


124 PLASTIC TRAFFIC ARROW 6833 8-22.5 18 EACH $ $


(Unit Price in Words) ___________________________________________________


125 PLASTIC BICYCLE LANE SYMBOL 6867 8-22.5 21 EACH $ $


(Unit Price in Words) ___________________________________________________


126 PERMANENT SIGNING 6890 8-21.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


127 PROJECT TEMPORARY TRAFFIC CONTROL 6971 1-10.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


OTHER


128 ROADWAY SURVEYING 7038 7-05.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


129 MONUMENT CASE AND COVER 7045 8-13.5 5 EACH $ $


(Unit Price in Words) ___________________________________________________


130 CEMENT CONC. SIDEWALK 7055 8-14.5 3125 S.Y. $ $


(Unit Price in Words) ___________________________________________________


131 CEMENT CONC. CURB RAMP TYPE COMBINATION 7058 8-14.5 7 EACH $ $


(Unit Price in Words) ___________________________________________________


132 CEMENT CONC. CURB RAMP TYPE PARALLEL 7058 8-14.5 1 EACH $ $


(Unit Price in Words) ___________________________________________________


133 TRIMMING AND CLEANUP 7490 2-11.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


134 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE7550 7-04 5170 S.Y. $ $


(Unit Price in Words) ___________________________________________________


135 UNFORSEEN CONDITIONS FORCE ACCOUNT 7715 1-09.6 1 EST.  $                          20,000.00 20,000.00$                           


(Unit Price in Words) ___________________________________________________


136 REIMBURSEMENT FOR THIRD PARTY DAMAGE 7725 1-07.13(4) 1 EST.  $                               500.00 500.00$                                


(Unit Price in Words) ___________________________________________________


137 SPCC PLAN 7736 1-07.15(1) 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


138 RECORD DRAWINGS -- GSP, 1-05 1 L.S.


(Unit Price in Words) ___________________________________________________


139 TYPE B PROGRESS SCHEDULE 7003 1-08.3, SP 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


TOTAL ROADWAY BASE BID







Base Bid Schedule - Utilities


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


201 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


202 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


WATER


203 HYDRANT ASSEMBLY 3846 7-14.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


204 RESETTING EXISTING HYDRANTS 3848 7-14.5 11 EACH $ $


(Unit Price in Words) ___________________________________________________


205 DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. 3866 7-09.5 20 L.F. $ $


(Unit Price in Words) ___________________________________________________


206 DUCTILE IRON PIPE FOR WATER MAIN 8 IN. DIAM. 3867 7-09.5 166 L.F. $ $


(Unit Price in Words) ___________________________________________________


207 GATE VALVE 6 IN. 6155 7-12.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


208 GATE VALVE 8 IN. 6160 7-12.5 6 EACH $ $


(Unit Price in Words) ___________________________________________________


209 WATER SERVICE CONNECTION 2 IN. DIAM. (>30') 3858 7-15.5, GSP 1 EACH $ $


(Unit Price in Words) ___________________________________________________


210 WATER SERVICE CONNECTION 2 IN. DIAM. (<30') 3858 7-15.5, GSP 12 EACH $ $


(Unit Price in Words) ___________________________________________________


SEWER


211 CONNECTION TO DRAINAGE STRUCTURE 9605 7-05.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


212 PVC SANITARY SEWER PIPE 6 IN. DIAM. 3766 7-17.5 790 L.F. $ $


(Unit Price in Words) ___________________________________________________


213 PVC SANITARY SEWER PIPE 8 IN. DIAM. 3767 7-17.5 145 L.F. $ $


(Unit Price in Words) ___________________________________________________


214 PVC SANITARY SEWER PIPE 12 IN. DIAM. 3769 7-17.5 225 L.F. $ $


(Unit Price in Words) ___________________________________________________


215 MANHOLE 48 IN. DIAM. TYPE 7360 7-17.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


OTHER


216 SHORING OR EXTRA EXCAVATION CLASS B 7008 2-09.5 30850 S.F. $ $


(Unit Price in Words) ___________________________________________________


217 ADJUST WATER VALVE BOX -- SP 46 EACH $ $


(Unit Price in Words) ___________________________________________________


218 ADJUST MANHOLE 3080 7-05.5 4 EACH $ $


(Unit Price in Words) ___________________________________________________


Subtotal Utilities Base Bid Amount


8.6% Sales Tax


TOTAL UTILITIES BASE BID


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and sales tax.







Alternative 1 Bid Schedule - Overlay


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


301 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


302 PLANING BITUMINOUS PAVEMENT 5711 5-04.5 1350 S.Y. $ $


(Unit Price in Words) ___________________________________________________


303 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 540 TON $ $


(Unit Price in Words) ___________________________________________________


TOTAL OVERLAY ALTERNATIVE 1


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Alternative 2 Bid Schedule - Curb


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


401 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


TRAFFIC


402 CEMENT CONC. TRAFFIC CURB AND GUTTER 6700 8-04.5 4900 L.F. $ $


(Unit Price in Words) ___________________________________________________


TOTAL CURB ALTERNATIVE 2


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Alternative 3 Bid Schedule - Plantings


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


501 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


502 PSIPE CAPITAL PEAR 6552 7-05.4 39 EACH $ $


(Unit Price in Words) ___________________________________________________


503 PSIPE RED SUNSET 6552 7-05.4 24 EACH $ $


(Unit Price in Words) ___________________________________________________


504 PSIPE KARPICK 6552 7-05.4 285 EACH $ $


(Unit Price in Words) ___________________________________________________


505 PSIPE DWARF REDWIG DOGWOOD 6552 7-05.4 30 EACH $ $


(Unit Price in Words) ___________________________________________________


506 PSIPE SALAL SHRUB 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


507 PSIPE MOCK ORANGE 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


508 PSIPE STAR MAGNOLIA 6552 7-05.4 12 EACH $ $


(Unit Price in Words) ___________________________________________________


509 PSIPE LEATHERLEAF VIBURNUM 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


510 PSIPE HEATHER SPECIES 6552 7-05.4 392 EACH $ $


(Unit Price in Words) ___________________________________________________


511 PSIPE OREGON GRAPE 6552 7-05.4 588 EACH $ $


(Unit Price in Words) ___________________________________________________


512 PSIPE KINNIKINNICK SHRUB 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


513 PSIPE SWEAT GALE 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


514 PSIPE SNOW BERRY 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


515 PSIPE KINNIKINNICK GROUND COVER 6552 7-05.4 9,286 S.F. $ $


(Unit Price in Words) ___________________________________________________


516 PSIPE WINTER CREEPER GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


517 PSIPE SALAL GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


518 PSIPE SMALL FRUITED BULRUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


519 PSIPE OWLFRUIT SEDGE 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


520 PSIPE PATH RUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


TOTAL PLANTINGS ALTERNATIVE 3


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.




















































































Airport Blvd Phase 1A 
(P02.342)  


BID PROPOSAL CHECKLIST 


 


1.  PROPOSAL FORMS 
The Bidder shall submit the following forms, which must be executed in full and submitted with the 
proposal. 


□  Deposit or Bid Bond 


□  Non-Collusion 


□  Certification for Federal Aid Projects 


□  Disadvantage Business Enterprise Utilization Certification 


□  Disadvantage Business Enterprise Written Confirmation Document 


□  Statement of Bidder’s Qualifications  


□  Proposal Form 


□  Subcontractor List  
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(P02.342) 


ADDENDUM NO.   2 


To the Contract Provisions for 


CITY OF ARLINGTON, WASHINGTON 


Airport Blvd Phase 1A 


PROJECT NO P02.342 
 


May 22, 2012 
 


To the attention of all bidders for the above project: 
 
 The following addition(s), revision(s), and /or modifications(s) are made to the 
Drawings, Contract Documents, Specifications, and previous Addenda for this project: 
 
ATTACHMENTS 
 


1. Bid Schedule 
2. Sheet WP3 


 
GENERAL INFORMATION: 
 


1. Bids are due 2:00 pm on May 24, 2012 
2. Bidders shall pay particular attention to the affirmative action and DBE 


requirements of Section 1-07.11 in the special provisions and the instructions 
to bidders.  Required DBE documentation shall be submitted with proposal 
package at the time and date stated in the Contract Documents.  Failure to 
include all required documentation shall result in bid being non responsive. 


3. Bid schedule has been revised to include 12” waterline shown on sheet WP3, 
and revised pay item 110 to be LS. 


 
PROJECT MANUAL 


 
Part II – Bid Proposal 


 
Page II-7, Replace Bid Schedule in its entirety 


 
PLANS 
 


Sheet WP3 
Revise Construction Note 3 to: 


“Install 12x10 reducer and connect to 12” water main to existing 
10” water main.” 
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(P02.342) 


QUESTIONS 
 


Q1: Bid Item #110 in the Addendum #1 Base Bid Schedule States the Unit of 
Measure is “EST”, normally this unit is associated with a Force Account Item 
that the owner sets a value for.  Can you provide clarification? 


A1: Unit has been changed to L.S. 
 
Q2: On sheet C4.1There is a note discussing relocating the existing waterline 


between stations 21+43.5 and 22+75.5 because of the existing lines location 
in relation to the proposed Rain Garden. Where are the water plans by 
AECOM, showing details? 


A2: Sheet is included with Addendum 2 
 
Q3: Geotechnical data furnished by addendum # 2 only goes to 9-10’ deep for 


groundwater assessment. Sewer lines are approx. 15’ deep. There is no 
groundwater at 9-10 ‘. Do you anticipate groundwater for the tie ins? 


A3: Groundwater is not anticipated for deeper trenches. 
 
Q4: Total area for topsoil Type B placement and detail on depth 
A4: Topsoil B shall be used in rain gardens and site restoration from construction 


activities. 
 
Q5: Topsoil type B preparation (amendments, sieve analysis, etc.) 
A5: Refer to WSDOT std specifications 
 
Q6: Planting details including tree staking and fertilizer requirements 
A6: Refer to Sheet L1.1 
 
Q7: Plant maintenance. You have stated PSIPE but what are the requirements, 1 


year, 2 years, or 3 years? 
A7: Per the WSDOT Std Specifications, plant establishment shall be for a period 


of 1 year. 
 
Q8: Method of watering plants. 
A8: Plants can be planted in the fall to improve survivability.  A time extension will 


be granted for the plantings only.  Contractor shall provide water as needed 
to supplement plants via method chosen by the contractor. 


 
Q9: If the City is to provide compost for the raingarden mix, how is it 


handled/incorporated? If it is mixed with topsoil Type B (by whom?) 
A9: City will provide specified amount of compost and deposit at a stockpile 


onsite.  Contractor shall mix with Topsoil Type B as specified for bioretention 
soil mix. 


 
  







Airport Blvd Phase 1A Page 3 of 3 Addendum 2 


(P02.342) 


Q10: What are the maintenance requirements for the seeded areas? 
A10: Per the WSDOT Std Specifications, plant establishment shall be for a 


period of 1 year. 
 


This ADDENDUM is to be considered as much a part of the Contract Documents as if it 
were included in the body of the plans and specifications, and will be incorporated in 
and made a part of the contract when awarded and when formally executed. 
 
The Bidder shall acknowledge this addendum in writing, under Addenda on page II-8 of 
the Proposal Form, in order for its bid to be considered responsive. 
 
 


   May 22, 2012 
_____________________________  __________________ 
Project Manager                                                         Date 


END OF ADDENDUM NO. 2 







Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


101 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


102 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


103 REMOVING ASPHALT CONC. PAVEMENT 0120 GSP 310 S.Y. $ $


(Unit Price in Words) ___________________________________________________


104 CLEARING AND GRUBBING 0025 2-01.5 4.0 ACRE $ $


(Unit Price in Words) ___________________________________________________


105 SAWCUT EXISTING PAVEMENT --- SP 2124 L.F. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


107 WATTLE 6479 8-01.5 2400 L.F. $ $


(Unit Price in Words) ___________________________________________________


108 INLET PROTECTION 6471 8-01.5 14 EACH $ $


(Unit Price in Words) ___________________________________________________


109 STABILIZED CONSTRUCTION ENTRANCE 6468 8-01.5 170 S.Y. $ $


(Unit Price in Words) ___________________________________________________


110 EROSION/WATER POLLUTION CONTROL 6490 8-01.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


111 SEEDING AND FERTILIZING 6412 8-01.5 1.1 ACRE $ $


(Unit Price in Words) ___________________________________________________


112 FINE COMPOST 6447 8-01.5 500 C.Y. $ $


(Unit Price in Words) ___________________________________________________


113 TOPSOIL TYPE B 6410 8-01.5 1,110 C.Y. $ $


(Unit Price in Words) ___________________________________________________


114 BIORETENTION SOIL MIX -- GSP 1,770 C.Y. $ $


(Unit Price in Words) ___________________________________________________


GRADING


115 ROADWAY EXCAVATION INCL. HAUL 0310 2-03.5 3780 C.Y. $ $


(Unit Price in Words) ___________________________________________________


SURFACING


116 CRUSHED SURFACING BASE COURSE 5100 4-04.5 5982 TON $ $


(Unit Price in Words) ___________________________________________________


117 CRUSHED SURFACING TOP COURSE 5120 4-04.5 322 TON $ $


(Unit Price in Words) ___________________________________________________


118 QUARRY SPALLS 1086 4-04.5 1462 TON $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


119 LONGITUDINAL JOINT SEAL 6514 5-04.5 1988 L.F. $ $


(Unit Price in Words) ___________________________________________________


120 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 2928 TON $ $


(Unit Price in Words) ___________________________________________________


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.


TRAFFIC


121 PAINT LINE 6806 8-22.5 14100 L.F. $ $


(Unit Price in Words) ___________________________________________________


122 PLASTIC CROSSWALK LINE 6857 8-22.5 SP 1440 S.F. $ $


(Unit Price in Words) ___________________________________________________


123 PLASTIC STOP LINE 6859 8-22.5 26 L.F. $ $


(Unit Price in Words) ___________________________________________________


124 PLASTIC TRAFFIC ARROW 6833 8-22.5 18 EACH $ $


(Unit Price in Words) ___________________________________________________


125 PLASTIC BICYCLE LANE SYMBOL 6867 8-22.5 21 EACH $ $


(Unit Price in Words) ___________________________________________________


126 PERMANENT SIGNING 6890 8-21.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


127 PROJECT TEMPORARY TRAFFIC CONTROL 6971 1-10.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


OTHER


128 ROADWAY SURVEYING 7038 7-05.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


129 MONUMENT CASE AND COVER 7045 8-13.5 5 EACH $ $


(Unit Price in Words) ___________________________________________________


130 CEMENT CONC. SIDEWALK 7055 8-14.5 3125 S.Y. $ $


(Unit Price in Words) ___________________________________________________


131 CEMENT CONC. CURB RAMP TYPE COMBINATION 7058 8-14.5 7 EACH $ $


(Unit Price in Words) ___________________________________________________


132 CEMENT CONC. CURB RAMP TYPE PARALLEL 7058 8-14.5 1 EACH $ $


(Unit Price in Words) ___________________________________________________


133 TRIMMING AND CLEANUP 7490 2-11.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


134 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE7550 7-04 5170 S.Y. $ $


(Unit Price in Words) ___________________________________________________


135 UNFORSEEN CONDITIONS FORCE ACCOUNT 7715 1-09.6 1 EST.  $                          20,000.00 20,000.00$                           


(Unit Price in Words) ___________________________________________________


136 REIMBURSEMENT FOR THIRD PARTY DAMAGE 7725 1-07.13(4) 1 EST.  $                               500.00 500.00$                                


(Unit Price in Words) ___________________________________________________


137 SPCC PLAN 7736 1-07.15(1) 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


138 RECORD DRAWINGS -- GSP, 1-05 1 L.S.


(Unit Price in Words) ___________________________________________________


139 TYPE B PROGRESS SCHEDULE 7003 1-08.3, SP 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


TOTAL ROADWAY BASE BID







Base Bid Schedule - Utilities


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


201 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


202 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


WATER


203 HYDRANT ASSEMBLY 3846 7-14.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


204 RESETTING EXISTING HYDRANTS 3848 7-14.5 11 EACH $ $


(Unit Price in Words) ___________________________________________________


205 DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. 3866 7-09.5 20 L.F. $ $


(Unit Price in Words) ___________________________________________________


206 DUCTILE IRON PIPE FOR WATER MAIN 8 IN. DIAM. 3867 7-09.5 166 L.F. $ $


(Unit Price in Words) ___________________________________________________


207 DUCTILE IRON PIPE FOR WATER MAIN 12 IN. DIAM. 3869 7-09.5 250 L.F. $ $


(Unit Price in Words) ___________________________________________________


208 GATE VALVE 6 IN. 6155 7-12.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


209 GATE VALVE 8 IN. 6160 7-12.5 6 EACH $ $


(Unit Price in Words) ___________________________________________________


210 WATER SERVICE CONNECTION 2 IN. DIAM. (>30') 3858 7-15.5, GSP 1 EACH $ $


(Unit Price in Words) ___________________________________________________


211 WATER SERVICE CONNECTION 2 IN. DIAM. (<30') 3858 7-15.5, GSP 12 EACH $ $


(Unit Price in Words) ___________________________________________________


SEWER


212 CONNECTION TO DRAINAGE STRUCTURE 9605 7-05.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


213 PVC SANITARY SEWER PIPE 6 IN. DIAM. 3766 7-17.5 790 L.F. $ $


(Unit Price in Words) ___________________________________________________


214 PVC SANITARY SEWER PIPE 8 IN. DIAM. 3767 7-17.5 145 L.F. $ $


(Unit Price in Words) ___________________________________________________


215 PVC SANITARY SEWER PIPE 12 IN. DIAM. 3769 7-17.5 225 L.F. $ $


(Unit Price in Words) ___________________________________________________


216 MANHOLE 48 IN. DIAM. TYPE 7360 7-17.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


OTHER


217 SHORING OR EXTRA EXCAVATION CLASS B 7008 2-09.5 30850 S.F. $ $


(Unit Price in Words) ___________________________________________________


218 ADJUST WATER VALVE BOX -- SP 46 EACH $ $


(Unit Price in Words) ___________________________________________________


219 ADJUST MANHOLE 3080 7-05.5 4 EACH $ $


(Unit Price in Words) ___________________________________________________


Subtotal Utilities Base Bid Amount


8.6% Sales Tax


TOTAL UTILITIES BASE BID


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and sales tax.







Alternative 1 Bid Schedule - Overlay


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


301 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


302 PLANING BITUMINOUS PAVEMENT 5711 5-04.5 1350 S.Y. $ $


(Unit Price in Words) ___________________________________________________


303 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 540 TON $ $


(Unit Price in Words) ___________________________________________________


TOTAL OVERLAY ALTERNATIVE 1


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Alternative 2 Bid Schedule - Curb


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


401 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


TRAFFIC


402 CEMENT CONC. TRAFFIC CURB AND GUTTER 6700 8-04.5 4900 L.F. $ $


(Unit Price in Words) ___________________________________________________


TOTAL CURB ALTERNATIVE 2


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Alternative 3 Bid Schedule - Plantings


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


501 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


502 PSIPE CAPITAL PEAR 6552 7-05.4 39 EACH $ $


(Unit Price in Words) ___________________________________________________


503 PSIPE RED SUNSET 6552 7-05.4 24 EACH $ $


(Unit Price in Words) ___________________________________________________


504 PSIPE KARPICK 6552 7-05.4 285 EACH $ $


(Unit Price in Words) ___________________________________________________


505 PSIPE DWARF REDWIG DOGWOOD 6552 7-05.4 30 EACH $ $


(Unit Price in Words) ___________________________________________________


506 PSIPE SALAL SHRUB 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


507 PSIPE MOCK ORANGE 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


508 PSIPE STAR MAGNOLIA 6552 7-05.4 12 EACH $ $


(Unit Price in Words) ___________________________________________________


509 PSIPE LEATHERLEAF VIBURNUM 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


510 PSIPE HEATHER SPECIES 6552 7-05.4 392 EACH $ $


(Unit Price in Words) ___________________________________________________


511 PSIPE OREGON GRAPE 6552 7-05.4 588 EACH $ $


(Unit Price in Words) ___________________________________________________


512 PSIPE KINNIKINNICK SHRUB 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


513 PSIPE SWEAT GALE 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


514 PSIPE SNOW BERRY 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


515 PSIPE KINNIKINNICK GROUND COVER 6552 7-05.4 9,286 S.F. $ $


(Unit Price in Words) ___________________________________________________


516 PSIPE WINTER CREEPER GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


517 PSIPE SALAL GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


518 PSIPE SMALL FRUITED BULRUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


519 PSIPE OWLFRUIT SEDGE 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


520 PSIPE PATH RUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


TOTAL PLANTINGS ALTERNATIVE 3


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.












Airport Blvd Phase 1A 
(P02.342)  


DEPOSIT OR BID BOND FORM 


DEPOSIT STATEMENT 


 Herewith find deposit in the form of certified check or cashier’s check in the amount of 


$   , which amount is not less than five percent of the total bid. 


 


SIGN HERE:             
   


 


BID BOND 


KNOW ALL PEOPLE BY THESE PRESENTS: 


That we,            , as Principal, 


and          , as Surety, are held firmly bound unto 


the  City of Arlington , a municipal corporation of the State of Washington, in the penal sum of  


5% of total bid amount, incl. alternates , for the payment of which the Principal and the Surety bind themselves, 


their heirs, executors, administrators, successors, and assigns, jointly and severally by these presents. 


The condition of this obligation is such that if the Obligee shall make any award to the Principal for:  


Airport Blvd Phase I (P02.342) 


 according to the terms of the bid made by the Principal therefore, the Principal shall duly make and enter into a 


contract with the Obligee in accordance with the terms of said proposal or bid and award and shall give bond for the 


faithful performance thereof, with Surety or Sureties approved by the Obligee, or if the Principal shall, in case of 


failure to so do, pay and forfeit to the Obligee the penal amount of the deposit specified in the call for bids, then this 


obligation shall be null and void; otherwise, it shall be and remain in full force and effect, and the Surety shall 


forthwith pay and forfeit to the Obligee, as penalty and liquidated damages, the amount of this bond. 


 


SIGNED, SEALED, AND DATED THIS ___  DAY OF  __   , 20____. 


             


        Principal 


        Surety 








Failure to return this Declaration as part of the bid proposal package
will make the bid nonresponsive and ineligible for award.


NON-COLLUSION DECLARATION


I, by signing the proposal, hereby declare, under penalty of
perjury under the laws of the United States that the following
statements are true and correct:


NOTICE TO ALL BIDDERS


1-800-424-9071


2. That by signing the signature page of this proposal, I am
deemed to have signed and to have agreed to the provisions
of this declaration.


1. That the undersigned person(s), firm, association or corporation has
(have) not, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of
free competitive bidding in connection with the project for which this
proposal is submitted.


To report rigging activities call:


The  U.S. Department of Transportation (USDOT) operates the above toll-free
“hotline” Monday through Friday, 8:00 a.m. to 5:00 p.m., eastern time.  Anyone
with knowledge of possible bid rigging, bidder collusion, or other fraudulent
activities should use the “hotline” to report such activities.


The “hotline” is part of USDOT’s continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the
direction of the USDOT Inspector General.  All information will be treated
confidentially and caller anonymity will be respected.


DOT Form 272-036I EF
07/2011


SR








Certification for Federal-Aid Contracts


The prospective participant certifies by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:


(1)  No Federal appropriated funds have been paid or will be paid, by or on
behalf of the undersigned, to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan or cooperative agreement.


(2)  If any funds other than Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form
to Report Lobbying,” in accordance with its instructions.


This certification is material representation of the fact upon which reliance was
placed when this transaction was made or entered into.  Submission of this
certification is a prerequisite for making or entering into this transaction imposed
by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each failure.


The prospective participant also agrees by submitting his or her bid or proposal
that he or she shall require that the language of this certification be included in
all lower tier subcontracts, which exceed $100,000 and that all such
subrecipients shall certify and disclose accordingly.


DOT Form 272-040 EF
Revised 1/2000








Local Agency Disadvantaged Business
Enterprise Utilization Certification


DOT Form 272-056A EF
07/2011


*    Regular Dealer status must be approved prior to bid submittal by the Office of Equal Opportunity, Wash. State Dept. of Transportation, on each


contract.


**    See the section “Crediting DBE Participation Toward Meeting the Goal” in the Contract Document.


***  The Contracting Agency will utilize this amount to determine whether or not the bidder has met the goal. In the event of an arithmetic difference
between this total and the sum of the individual amounts listed above, then the sum of the amounts listed shall prevail and the total will be revised
accordingly.  Participation in excess of the goal amount will be considered voluntary or race-neutral participation.


1.


Name of DBE
Certificate Number


Project Role
(Prime, Joint Venture,


Subcontractor,
Manufacturer, Regular


Dealer)


Description of Work
Amount to
be Applied


Towards Goal


DBE Total $ ***


***


To be eligible for award of this contract the bidder must fill out and submit, as part of its bid proposal, the following Disadvantaged
Business Enterprise Utilization Certification relating to Disadvantaged Business Enterprise (DBE) requirements. The Contracting Agency
shall consider as non-responsive and shall reject any bid proposal that does not contain a DBE  Certification which properly
demonstrates that the bidder will meet the DBE participation requirements in one of the manners provided for in the proposed contract. If
the bidder is relying on the good faith effort method to meet the DBE assigned contract goal, documentation in addition to the certificate
must be submitted with the bid proposal as support for such efforts. The successful bidder's DBE Certification shall be deemed a part of
the resulting contract. Information on certified firms is available from OMWBE, telephone 360-753-9693 or Toll Free 1-866-208-1064.
                                                                                         certifies that the Disadvantaged Business Enterprise (DBE) Firms listed below 
have been contacted regarding participation on this project. If this bidder is successful on this project and is awarded the contract, it shall
assure that subcontracts or supply agreements are executed with those firms where an “Amount to be Applied Towards Goal” is listed.
(If necessary, use additional sheet.)


Disadvantaged Business Enterprise Subcontracting Goal:


To be eligible for award of this contract the bidder must fill out and submit, as part of its bid proposal, the following Disadvantaged
Business Enterprise Utilization Certification relating to Disadvantaged Business Enterprise (DBE) requirements. The Contracting Agency
shall consider as non-responsive and shall reject any bid proposal that does not contain a DBE  Certification which properly
demonstrates that the bidder will meet the DBE participation requirements in one of the manners provided for in the proposed contract.
The Bidder must submit good faith effort documentation with the DBE Utilization Certification only in the event the bidder’s efforts to
solicit sufficient DBE participation has been unsuccessful. The successful bidder's Disadvantage Business Enterprise Utilization
Certification shall be deemed a part of the resulting contract. Information on certified firms is available from OMWBE, telephone 360-753
-9693 or Toll Free 1-866-208-1064.


certifies that the Disadvantaged Business Enterprise (DBE)
(Box 1)  Name of Bidder


Firms listed below have been contacted regarding participation on this project. If this bidder is successful on this project and is awarded
the contract, it shall assure that subcontracts or supply agreements are executed with those firms where an “Amount to be Applied
Towards Goal” is listed. (If necessary, use additional sheet.)


Column 1 Column 2 Column 3 Column 4


2.


3.


4.


5.


6.


7.


8.


9.


10.


Box 2 Box 3


SR








Local Agency Disadvantaged Business Enterprise (DBE)
Written Confirmation Document


DOT Form 422-031A EF
07/2011


Contract Title:


As an authorized representative of the Disadvantaged Business Enterprise (DBE), I confirm that we
have been contacted by the referenced bidder with regard to the referenced project and if the bidder
is awarded the contract we will enter into an agreement with the bidder to participate in the project
consistent with the information provided in the bidder's Disadvantaged Business Enterprise
Utilization Certification.


Bidder's Business Name:


DBE's Business Name:


DBE's Title:


DBE Signature: 


Date:


SR


The entries must be consistent with what is shown on the bidder’s Disadvantaged Business
Enterprise Utilization Certification.  Failure to do so will result in bid rejection.  See contract provision;
Disavantaged Business Enterprise Condition of Award Participation.


Description of Work:


Amount to be Applied Towards Goal:








Airport Blvd Phase 1A 
(P02.342)  


STATEMENT OF BIDDER’S QUALIFICATIONS 


Name of Bidder: _______________________________________ Email: _______________________________ 


        Street Address: __________________________________________________________________________ 


       City, State, Zip: __________________________________________________________________________ 


      Contact Person: __________________________ Phone No.: ________________ Fax No.: _______________ 


     ___________  ______________________________________ 
Contractors Registration Number  and Expiration Date  Unified Business Identity Number 


     ___________  ______________________________________ 
Federal Tax I.D. Number or Social Security Number  L & I Account Number 


      ____  ______________________________________ 
Employment Security Account Number    M/WBE Number, if applicable 


      ____  ______________________________________ 
State Excise Tax Registration Number    DUNS Number 


Please provide the names and addresses of the corporation officers, members, partners or principals: 


  Name/Title      Address 


___________________________________ ___________________________________________________ 


___________________________________ ___________________________________________________ 


___________________________________ ___________________________________________________ 


Please provide the name of the Equal Opportunity Officer: ____________________________________________ 


Is your company a member of any Union(s)? □No □Yes – Name(s) and Local(s): ___________________________ 


__________________________________________________________________________________________ 


Number of years the Company has been engaged in the construction business under the present name: __________ 


Type of work generally performed by Bidder: ____________________________________________________ 


Gross Dollar amount of work under contract: Current:         Uncompleted: 


      _____________ ____________      _______________________ 


List five major projects, similar in scope to this project, including the gross dollar amount, owner, contact, and 
contact phone number that has been completed by the Bidder within the last five years.   


Contract Amt Project Name Owner Contact Phone No. 


     


     


     


     


     


 







Airport Blvd Phase 1A 
(P02.342)  


STATEMENT OF BIDDER’S QUALIFICATIONS (continued) 


List at least five major pieces of equipment which are anticipated to be used on this project by the Bidder and note 
which items are owned by the Bidder and which are to leased or rented from others: 


Description Owned Leased Rented 


    


    


    


    


    


Bank References: 


Name Address Contact Phone No. 


    


    


Have you changed your Bonding and/or Insurance within the last three (3) years? □No □Yes – If yes, please explain: 


__________________________________________________________________________________________ 


Name, address and contact information for your Insurance and Surety companies: 


Name Address Contact Phone No. 


    


    


Has your company ever been served with a lawsuit and/or had a judgment and/or a lien placed upon itself and/or 
any corporation officers, members, partners or principals?  □No □Yes – If yes, please explain: 


__________________________________________________________________________________________ 


Has your company ever had a lawsuit served and/or placed a judgment and/or lien upon any public (i.e.: county, city, 
state, municipality, special district, etc) or governmental entity?  □No □Yes – If yes, please explain: 


__________________________________________________________________________________________ 


__________________________________________________________________________________________ 


Please provide the disposition of the case(s): _______________________________________________________ 


__________________________________________________________________________________________ 


__________________________________________________________________________________________ 


The information contained within this Statement of Bidder’s Qualifications is true and accurate to the best of my 
knowledge. 


_______________________________________________ ______________________________________ 
Name of Bidder       Date 


_______________________________________________ ______________________________________ 
Signed By       Title 








Airport Blvd Phase 1A 
(P02.342)  


PROPOSAL FORM 


This is the address to which all communications concerned with this bid and contract should be sent: 


     ___________             _______________________________________ 
Contractor                  Contractors Registration No. and Expiration Date 


     ___________             _______________________________________ 
Street Address                  Federal Tax I.D. No. or Social Security No. 


      ____             _______________________________________ 
City, State and Zip Code                 L & I Account Number 


____________________________________________             ______________________________________ 
Phone      Fax             Unified Business Identity Number 


ATTN:  Cristy Brubaker 


TO:  City of Arlington 


ADDRESS: 238 North Olympic Avenue   


Arlington, Washington 98223 


PROJECT: Airport Blvd Phase 1A (P02.342) 


Pursuant to and in compliance with the Advertisement for Bid and the Instructions to Bidders and other documents relating 
thereto, the undersigned has carefully examined the Contract Documents, as well as the premises and conditions affecting the 
work, and hereby proposes to furnish all labor and materials and to perform all work as required for construction of the 
improvements in strict accordance with the Contract Documents for the amount shown. 


     BASE BID: (All elements except Additive Alternates) 
                                   $                  
 (This price includes sales tax)  (Indicate total amount bid in words) 


    PREFERENCE 1:  (Base Bid plus Add Alternate 1) 
                                   $                  
 (This price includes sales tax)  (Indicate total amount bid in words) 


    PREFERENCE 2:  (Base Bid plus Add Alternate 1 & 2) 
                                   $                  
 (This price includes sales tax)  (Indicate total amount bid in words) 


    PREFERENCE 3:  (Base Bid plus Add Alternate 1, 2, & 3) 
                                  $                  
 (This price includes sales tax)  (Indicate total amount bid in words) 


Bidder’s Declaration and Understanding 


If the undersigned is notified for the acceptance of this bid within sixty (60) calendar days of the time set for the opening of bids, 


the undersigned agrees to execute a contract for the above work bid in the form of the contract bound in these specifications 


and to provide a surety bond as required by the specifications. 


The undersigned further agrees that the bid guaranty accompanying this bid is left in escrow with the City of Arlington; that the 


liquidated damages which the City of Arlington will sustain by the failure of the undersigned to execute and deliver the above-


named contract and surety bond, for any or all units of this bid accepted by the City of Arlington, will be not less than five 


percent (5%) of the total bid for such unit or units; and that if the undersigned defaults in executing that contract and in 


furnishing the surety bond within time frame stated in Instructions to Bidders, then the bid guaranty shall become the property 


of the City of Arlington who shall be obligated only to refund that portion in excess of the liquidated damages.  If, however, this 


bid or any part thereof is not accepted within sixty (60) calendar days of the time set for the opening of bids or if the undersigned 


executes and delivers said contract and surety bond, the bid guaranty shall be returned. 


_______________________________________________ ______________________________________ 
Name of Bidder       Date 


_______________________________________________ ______________________________________ 
Signed By       Title 








Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


101 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


102 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


103 REMOVING ASPHALT CONC. PAVEMENT 0120 GSP 310 S.Y. $ $


(Unit Price in Words) ___________________________________________________


104 CLEARING AND GRUBBING 0025 2-01.5 4.0 ACRE $ $


(Unit Price in Words) ___________________________________________________


105 SAWCUT EXISTING PAVEMENT --- SP 2124 L.F. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


107 WATTLE 6479 8-01.5 2400 L.F. $ $


(Unit Price in Words) ___________________________________________________


108 INLET PROTECTION 6471 8-01.5 14 EACH $ $


(Unit Price in Words) ___________________________________________________


109 TIRE WASH 6469 8-01.5 1 EACH $ $


(Unit Price in Words) ___________________________________________________


110 EROSION/WATER POLLUTION CONTROL 6490 8-01.5 1 EST. $ $


(Unit Price in Words) ___________________________________________________


111 SEEDING AND FERTILIZING 6412 8-01.5 1.1 ACRE $ $


(Unit Price in Words) ___________________________________________________


112 TOPSOIL TYPE B 6410 8-01.5 1,110 C.Y. $ $


(Unit Price in Words) ___________________________________________________


113 BIORETENTION SOIL MIX -- GSP 1,770 C.Y. $ $


(Unit Price in Words) ___________________________________________________


GRADING


114 ROADWAY EXCAVATION INCL. HAUL 0310 2-03.5 3780 C.Y. $ $


(Unit Price in Words) ___________________________________________________


SURFACING


115 CRUSHED SURFACING BASE COURSE 5100 4-04.5 5982 TON $ $


(Unit Price in Words) ___________________________________________________


116 CRUSHED SURFACING TOP COURSE 5120 4-04.5 322 TON $ $


(Unit Price in Words) ___________________________________________________


117 QUARRY SPALLS 1086 4-04.5 1462 TON $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


118 LONGITUDINAL JOINT SEAL 6514 5-04.5 1988 L.F. $ $


(Unit Price in Words) ___________________________________________________


119 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 2928 TON $ $


(Unit Price in Words) ___________________________________________________


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Base Bid Schedule - Roadway


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.


TRAFFIC


120 PAINT LINE 6806 8-22.5 14100 L.F. $ $


(Unit Price in Words) ___________________________________________________


121 PLASTIC CROSSWALK LINE 6857 8-22.5 SP 1440 S.F. $ $


(Unit Price in Words) ___________________________________________________


122 PLASTIC STOP LINE 6859 8-22.5 26 L.F. $ $


(Unit Price in Words) ___________________________________________________


123 PLASTIC TRAFFIC ARROW 6833 8-22.5 18 EACH $ $


(Unit Price in Words) ___________________________________________________


124 PLASTIC BICYCLE LANE SYMBOL 6867 8-22.5 21 EACH $ $


(Unit Price in Words) ___________________________________________________


125 PERMANENT SIGNING 6890 8-21.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


126 PROJECT TEMPORARY TRAFFIC CONTROL 6971 1-10.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


OTHER


127 ROADWAY SURVEYING 7038 7-05.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


128 MONUMENT CASE AND COVER 7045 8-13.5 5 EACH $ $


(Unit Price in Words) ___________________________________________________


129 CEMENT CONC. SIDEWALK 7055 8-14.5 3125 S.Y. $ $


(Unit Price in Words) ___________________________________________________


130 CEMENT CONC. CURB RAMP TYPE COMBINATION 7058 8-14.5 7 EACH $ $


(Unit Price in Words) ___________________________________________________


131 CEMENT CONC. CURB RAMP TYPE PARALLEL 7058 8-14.5 1 EACH $ $


(Unit Price in Words) ___________________________________________________


132 TRIMMING AND CLEANUP 7490 2-11.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


133 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE7550 7-04 5170 S.Y. $ $


(Unit Price in Words) ___________________________________________________


134 UNFORSEEN CONDITIONS FORCE ACCOUNT 7715 1-09.6 1 EST.  $                          20,000.00 20,000.00$                           


(Unit Price in Words) ___________________________________________________


135 REIMBURSEMENT FOR THIRD PARTY DAMAGE 7725 1-07.13(4) 1 EST.  $                               500.00 500.00$                                


(Unit Price in Words) ___________________________________________________


136 SPCC PLAN 7736 1-07.15(1) 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


137 RECORD DRAWINGS -- GSP, 1-05 1 L.S.


(Unit Price in Words) ___________________________________________________


138 TYPE B PROGRESS SCHEDULE 7003 1-08.3, SP 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


Total Roadway Base Bid Amount







Base Bid Schedule - Utilities


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


201 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


202 REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


WATER


203 HYDRANT ASSEMBLY 3846 7-14.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


204 RESETTING EXISTING HYDRANTS 3848 7-14.5 11 EACH $ $


(Unit Price in Words) ___________________________________________________


205 DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. 3866 7-09.5 20 L.F. $ $


(Unit Price in Words) ___________________________________________________


206 DUCTILE IRON PIPE FOR WATER MAIN 8 IN. DIAM. 3867 7-09.5 166 L.F. $ $


(Unit Price in Words) ___________________________________________________


207 GATE VALVE 6 IN. 6155 7-12.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


208 GATE VALVE 8 IN. 6160 7-12.5 6 EACH $ $


(Unit Price in Words) ___________________________________________________


209 WATER SERVICE CONNECTION 1 IN. DIAM. (>30') 3858 7-15.5, GSP 1 EACH $ $


(Unit Price in Words) ___________________________________________________


210 WATER SERVICE CONNECTION 1 IN. DIAM. (<30') 3858 7-15.5, GSP 12 EACH $ $


(Unit Price in Words) ___________________________________________________


SEWER


211 CONNECTION TO DRAINAGE STRUCTURE 9605 7-05.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


212 PVC SANITARY SEWER PIPE 6 IN. DIAM. 3766 7-17.5 790 L.F. $ $


(Unit Price in Words) ___________________________________________________


213 PVC SANITARY SEWER PIPE 8 IN. DIAM. 3767 7-17.5 145 L.F. $ $


(Unit Price in Words) ___________________________________________________


214 PVC SANITARY SEWER PIPE 12 IN. DIAM. 3769 7-17.5 225 L.F. $ $


(Unit Price in Words) ___________________________________________________


215 MANHOLE 48 IN. DIAM. TYPE 7360 7-17.5 2 EACH $ $


(Unit Price in Words) ___________________________________________________


OTHER


216 SHORING OR EXTRA EXCAVATION CLASS B 7008 2-09.5 30850 S.F. $ $


(Unit Price in Words) ___________________________________________________


217 ADJUST WATER VALVE BOX -- SP 46 EACH $ $


(Unit Price in Words) ___________________________________________________


218 ADJUST MANHOLE 3080 7-05.5 4 EACH $ $


(Unit Price in Words) ___________________________________________________


Subtotal Utilities Base Bid Amount


8.6% Sales Tax


TOTAL ADD ALTERNATE 1 BID AMOUNT


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total bid


amount shall include all work as included in the contract documents and sales tax.







Add Alternate 1 Bid Schedule - Overlay


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


501 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


HOT MIX ASPHALT


502 PLANING BITUMINOUS PAVEMENT 5711 5-04.5 1350 S.Y. $ $


(Unit Price in Words) ___________________________________________________


503 HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 5739 5-04.5 540 TON $ $


(Unit Price in Words) ___________________________________________________


Total Add Alternate 3 Bid Amount


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Add Alternate 2 Bid Schedule - Curb


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


401 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


TRAFFIC


402 CEMENT CONC. TRAFFIC CURB AND GUTTER 6700 8-04.5 4900 L.F. $ $


(Unit Price in Words) ___________________________________________________


Total Add Alternate 2 Bid Amount


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show


unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total


bid amount shall include all work as included in the contract documents and applicable tax.







Add Alternate 3 Bid Schedule - Plantings


City of Arlington


Airport Blvd Phase 1A


Item 


No.
DESCRIPTION


WSDOT 


Standard 


Item No.


WSDOT


Spec


Ref Sect


Approx. 


Quantity
UNIT Unit Price Total Price


PREPARATION


301 MOBILIZATION 0001 1-09.7 1 L.S. $ $


(Unit Price in Words) ___________________________________________________


EROSION CONTROL AND ROADSIDE RESTORATION


302 PSIPE CAPITAL PEAR 6552 7-05.4 39 EACH $ $


(Unit Price in Words) ___________________________________________________


303 PSIPE RED SUNSET 6552 7-05.4 24 EACH $ $


(Unit Price in Words) ___________________________________________________


304 PSIPE KARPICK 6552 7-05.4 285 EACH $ $


(Unit Price in Words) ___________________________________________________


305 PSIPE DWARF REDWIG DOGWOOD 6552 7-05.4 30 EACH $ $


(Unit Price in Words) ___________________________________________________


306 PSIPE SALAL SHRUB 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


307 PSIPE MOCK ORANGE 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


308 PSIPE STAR MAGNOLIA 6552 7-05.4 12 EACH $ $


(Unit Price in Words) ___________________________________________________


309 PSIPE LEATHERLEAF VIBURNUM 6552 7-05.4 60 EACH $ $


(Unit Price in Words) ___________________________________________________


310 PSIPE HEATHER SPECIES 6552 7-05.4 392 EACH $ $


(Unit Price in Words) ___________________________________________________


311 PSIPE OREGON GRAPE 6552 7-05.4 588 EACH $ $


(Unit Price in Words) ___________________________________________________


312 PSIPE KINNIKINNICK SHRUB 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


313 PSIPE SWEAT GALE 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


314 PSIPE SNOW BERRY 6552 7-05.4 560 EACH $ $


(Unit Price in Words) ___________________________________________________


315 PSIPE KINNIKINNICK GROUND COVER 6552 7-05.4 9,286 S.F. $ $


(Unit Price in Words) ___________________________________________________


316 PSIPE WINTER CREEPER GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


317 PSIPE SALAL GROUND COVER 6552 7-05.4 6,931 S.F. $ $


(Unit Price in Words) ___________________________________________________


318 PSIPE SMALL FRUITED BULRUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


319 PSIPE OWLFRUIT SEDGE 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


320 PSIPE PATH RUSH 6552 7-05.4 8,575 S.F. $ $


(Unit Price in Words) ___________________________________________________


Total Add Alternate 1 Bid Amount


NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show unit


prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total bid


amount shall include all work as included in the contract documents and applicable tax.
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PROPOSAL FORM (CONTINUED) 


 


ADDENDA 
Receipt of Addenda numbered and dated below is hereby acknowledged. 
Addendum 


No. Dated  
Addendum 


No. 
Dated  


Addendum 
No. 


Dated  


         


         


 


BID DEPOSIT 
A Bid Deposit in an amount not less than five percent (5%) of the Total Bid Amount(s) based upon the Lump Sum 
or Bid Schedule approximate quantities at the unit prices including applicable taxes and in the form indicated on the 
following pages. 


 Cashier’s Check □ No.: ______________    $ __________________________ Payable to the Owner  


 Certified Check □ No.: ______________    $ __________________________ Payable to the Owner 


 Bid Bond □ No.: ______________    BY SURETY IN THE AMOUNT OF NOT LESS THAN 5% OF  


   THE TOTAL BID 
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PROPOSAL FORM (Continued) 
 


If Sole Proprietor, Partnership, or Limited Liability Company: 


 


IN WITNESS hereto, the undersigned has set his (its) hand this __________ day of ____________, 20__. 
 


      ___________________________________________ 
      Signature of Bidder 
 


      ___________________________________________ 
      Title 


 


If Corporation:  


IN WITNESS WHEREOF, the undersigned corporation has caused this instrument to be executed and its seal 
affixed by its duly authorized officers this __________ day of __________________, 20_____. 
 


Attest:      __________________________________________ 
      Name of Corporation 


_________________________________ __________________________________________ 
WITNESS     Signature of Corporate Officer 


      __________________________________________ 
      Title 


 


Sworn to before me this __________ day of ______________________, 20____. 


 


_______________________________________________ 
Notary Public in and for the State of Washington 
 
residing at _______________________________________ 
 
My Commission Expires ____________________________ 
 


 


NOTE:  1.    If the Bidder is a co-partnership, so state, giving the name under which business is transacted 
and have notarized. 


2.   .If the Bidder is a corporation, this Proposal must be executed by a duly authorized officer, have 
the Corporate Seal affixed and be notarized. 








Local Agency Subcontractor List
Prepared in compliance with RCW 39.30.060 as amended


Failure to list subcontractors who are proposed to perform the work of HVAC (heating, ventilation and air
conditioning), plumbing, as described in Chapter 18.106 RCW, and electrical as described in Chapter 19.28
RCW, or naming more than one subcontractor to perform the same work will result in your bid being non-
responsive and therefore void.


Subcontractor(s) that are proposed to perform the work of heating, ventilation and air conditioning, plumbing, as
described in chapter 18.106 RCW, and electrical as described in chapter 19.28 RCW must be listed below.  The work
to be performed is to be listed below the subcontractor(s) name.  The requirement to name the prime contract bidder’s
proposed HVAC, plumbing and electrical subcontractors applies only to proposed HVAC, plumbing, and electrical
subcontractors who will contract directly with the prime contract bidder submitting the bid to the public entity.


If no subcontractor is listed below, the bidder acknowledges that it does not intend to use any subcontractor
to perform those items of work.


Project Name


To Be Submitted with the Bid Proposal


Subcontractor Name
Work to be Performed


Subcontractor Name
Work to be Performed


Subcontractor Name
Work to be Performed


Subcontractor Name
Work to be Performed


Subcontractor Name
Work to be Performed


DOT Form 271-015A EF
07/2011


SR


Bidder’s are notified that in the opinion of the enforcement agency PVC or metal conduit, junction boxes, etc, are
considered electrical equipment and must be installed by a licensed electrical contractor, even if the installation is for
future use and no wiring or electric current is connected during the project.
A licensed electrical contractor must be listed to perform the work.


Local Agency Name


Local Agency Address
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CONTRACT 
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CONTRACT CHECKLIST 
 


 
 
 
CONTRACT FORMS 
 


All of the following forms are to be executed with this proposal except the Certificate of Insurance which 
is to be provided after the Contract is awarded and prior to the Notice to Proceed. 


  □  Contract 


  □  Performance Bond 


  □  Payment Bond 


  □  Insurance Coverage Questionnaire   


□  Certificate of Insurance 
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CONSTRUCTION CONTRACT 


 


 


 


 


  
 THIS CONTRACT, dated this   day of   , 20__, is by and between the 


City of Arlington, a municipal corporation of the State of Washington, hereinafter referred to as the 


CITY, and       referred to as the 


CONTRACTOR. 


 


WITNESSETH: 


That in consideration of the terms and conditions contained herein and referenced and made a part of 


this agreement, the parties hereto covenant and agree as follows: 


I. The Contractor shall do all work and furnish all tools, materials, and equipment 


for: 
 


Airport Blvd Phase 1A 


Project Number P02.342 


in accordance with and as described in the Contract Documents referenced herein, the 


Arlington Design and Construction Standards, and the standard specifications of the Washington 


State Department of Transportation, all of which are by this reference incorporated herein 


and made part hereof and, shall perform any changes in the work in accord with the 


Contract Documents.  


The CONTRACTOR shall provide and bear the expense of all equipment, work and labor, 


of any sort whatsoever that may be required for the transfer of materials and for 


constructing and completing the work provided for in these Contract Documents except 


those items mentioned therein to be furnished by the CITY. 


II. The CITY hereby promises and agrees with the CONTRACTOR to employ, and does 


employ the CONTRACTOR to provide the materials and to do and cause to be done the 


above referenced project and to complete and finish the same in accord with the attached 


Contract Documents herein contained and hereby contracts to pay for the same according 


to the attached Contract Documents and the schedule of unit or itemized prices at the time 


and in the manner and upon the conditions provided for in this contract. 
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III. The CONTRACTOR for himself/herself, and for his/her heirs, executors, administrators, 


successors, and assigns, does hereby agree to full performance of all covenants required 


of the CONTRACTOR in the contract. 


IV. The Contractor has read all of the Contract Documents and is fully aware of the scope of 


work required under this contract. 


V. It is further provided that no liability shall attach to the CITY by reason of entering into 


this contract, except as provided herein. 


VI. CONTRACTOR is and shall be at all times during the term of this Agreement an 


independent contractor. 


VII. No change, alteration, modification or addition to the CONTRACT will be effective 


unless it is in writing and properly signed by the CITY. 


 


 
IN WITNESS WHEREOF, the parties have executed this Agreement on the date first above written.  
CITY OF ARLINGTON, WASHINGTON:   CONTRACTOR: 
 


 
By                          By         
     Barbara Tolbert, Mayor 
 
 
 
Attest 
 
 
_______________________________________ 


Kristin Banfield, City Clerk 
 
 
 


Approved as to Form 
 
 
_______________________________________ 
City Attorney 
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STATE OF WASHINGTON) 
                                                ) 
COUNTY OF SNOHOMISH) 
 
I certify that I know or have satisfactory evidence that _______________________ is the person 


who appeared before me, and said person acknowledged that (he/she) signed this instrument and 


acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the 


instrument. 


 
Dated this _____day of ________________, 20__ 
 
 


___________________________________________ 
Notary Public in and for the State of  


Washington 
 


Residing in __________________________________ 
 


My appointment expires________________________ 
 
 
 
STATE OF WASHINGTON) 
                                                ) 
COUNTY OF SNOHOMISH) 
 
 
I certify that I know or have satisfactory evidence that  Barbara Tolbert, Mayor  is the 


person who appeared before me, and said person acknowledged that (he/she) signed this instrument 


and acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the 


instrument. 


 
Dated this _____day of ________________, 20__ 
 
 


___________________________________________ 
Notary Public in and for the State of  


Washington 
 


Residing in __________________________________ 
 


My appointment expires________________________ 
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PERFORMANCE BOND 


 


KNOW ALL PEOPLE BY THESE PRESENTS:  That whereas the City of Arlington has 
awarded to           (CONTRACTOR), 
hereinafter designated as the “Principal,” a contract for the construction of the Project designated  


Airport Blvd Phase 1A 


Project Number P02.342 


all as hereto attached and made a part hereof, and whereas said principal is required under the terms 


of said contract to furnish a bond for the faithful performance of said contract: 


 NOW, THEREFORE, we the principal and         


              
(Surety) 


a corporation, organized and existing under and by virtue of the laws of the State of Washington, 


duly authorized to do business in the State of Washington, as surety, are held and firmly bound unto 


 City of Arlington , a municipal corporation of the State of Washington, in the sum of: 


             
(Total Amount of Contract Sum) 


Dollars ($    ), lawful money of the United States, for the payment of which 


sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, 


and assigns, jointly and severally, firmly by those presents. 


THE CONDITION OF THIS OBLIGATION IS SUCH that if the above-bonded principal, its 


heirs, executors, administrators, successors, or assigns shall in all things stand to and abide by and 


well and truly keep and perform the undertakings, covenants, and terms and conditions in the said 


contract and shall faithfully perform all the provisions of such contract and shall also well and truly 


perform and fulfill all the undertakings, covenants, and terms and conditions of any and all duly 


authorized modifications of said contract that may hereafter be made, at the time and in the manner 


therein specified, and shall pay all laborers, mechanics, subcontractors, and material suppliers and all 


persons who shall supply such person or persons or subcontractors with provisions and supplies for 


the carrying on of such work on their part and shall indemnify and hold harmless the City of 


Arlington, their officers and agents following the final acceptance of such work, then this obligation 


shall become null and void; otherwise, it shall remain in full force and effect. 
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 And the said surety, for value received, hereby further stipulates and agrees that no change, 


extension of time, alteration, or addition to the terms of the contract or to the work to be performed 


hereunder or the specifications accompanying the same shall in any way affect its obligation on the 


bond, and it does hereby waive notice of any change, extension of time, alterations, or additions to 


the terms of the contract or the work or to the specifications. 


IN WITNESS WHEREOF, the parties have executed this agreement  


this ____________________ day of ____________________, 20___. 


 


 


NOTE: Please type or print below the 


signatures the names of parties executing this 


bond, together with official title of each. 


 


 


 


 


Approved as to Form 


City of Arlington 


______________________________________ 


By: __________________________________ 


Title: _________________________________ 


Date: _________________________________


 


 


Principal: _______________________________ 


Title: __________________________________ 


Principal: _______________________________ 


Title: __________________________________ 


Principal: _______________________________ 


Title: __________________________________ 


 


Surety: _______________________________ 


Address: _______________________________ 


   _______________________________ 


Telephone: _____________________________ 


_______________________________________ 


By: ____________________________________ 


Title: ___________________________________ 
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PAYMENT BOND 
 


 


 


KNOW ALL MEN BY THESE PRESENTS: That we, _____________________________________ 


as Principal, hereinafter called Principal, and _________________________________________ as Surety, 


hereinafter called Surety, are hold and firmly bound unto  City of Arlington , hereinafter called 


City, in the penal sum of _________________________________________ for the payment of which sum 


well and truly to be made, we the Principal and Surety above named jointly and severally bind ourselves, our 


heirs, executors, administrators, and successors, jointly and severally, by these presents. 


WHEREAS, The City has requested and the Principal has agreed to perform certain work as 


described in the CONTRACT, a copy of which is attached hereto and incorporated herein by this reference.  


NOW, THEREFORE, if the Principal shall pay the full amount of all sums which become due for the 


said improvements within the time prescribed in the CONTRACT then this obligation shall be null and void 


upon receipt of a written discharge from the City, otherwise to be and to remain in full force and effect. 


IN WITNESS WHEREOF, the parties have executed this agreement  


this ____________________ day of ____________________, 20___. 


NOTE: Please type or print below the 


signatures the names of parties executing this 


bond, together with official title of each. 


 


 


 


 


Approved as to Form 


City of Arlington 


______________________________________ 


By: __________________________________ 


Title: _________________________________ 


Date: _________________________________ 


Principal: _______________________________ 


Title: __________________________________ 


Principal: _______________________________ 


Title: __________________________________ 


Principal: _______________________________ 


Title: __________________________________ 


 


 


Surety: _______________________________ 


Address: _______________________________ 


   _______________________________ 


Telephone: _____________________________ 


_______________________________________ 


By: ____________________________________ 


Title: ___________________________________
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INSURANCE COVERAGE 
 QUESTIONNAIRE 


 
NOTE:  THIS QUESTIONNAIRE MUST BE COMPLETED AND ATTACHED TO CERTIFICATE 
OF INSURANCE. 


For:    ______________________________________________________________________________  
          (Name of Insured) 


Project Title:  Airport Blvd Phase 1A (P02.342) _____________________________________________  


Project Owner:  City of Arlington ________________________________________________________  


Are the following coverage’s and/or conditions in effect? 


 Yes No 


The Policy form is ISO Commercial General Liability form GC – 2010.  If No, 
attach a copy of the policy with required coverage’s clearly identified 


  


The Owner, its officials, officers, employees, consultants, and volunteers are 
additional insured’s as respects (a) activities performed for the Owner by or on 
behalf of the Named Insured, (b) products and completed operations of the Named 
Insured, or (c) premises, owned, leased, or used by the Named Insured. 


  


Products Completed operation coverage   


Cross Liability clause (or equivalent wording)   


Personal Injury Liability Coverage  
(with employee exclusion deleted) 


  


Broad Form Damage with X, C U Hazards included   


Blanket Contractual Liability coverage applying to this contract or Contractual 
Liability Coverage applying to this contract 


  


Employers Liability - Stop Gap   


45 calendar days written notice of cancellation to the Owner   


Deductibles  
or SIRS: GL ________  AL _______  Excess _______  
 
Insurer’s Best Rating GL ________  AL _______  Excess _______  
 
This questionnaire is issued as a matter of information.  This questionnaire is not an insurance policy 
and does not amend, extend, or alter the coverage afforded by the policies indicated on the attached 
Certificate of Insurance. 
 
______________________________________              _____________________________________ 
Agency/Broker Completed by (type) 


 ______________________________________   ______________________________________  
Address Completed by (Signature) 


 ______________________________________   ______________________________________  
Name of person to contact Telephone Number 
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CONTRACT PROVISIONS 








REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 
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Payment of Predetermined Minimum Wage . . . . . . . . .
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ATTACHMENTS


 A. Employment Preference for Appalachian Contracts 
(included in Appalachian contracts only) 


I. GENERAL 


1. These contract provisions shall apply to all work performed on 
the contract by the contractor's own organization and with the 
assistance of workers under the contractor's immediate superinten
dence and to all work performed on the contract by piecework, station 
work, or by subcontract. 


2. Except as otherwise provided for in each section, the contractor 
shall insert in each subcontract all of the stipulations contained in 
these Required Contract Provisions, and further require their
inclusion in any lower tier subcontract or purchase order that may in 
turn be made.  The Required Contract Provisions shall not be 
incorporated by reference in any case.  The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with these Required Contract Provisions. 


3. A breach of any of the stipulations contained in these Required 
Contract Provisions shall be sufficient grounds for termination of the 
contract. 


4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 
CFR 5.12:


 Section I, paragraph 2;

Section IV, paragraphs 1, 2, 3, 4, and 7;

Section V, paragraphs 1 and 2a through 2g.



5. Disputes arising out of the labor standards provisions of Section
IV (except paragraph 5) and Section V of these Required Contract 
Provisions shall not be subject to the general disputes clause of this 
contract. Such disputes shall be resolved in accordance with the 
procedures of the U.S. Department of Labor (DOL) as set forth in 29 
CFR 5, 6, and 7.  Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the DOL, or the contractor's employees or their 
representatives. 


6. Selection of Labor:  During the performance of this contract, 
the contractor shall not: 


a. discriminate against labor from any other State, possession, 
or territory of the United States (except for employment preference for 
Appalachian contracts, when applicable, as specified in Attachment 
A), or 


b. employ convict labor for any purpose within the limits of the 
project unless it is labor performed by convicts who are on parole, 
supervised release, or probation. 


II. NONDISCRIMINATION 


(Applicable to all Federal-aid construction contracts and to all 


related subcontracts of $10,000 or more.) 


1. Equal Employment Opportunity:  Equal employment opportu
nity (EEO) requirements not to discriminate and to take affirmative 
action to assure equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) 
and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall 
constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract.  The Equal Opportu
nity Construction Contract Specifications set forth under 41 CFR 60-
4.3 and the provisions of the American Disabilities Act of 1990 (42 
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 
are incorporated by reference in this contract.  In the execution of this 
contract, the contractor agrees to comply with the following minimum
specific requirement activities of EEO: 


a.  The contractor will work with the State highway agency 
(SHA) and the Federal Government in carrying out EEO obligations 
and in their review of his/her activities under the contract. 


b. The contractor will accept as his operating policy the 
following statement: 


"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, 
age or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprentice
ship, preapprenticeship, and/or on-the-job training." 


2. EEO Officer:  The contractor will designate and make known 
to the SHA contracting officers an EEO Officer who will have the 
responsibility for and must be capable of effectively administering and
promoting an active contractor program of EEO and who must be 
assigned adequate authority and responsibility to do so. 


3. Dissemination of Policy:  All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual responsibili
ties to provide EEO in each grade and classification of employment. 
To ensure that the above agreement will be met, the following actions
will be taken as a minimum: 


a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not 
less often than once every six months, at which time the contractor's 
EEO policy and its implementation will be reviewed and explained. 
The meetings will be conducted by the EEO Officer. 


b. All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering all major 


aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 


c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minority group employees. 


d. Notices and posters setting forth the contractor's EEO policy 
will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 


e. The contractor's EEO policy and the procedures to imple
ment such policy will be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate 
means. 


4. Recruitment:  When advertising for employees, the contractor 
will include in all advertisements for employees the notation:  "An 
Equal Opportunity Employer."  All such advertisements will be placed 
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in publications having a large circulation among minority groups in the 
area from which the project work force would normally be derived. 


a. The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public 
and private employee referral sources likely to yield qualified minority
group applicants.  To meet this requirement, the contractor will 
identify sources of potential minority group employees, and establish 
with such identified sources procedures whereby minority group 
applicants may be referred to the contractor for employment consider
ation. 


b. In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, he is expected to observe 
the provisions of that agreement to the extent that the system permits 
the contractor's compliance with EEO contract provisions.  (The DOL 
has held that where implementation of such agreements have the 
effect of discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates Executive 
Order 11246, as amended.) 


c. The contractor will encourage his present employees to refer 
minority group applicants for employment.  Information and proce
dures with regard to referring minority group applicants will be 
discussed with employees. 


5. Personnel Actions:  Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions 
of every type, including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken without regard to 
race, color, religion, sex, national origin, age or disability.  The 
following procedures shall be followed: 


a. The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities do not 
indicate discriminatory treatment of project site personnel. 


b. The contractor will periodically evaluate the spread of wages 
paid within each classification to determine any evidence of discrimi
natory wage practices. 


c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of discrimina
tion. Where evidence is found, the contractor will promptly take 
corrective action. If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 


d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection with his 
obligations under this contract, will attempt to resolve such com
plaints, and will take appropriate corrective action within a reasonable 
time. If the investigation indicates that the discrimination may affect 
persons other than the complainant, such corrective action shall 
include such other persons.  Upon completion of each investigation,
the contractor will inform every complainant of all of his avenues of 
appeal. 


6. Training and Promotion: 


a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees, and 
applicants for employment. 


b.  Consistent with the contractor's work force requirements and 
as permissible under Federal and State regulations, the contractor 
shall make full use of training programs, i.e., apprenticeship, and 
on-the-job training programs for the geographical area of contract 
performance. Where feasible, 25 percent of apprentices or trainees 
in each occupation shall be in their first year of apprenticeship or 
training. In the event a special provision for training is provided under 
this contract, this subparagraph will be superseded as indicated in the 
special provision. 


c. The contractor will advise employees and applicants for 
employment of available training programs and entrance require
ments for each. 


d. The contractor will periodically review the training and 
promotion potential of minority group and women employees and will 
encourage eligible employees to apply for such training and promo
tion. 


7. Unions:  If the contractor relies in whole or in part upon unions 
as a source of employees, the contractor will use his/her best efforts 
to obtain the cooperation of such unions to increase opportunities for 


minority groups and women within the unions, and to effect referrals
by such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor's association acting 
as agent will include the procedures set forth below: 


a. The contractor will use best efforts to develop, in coopera
tion with the unions, joint training programs aimed toward qualifying
more minority group members and women for membership in the 
unions and increasing the skills of minority group employees and 
women so that they may qualify for higher paying employment. 


b. The contractor will use best efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability. 


c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor union
and such labor union refuses to furnish such information to the 
contractor, the contractor shall so certify to the SHA and shall set 
forth what efforts have been made to obtain such information. 


d. In the event the union is unable to provide the contractor 
with a reasonable flow of minority and women referrals within the time 
limit set forth in the collective bargaining agreement, the contractor 
will, through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national origin, 
age or disability; making full efforts to obtain qualified and/or 
qualifiable minority group persons and women.  (The DOL has held
that it shall be no excuse that the union with which the contractor has 
a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.)  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these special 
provisions, such contractor shall immediately notify the SHA. 


8. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment:  The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability
in the selection and retention of subcontractors, including procure
ment of materials and leases of equipment. 


a. The contractor shall notify all potential subcontractors and 
suppliers of his/her EEO obligations under this contract. 


b.  Disadvantaged business enterprises (DBE), as defined in 49 
CFR 23, shall have equal opportunity to compete for and perform 
subcontracts which the contractor enters into pursuant to this 
contract.  The contractor will use his best efforts to solicit bids from 
and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. 
Contractors shall obtain lists of DBE construction firms from SHA 
personnel. 


c. The contractor will use his best efforts to ensure subcontrac
tor compliance with their EEO obligations. 


9. Records and Reports: The contractor shall keep such records 
as necessary to document compliance with the EEO requirements. 
Such records shall be retained for a period of three years following
completion of the contract work and shall be available at reasonable 
times and places for inspection by authorized representatives of the 
SHA and the FHWA. 


a. The records kept by the contractor shall document the 
following: 


(1) The number of minority and non-minority group 
members and women employed in each work classification on the 
project; 


(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment opportunities 
for minorities and women; 


(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minority and female employees; 
and 


(4) The progress and efforts being made in securing the 
services of DBE subcontractors or subcontractors with meaningful
minority and female representation among their employees. 


b. The contractors will submit an annual report to the SHA 
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each July for the duration of the project, indicating the number of 
minority, women, and non-minority group employees currently 
engaged in each work classification required by the contract work. 
This information is to be reported on Form FHWA-1391. If on-the 
job training is being required by special provision, the contractor will 
be required to collect and report training data. 


III. NONSEGREGATED FACILITIES 


(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more.) 


a. By submission of this bid, the execution of this contract or 
subcontract, or the consummation of this material supply agreement 
or purchase order, as appropriate, the bidder, Federal-aid construc
tion contractor, subcontractor, material supplier, or vendor, as 
appropriate, certifies that the firm does not maintain or provide for its 
employees any segregated facilities at any of its establishments, and 
that the firm does not permit its employees to perform their services 
at any location, under its control, where segregated facilities are 
maintained.  The firm agrees that a breach of this certification is a 
violation of the EEO provisions of this contract.  The firm further 
certifies that no employee will be denied access to adequate facilities 
on the basis of sex or disability. 


b. As used in this certification, the term "segregated facilities" 
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and 
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit 
directive, or are, in fact, segregated on the basis of race, color, 
religion, national origin, age or disability, because of habit, local 
custom, or otherwise. The only exception will be for the disabled 
when the demands for accessibility override (e.g. disabled parking). 


c. The contractor agrees that it has obtained or will obtain 
identical certification from proposed subcontractors or material 
suppliers prior to award of subcontracts or consummation of material 
supply agreements of $10,000 or more and that it will retain such 
certifications in its files. 


IV. PAYMENT OF PREDETERMINED MINIMUM WAGE


 (Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located on 
roadways classified as local roads or rural minor collectors, which are 
exempt.) 


1. General: 


a. All mechanics and laborers employed or working  upon the
site of the work will be paid unconditionally and not less often than 
once a week and without subsequent deduction or rebate on any 
account [except such payroll deductions as are permitted by 
regulations (29 CFR 3) issued by the Secretary of Labor under the 
Copeland Act (40 U.S.C. 276c)] the full amounts of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of 
payment.  The payment shall be computed at wage rates not less 
than those contained in the wage determination of the Secretary of 
Labor (hereinafter "the wage determination") which is attached hereto 
and made a part hereof, regardless of any contractual relationship 
which may be alleged to exist between the contractor or its subcon
tractors and such laborers and mechanics.  The wage determination 
(including any additional classifications and wage rates conformed 
under paragraph 2 of this Section IV and the DOL poster (WH-1321) 
or Form FHWA-1495) shall be posted at all times by the contractor 
and its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  For the 
purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the
Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics 
are considered wages paid to such laborers or mechanics, subject to 
the provisions of Section IV, paragraph 3b, hereof.  Also, for the 
purpose of this Section, regular contributions made or costs incurred 
for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs, which cover the particular weekly 
period, are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to
skill, except as provided in paragraphs 4 and 5 of this Section IV. 


b.  Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein, provided, that the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. 


c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated 
by reference in this contract. 


2. Classification: 


a.  The SHA contracting officer shall require that any class of 
laborers or mechanics employed under the contract, which is not 
listed in the wage determination, shall be classified in conformance 
with the wage determination. 


b. The contracting officer shall approve an additional classifica
tion, wage rate and fringe benefits only when the following criteria
have been met: 


(1) the work to be performed by the additional classifica
tion requested is not performed by a classification in the wage 
determination; 


(2)  the additional classification is utilized in the area by the 
construction industry; 


(3) the proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination; and 


(4) with respect to helpers, when such a classification 
prevails in the area in which the work is performed. 


c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the additional 
classification or their representatives, and the contracting officer
agree on the classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the DOL, 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, Washington, D.C. 20210.  The Wage and Hour
Administrator, or an authorized representative, will approve, modify, 
or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contract
ing officer within the 30-day period that additional time is necessary. 


d. In the event the contractor or subcontractors, as appropri
ate, the laborers or mechanics to be employed in the additional 
classification or their representatives, and the contracting officer do 
not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, 
to the Wage and Hour Administrator for determination. Said 
Administrator, or an authorized representative, will issue a determina
tion within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that 
additional time is necessary 


e. The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraph 2c or 2d of this Section IV shall be 
paid to all workers performing work in the additional classification 
from the first day on which work is performed in the classification. 


3. Payment of Fringe Benefits: 


a. Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit which 
is not expressed as an hourly rate, the contractor or subcontractors, 
as appropriate, shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or an 
hourly case equivalent thereof. 


b. If the contractor or subcontractor, as appropriate, does not 
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program, provided, that the Secretary 
of Labor has found, upon the written request of the contractor, that 
the applicable standards of the Davis-Bacon Act have been met. The 
Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan 
or program. 
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4. Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers: 


a. Apprentices: 


(1) Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the DOL, Employment and 
Training Administration, Bureau of Apprenticeship and Training, or 
with a State apprenticeship agency recognized by the Bureau, or if a 
person is  employed in his/her first 90 days of probationary employ
ment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by 
the Bureau of Apprenticeship and Training or a State apprenticeship 
agency (where appropriate) to be eligible for probationary employ
ment as an apprentice. 


(2) The allowable ratio of apprentices to journeyman-level 
employees on the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to the entire work 
force under the registered program. Any employee listed on a payroll 
at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable 
wage rate listed in the wage determination for the classification of 
work actually performed.  In addition, any apprentice performing work 
on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  Where a 
contractor or subcontractor is performing construction on a project in 
a locality other than that in which its program is registered, the ratios 
and wage rates (expressed in percentages of the journeyman-level 
hourly rate) specified in the contractor's or subcontractor's registered 
program shall be observed. 


(3) Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeyman-level hourly 
rate specified in the applicable wage determination.  Apprentices
shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that 
determination. 


(4) In the event the Bureau of Apprenticeship and Training, 
or a State apprenticeship agency recognized by the Bureau, with
draws approval of an apprenticeship program, the contractor or 
subcontractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is 
approved. 


b. Trainees: 


(1) Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced 
by formal certification by the DOL, Employment and Training 
Administration. 


(2) The ratio of trainees to journeyman-level employees on 
the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration.  Any
employee listed on the payroll at a trainee rate who is not registered 
and participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable 
wage rate on the wage determination for the classification of work 
actually performed.  In addition, any trainee performing work on the 
job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. 


(3)  Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress, 
expressed as a percentage of the journeyman-level hourly rate 
specified in the applicable wage determination.  Trainees shall be 
paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the 
wage determination unless the Administrator of the Wage and Hour 


Division determines that there is an apprenticeship program associ
ated with the corresponding journeyman-level wage rate on the wage 
determination which provides for less than full fringe benefits for
apprentices, in which case such trainees shall receive the same 
fringe benefits as apprentices. 


(4)  In the event the Employment and Training Administra
tion withdraws approval of a training program, the contractor or 
subcontractor will no longer be permitted to utilize trainees at less
than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 


c. Helpers: 


Helpers will be permitted to work on a project if the helper 
classification is specified and defined on the applicable wage 
determination or is approved pursuant to the conformance procedure 
set forth in Section IV.2.  Any worker listed on a payroll at a helper 
wage rate, who is not a helper under a approved definition, shall be 
paid not less than the applicable wage rate on the wage determina
tion for the classification of work actually performed. 


5. Apprentices and Trainees (Programs of the U.S. DOT):


    Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV.  The straight time hourly wage rates 
for apprentices and trainees under such programs will be established 
by the particular programs.  The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of the 
particular program. 


6. Withholding:


   The SHA shall upon its own action or upon written request of 
an authorized representative of the DOL withhold, or cause to be 
withheld, from the contractor or subcontractor under this contract or 
any other Federal contract with the same prime contractor, or any 
other Federally-assisted contract subject to Davis-Bacon prevailing 
wage requirements which is held by the same prime contractor, as 
much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the contractor or any subcontrac
tor the full amount of wages required by the contract.  In the event of 
failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or 
part of the wages required by the contract, the SHA contracting officer 
may, after written notice to the contractor, take such action as may be 
necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased. 


7. Overtime Requirements: 


No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of 
laborers, mechanics, watchmen, or guards (including apprentices, 
trainees, and helpers described in paragraphs 4 and 5 above) shall 
require or permit any laborer, mechanic, watchman, or guard in any 
workweek in which he/she is employed on such work, to work in 
excess of 40 hours in such workweek unless such laborer, mechanic, 
watchman, or guard receives compensation at a rate not less than 
one-and-one-half times his/her basic rate of pay for all hours worked 
in excess of 40 hours in such workweek. 


8. Violation:


    Liability for Unpaid Wages; Liquidated Damages:  In the event 
of any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable 
to the affected employee for his/her unpaid wages.  In addition, such 
contractor and subcontractor shall be liable to the United States (in 
the case of work done under contract for the District of Columbia or 
a territory, to such District or to such territory) for liquidated damages. 
Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in 
violation of the clause set forth in paragraph 7, in the sum of $10 for 
each calendar day on which such employee was required or permit
ted to work in excess of the standard work week of 40 hours without 
payment of the overtime wages required by the clause set forth in 
paragraph 7. 


9. Withholding for Unpaid Wages and Liquidated Damages: 
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The SHA shall upon its own action or upon written request of any 
authorized representative of the DOL withhold, or cause to be 
withheld, from any monies payable on account of work performed by 
the contractor or subcontractor under any such contract or any other 
Federal contract with the same prime contractor, or any other 
Federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph 
8 above. 


V. STATEMENTS AND PAYROLLS 


(Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located on 
roadways classified as local roads or rural collectors, which are 
exempt.) 


1. Compliance with Copeland Regulations (29 CFR 3): 


The contractor shall comply with the Copeland Regulations of the
Secretary of Labor which are herein incorporated by reference. 


2.  Payrolls and Payroll Records: 


a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during the 
course of the work and preserved for a period of 3 years from the 
date of completion of the contract for all laborers, mechanics,
apprentices, trainees, watchmen, helpers, and guards working at the 
site of the work. 


b. The payroll records shall contain the name, social security 
number, and address of each such employee; his or her correct 
classification; hourly rates of wages paid (including rates of contribu
tions or costs anticipated for bona fide fringe benefits or cash 
equivalent thereof the types described in Section 1(b)(2)(B) of the 
Davis Bacon Act); daily and weekly number of hours worked; 
deductions made; and actual wages paid.  In addition, for Appala
chian contracts, the payroll records shall contain a notation indicating 
whether the employee does, or does not, normally reside in the labor 
area as defined in Attachment A, paragraph 1. Whenever the 
Secretary of Labor, pursuant to Section IV, paragraph 3b, has found 
that the wages of any laborer or mechanic include the amount of any 
costs reasonably anticipated in providing benefits under a plan or
program described in Section 1(b)(2)(B) of the Davis Bacon Act, the
contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the
plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics 
affected, and show the cost anticipated or the actual cost incurred in 
providing benefits.  Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain 
written evidence of the registration of apprentices and trainees, and 
ratios and wage rates prescribed in the applicable programs. 


c. Each contractor and subcontractor shall furnish, each week 
in which any contract work is performed, to the SHA resident 
engineer a payroll of wages  paid each of its employees (including 
apprentices, trainees, and helpers, described in Section IV, para
graphs 4 and 5, and watchmen and guards engaged on work during 
the preceding weekly payroll period). The payroll submitted shall set 
out accurately and completely all of the information required to be
maintained under paragraph 2b of this Section V. This information 
may be submitted in any form desired.  Optional Form WH-347 is
available for this purpose and may be purchased from the Superin
tendent of Documents (Federal stock number 029-005-0014-1), U.S. 
Government Printing Office, Washington, D.C. 20402.  The prime
contractor is responsible for the submission of copies of payrolls by 
all subcontractors. 


d. Each payroll submitted shall be accompanied by a "State
ment of Compliance," signed by the contractor or subcontractor or 
his/her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 


(1) that the payroll for the payroll period contains the 
information required to be maintained under paragraph 2b of this 
Section V and that such information is correct and complete; 


(2) that such laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 


either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in the Regulations, 29 CFR 3; 


(3) that each laborer or mechanic has been paid not less 
that the applicable wage rate and fringe benefits or cash equivalent 
for the classification of worked performed, as specified in the 
applicable wage determination incorporated into the contract. 


e. The weekly submission of a properly executed certification 
set forth on the reverse side of Optional Form WH-347 shall satisfy 
the requirement for submission of the "Statement of Compliance" 
required by paragraph 2d of this Section V. 


f. The falsification of any of the above certifications may 
subject the contractor to civil or criminal prosecution under 18 U.S.C. 
1001 and 31 U.S.C. 231. 


g. The contractor or subcontractor shall make the records 
required under paragraph 2b of this Section V available for inspec
tion, copying, or transcription by authorized representatives of the 
SHA, the FHWA, or the DOL, and shall permit such representatives 
to interview employees during working hours on the job.  If the 
contractor or subcontractor fails to submit the required records or to 
make them available, the SHA, the FHWA, the DOL, or all may, after 
written notice to the contractor, sponsor, applicant, or owner, take 
such actions as may be necessary to cause the suspension of any 
further payment, advance, or guarantee of funds.  Furthermore,
failure to submit the required records upon request or to make such 
records available may be grounds for debarment action pursuant to 
29 CFR 5.12. 


VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 


1. On all Federal-aid contracts on the National Highway System, 
except those which provide solely for the installation of protective 
devices at railroad grade crossings, those which are constructed on 
a force account or direct labor basis, highway beautification contracts, 
and contracts for which the total final construction cost for roadway 
and bridge is less than $1,000,000 (23 CFR 635) the contractor shall: 


a. Become familiar with the list of specific materials and 
supplies contained in Form FHWA-47, "Statement of Materials and 
Labor Used by Contractor of Highway Construction Involving Federal
Funds," prior to the commencement of work under this contract. 


b. Maintain a record of the total cost of all materials and 
supplies purchased for and incorporated in the work, and also of the
quantities of those specific materials and supplies listed on Form 
FHWA-47, and in the units shown on Form FHWA-47. 


c. Furnish, upon the completion of the contract, to the SHA 
resident engineer on Form FHWA-47 together with the data required
in paragraph 1b relative to materials and supplies, a final labor 
summary of all contract work indicating the total hours worked and 
the total amount earned. 


2. At the prime contractor's option, either a single report covering 
all contract work or separate reports for the contractor and for each 
subcontract shall be submitted. 


VII. SUBLETTING OR ASSIGNING THE CONTRACT 


1. The contractor shall perform with its own organization contract 
work amounting to not less than 30 percent (or a greater percentage 
if specified elsewhere in the contract) of the total original contract 
price, excluding any specialty items designated by the State. 
Specialty items may be performed by subcontract and the amount of 
any such specialty items performed may be deducted from the total 
original contract price before computing the amount of work required 
to be performed by the contractor's own organization (23 CFR 635). 


a. "Its own organization" shall be construed to include only 
workers employed and paid directly by the prime contractor and 
equipment owned or rented by the prime contractor, with or without 
operators. Such term does not include employees or equipment of 
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 a subcontractor, assignee, or agent of the prime contractor. 


b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid on the contract as a whole and in general are to 
be limited to minor components of the overall contract. 


2. The contract amount upon which the requirements set forth in 
paragraph 1 of Section VII is computed includes the cost of material
and manufactured products which are to be purchased or produced 
by the contractor under the contract provisions. 


3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract require
ments, and is in charge of all construction operations (regardless of 
who performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as 
the SHA contracting officer determines is necessary to assure the 
performance of the contract. 


4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the SHA contracting 
officer, or authorized representative, and such consent when given 
shall not be construed to relieve the contractor of any responsibility 
for the fulfillment of the contract. Written consent will be given only 
after the SHA has assured that each subcontract is evidenced in 
writing and that it contains all pertinent provisions and requirements 
of the prime contract. 


VIII. SAFETY: ACCIDENT PREVENTION 


1. In the performance of this contract the contractor shall comply 
with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment and take any
other needed actions as it determines, or as the SHA contracting 
officer may determine, to be reasonably necessary to protect the life 
and health of employees on the job and the safety of the public and 
to protect property in connection with the performance of the work 
covered by the contract. 


2. It is a condition of this contract, and shall be made a condition 
of each subcontract, which the contractor enters into pursuant to this 
contract, that the contractor and any subcontractor shall not permit 
any employee, in performance of the contract, to work in surround
ings or under conditions which are unsanitary, hazardous or danger
ous to his/her health or safety, as determined under construction 
safety and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the Contract 
Work Hours and Safety Standards Act (40 U.S.C. 333). 


3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
the Secretary of Labor or authorized representative thereof, shall 
have right of entry to any site of contract performance to inspect or 
investigate the matter of compliance with the construction safety and 
health standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C. 333). 


IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 


In order to assure high quality and durable construction in confor
mity with approved plans and specifications and a high degree of 
reliability on statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid highway projects, 
it is essential that all persons concerned with the project perform their 
functions as carefully, thoroughly, and honestly as possible.  Willful 
falsification, distortion, or misrepresentation with respect to any facts 
related to the project is a violation of Federal law.  To prevent any
misunderstanding regarding the seriousness of these and similar 
acts, the following notice shall be posted on each Federal-aid
highway project (23 CFR 635) in one or more places where it is 
readily available to all persons concerned with the project: 


NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID 
HIGHWAY PROJECTS 


18 U.S.C. 1020 reads as follows: 


"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes any false state
ment, false representation, or false report as to the character, quality, 


quantity, or cost of the material used or to be used, or the quantity or 
quality of the work performed or to be performed, or the cost thereof 
in connection with the submission of plans, maps, specifications, 
contracts, or costs of construction on any highway or related project 
submitted for approval to the Secretary of Transportation; or 


Whoever knowingly makes any false statement, false representa
tion, false report or false claim with respect to the character, quality, 
quantity, or cost of any work performed or to be performed, or 
materials furnished or to be furnished, in connection with the 
construction of any highway or related project approved by the 
Secretary of Transportation; or 


Whoever knowingly makes any false statement or false representa
tion as to material fact in any statement, certificate, or report 
submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and supple
mented; 


Shall be fined not more that $10,000 or imprisoned not more than 
5 years or both." 


X. 	IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
    WATER POLLUTION CONTROL ACT 


(Applicable to all Federal-aid construction contracts and to all related 
subcontracts of $100,000 or more.) 


By submission of this bid or the execution of this contract, or 
subcontract, as appropriate, the bidder, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 


1. That any facility that is or will be utilized in the performance of this 
contract, unless such contract is exempt under the Clean Air Act, as 
amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604),
and under the Federal Water Pollution Control Act, as amended (33 
U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order
11738, and regulations in implementation thereof (40 CFR 15) is not 
listed, on the date of contract award, on the U.S. Environmental 
Protection Agency (EPA) List of Violating Facilities pursuant to 40 
CFR 15.20. 


2. That the firm agrees to comply and remain in compliance with all 
the requirements of Section 114 of the Clean Air Act and Section 308 
of the Federal Water Pollution Control Act and all regulations and 
guidelines listed thereunder. 


3. That the firm shall promptly notify the SHA of the receipt of any 
communication from the Director, Office of Federal Activities, EPA, 
indicating that a facility that is or will be utilized for the contract is 
under consideration to be listed on the EPA List of Violating Facilities. 


4. That the firm agrees to include or cause to be included the 
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as the 
government may direct as a means of enforcing such requirements. 


XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
     INELIGIBILITY AND VOLUNTARY EXCLUSION 


1. Instructions for Certification - Primary Covered Transac
tions: 


(Applicable to all Federal-aid contracts - 49 CFR 29) 


a. By signing and submitting this proposal, the prospective 
primary participant is providing the certification set out below. 


b.  The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective participant shall submit an 
explanation of why it cannot provide the certification set out below. 
The certification or explanation will be considered in connection with 
the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective primary participant 
to furnish a certification or an explanation shall disqualify such a 
person from participation in this transaction. 


c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the department or 
agency determined to enter into this transaction. If it is later deter
mined that the prospective primary participant knowingly rendered an 
erroneous certification, in addition to other remedies available to the 
Federal Government, the department or agency may terminate this 
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transaction for cause of default. 


d. The prospective primary participant shall provide immediate 
written notice to the department or agency to whom this proposal is 
submitted if any time the prospective primary participant learns that 
its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 


e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "lower tier covered transaction," "participant," "person," 
"primary covered transaction," "principal," "proposal," and "voluntarily 
excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive 
Order 12549. You may contact the department or agency to which 
this proposal is submitted for assistance in obtaining a copy of those 
regulations. 


f.  The prospective primary participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered
into, it shall not knowingly enter into any lower tier covered transac
tion with a person who is debarred, suspended, declared ineligible, 
or voluntarily excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into this 
transaction. 


g. The prospective primary participant further agrees by 
submitting this proposal that it will include the clause titled "Certifica
tion Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction," provided by the 
department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicita
tions for lower tier covered transactions. 


h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the 
certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each 
participant may, but is not required to, check the nonprocurement 
portion of the "Lists of Parties Excluded From Federal Procurement 
or Nonprocurement Programs" (Nonprocurement List) which is 
compiled by the General Services Administration. 


i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in 
good faith the certification required by this clause.  The knowledge 
and information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 


j. Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency may terminate 
this transaction for cause or default. 


* * * * * 


Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Primary Covered Transactions 


1. The prospective primary participant certifies to the best of its 
knowledge and belief, that it and its principals: 


a. Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from covered 
transactions by any Federal department or agency; 


b. Have not within a 3-year period preceding this proposal 
been convicted of or had a civil judgement rendered against them for
commission of fraud or a criminal offense in connection with obtain
ing, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making
false statements, or receiving stolen property; 


c. Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph 1b of 
this certification; and 


d. Have not within a 3-year period preceding this applica-
tion/proposal had one or more public transactions (Federal, State or 
local) terminated for cause or default. 


2. Where the prospective primary participant is unable to certify to 
any of the statements in this certification, such prospective participant 
shall attach an explanation to this proposal. 


* * * * * 


2. Instructions for Certification - Lower Tier Covered Transac
tions: 


(Applicable to all subcontracts, purchase orders and other lower 
tier transactions of $25,000 or more - 49 CFR 29) 


a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 


b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction was 
entered into.  If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition 
to other remedies available to the Federal Government, the depart
ment, or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 


c. The prospective lower tier participant shall provide immedi
ate written notice to the person to which this proposal is submitted if 
at any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 


d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "primary covered transaction," "participant," "person," 
"principal," "proposal," and "voluntarily excluded," as used in this 
clause, have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You may 
contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations. 


e. The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with 
which this transaction originated. 


f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled "Certifica
tion Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction," without modification, in
all lower tier covered transactions and in all solicitations for lower tier 
covered transactions. 


g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the 
certification is erroneous.  A participant may decide the method and 
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frequency by which it determines the eligibility of its principals.  Each 
participant may, but is not required to, check the Nonprocurement 
List. 


h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render in 
good faith the certification required by this clause. The knowledge 
and information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 


i.  Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including 
suspension and/or debarment. 


* * * * * 


Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Lower Tier Covered Transactions: 


1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or volun
tarily excluded from participation in this transaction by any Federal 
department or agency. 


2. Where the prospective lower tier participant is unable to certify 
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal. 


* * * * * 


XII. 	CERTIFICATION REGARDING USE OF CONTRACT FUNDS
 FOR LOBBYING 


(Applicable to all Federal-aid construction contracts and to all 
related subcontracts which exceed $100,000 - 49 CFR 20) 


1.  The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 


a.  No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for influencing 
or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant, 
the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative 
agreement. 


b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 


2.  This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who 
fails to file the required certification shall be subject to a civil penalty 
of not less than $10,000 and not more than $100,000 for each such 
failure. 


3. The prospective participant also agrees by submitting his or her 
bid or proposal that he or she shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A -  EMPLOYMENT PREFERENCE FOR 
APPALACHIAN CONTRACTS 


(Applicable to Appalachian contracts only.) 


1. During the performance of this contract, the contractor under
taking to do work which is, or reasonably may be, done as on-site 
work, shall give preference to qualified persons who regularly reside 
in the labor area as designated by the DOL wherein the contract work 
is situated, or the subregion, or the Appalachian counties of the State 
wherein the contract work is situated, except:


 a. To the extent that qualified persons regularly residing in 
the area are not available.


 b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to assure 
an efficient execution of the contract work. 


c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident persons 
employed under this subparagraph 1c shall not exceed 20 percent of 
the total number of employees employed by the contractor on the 
contract work, except as provided in subparagraph 4 below. 


2. The contractor shall place a job order with the State Employ
ment Service indicating (a) the classifications of the laborers, 
mechanics and other employees required to perform the contract 
work, (b) the number of employees required in each classification, 


(c) the date on which he estimates such employees will be required, 
and (d) any other pertinent information required by the State Employ
ment Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by telephone. 
If during the course of the contract work, the information submitted by 
the contractor in the original job order is substantially modified, he 
shall promptly notify the State Employment Service. 


3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants 
who, in his opinion, are not qualified to perform the classification of 
work required. 


4. If, within 1 week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contrac
tor, or less than the number requested, the State Employment 
Service will forward a certificate to the contractor indicating the 
unavailability of applicants. Such certificate shall be made a part of 
the contractor's permanent project records.  Upon receipt of this
certificate, the contractor may employ persons who do not normally 
reside in the labor area to fill positions covered by the certificate, 
notwithstanding the provisions of subparagraph 1c above. 


5. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work which is, 
or reasonably may be, done as on-site work. 
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SPECIFICATIONS 








AMENDMENTS TO THE 2012 STANDARD SPECIFICATIONS BOOK 
Revised: 4/2/2012 1 


INTRO.AP1 1 


INTRODUCTION 2 


The following Amendments and Special Provisions shall be used in conjunction with the 3 
2012 Standard Specifications for Road, Bridge, and Municipal Construction. 4 
 5 


AMENDMENTS TO THE STANDARD SPECIFICATIONS 6 
 7 
The following Amendments to the Standard Specifications are made a part of this contract 8 
and supersede any conflicting provisions of the Standard Specifications.  For informational 9 
purposes, the date following each Amendment title indicates the implementation date of the 10 
Amendment or the latest date of revision. 11 
 12 
Each Amendment contains all current revisions to the applicable section of the Standard 13 
Specifications and may include references which do not apply to this particular project. 14 
 15 
1-01.AP1 16 


Section 1-01, Definition and Terms  17 


January 2, 2012 18 


1-01.3  Definitions 19 
The definition for “Bid Documents” is revised to read: 20 
 21 


The component parts of the proposed Contract which may include, but are not limited 22 
to, the Proposal Form, the proposed Contract Provisions, the proposed Contract Plans, 23 
Addenda, and, for projects with Contracting Agency subsurface investigations, the 24 
Summary of Geotechnical Conditions and subsurface boring logs (if any). 25 


 26 
1-02.AP1 27 


Section 1-02, Bid Procedures and Conditions 28 


January 2, 2012 29 


1-02.4(2)  Subsurface Information 30 


The first two sentences in the first paragraph are revised to read: 31 
 32 


If the Contracting Agency has made subsurface investigation of the site of the proposed 33 
work, the boring log data, soil sample test data, and geotechnical recommendations 34 
reports obtained by the Contracting Agency will be made available for inspection by the 35 
Bidders at the location specified in the Special Provisions.  The Summary of 36 
Geotechnical Conditions, as an appendix to the Special Provisions, and the boring logs 37 
shall be considered as part of the Contract. 38 


 39 
1-03.AP1 40 


Section 1-03, Award and Execution of Contract 41 


April 2, 2012 42 


1-03.1(1)  Tied Bids 43 


This section’s title is revised to read: 44 
 45 


1-03.1(1)  Identical Bid Totals 46 


 47 
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Revised: 4/2/2012 2 


1-08.AP1 1 


Section 1-08, Prosecution and Progress 2 


April 2, 2012 3 


1-08.1  Subcontracting 4 


In the eighth paragraph, “Contracting Agency” is revised to read “WSDOT”. 5 
 6 


1-08.3(1)  General Requirements 7 


The following new paragraph is inserted after the first paragraph: 8 
 9 


Total float belongs to the project and shall not be for the exclusive benefit of any party. 10 
 11 


1-08.7  Maintenance During Suspension 12 


The second paragraph is revised to read: 13 
 14 


At no expense to the Contracting Agency, the Contractor shall provide through the 15 
construction area safe, smooth, and unobstructed roadways and pedestrian access 16 
routes for public use during the suspension (as required in Section 1-07.23 or the 17 
Special Provisions.) This may include a temporary road, alternative pedestrian access 18 
route or detour. 19 


 20 
1-09.AP1 21 


Section 1-09, Measurement and Payment 22 


April 2, 2012 23 


1-09.2(5)  Measurement 24 


The second sentence in the first paragraph is revised to read: 25 
 26 


The frequency of verification checks will be such that at least one test weekly is 27 
performed for each scale used in weighing contract items of Work. 28 


 29 
3-04.AP3 30 


Section 3-04, Acceptance of Aggregate 31 


April 2, 2012 32 


3-04.3(7)D4  An Entire Lot 33 


The last sentence is deleted. 34 
 35 


3-04.5  Payment 36 


In the second paragraph, the reference “Section 3-04.3(6)C “ is revised to read “Section 3-37 
04.3(8)“. 38 
 39 
In Table 1, the row containing the item “Gravel Borrow for Geosynthetic Retaining Wall” is 40 
revised to read: 41 
 42 
9-03.14(4) Gravel Borrow for Geosynthetic 


Retaining Wall 
4000 2000 $30 $60 


 43 
 44 
 45 
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5-01.AP5 1 


Section 5-01, Cement Concrete Pavement Rehabilitation 2 


April 2, 2012 3 


5-01.3(2)B  Portland Cement Concrete 4 


The fifth sentence in the third paragraph is revised to read: 5 
 6 


The lower Specification limit for compressive strength shall be 4,000-psi. 7 
 8 


The last two sentences in the third paragraph are deleted. 9 
 10 


5-01.3(11)  Concrete Slurry 11 


This section including title is revised to read: 12 
 13 


5-01.3(11) Concrete Slurry and Grinding Residue 14 


All concrete slurry and grinding residue shall be removed from the pavement surface on 15 
a continual basis immediately behind the grinding or cutting operations. Slurry shall not 16 
be allowed to drain into an area open to traffic, off of the paved surface or into any 17 
drainage structure. 18 
 19 
The Contractor shall collect the concrete slurry and grinding residue from the pavement 20 
surface and dispose of it in accordance with Section 2-03.3(7)C. 21 
 22 
Opening to traffic shall meet the requirements of Section 5-05.3(17). 23 


 24 
5-04.AP5 25 


Section 5-04, Hot Mix Asphalt 26 


April 2, 2012 27 


5-04.3(10)B3  Longitudinal Joint Density 28 


The section including title is revised to read: 29 
 30 


5-04.3(10)B3  Vacant 31 


 32 
6-02.AP6 33 


Section 6-02, Concrete Structures  34 


April 2, 2012 35 


6-02.3(16)  Plans for Falsework and Formwork 36 


Item No. 4 in the seventh paragraph is revised to read: 37 
 38 


4. Conditions required by other Sections of 6-02.3(17), Falsework and Formwork. 39 
 40 


Item’s No. 5, 6, 7, and 8 in the seventh paragraph are deleted. 41 
 42 
The following paragraph is inserted after the seventh paragraph: 43 
 44 
Plan approval can be done by the Project Engineer for footings and walls 4 to 8 feet high 45 
(excluding pedestal height) provided: 46 


 47 
1. Concrete placement rate is 4 feet per hour or less. 48 
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 1 
2. Facing is ¾-inch plywood with grades as specified per Section 6-02.3(17)I. 2 
 3 
3. Studs, with plywood face grain perpendicular, are 2 by 4’s spaced at 12 inches. 4 
 5 
4. Walers with 3,000 pound safe working load ties spaced at 24 inches are two 2 by 6 


4’s spaced at 24 inches. 7 
 8 


6-02.3(17)F  Bracing 9 


In the first paragraph, the phrase “per Section 6-02.3(17)I” is revised to read “in accordance 10 
with Section 6-02.3(17)I”. 11 
 12 
This section is supplemented with the following new sub-section: 13 


 14 


6-02.3(17)F5  Temporary Bracing for Bridge Girders During Diaphragm and 15 


Bridge Deck Concrete Placement 16 


Prestressed concrete girders shall be braced to resist forces that would cause rotation 17 
or torsion in the girders caused by the placing of precast concrete deck panels and 18 
concrete for the bridge deck. 19 
 20 
Bracing shall be designed and detailed by the Contractor and shall be shown in the 21 
falsework/formwork plans submitted to the Engineer for approval. These braces shall be 22 
furnished, installed, and removed by the Contractor at no additional cost to the 23 
Contracting Agency.  The Contractor may consider the bracing effects of the 24 
diaphragms in developing the falsework/formwork plans.  The Contractor shall account 25 
for the added load from concrete finishing machines and other construction loadings in 26 
the design of the bracing. 27 
 28 
Falsework support brackets and braces shall not be welded to structural steel bridge 29 
members or to steel reinforcing bars. 30 
 31 


6-02.3(17)F4  Temporary Bracing for Bridge Girders 32 


This section including title is revised to read: 33 
 34 


6-02.3(17)F4  Temporary Bracing for Bridge Girders During Erection 35 


Steel girders shall be braced in accordance with Section 6-03.3(7)A. 36 
 37 
Prestressed concrete girders shall be braced sequentially during girder erection.  The 38 
bracing shall be designed and detailed by the Contractor and shall be shown in the 39 
falsework/formwork plans submitted to the Engineer for approval.  The Contractor shall 40 
furnish, install, and remove the bracing at no additional cost to the Contracting Agency. 41 
 42 
At a minimum, the Contractor shall brace girders at each end and at midspan to prevent 43 
lateral movement or rotation. This bracing shall be placed prior to the release of each 44 
girder from the erection equipment. If the bridge is constructed with cast-in-place 45 
concrete diaphragms, the bracing may be removed once the concrete in the 46 
diaphragms has been placed and cured for a minimum of 24 hours. 47 
 48 


6-02.3(25)N  Prestressed Concrete Girder Erection 49 


The third sentence in the fifth paragraph is revised to read: 50 
 51 
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The girders shall be braced in accordance with Sections 6-02.3(17)F4 and 6-1 
02.3(17)F5. 2 
 3 


6-02.3(26)E5  Leak Tightness Testing 4 


The first sentence in the first paragraph is revised to read: 5 
 6 
The Contractor shall test each completed duct assembly for leak tightness after placing 7 
concrete but prior to placing post tensioning reinforcement. 8 
 9 


The second paragraph is revised to read: 10 
 11 
Prior to testing, all grout caps shall be installed and all vents, grout injection ports, and 12 
drains shall either be capped or have their shut-off valves closed. The Contractor shall 13 
pressurize the completed duct assembly to an initial air pressure of 50 psi. This 14 
pressure shall be held for five minutes to allow for internal adjustments within the 15 
assembly. After five minutes, the air supply valve shall be closed. The Contractor shall 16 
monitor and measure the pressure maintained within the closed assembly, and any 17 
subsequent loss of pressure, over a period of one minute following the closure of the air 18 
supply valve.  The maximum pressure loss for duct assemblies equal to or less than 19 
150 feet in length shall be 25 psig. The maximum pressure loss for duct assemblies 20 
greater than 150 feet in length shall be 15 psig. If the pressure loss exceeds the 21 
allowable, locations of leakage shall be identified, repaired or reconstructed using 22 
methods approved by the Engineer.  The repaired system shall then be retested. The 23 
cycle of testing, repair and retesting of each completed duct assembly shall continue 24 
until the completed duct assembly completes a test with pressure loss within the 25 
specified amount. 26 


 27 
6-03.AP6 28 


Section 6-03, Steel Structures  29 


April 2, 2012 30 


6-03.3(28)A  Method of Shop Assembly 31 


The first sentence in Item 2.C. is revised to read: 32 
 33 
For Trusses and Girders – After the first stage has been completed, each subsequent 34 
stage shall be assembled to include: at least one truss panel or girder shop section of 35 
the previous stage and two or more truss panels or girder shop sections added at the 36 
advancing end. 37 


 38 
6-07.AP6 39 


Section 6-07, Painting  40 


April 2, 2012 41 


6-07.3(9)A  Paint System 42 


The first sentence in the second paragraph is revised to read: 43 
 44 
All paint coating components of the selected paint system shall be produced by the 45 
same manufacturer. 46 


 47 


6-07.3(10)H  Paint System 48 


The first and second sentences in the second paragraph are revised to read: 49 
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 1 
All paint coating components of the selected paint system shall be produced by the 2 
same manufacturer. 3 


 4 
6-10.AP6 5 


Section 6-10, Concrete Barrier  6 


April 2, 2012 7 


6-10.5  Payment 8 


In the second paragraph, the bid item “Conc. Class 4000” is revised to read: 9 
 10 


“Conc. Class 4000___” 11 
 12 
6-12.AP6 13 


Section 6-12, Noise Barrier Walls 14 


January 2, 2012 15 


6-12.3(3)  Shaft Construction 16 


The third sentence in the fifth paragraph is revised to read: 17 
 18 


When efforts to advance past the obstruction to the design shaft tip elevation result in 19 
the rate of advance of the shaft drilling equipment being significantly reduced relative to 20 
the rate of advance for the rest of the shaft excavation, then the Contractor shall remove 21 
the obstruction under the provisions of Section 6-12.5. 22 
 23 


6-12.5  Payment 24 


This section is supplemented with the following: 25 
 26 
“Removing Noise Barrier Wall Shaft Obstructions”, estimated. 27 
 28 
Payment for removing obstructions, as defined in Section 6-12.3(3), will be made for the 29 
changes in shaft construction methods necessary to remove the obstruction.  The 30 
Contractor and the Engineer shall evaluate the effort made and reach agreement on the 31 
equipment and employees utilized, and the number of hours involved for each.  Once 32 
these cost items and their duration have been agreed upon, the payment amount will be 33 
determined using the rate and markup methods specified in Section 1-09.6.  For the 34 
purpose of providing a common proposal for all bidders, the Contracting Agency has 35 
entered an amount for the item "Removing Noise Barrier Wall Shaft Obstructions" in the 36 
bid proposal to become a part of the total bid by the Contractor. 37 
 38 
If the shaft construction equipment is idled as a result of the obstruction removal work 39 
and cannot be reasonably reassigned within the project, then standby payment for the 40 
idled equipment will be added to the payment calculations.  If labor is idled as a result of 41 
the obstruction removal work and cannot be reasonably reassigned within the project, 42 
then all labor costs resulting from Contractor labor agreements and established 43 
Contractor policies will be added to the payment calculations. 44 
 45 
The Contractor shall perform the amount of obstruction work estimated by the 46 
Contracting Agency within the original time of the contract.  The Engineer will consider a 47 
time adjustment and additional compensation for costs related to the extended duration 48 
of the shaft construction operations, provided: 49 
 50 
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1. the dollar amount estimated by the Contracting Agency has been exceeded, 1 
and; 2 


 3 
2. the Contractor shows that the obstruction removal work represents a delay to 4 


the completion of the project based on the current progress schedule provided 5 
in accordance with Section 1-08.3. 6 


 7 
6-14.AP6 8 


Section 6-14, Geosynthetic Retaining Walls  9 


January 2, 2012 10 


6-14.2  Materials 11 


The referenced section for the following item is revised to read: 12 
 13 


Grout 9-20.3(4) 14 
 15 


In the first paragraph, the following items are inserted after the item “Gravel Borrow For 16 
Geosynthetic Retaining Wall”: 17 


 18 
Polyurethane Sealant 9-04.2(3) 19 
Closed Cell Foam Backer Rod 9-04.2(3)A 20 


 21 
6-15.AP6 22 


Section 6-15, Soil Nail Walls 23 


January 2, 2012 24 


6-15.2  Materials 25 


The referenced section for the following item is revised to read: 26 
 27 


Grout 9-20.3(4) 28 
 29 


6-15.3(3)  Submittals 30 


Item f beneath item number 3 is revised to read: 31 
 32 


f. Mix design and procedures for placing the grout. 33 
 34 


6-15.3(6)  Soil Nailing 35 


This section is supplemented with the following: 36 
 37 
The Contractor shall make and cure grout cubes once per day in accordance with 38 
WSDOT Test Method T 813.  These samples shall be retained by the Contractor until all 39 
associated verification and proof testing of the soil nails has been successfully 40 
completed.  If the Contractor elects to test the grout cubes for compressive strength, 41 
testing shall be conducted by an independent laboratory and shall be in accordance 42 
with the WSDOT FOP for AASHTO T106. 43 


 44 
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6-16.AP6 1 


Section 6-16, Soldier Pile and Soldier Pile Tieback Walls 2 


January 2, 2012 3 


6-16.3(3)  Shaft Excavation 4 


The third sentence in the seventh paragraph is revised to read: 5 
 6 


When efforts to advance past the obstruction to the design shaft tip elevation result in 7 
the rate of advance of the shaft drilling equipment being significantly reduced relative to 8 
the rate of advance for the rest of the shaft excavation, then the Contractor shall remove 9 
the obstruction under the provisions of Section 6-16.5. 10 
 11 


6-16.5  Payment 12 


This section is supplemented with the following: 13 
 14 


“Removing Soldier Pile Shaft Obstructions”, estimated. 15 
 16 
Payment for removing obstructions, as defined in Section 6-16.3(3), will be made for the 17 
changes in shaft construction methods necessary to remove the obstruction.  The 18 
Contractor and the Engineer shall evaluate the effort made and reach agreement on the 19 
equipment and employees utilized, and the number of hours involved for each.  Once 20 
these cost items and their duration have been agreed upon, the payment amount will be 21 
determined using the rate and markup methods specified in Section 1-09.6.  For the 22 
purpose of providing a common proposal for all bidders, the Contracting Agency has 23 
entered an amount for the item "Removing Soldier Pile Shaft Obstructions" in the bid 24 
proposal to become a part of the total bid by the Contractor. 25 
 26 
If the shaft construction equipment is idled as a result of the obstruction removal work 27 
and cannot be reasonably reassigned within the project, then standby payment for the 28 
idled equipment will be added to the payment calculations.  If labor is idled as a result of 29 
the obstruction removal work and cannot be reasonably reassigned within the project, 30 
then all labor costs resulting from Contractor labor agreements and established 31 
Contractor policies will be added to the payment calculations. 32 
 33 
The Contractor shall perform the amount of obstruction work estimated by the 34 
Contracting Agency within the original time of the contract.  The Engineer will consider a 35 
time adjustment and additional compensation for costs related to the extended duration 36 
of the shaft construction operations, provided: 37 


 38 
1. the dollar amount estimated by the Contracting Agency has been exceeded, 39 


and; 40 
 41 
2. the Contractor shows that the obstruction removal work represents a delay to 42 


the completion of the project based on the current progress schedule provided 43 
in accordance with Section 1-08.3. 44 


 45 
6-17.AP6 46 


Section 6-17, Permanent Ground Anchors 47 


January 2, 2012 48 


6-17.3(3)  Submittals 49 


The first sentence in the sixth paragraph is revised to read: 50 
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 1 
The Contractor shall submit the mix design for the grout conforming to Section 9-20.3(4) 2 
and the procedures for placing the grout to the Engineer for approval. 3 


 4 


6-17.3(7)  Installing Permanent Ground Anchors 5 


The following new paragraph is inserted after the sixth paragraph: 6 
 7 


The Contractor shall make and cure grout cubes once per day in accordance with 8 
WSDOT Test Method T 813.  These samples shall be retained by the Contractor until all 9 
associated verification, performance and proof testing of the permanent ground anchors 10 
has been successfully completed.  If the Contractor elects to test the grout cubes for 11 
compressive strength, testing shall be conducted by an independent laboratory and 12 
shall be in accordance with the WSDOT FOP for AASHTO T106. 13 


 14 
7-02.AP7 15 


Section 7-02, Culverts  16 


April 2, 2012 17 


7-02.5 18 


The bid item “Steel Rib Reinforced Polyethylene Culvert Pipe _____ In. Diam.”, per linear 19 
foot is revised to read:  20 
 21 


“St. Rib Reinf Polyethlene Culv. Pipe ______ In. Diam.”, per linear foot 22 
 23 
7-04.AP7 24 


Section 7-04, Storm Sewers  25 


April 2, 2012 26 


7-04.3(1)B  Exfiltration Test – Storm Sewers 27 
The fifth column title “PE4” is revised to read “PP4” from the table titled, “Storm Sewer Pipe 28 
Schedules”. 29 
 30 


7-04.5 31 


The bid item “Steel Rib Reinforced Polyethylene Storm Sewer Pipe _____ In Diam”, per 32 
linear foot is revised to read:  33 
 34 


“St. Rib Reinf Polyethlene Storm Sewer Pipe ______ In. Diam”, per linear foot 35 
 36 
7-05.AP7 37 


Section 7-05, Manholes, Inlets, Catch Basins, and Drywells  38 


April 2, 2012 39 


7-05.3 Construction Requirements 40 


The third paragraph is supplemented with the following: 41 
 42 


Leveling and adjustment devices that do not modify the structural integrity of the metal 43 
frame, grate or cover, and do not void the originating foundry’s compliance to these 44 
specifications and warranty is allowed.  Approved leveling devices are listed in the 45 
Qualified Products List.  Leveling and adjusting devices that interfere with the 46 
backfilling, backfill density, grouting and asphalt density will not be allowed.  The 47 
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hardware for leveling and adjusting devices shall be completely removed when 1 
specified by the Project Engineer. 2 


 3 
8-01.AP8 4 


Section 8-01, Erosion Control and Water Pollution Control 5 


April 2, 2012 6 


8-01.3(2)D  Mulching 7 


The following two new paragraphs are inserted after the fourth paragraph: 8 
 9 


Short-Term Mulch shall be hydraulically applied at the rate of 2500 pounds per acre and 10 
may be applied in one lift. 11 
 12 
Moderate-Term Mulch and Long-Term Mulch shall be hydraulically applied at the rate of 13 
3500 pounds per acre with no more than 2000 pounds applied in any single lift.  14 
 15 


8-01.3(2)E  Soil Binders and Tacking Agents 16 


The first paragraph is revised to read: 17 
 18 


Tacking agents or soil binders applied using a hydroseeder shall have a mulch tracer 19 
added to visibly aid uniform application. This tracer shall not be harmful to plant, 20 
aquatic, or animal life. A minimum of 125 pounds per acre and a maximum of 250 21 
pounds per acre of Short-Term Mulch shall be used as a tracer. 22 
 23 


The last two paragraphs are deleted. 24 
 25 


8-01.3(2)F  Dates for Application of Final Seed, Fertilizer, and Mulch 26 


In the first paragraph, “Engineer” is revised to read “Project Engineer”. 27 
 28 


Note 1 of the table in the first paragraph is revised to read: 29 
 30 
1 Where Contract timing is appropriate, seeding, fertilizing, and mulching shall be 31 
accomplished during the fall period listed above 32 


 33 
The third paragraph is deleted. 34 
 35 


8-01.3(5)  Placing Plastic Covering 36 


The second and third paragraphs are revised to read: 37 
 38 
Clear plastic covering shall be used to promote seed germination when seeding is 39 
performed outside of the Dates for Application of Final Seed in Section 8-01.3(2)F. 40 
Black plastic covering shall be used for stockpiles or other areas where vegetative 41 
growth is unwanted. 42 
 43 
The plastic cover shall be installed and maintained in a way that prevents water from 44 
cutting under the plastic and prevents the plastic cover from blowing open in the wind.  45 
 46 


8-01.3(6)  Check Dams  47 


This section is revised to read: 48 
 49 
Check dams shall be installed as soon as construction will allow, or when designated by 50 
the Engineer. The Contractor may substitute a different check dam, in lieu of what is 51 
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specified in the contract, with approval of the Engineer. The check dam is a temporary 1 
or permanent structure, built across a minor channel. Water shall not flow through the 2 
check dam structure. Check dams shall be constructed in a manner that creates a 3 
ponding area upstream of the dam to allow pollutants to settle, with water from 4 
increased flows channeled over a spillway in the check dam. The check dam shall be 5 
constructed to prevent erosion in the area below the spillway.  Check dams shall be 6 
placed perpendicular to the flow of water and installed in accordance with the Standard 7 
Plans. The outer edges shall extend up the sides of the conveyance to prevent water 8 
from going around the check dam.  Check dams shall be of sufficient height to maximize 9 
detention, without causing water to leave the ditch.  Check dams shall meet the 10 
requirements in Section 9-14.5(4). 11 
 12 


8-01.3(7)  Stabilized Construction Entrance  13 


The first paragraph is revised to read: 14 
 15 
Temporary stabilized construction entrance shall be constructed in accordance with the 16 
Standard Plans, prior to beginning any clearing, grubbing, embankment or excavation.  17 
All quarry spall material used for stabilized construction entrance shall be free of 18 
extraneous materials that may cause or contribute to track out. 19 
 20 


8-01.3(9)B  Gravel Filter, Wood Chip, or Compost Berm 21 


The first paragraph is revised to read: 22 
 23 
Filter berms shall retain sediment and direct flows.  The gravel filter berm shall be a 24 
minimum of 1 foot in height and shall be maintained at this height for the entire time 25 
they are in use.  Rock material used for filter berms shall meet the grading requirements 26 
in Section 9-03.9(2), but shall not include any recycled materials as outlined in Section 27 
9-03.21. 28 
 29 


8-01.3(9)C  Straw Bale Barrier  30 


This section including title is revised to read: 31 
 32 


8-01.3(9)C  Vacant 33 


 34 


8-01.3(11)  Vacant 35 


This section including title is revised to read: 36 
 37 


8-01.3(11)  Outlet Protection 38 


Outlet protection shall prevent scour at the outlets of ponds, pipes, ditches or other 39 
conveyances.  All quarry spall material used for outlet protection shall be free of 40 
extraneous material and meet the gradation requirements in Section 9-13.6. 41 
 42 


8-01.3(13)  Temporary Curb  43 


This section is revised to read: 44 
 45 
Temporary curbs shall divert or redirect water around erodible soils.   46 
 47 
Temporary curbs shall be installed along pavement edges to prevent runoff from flowing 48 
onto erodible slopes. Water shall be directed to areas where erosion can be controlled.  49 
The temporary curbs shall be a minimum of 4 inches in height.  Ponding shall not be in 50 
roadways.  51 
 52 
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8-01.4  Measurement  1 


The third paragraph is revised to read: 2 
 3 
Check dams will be measured per linear foot one time only along the completed check 4 
dam.  No additional measurement will be made for check dams that are required to be 5 
rehabilitated or replaced due to wear. 6 
 7 


This section is supplemented with the following: 8 
 9 
Outlet Protection will be measured per each initial installation at an outlet location. 10 
 11 


8-01.5  Payment  12 


This section is supplemented with the following: 13 
 14 
“Outlet Protection”, per each. 15 


 16 
8-02.AP8 17 


Section 8-02, Roadside Restoration 18 


April 2, 2012 19 


8-02.5  Payment 20 


The paragraph following bid item “Coarse Compost”, per cubic yard” is revised to read: 21 
 22 


The unit Contract price per cubic yard for “Fine Compost”, Medium Compost” or 23 
“Coarse Compost” shall be full pay for furnishing and spreading the compost onto the 24 
existing soil. 25 


 26 
8-03.AP8 27 


Section 8-03, Irrigation Systems 28 


April 2, 2012 29 


8-03.3(7)  Flushing and Testing 30 


The fifth paragraph is deleted. 31 
 32 
8-04.AP8 33 


Section 8-04, Curbs, Gutters, and Spillways 34 


April 2, 2012 35 


8-04.3(1)  Cement Concrete Curbs, Gutters, and Spillways 36 


This section is supplemented with the following new sub-section: 37 
 38 


8-04.3(1)B  Roundabout Cement Concrete Curb and Gutter 39 


Roundabout cement concrete curb and gutter and roundabout splitter island nosing curb 40 
shall be shaped and finished to match the shape of the adjoining curb as shown in the 41 
Plans. All other requirements for cement concrete curb and cement concrete curb and 42 
gutter shall apply to roundabout cement concrete curb and gutter. 43 
 44 


8-04.4  Measurement 45 


This section is supplemented with the following: 46 
 47 
Roundabout splitter island nosing curb will be measured per each. 48 
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 1 


8-04.5  Payment 2 


The bid item, “Roundabout Truck Apron Cement Concrete Curb”, per linear foot is deleted. 3 
 4 


This section is supplemented with the following: 5 
 6 
“Roundabout Cement Concrete Curb and Gutter”, per linear foot  7 
 8 
The unit Contract price per linear foot for “Roundabout Cement Concrete Curb and 9 
Gutter” shall be full payment for all costs for the Work including transitioning the 10 
roundabout cement concrete curb and gutter to the adjoining curb shape. 11 
 12 
“Roundabout Splitter Island Nosing Curb”, per each. 13 
 14 
The unit Contract price per each for “Roundabout Splitter Island Nosing Curb” shall be 15 
full payment for all costs for the Work including transitioning the roundabout splitter 16 
island nosing curb to the adjoining curb shape. 17 


 18 
8-12.AP8 19 


Section 8-12, Chain Link Fence and Wire Fence 20 


April 2, 2012 21 


In this Section “Engineer” is revised to read “Project Engineer”. 22 
 23 


8-12.1  Materials 24 


This section is supplemented with the following: 25 
 26 


Paint 9-08.1(2)B 27 
 28 


8-12.3(1)A  Posts 29 


The words “for Type 3 and Type 4 fences” and “on Type 3 and Type 4 fences” are deleted 30 
from this section. 31 
 32 
The first sentence of the fifth paragraph is revised to read: 33 
 34 


After the post is set and plumbed, the hole shall be filled with Grout Type 4. 35 
 36 
The third sentence in the sixth paragraph is replaced with the following two sentences: 37 
 38 


After the post is set and plumbed, the hole in the portion of the post in solid rock shall 39 
be filled with Grout Type 4.  The grout shall be thoroughly worked into the hole so as to 40 
leave no voids. 41 


 42 
The seventh paragraph is deleted. 43 
 44 
The ninth paragraph is revised to read: 45 
 46 


Steep slopes or abrupt topography may require changes in various elements of the 47 
fence. It shall be the responsibility of the Contractor to provide all posts of sufficient 48 
length to accommodate the chain link fabric. 49 


 50 
The tenth paragraph is revised to read: 51 
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 1 
All round posts shall have approved top caps fastened securely to the posts. The base 2 
of the top cap fitting for round posts shall feature an apron around the outside of the 3 
posts. 4 


 5 


8-12.3(1)B  Top Rail 6 


This section’s content including title is deleted and replaced with: 7 
 8 


8-12.3(1)B  Vacant 9 


 10 


8-12.3(1)C  Tension Wire and Tension Cable 11 


This section’s content including title is revised to read: 12 
 13 


8-12.3(1)C  Tension Wire 14 


Tension Wires shall be attached to the posts as detailed in the Plans or as approved by 15 
the Engineer. 16 


 17 
 18 


8-12.3(1)D  Chain Link Fabric 19 


The first three paragraphs are revised to read: 20 
 21 


Chain link fabric shall be attached after the cables and wires have been properly 22 
tensioned. 23 
 24 
Chain link fabric shall be placed on the face of the post away from the Highway, except 25 
on horizontal curves where it shall be placed on the face on the outside of the curve 26 
unless otherwise directed by the Project Engineer.   27 
 28 
Chain link fabric shall be placed approximately 1-inch above the ground and on a 29 
straight grade between posts by excavating high points of ground. Filling of depressions 30 
will be permitted only upon approval of the Project Engineer. 31 


 32 
The third sentence of the fourth paragraph is revised to read: 33 
 34 


The top and bottom edge of the fabric shall be fastened with hog rings to the top and 35 
bottom tension wires as may be applicable, spaced at 24-inch intervals. 36 


 37 


8-12.3(1)E  Chain Link Gates 38 


The third paragraph is deleted. 39 
 40 


8-12.3(2)A  Posts 41 


In the second paragraph, “commercial” is deleted. 42 
 43 
The first sentence of the fifth paragraph is revised to read: 44 
 45 


After the post is set and plumbed, the hole shall be filled with Grout Type 4. 46 
 47 
The fourth sentence in the sixth paragraph is replaced with the following two sentences: 48 
 49 


After the post is set and plumbed, the hole in the portion of the post in solid rock shall 50 
be filled with Grout Type 4.  The grout shall be thoroughly worked into the hole so as to 51 
leave no voids. 52 
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 1 
The tenth paragraph is revised to read: 2 
 3 


Where the new fence joins an existing fence, the 2 shall be attached in a manner 4 
satisfactory to the Project Engineer, and end or corner posts shall be set as necessary. 5 


 6 
The eleventh paragraph is deleted. 7 
 8 


8-12.5  Payment 9 


The paragraph following the item “Chain Link Fence Type ____”, per linear foot is revised to 10 
read: 11 
 12 


The unit Contract price per linear foot for “Chain Link Fence Type ___” shall be full 13 
payment for all costs for the specified Work including brace post installation and all 14 
other requirements of Section 8-12 for Chain Link Fence, unless covered in a separate 15 
Bid Item in this Section. 16 
 17 


The following paragraph is inserted after the item “End, Gate, Corner, and Pull Post for 18 
Chain Link Fence”, per each: 19 
 20 


The unit Contract price per each for “End, Gate, Corner, and Pull Post for Chain Link 21 
Fence” shall be full payment for all costs for the specified Work. 22 


 23 
The following paragraph is inserted after the item “Single 6 Ft. Chain Link Gate”, per each: 24 
 25 


The unit Contract price per each for “Double 14 Ft. Chain Link Gate”, “Double 20 Ft. 26 
Chain Link Gate”, and “Single 6 Ft. Chain Link Gate”, shall be full payment for all costs 27 
for the specified Work. 28 


 29 
The following paragraph is inserted after the item “Wire Fence Type ____”, per linear foot: 30 
 31 


The unit Contract price per each for “Wire Fence Type ____” shall be full payment for all 32 
costs for the specified Work including payment for clearing of the fence line. 33 


 34 
The following paragraph is inserted after the item “Double Wire Gate 20 Ft. Wide”, per each: 35 
 36 


The unit contract price per each for “Single Wire Gate 14 Ft. Wide” and “Double Wire 37 
Gate 20 Ft. Wide” shall be full payment for all costs for the specified Work. 38 


 39 
The paragraph following the item “Access Control Gate”, per each is revised to read: 40 
 41 


The unit contract price per each for “Access Control Gate” shall be full payment for all 42 
costs to perform the specified Work. 43 


 44 
8-15.AP8 45 


Section 8-15, Riprap 46 


April 2, 2012 47 


8-15.1  Description 48 


The second paragraph is revised to read: 49 
 50 
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Riprap will be classified as heavy loose riprap, light loose riprap, and hand placed 1 
riprap. 2 


 3 
8-20.AP8 4 


Section 8-20, Illumination, Traffic Signal Systems, And Electrical 5 


January 2, 2012 6 


8-20.3(9)  Bonding, Grounding 7 


The first sentence in the second paragraph is replaced with the following two sentences: 8 
 9 


All conduit installed shall have an equipment ground conductor installed in addition to 10 
the conductors noted in the Contract. Conduit with innerducts shall have an equipment 11 
ground conductor installed in each innerduct that has an electrical conductor. 12 


 13 
8-21.AP8 14 


Section 8-21, Permanent Signing 15 


April 2, 2012 16 


8-21.2  Materials 17 


The third sentence is revised to read: 18 
 19 


Materials for sign mounting shall conform to Section 9-28.11. 20 
 21 


8-21.3(9)A  Fabrication of Steel Structures 22 


The first sentence in the first paragraph is revised to read: 23 
 24 
Fabrication shall conform to the applicable requirements of Section 6-03 and 9-06.   25 
 26 


This section is supplemented with the following: 27 
 28 
All fabrication, including repairs, adjustments or modifications of previously fabricated 29 
sign structure members and connection elements, shall be performed in the shop, under 30 
an Engineer approved shop drawing prepared and submitted by the Contractor for the 31 
original fabrication or the specific repair, adjustment or modification.  Sign structure 32 
fabrication repair, adjustment or modification of any kind in the field is not permitted.  If 33 
fabrication repair, adjustment or modification occurs after a sign structure member or 34 
connection element has been galvanized, the entire member or element shall be re-35 
galvanized in accordance with AASHTO M 111. 36 


 37 


8-21.3(9)B  Vacant 38 


This section including title is revised to read: 39 
 40 


8-21.3(9)B  Erection of Steel Structures 41 


Erection shall conform to the applicable requirements of Sections 6-03 and 8-21.3(9)F.  42 
Section 8-21.3(9)F notwithstanding, the Contractor may erect a sign bridge prior to 43 
completion of the shaft cap portion of one foundation for one post provided the following 44 
conditions are satisfied: 45 


 46 
1. The Contractor shall submit design calculations and working drawings of the 47 


temporary supports and falsework supporting the sign bridge near the location 48 
of the incomplete foundation to the Engineer for approval in accordance with 49 
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Section 6-01.9.  The submittal shall include the method of releasing and 1 
removing the temporary supports and falsework without inducing loads and 2 
stress into the sign bridge. 3 


 4 
2. The Contractor shall submit the method used to secure the anchor bolt array in 5 


proper position with the sign bridge while casting the shaft cap concrete to 6 
complete the foundation. 7 


 8 
3. The Contractor shall erect the sign bridge and temporary supports and 9 


falsework, complete the remaining portion of the incomplete foundation, and 10 
remove the temporary supports and falsework, in accordance with the working 11 
drawing submittals as approved by the Engineer. 12 


 13 


8-21.3(9)F  Foundations 14 


The eighth paragraph is replaced with the following three new paragraphs: 15 
 16 


After construction of concrete foundations for sign bridge and cantilever sign structures, 17 
the Contractor shall survey the foundation locations and elevations, the anchor bolt 18 
array locations and lengths of exposed threads.  The Contractor shall confirm that the 19 
survey conforms to the sign structure post, beam, span and foundation design geometry 20 
shown in the Plans, and shall identify any deviations from the design geometry shown in 21 
the Plans.  When deviations are identified, the Contractor shall notify the Engineer, and 22 
such notice shall be accompanied by the Contractor’s proposed method(s) of 23 
addressing the deviations, including removal and reconstruction of the shaft cap portion 24 
of the affected concrete foundation as outlined in this Section, or fabrication repair, 25 
adjustment or modification, with associated shop drawings, in accordance with Section 26 
8-21.3(9)A. 27 


 28 
If the Contractor’s survey indicates that a concrete foundation has been constructed 29 
incorrectly for a sign structure that has already been fabricated, the Contractor may 30 
remove and reconstruct the shaft cap portion of the foundation, in accordance with 31 
Section 1-07.13, provided the following conditions are satisfied: 32 


 33 
1. The Contractor shall submit the method and equipment to be used to remove 34 


the portion of the concrete foundation to be removed and reconstructed to the 35 
Engineer for approval in accordance with Section 1-05.3.  The submittal shall 36 
include confirmation that the equipment and the method of operation is 37 
appropriate to ensure that the existing anchor bolt array and primary shaft 38 
vertical steel reinforcing bars will not be damaged. 39 


 40 
2. All steel reinforcing bars, except for steel reinforcing bars extending from the 41 


bottom portion of the foundation to remain, shall be removed and disposed of 42 
in accordance with Sections 2-02.3 and 2-03.3(7)C, and shall be replaced with 43 
new steel reinforcing bars conforming to the size, dimensions and geometry 44 
shown in the Plans.  All concrete of the removed portion of the foundation shall 45 
be removed and disposed of in accordance with Sections 2-02.3 and 2-46 
03.3(7)C. 47 


 48 
3. The Contractor shall adjust the primary shaft vertical steel reinforcing bars as 49 


necessary in accordance with Section 6-02.3(24)C to provide clearance for the 50 
anchor bolt array. 51 


 52 
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Sign structures shall not be erected on concrete foundations until the Contractor 1 
confirms that the foundations and the fabricated sign structures are either compatible 2 
with each other and the design geometry shown in the Plans, or have been modified in 3 
accordance with this Section and as approved by the Engineer to be compatible with 4 
each other, and the foundations have attained a compressive strength of 2,400-psi. 5 


 6 


8-21.5  Payment 7 


This section is supplemented with the following: 8 
 9 


All costs in connection with surveying completed concrete foundations for sign bridges 10 
and cantilever sign structures shall be included in the lump sum contract price for 11 
“Structure Surveying”, except that when no Bid item is included in the Proposal for 12 
“Structure Surveying” then such costs shall be included in the lump sum contract 13 
price(s) for “Sign Bridge No. ___” and “Cantilever Sign Structure No. ___”. 14 
 15 


 16 
8-25.AP8 17 


Section 8-25, Glare Screen 18 


April 2, 2012 19 


In this section, “tension cable” and “cable” are deleted. 20 
 21 


8-25.3(3)  Posts 22 


The first sentence in the first paragraph is revised to read: 23 
 24 


Posts shall be constructed in accordance with the Standard Plans and applicable 25 
provisions of Section 8-12.3(1)A. 26 


 27 
The last paragraph is revised to read: 28 
 29 


All round posts for Type 1 Design B and Type 2 glare screen shall be fitted with a 30 
watertight top securely fastened to the post. Line posts shall have tops designed to 31 
carry the top tension wire. 32 


 33 


8-25.3(5)  Tension Cables 34 


This section including title is revised to read: 35 
 36 


8-25.3(5)  Vacant 37 


 38 
9-03.AP9 39 


Section 9-03, Aggregates 40 


April 2, 2012 41 


9-03.14(1)  Gravel Borrow  42 


Note 1 is deleted, including the reference in the table. 43 
 44 


9-03.14(2)  Select Borrow  45 


Note 1 is deleted. 46 
 47 
Note 2 is re-numbered Note 1, including the reference in the table. 48 
 49 
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9-03.14(4)   Gravel Borrow for Geosynthetic Retaining Wall 1 


This section is revised to read: 2 
 3 


All backfill material for geosynthetic retaining walls shall consist of granular material, 4 
either naturally occurring or processed, and shall be free draining, free from organic or 5 
otherwise deleterious material. The material shall be substantially free of shale or other 6 
soft, poor durability particles, and shall not contain recycled materials, such as glass, 7 
shredded tires, portland cement concrete rubble, or asphaltic concrete rubble. The 8 
backfill material shall meet the following requirements for grading and quality: 9 
 10 


Sieve Size Percent Passing 


1 ¼ “ 1 99-100 


1” 90-100 


No. 4 50-80 


No. 40 30 max. 


No. 200 7.0 max. 


Sand Equivalent 50 min. 


 11 
All percentages are by weight 12 


 13 


Property Test Method Allowable Test Value 


Los Angeles Wear 
500 rev. 


AASHTO T 96 35 percent max. 


Degration Factor WSDOT Test Method 113 15 min. 


pH, permanent walls AASHTO T 289 4.5-9 


pH, temporary walls AASHTO T 289 3-10 


 14 
Wall backfill material satisfying these grading and property requirements shall be 15 
classified as nonaggressive. 16 


 17 


9-03.21(1)  General Requirements 18 


The first sentence in the first paragraph is revised to read: 19 
 20 


Hot Mix Asphalt, Concrete Rubble, Recycled Glass (glass cullet), and Steel Furnace 21 
Slage may be used as, or blended uniformly with naturally occurring materials for 22 
aggregates. 23 


 24 


9-03.21(1)C  Vacant 25 


This section including title is revised to read: 26 
 27 


9-03.21(1)C  Recycled Glass (Glass Cullet) 28 


Glass Cullet shall meet the requirements of AASHTO M 318 with the additional 29 
requirement that the glass cullet is limited to the maximum amounts set in Section 9-30 
03.21(1)E for recycled glass.  Prior to use the Contractor shall provide certification to 31 
the Project Engineer that the recycled glass meets the physical properties and 32 
deleterious substances requirements in AASHTO M-318. 33 


 34 


9-03.21(1) E  Table on Maximum Allowable Percent (By Weight) of Recycled 35 


Material  36 


The column heading “Recycled Glass” is revised to read “Recycled Glass (Glass Cullet) in 37 
the table. 38 
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 1 
In the column “Recycled Glass (Glass Cullet)” all amounts are revised to read “20” beginning 2 
with the item “Ballast” and continuing down until the last item in the table. 3 
 4 
9-04.AP9 5 


Section 9-04, Joint And Crack Sealing Materials 6 


January 2, 2012 7 


9-04.2  Joint Sealants 8 


This section is supplemented with the following new sub-sections: 9 
 10 


9-04.2(3)  Polyurethane Sealant 11 


Polyurethane sealant shall conform to ASTM C 920 Type S Grade NS Class 25 Use M. 12 
 13 
Polyurethane sealant shall be compatible with the closed cell foam backer rod.  When 14 
required, compatibility characteristics of sealants in contact with backer rods shall be 15 
determined by Test Method ASTM C 1087. 16 
 17 


9-04.2(3)A  Closed Cell Foam Backer Rod 18 


Closed cell foam backer rod for use with polyurethane sealant shall conform to ASTM C 19 
1330 Type C. 20 


 21 
9-06.AP9 22 


Section 9-06, Structural Steel and Related Materials 23 


April 2, 2012 24 


9-06.5(2)  High Strength Bolts  25 


In this section, “AASHTO M 291” is revised to read “ASTM A 563”. 26 
 27 
9-10.AP9 28 


Section 9-10, Piling 29 


April 2, 2012 30 


9-10.4  Steel Pile Tips and Shoes 31 


In the first paragraph “ASTMA A 148 Grade 60-90” is revised to read “ASTMA A 148 Grade 32 
90-60”. 33 
 34 
9-14.AP9 35 


Section 9-14, Erosion Control and Roadside Planting 36 


April 2, 2012 37 


9-14.3  Fertilizer  38 


The second sentence in the first paragraph is revised to read: 39 
 40 


It may be separate or in a mixture containing the percentage of total nitrogen, available 41 
phosphoric acid, and water-soluble potash or sulfur in the amounts specified. 42 


 43 


9-14.4(2)  Hydraulically Applied Erosion Control Products (HECPs ) 44 


The fourth row in Table 1 is revised to read: 45 
 46 


Heavy Metals EPA 6020A Total Metals Antimony – < 4 mg/kg 
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Arsenic – < 6 mg/kg  
Barium – < 80 mg/kg  
Boron – < 160 mg/kg  
Cadmium – < 2 mg/kg  
Total Chromium –  < 4 mg/kg 
Copper – < 10 mg/kg  
Lead – < 5 mg/kg  
Mercury – < 2 mg/kg  
Nickel – < 2 mg/kg  
Selenium – < 10 mg/kg  
Strontium – < 30 mg/kg  
Zinc – < 30 mg/kg  


 1 


9-14.4(2)A  Long Term Mulch   2 


In the first paragraph, the phrase “within 2 hours of application” is deleted. 3 
 4 


9-14.4(4)  Wood Strand Mulch  5 


The third paragraph is revised to read: 6 
 7 


The Contractor shall provide Material Safety Data Sheet (MSDS) that demonstrates that 8 
the product is not harmful to plant life and a test report performed in accordance with 9 
WSDOT Test Method 125 demonstrating compliance to this specification prior to 10 
acceptance. 11 


 12 


9-14.4(8)  Compost  13 


The second paragraph is revised to read: 14 
 15 


Compost production and quality shall comply with WAC 173-350 and for biosolids 16 
composts, WAC 173-308. 17 


 18 
The third paragraph is to read: 19 
 20 


Compost products shall meet the following physical criteria: 21 
 22 


1. Compost material shall be tested in accordance with U.S. Composting Council 23 
Testing Methods for the Examination of Compost and Composting (TMECC) 24 
02.02-B, “Sample Sieving for Aggregate Size Classification”. 25 


 26 
Fine compost shall meet the following gradation: 27 


 28 


Sieve Size Percent Passing 


Minimum Maximum 


1” 100  
5/8” 90 100 


¼” 75 100 


 29 
Note  Maximum particle length of 4 inches. 30 


 31 
Medium compost shall meet the following gradation: 32 


 33 


Sieve Size Percent Passing 
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Minimum Maximum 


1” 100  
5/8” 85 100 


¼” 70 85 


 1 
Note  Maximum particle length of 4 inches. Medium compost shall have a 2 


carbon to nitrogen ration (C:N) between 18:1 and 35:1. The carbon to 3 
nitrogen ration shall be calculated using dry weight of “Organic Carbon” 4 
using TMECC 04.01A divided by the dry weight of “Total N” using TMECC 5 
04.02D. 6 


 7 
Coarse compost shall meet the following gradation: 8 


 9 


Sieve Size Percent Passing 


Minimum Maximum 


2” 100  


1” 90 100 


¾” 70 100 


¼” 40 60 


 10 
Note Maximum particle length of 6 inches. Coarse compost shall have a carbon 11 


to nitrogen ratio (C:N) between 25:1 and 35:1. The carbon to nitrogen ratio 12 
shall be calculated using the dry weight of “Organic Carbon” using 13 
TMECC 04.01A divided by the dry weight of “Total N” using TMECC 14 
04.02D. 15 


 16 
2. The pH shall be between 6.0 and 8.5 when tested in accordance with U.S. 17 


Composting Council TMECC 04.11-A, “1:5 Slurry pH”. 18 
 19 
3. Manufactured inert material (plastic, concrete, ceramics, metal, etc.) shall be 20 


less than 1 percent by weight as determined by U.S. Composting Council 21 
TMECC 03.08-A “Classification of Inerts by Sieve Size”.  22 


 23 
4. Minimum organic matter shall be 40 percent by dry weight basis as determined 24 


by U.S. Composting Council TMECC 05.07A “Loss-On-Ignition Organic Matter 25 
Method (LOI)”. 26 


 27 
5. Soluble salt contents shall be less than 4.0 mmhos/cm when tested in 28 


accordance with U.S. Composting Council TMECC 04.10 “Electrical 29 
Conductivity.”  30 


 31 
6. Maturity shall be greater than 80 percent in accordance with U.S. Composting 32 


Council TMECC 05.05-A, “Germination and Root Elongation”.  33 
 34 
7. Stability shall be 7-mg CO2–C/g OM/day or below in accordance with U.S. 35 


Composting Council TMECC 05.08-B “Carbon Dioxide Evolution Rate”. 36 
 37 
8. The compost product shall originate from organic waste as defined in WAC 38 


173 350 as “Type 1 Feedstocks”, “Type 2 Feedstocks”, and/or “Type 3 39 
Feedstocks”. The Contractor shall provide a list of feedstock sources by 40 
percentage in the final compost product. 41 


 42 
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9. The Engineer may also evaluate compost for maturity using U.S. Composting 1 
Council TMECC 05.08-E “Solvita® Maturity Index”. Fine compost shall score a 2 
number 6 or above on the Solvita® Compost Maturity Test. Medium and 3 
coarse compost shall score a 5 or above on the Solvita® Compost Maturity 4 
Test.  5 


 6 


9-14.4(8)A  Compost Approval  7 


This section’s title is revised to read: 8 
 9 


9-14.4(8)A  Compost Submittal Requirements 10 


 11 
The first sentence in this section up until the colon is revised to read: 12 
 13 


The Contractor shall submit the following information to the Engineer for approval: 14 
 15 
Item No. 2 in the first paragraph is revised to read: 16 
 17 


2. A copy of the Solid Waste Handling Permit issued to the manufacturer by the 18 
Jurisdictional Health Department in accordance with WAC 173-350 (Minimum 19 
Functional Standards for Solid Waste Handling) or for biosolid composts a copy of 20 
the Coverage Under the General Permit for Biosolids Management issued to the 21 
manufacturer by the Department of Ecology in accordance with WAC 173-308 22 
(Biosolids Management). 23 


 24 


9-14.5(2)  Erosion Control Blanket  25 


The second sentence in the first paragraph is revised to read: 26 
 27 


The Contractor shall supply independent test results from the National Transportation 28 
Product Evaluation Program (NTPEP) meeting the following requirements in Tables 6 29 
and 7: 30 


 31 


9-14.5(4)  Geotextile Encased Check Dam  32 


This section including title is revised to read: 33 
 34 


9-14.5(4)  Check Dams 35 


All materials used for check dams shall be non-toxic and not pose a threat to wildlife 36 
when installed. 37 


 38 
This section is supplemented with the following new sub-sections: 39 
 40 


9-14.5(4)A  Biodegradable Check Dams 41 


Biodegradable check dams shall meet the following requirements: 42 
 43 


Biodegradable Check Dams Materials 44 
Wattle Check Dam 9-14.5(5) 45 
Compost Sock Check Dam 9-14.5(6) 46 
Coir Log Check Dam 9-14.5(7) 47 
 48 


The Contractor may substitute a different biodegradable check dam as long as it 49 
complies with the following and is approved by the Engineer: 50 


 51 
1. Made of natural plant fiber. 52 







AMENDMENTS TO THE 2012 STANDARD SPECIFICATIONS BOOK 
Revised: 4/2/2012 24 


 1 
2. Netting if present shall be biodegradable.  2 


 3 


9-14.5(4)B  Non-biodegradable Check Dams 4 


Non-biodegradable check dams shall meet the following requirements: 5 
 6 


1. Geotextile materials shall conform to section 9-33 for silt fence. 7 
 8 
2. Other such devices that fulfill the requirements of section 9-14.5(4) and shall 9 


be approved by the Engineer prior to installation. 10 
 11 


9-14.6(1)  Description  12 


In item No. C in the fourth paragraph, “22-inch” is revised to read “2-inch”. 13 
 14 
9-16.AP9 15 


Section 9-16, Fence and Guardrail 16 


April 2, 2012 17 


9-16.1(1)A  Post Material for Chain Link Fence  18 


The last sentence in the last paragraph is deleted. 19 
 20 


9-16.1(1)C  Tension Wire and Tension Cable 21 


This section including title is revised to read: 22 
 23 


9-16.1(1)C  Tension Wire 24 


Tension wire shall meet the requirements of AASHTO M 181. Tension wire galvanizing 25 
shall be Class 1. 26 


 27 


9-16.1(1)D  Fittings and Hardware 28 


The last paragraph is deleted. 29 
 30 


9-16.1(2)  Approval 31 


This section is deleted. 32 
 33 


9-16.6(3)  Posts 34 


This section is revised to read: 35 
 36 


Line posts for Types 1 and 2 glare screens shall be 2 inch inside diameter galvanized 37 
steel pipe with a nominal weight of 3.65 pounds per linear foot. End, corner, brace, and 38 
pull posts for Type 1 Design A and B and Type 2 shall be 2 ½ inch inside diameter 39 
galvanized steel pipe with a nominal weight of 5.79 pounds per linear foot. Intermediate 40 
pull posts (braced line posts) shall be as specified for line posts. 41 


 42 
The base material for the manufacture of steel pipes used for posts shall conform to the 43 
requirements of ASTM A 53, except the weight tolerance on tubular posts shall be 44 
applied as provided below. 45 
 46 
Posts provided for glare screen will have an acceptance tolerance on the weight per 47 
linear foot, as specified, equal to plus or minus 5 percent. This tolerance will apply to 48 
each individual post. 49 
 50 
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All posts shall be galvanized in accordance with AASHTO M 181 Section 32. The 1 
minimum average zinc coating is per square foot of surface area. This area is defined 2 
as the total area inside and outside. A sample for computing the average of mass of 3 
coating is defined as a 12-inch piece cut from each end of the galvanized member. 4 
 5 


9-16.6(5)  Cable 6 


This section including title is revised to read: 7 
 8 


9-16.6(5)  Vacant 9 


 10 


9-16.6(6)  Cable and Tension Wire Attachments 11 


This section including title is revised to read: 12 
 13 


9-16.6(6)  Tension Wire Attachments 14 


All tension wire attachments shall be galvanized steel conforming to the requirements of 15 
AASHTO M 232 unless otherwise specified. Eye bolts shall have either a shoulder or a 16 
back-up nut on the eye end and be provided with an eye nut where needed or standard 17 
hex nut and lock washer ⅜-inch diameter for tension wire and of sufficient length to 18 
fasten to the type of posts used. Turnbuckles shall be of the shackle end type, ½ inch 19 
diameter, with standard take-up of 6 inches and provided with ⅜ inch diameter pins. 20 


 21 


9-16.6(9)  Fabric Bands and Stretcher Bars 22 


The first paragraph is revised to read: 23 
 24 
Fabric bands shall be ⅛ inch by 1inch nominal.  Stretcher bars shall be 3⁄16 inch by ¾ 25 
inch nominal or 5/16 inch diameter round bar nominal. A 5/16 inch diameter round 26 
stretcher bar shall be used with Type 1. Nominal shall be construed to be the area of 27 
the cross section of the shape obtained by multiplying the specified width by thickness. 28 
A variation of minus 5-percent from this theoretical area shall be construed as “nominal” 29 
size. All shall be galvanized to meet the requirements of ASTM F 626. 30 


 31 
9-20.AP9 32 


Section 9-20, Concrete Patching Material, Grout, and Mortar  33 


January 2, 2012 34 


9-20.3(3)  Grout Type 3 for Unconfined Bearing Pad Applications 35 


This section is revised to read: 36 
 37 


Grout Type 3 shall be a prepackaged material meeting the requirements of ASTM C 38 
928 – Table 1, R2 Concrete or Mortar. 39 


 40 


9-20.3(4)  Grout Type 4 for Multipurpose Applications 41 


In the third sentence of the first paragraph, the reference “0.40” is revised to read “0.45”. 42 
 43 
9-23.AP9 44 


Section 9-23, Concrete Curing Materials and Admixtures 45 


April 2, 2012 46 


9-23.2  Liquid Membrane-Forming Concrete Curing Compounds  47 


In the first paragraph, “moisture loss” is revised to read “water retention”. 48 
 49 
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9-29.AP9 1 


Section 9-29, Illumination, Signal, Electrical 2 


April 2, 2012 3 


9-29.10(2)  Decorative Luminaries 4 


The second sentence in the third paragraph is deleted. 5 
 6 


9-29.25  Amplifier, Transformer, and Terminal Cabinets 7 


In item No. 2.C., “Transformer 23.1 to 12.5 KVA” is revised to read “Transformer 3.1 to 12.5 8 
KVA”. 9 
 10 
9-34.AP9 11 


Section 9-34, Permanent Marking Material 12 


April 2, 2012 13 


9-34.2  Paint 14 


The second paragraph is revised to read: 15 
 16 


Blue and black paint shall comply with the requirements for yellow paint in Section 9-17 
34.2(4) and Section 9-34.2(5), with the exception that blue and black paints do not need 18 
to meet the requirements for titanium dioxide, directional reflectance, and contrast 19 
ration. 20 


 21 
 22 








 


 


PART VI 


SPECIAL PROVISIONS 








   
 
 


 
 
 
Airport Blvd Phase 1A 
P02.342 VI-i 


CONTENTS 1 


  2 
 3 
 4 


INTRODUCTION--------------------------------------------------------------------------------------- 1 5 


DESCRIPTION OF WORK -------------------------------------------------------------------------- 1 6 


DESCRIPTION OF ADDITIVE ALTERNATES -------------------------------------------------- 1 7 


DIVISION 1 ---------------------------------------------------------------------------------------------- 2 8 


GENERAL REQUIREMENTS ----------------------------------------------------------------------- 2 9 


DEFINITION AND TERMS -------------------------------------------------------------------------- 2 10 


Abbreviations ------------------------------------------------------------------------------------------- 2 11 


Definitions ----------------------------------------------------------------------------------------------- 3 12 


BID PROCEDURES AND CONDITIONS ------------------------------------------------------ 17 13 


BID PROCEDURES AND CONDITIONS ------------------------------------------------------ 17 14 


Plans and Specifications --------------------------------------------------------------------------- 17 15 


Examination of Plans, Specifications and Site of Work ------------------------------------- 17 16 


Proposal Forms -------------------------------------------------------------------------------------- 18 17 


Preparation of Proposal ---------------------------------------------------------------------------- 18 18 


Progress Schedule Minimum Bid ---------------------------------------------------------------- 19 19 


Bid Deposit -------------------------------------------------------------------------------------------- 19 20 


Irregular Proposals ---------------------------------------------------------------------------------- 19 21 


Disqualification of Bidders ------------------------------------------------------------------------- 20 22 


Pre Award Information ------------------------------------------------------------------------------ 21 23 


Consideration of Bids ------------------------------------------------------------------------------- 22 24 


Execution of Contract ------------------------------------------------------------------------------- 22 25 


Contract Bond ---------------------------------------------------------------------------------------- 23 26 


SCOPE OF THE WORK --------------------------------------------------------------------------- 24 27 


Intent of the Contract -------------------------------------------------------------------------------- 24 28 


Bid Items Included in the Proposal -------------------------------------------------------------- 24 29 


Bid Items Not Included in the Proposal --------------------------------------------------------- 24 30 


Coordination of Contract Documents, Plans, Special Provisions------------------------- 25 31 


CONTROL OF WORK ------------------------------------------------------------------------------ 25 32 


Conformity With And Deviations From Plans And Stakes ---------------------------------- 26 33 


Contractor Surveying - Roadway ---------------------------------------------------------------- 26 34 







   
 
 


 
 
 
Airport Blvd Phase 1A 
P02.342 VI-ii 


Removal of Defective and Unauthorized Work ----------------------------------------------- 29 1 


Final Inspection -------------------------------------------------------------------------------------- 30 2 


Superintendents, Labor and Equipment of Contractor -------------------------------------- 31 3 


Cooperation With Other Contractors ------------------------------------------------------------ 32 4 


Method of Serving Notices------------------------------------------------------------------------- 32 5 


Water and Power ------------------------------------------------------------------------------------ 32 6 


Oral Agreements ------------------------------------------------------------------------------------- 33 7 


CONTROL OF MATERIAL------------------------------------------------------------------------- 33 8 


Buy America ------------------------------------------------------------------------------------------- 33 9 


LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC ----------------------- 34 10 


Ownership of Documents -------------------------------------------------------------------------- 34 11 


Laws to be Observed ------------------------------------------------------------------------------- 35 12 


Confined Space -------------------------------------------------------------------------------------- 35 13 


State Sales Tax --------------------------------------------------------------------------------------- 36 14 


Permits And Licenses ------------------------------------------------------------------------------- 37 15 


Load Limits -------------------------------------------------------------------------------------------- 38 16 


Wages -------------------------------------------------------------------------------------------------- 38 17 


General ------------------------------------------------------------------------------------------------- 38 18 


Application of Wage Rates For The Occupation Of Landscape Construction --------- 38 19 


Required Documents ------------------------------------------------------------------------------- 39 20 


Requirements For Nondiscrimination ----------------------------------------------------------- 40 21 


Disadvantaged Business Enterprise Condition of Award Participation ------------------ 47 22 


Federal Agency Inspection ------------------------------------------------------------------------ 59 23 


Required Federal Aid Provisions ----------------------------------------------------------------- 59 24 


Responsibility for Damage ------------------------------------------------------------------------- 59 25 


Hold Harmless and Indemnification ------------------------------------------------------------- 59 26 


Protection And Restoration Of Property -------------------------------------------------------- 60 27 


Protection And Restoration Of Property -------------------------------------------------------- 60 28 


Vegetation Protection and Restoration --------------------------------------------------------- 60 29 


Archaeological And Historical Objects ---------------------------------------------------------- 61 30 


Inadvertent Discovery of Human Skeletal Remains ----------------------------------------- 61 31 


Utilities and Similar Facilities ---------------------------------------------------------------------- 63 32 


Utility Construction, Removal, or Relocation Coordination --------------------------------- 63 33 







   
 
 


 
 
 
Airport Blvd Phase 1A 
P02.342 VI-iii 


Public Liability and Property Damage Insurance --------------------------------------------- 65 1 


Excess or Umbrella Liability ----------------------------------------------------------------------- 68 2 


Public Convenience and Safety ------------------------------------------------------------------ 68 3 


Construction Under Traffic ------------------------------------------------------------------------- 68 4 


Rights of Way ----------------------------------------------------------------------------------------- 69 5 


PROSECUTION AND PROGRESS ------------------------------------------------------------- 70 6 


Hours of Work ---------------------------------------------------------------------------------------- 70 7 


Preconstruction Conference----------------------------------------------------------------------- 71 8 


Preconstruction Conference----------------------------------------------------------------------- 71 9 


Subcontracting --------------------------------------------------------------------------------------- 71 10 


Subcontract Completion and Return of Retainage Withheld ------------------------------ 72 11 


Prosecution Of Work -------------------------------------------------------------------------------- 73 12 


Time For Completion -------------------------------------------------------------------------------- 73 13 


Extensions of Time ---------------------------------------------------------------------------------- 74 14 


Termination of Contract ----------------------------------------------------------------------------- 74 15 


Termination for Default ----------------------------------------------------------------------------- 74 16 


MEASUREMENT AND PAYMENT --------------------------------------------------------------- 75 17 


Force Account ---------------------------------------------------------------------------------------- 75 18 


Payments ---------------------------------------------------------------------------------------------- 75 19 


Retainage ---------------------------------------------------------------------------------------------- 76 20 


Disputes and Claims -------------------------------------------------------------------------------- 76 21 


Time Limitation and Jurisdiction ------------------------------------------------------------------ 76 22 


Claims $250,000 or Less -------------------------------------------------------------------------- 76 23 


Administration of Arbitration ----------------------------------------------------------------------- 76 24 


TEMPORARY TRAFFIC CONTROL ------------------------------------------------------------ 77 25 


Traffic Control Management ----------------------------------------------------------------------- 77 26 


General ------------------------------------------------------------------------------------------------- 77 27 


Measurement ----------------------------------------------------------------------------------------- 77 28 


  29 







   
 
 


 
 
 
Airport Blvd Phase 1A 
P02.342 VI-iv 


DIVISION 2 1 


EARTHWORK 2 


REMOVAL OF STRUCTURES AND OBSTRUCTIONS ------------------------------------ 78 3 


Construction Requirements ----------------------------------------------------------------------- 78 4 


Removal of Pavement, Sidewalks, Curbs, and Gutters------------------------------------- 78 5 


Measurement ----------------------------------------------------------------------------------------- 78 6 


Payment------------------------------------------------------------------------------------------------ 78 7 


Construction Requirements ----------------------------------------------------------------------- 79 8 


Disposal Of Surplus Material ---------------------------------------------------------------------- 79 9 


DIVISION 5 10 


SURFACE TREATMENTS AND PAVEMENTS 11 


AMERICANS WITH DISABILITIES ACT (ADA) ---------------------------------------------- 79 12 


Construction Requirements ----------------------------------------------------------------------- 79 13 


DIVISION 7 14 


DRAINAGE STRUCTURES, STORM SEWERS, SANITARY 15 


SEWERS, WATER MAINS, AND CONDUITS 16 


MANHOLES, INLETS, CATCH BASINS, AND DRYWELLS ------------------------------- 80 17 


Construction Requirements ----------------------------------------------------------------------- 80 18 


Adjusting Manholes and Catch Basins to Grade --------------------------------------------- 80 19 


Measurement ----------------------------------------------------------------------------------------- 80 20 


Payment------------------------------------------------------------------------------------------------ 80 21 


VALVES FOR WATER MAINS -------------------------------------------------------------------- 81 22 


Construction Requirements ----------------------------------------------------------------------- 81 23 


Adjustment of Utility/Valve Boxes ---------------------------------------------------------------- 81 24 


Measurement ----------------------------------------------------------------------------------------- 81 25 


Payment------------------------------------------------------------------------------------------------ 82 26 


SERVICE CONNECTIONS ------------------------------------------------------------------------ 82 27 


Description -------------------------------------------------------------------------------------------- 82 28 


Construction Requirements ----------------------------------------------------------------------- 82 29 


Measurement ----------------------------------------------------------------------------------------- 83 30 


Payment------------------------------------------------------------------------------------------------ 83 31 







   
 
 


 
 
 
Airport Blvd Phase 1A 
P02.342 VI-v 


DIVISION 8 1 


MISCELLANEOUS CONSTRUCTION 2 


BIORETENTION SOIL MIX ----------------------------------------------------------------------- 84 3 


EROSION CONTROL AND WATER POLLUTION CONTROL --------------------------- 86 4 


Construction Requirements ----------------------------------------------------------------------- 86 5 


Seeding, Fertilizing and Mulching ---------------------------------------------------------------- 86 6 


Seeding and Fertilizing ----------------------------------------------------------------------------- 86 7 


ROADSIDE RESTORATION ---------------------------------------------------------------------- 87 8 


Construction Requirements ----------------------------------------------------------------------- 87 9 


PERMANENT SIGNING --------------------------------------------------------------------------- 87 10 


Construction Requirements ----------------------------------------------------------------------- 87 11 


Sign Removal ----------------------------------------------------------------------------------------- 87 12 


Sign Structures --------------------------------------------------------------------------------------- 87 13 


Identification Plates ---------------------------------------------------------------------------------- 87 14 


WATER DISTRIBUTION MATERIALS ---------------------------------------------------------- 88 15 


Pipe ----------------------------------------------------------------------------------------------------- 88 16 


Ductile Iron Pipe ------------------------------------------------------------------------------------- 88 17 


Fittings -------------------------------------------------------------------------------------------------- 88 18 


Ductile Iron Pipe ------------------------------------------------------------------------------------- 88 19 


 20 








 
 
 
Airport Blvd Phase 1A 
P02.342    VI-1 


DESCRIPTION OF WORK 1 
 2 


(******) 3 


This project will be an 3,400 lineal foot extension of 51st Avenue NE into the Arlington Airport, 4 
north of SR-531 (172nd Street NE).  Installation includes construction of new roadway, curbs, 5 
sidewalks, trails and low impact design (LID) drainage system.  This will be the primary 6 
access into the Airport Business Park, a 124,000 square foot light industrial and commercial 7 
center. 8 
 9 
Completion of this new 3-lane arterial, in combination with other roadway improvement 10 
projects, will help to relieve severe congestion on 172nd Street NE by providing an 11 
alternative route to and from the Northern areas of the City.   In addition it will provide access 12 
to the Arlington Airport Business Park. 13 
 14 
DESCRIPTION OF ADDITIVE ALTERNATES 15 
 16 


(******) 17 


 18 


Additive Alternate 1 19 


Additive Alternate 1 shall include all labor and materials required to construct the 20 
following asphalt overlay from Station 21+00 to 40+48: 21 


1. Longitudinal asphalt plane along existing curb line for a width of 6-ft.  Planing 22 
shall have 2-in depth at curbline and taper to 0” at 6-ft limit.  23 


2. Transverse asphalt plane at Station 21+00 for a width of 20-ft. 24 
3. 2-in asphalt overlay of existing asphalt placed prior to placement of adjacent 25 


new asphalt. 26 
4. Raise road profile show in plan set by 2-in 27 
5. Reset all structures to grade 28 


Additive Alternate 2 29 


Additive Alternate 2 shall include all labor and materials required to install the 30 
concrete curb and gutter. 31 


Additive Alternate 3 32 


Additive Alternate 3 shall include all labor and materials required to install landscape 33 
planting shown on landscape plans.   34 


All labor and materials required to install soil associated with rain gardens shall be 35 
included in the base bid. 36 


 37 
  38 
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Division 1 1 


General Requirements 2 
 3 
DEFINITION AND TERMS 4 
 5 


Abbreviations 6 
Section 1-01.2 is supplemented with the following: 7 
 8 


 9 
(April 18, 2011 COA GSP) 10 
ADA   Americans with Disabilities Act 11 
ADAAG ADA Accessibility Guidelines 12 
AMC  Arlington Municipal Code 13 
BCY  Bank Cubic Yards 14 
CAPA Critical Area Protection Area 15 
CAPE Critical Area Protection Easement 16 
CATV  Cable Television 17 
CB   Catch Basin 18 
CDF  Controlled Density Fill 19 
CIP  Capital Improvement Program 20 
CPE  Corrugated Polyethylene 21 
CMP  Corrugated Metal Pipe 22 
CSBC Crushed surfacing base course 23 
CSTC Crushed surfacing top course 24 
DCVA  Double Check Valve Assembly 25 
DIA   Diameter 26 
DOE   Department of Ecology 27 
DSHS  Department of Social and Health Services 28 
ESAL Equivalent Single Axle Load 29 
HDPE High Density Polyethylene 30 
HECP Hydraulically Applied Erosion Control Product 31 
HMA  Hot Mix Asphalt 32 
JMF  Job Mix Formula 33 
LCPE Lined Corrugated Polyethylene 34 
MH   Manhole 35 
MUTCD Manual of Uniform Traffic Control Devices 36 
NIC  Not in Contract 37 
NGPA Native Growth Protection Area 38 
NPDES National Pollutant Discharge Elimination System 39 
NST   National Standard Threads 40 
OCI   Overall Condition Index 41 
OWWM Ordinary High Water Mark 42 
PC   Point of Curvature 43 
PCP  Plain Concrete Pipe 44 
PI    Point of Intersection 45 
PCC   Portland Cement Concrete 46 
PLS   Professional Land Surveyor 47 
PROWAAC  Public Rights-of-Way Access Advisory Committee 48 
PROWAG  Draft Proposed Right-of-Way Accessibility Guidelines 49 
PRV  Pressure Reducing Valve 50 
PT    Point of Tangency  51 
PVC  Polyvinyl Chloride or Point of Vertical Curvature 52 
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PVI   Point of Vertical Intersection 1 
QPL  Qualified Products List 2 
RAM  Request for Approval of Material 3 
R/W  Right of Way 4 
RCP   Reinforced Concrete Pipe 5 
RCW  Revised Code of Washington 6 
RPBA Reduced Pressure Backflow Assembly 7 
RPDA Reduced Pressure Detector Assembly 8 
SWPE  Solid Wall Polyethylene 9 
SWPPP  Storm Water Pollution Prevention Plan 10 
TCY  Truck Cubic Yard 11 
TESCP  Temporary Erosion/Sedimentation Control Plan 12 
VMD  Vehicle Maneuvering Diagrams 13 
VFA  Voids Filled with Asphalt 14 
VMA  Voids in Mineral Aggregate 15 
WSDOH  Washington State Department of Health 16 
WSDOT Washington State Department of Transportation 17 
 18 


 19 
Definitions 20 
Section 1-01.3 is supplemented with the following: 21 


 22 
(January 20, 2012 COA GSP) 23 
All references in the Standard Specifications to the terms “State”, “Department of 24 
Transportation”, “Washington State Transportation Commission”, “Commission”, 25 
“Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” 26 
shall be revised to read “Contracting Agency”. 27 
 28 
All references to “State Materials Laboratory” shall be revised to read “Contracting 29 
Agency designated laboratory”. 30 
 31 
The venue of all causes of action arising from the advertisement, award, execution, 32 
and performance of the contract shall be in the Snohomish County Superior Court. 33 
 34 
AASHTO – The American Association of State and Highway Transportation 35 
Officials 36 
 37 
AASHTO Green Book: A Policy on Geometric Design of Highways and Streets 38 
- contains the latest design practices in universal use as the standard for highway 39 
geometric design 40 
 41 
Additive - A supplemental unit of work or group of bid items, identified separately in 42 
the proposal, which may, at the discretion of the Contracting Agency, be awarded in 43 
addition to the base bid. 44 
 45 
Alley – A public or privately maintained thoroughfare, tract, or easement, usually 46 
narrower than a street, which provides access to the rear boundary of one or more 47 
lots and is not intended for general traffic circulation. 48 
 49 


  50 
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Alternate - One of two or more units of work or groups of bid items, identified 1 
separately in the proposal, from which the Contracting Agency may make a choice 2 
between different methods or material of construction for performing the same 3 
work. 4 
 5 
AMC – The City of Arlington Municipal Code. 6 
 7 
Applicant – For the purposes of these standards, the Applicant shall be considered 8 
the same as the Developer, and may be used interchangeably. 9 
 10 
Appurtenance – Equipment and/or accessories that are part of an operating 11 
system or subsystem. 12 
 13 
Arterial Streets – A street classification which includes principal, minor, industrial 14 
collector and residential collector arterials and residential collectors. Those streets 15 
so designated by the City of Arlington Transportation Comprehensive Plan. 16 
 17 
As-built Drawings - The words “As-Built Drawing” shall mean a drawing prepared 18 
a Professional Engineer licensed in the State of Washington that show the final 19 
built condition of the site. 20 


 21 


Auxiliary Lane – That portion of the street adjoining the traveled way for speed 22 
change, turning, storage for turning, weaving, truck climbing, or other purposes 23 
supplementary to through-traffic movement. 24 
 25 
Average Daily Traffic (ADT) – The total volume during a given time period (in 26 
whole days), greater than one (1) day and less than one (1) year, divided by the 27 
number of days in that time period. ADT is typically used in quantifying the 28 
combined number of vehicles traveling in both directions on a particular street. 29 
 30 
Backfill – Replacement of excavated material with suitable material compacted as 31 
specified. 32 
 33 
Best Management Practices (BMPs) - A schedule of activities, prohibitions of 34 
practices, physical structures, maintenance procedures, and other management 35 
practices undertaken to reduce or prevent increases in runoff quantity and pollution. 36 
 37 
Bike Lane – A travel lane, located within the paved area of a street, which is 38 
provided for the exclusive use of bicycles designated by lane use signs and 39 
pavement markings. 40 
 41 
Bill of Sale – The transfer of ownership document that a Developer must provide 42 
before the City will agree to accept, operate and maintain public improvements. 43 
 44 
Bollard – A fixed or removable post designed to prevent vehicular access, or to 45 
prevent damage to an adjacent above-ground structure. 46 
 47 
Boring – Grade and alignment controlled mechanical method of installing a pipe or 48 
casing under a street without disturbing the surrounding medium. 49 
 50 
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Buffer – The zone contiguous to a critical area as defined in AMC 20.88 that is 1 
required for the continued maintenance, function, and/or structural stability of the 2 
critical area. 3 
 4 
Building Official – City of Arlington Building Official or their designee. 5 
 6 
Channelization – The separation or regulation of conflicting traffic movements into 7 
definite paths of travel by the use of pavement markings, raised islands or other 8 
suitable means to facilitate the safe and orderly movement of both vehicles and 9 
pedestrians. 10 
 11 
City – The City of Arlington, acting through its legally constituted elected officials, 12 
employees or agents. 13 
 14 
City Attorney – Attorney representing the City of Arlington. 15 
 16 
City Engineer – Shall refer to the Arlington City Engineer, or their designee, in the 17 
context of municipal projects. Shall refer to engineer of record for non-municipal 18 
projects.   19 
 20 
City Inspector – An authorized representative of the Public Works Department 21 
performing inspection and testing. 22 
 23 
City Standards or these Standards – City of Arlington Public Works Design and 24 
Construction Standards and Specifications, latest edition. 25 
 26 
City Standard Details or Standard Details – City of Arlington Standard Detail 27 
drawings, latest edition. 28 
 29 
Clear Zone – The total roadside border area starting at the edge of the traveled 30 
way available for use by errant vehicles. This area may consist of a shoulder, a 31 
recoverable slope, a non recoverable slope, and/or a clear run-out area. 32 
 33 
Clearing – The act of destroying, trimming, altering, or removing vegetation by any 34 
means. 35 
 36 
Commercial Development – Includes multi-family residential, and commercial, 37 
office or industrial buildings. 38 
 39 
Compaction – The densification of fill by mechanical means. 40 
 41 
Contract - The written agreement between the Contracting Agency and the 42 
Contractor. It describes, among other things: 43 


1. What work will be done, and by when; 44 
2. Who provides labor and materials; and 45 
3. How Contractors will be paid. 46 


The Contract includes the Contract (agreement) Form, Bidder’s completed 47 
Proposal Form, Contract Provisions, Contract Plans, standard Specifications, 48 
Standard Plans, Addenda, various certifications and affidavits, supplemental 49 
agreements, change orders, and subsurface boring logs (if any). 50 
 51 
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Contract Bond - The approved form of security furnished by the Contractor and 1 
the Contractor’s Surety as required by the Contract, that guarantees performance 2 
of all the Work required by the Contract. 3 
 4 
Contract Documents - See definition for “Contract”. 5 
 6 
Contract Time - The period of time established by the terms and conditions of the 7 
contract within which the work must be physically completed. 8 
 9 
Contractor – The individual, firm, partnership, corporation, or joint venture entering 10 
into a contract with a Developer or the City to perform the work in accordance with 11 
these Standards. The term shall also include the Contractor's agents, employees 12 
and subcontractors. 13 
 14 
Contracting Agency – Entity responsible for the execution and administration of 15 
the Contract. 16 
 17 
Critical Areas – Areas within the City that include wetlands, streams, wildlife and 18 
fisheries habitat, geologic hazard areas, frequently flooded areas and aquifer 19 
recharge areas. 20 
 21 
Cubing – The process of inserting foam cubes (pigs) into and pushed through a 22 
new water or sanitary sewer main to remove any residue, dirt, debris, obstruction or 23 
foreign material from the pipe. This process is also referred to as “pigging.” 24 
 25 
Cul-de-sac – A short street having one end open to traffic and the other temporarily 26 
or permanently terminated by a vehicle turnaround at or near the terminus. 27 
 28 
Culvert – Pipe, pipe arch or concrete box structure which drains open channels, 29 
swales or ditches under a street or embankment; typically with no catch basins 30 
along its length. 31 
 32 
Cut – See Excavation. 33 
 34 
Dates  35 


 36 
Bid Opening Date 37 
The date on which the Contracting Agency publicly opens and reads the bids. 38 
 39 
Notice of Award Date 40 
The date which appears on the Notice of Award to the successful Bidder. 41 
 42 
Contract Execution Date 43 
The date the Contracting Agency officially binds the agency to the contract, 44 
and construction duration time begins. 45 
 46 
Notice to Proceed Date 47 
The date stated in the Notice to Proceed on which construction activity can 48 
begin.   49 
 50 
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Substantial Completion Date 1 
The day the Engineer determines the Contracting Agency has full and 2 
unrestricted use and benefit of the facilities, both from the operational and 3 
safety standpoint, and only minor incidental work, replacement of temporary 4 
substitute facilities, or correction or repair remains for the physical completion 5 
of the total contract. 6 
 7 
Physical Completion Date 8 
The day all of the work is physically completed on the project. All 9 
documentation required by the contract and required by law does not 10 
necessarily need to be furnished by the Contractor by this date. 11 
 12 
Completion Date 13 
The day all the work specified in the contract is completed and all the 14 
obligations of the Contractor under the contract are fulfilled by the Contractor. 15 
All documentation required by the contract and required by law must be 16 
furnished by the Contractor before establishment of this date. 17 
 18 
Final Acceptance Date 19 
The date on which the Contracting Agency accepts the work as complete. 20 
 21 


Dead End – A street with a single location for ingress and egress for vehicles. 22 
 23 
Public Works Director – City of Arlington Public Works Director, a representative 24 
of the City of Arlington. 25 
 26 
Design Capacity – The traffic volume at which a particular class of street will 27 
operate at an established acceptable level-of-service. Typically, the design capacity 28 
of a street is the number of vehicles, in a 24-hour period at which that street would 29 
operate at a level-of service D as defined in the City of Arlington Transportation 30 
Comprehensive Plan. 31 
 32 
Design Deviation – The process and resulting documentation associated with a 33 
geometric feature created or perpetuated by a Public Works improvement that does 34 
not conform to the minimum criteria set forth in these standards and policies, but 35 
does provide the same safety elements to the public. This includes what some may 36 
refer to as a design exception or exemption. 37 
 38 
Design Speed – The vehicle speed approved by the Engineer which is used to 39 
determine the design elements of a street, including but not limited to, 40 
intersection/driveway sight triangle, stopping sight distance, super-elevations, curve 41 
radii, etc. for residential and industrial streets, or equal to ten mph above the 42 
current or expected posted speed for streets designated as arterials unless 43 
otherwise determined by the Engineer. 44 
 45 
Design Vehicle – The FHWA classification of vehicle (such as “WB-50”, BUS, or 46 
SU) that is used to establish the design of a particular street, intersection, or 47 
driveway; or the on-site maneuvering area required in the parking/loading area of a 48 
private business or public facility. 49 
 50 
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Developer – For the purposes of these standards, the Developer means any 1 
person or entity designated or named in writing by the property or easement owner 2 
to be the Applicant, or a public agency or utility which owns a right-of-way or 3 
easement in a permit application or approval for a development proposal or capital 4 
improvement project. Developer also includes a permit applicant, one who has 5 
already been granted a permit, and the City itself for those situations where City 6 
construction activities are subject to approval under the particular standard. 7 
 8 
Developer’s Engineer or Design Engineer – The Professional Engineer or 9 
engineering firm entering into a contract with the Developer and representing the 10 
Developer to prepare construction documents and provide other engineering 11 
services. The term shall also include its employees and sub-consultants. 12 
 13 
Development – Land disturbing activities; structural development (including 14 
construction or installation of a building or other structure); creation of impervious 15 
surfaces; and subdivision, short subdivision and binding site plans, as defined in 16 
RCW 58.17. 17 
 18 
Director of Community Development – City of Arlington Director of the 19 
Department of Community Development. 20 
 21 
Director of Public Works – City of Arlington Director of the Department of Public 22 
Works. 23 
 24 
DOE – State of Washington Department of Ecology 25 
 26 
DOE Stormwater Management Manual – Department of Ecology Stormwater 27 
Management Manual for Western Washington, adopted edition by the City of 28 
Arlington. 29 
 30 
Downspout - The word “Downspout” shall mean the leader of pipe above ground 31 
which is installed to conduct storm water from the roof gutter or any structure. 32 
 33 
Drip Line – The circle that would exist if you drew a line below the tips of the outer 34 
most branches of a tree or plant. 35 
 36 
Driveway – A privately maintained access to residential, commercial or industrial 37 
properties. 38 
 39 
Dry Season – In the application of these standards: April 1 to September 30 of 40 
each year. 41 
 42 
Easement - Means a legal encumbrance that is placed against a property’s title to 43 
reserve specified privileges for the users and beneficiaries, both public and private, 44 
within the boundaries of the easement. 45 
 46 
Engineer – Shall refer to City Engineer in the context of municipal projects.  Shall 47 
refer to engineer of record for non-municipal projects. 48 
 49 
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Engineering Plan – The official drawings, plans, profiles, typical cross-sections 1 
and supplemental drawings, and specifications , technical reports, or reproductions 2 
thereof, approved by the Engineer, which show the location, character, dimensions 3 
and details of work to be performed. The engineering plan shall be prepared, dated, 4 
stamped and signed by a Professional Engineer licensed in the State of 5 
Washington. All such documents are to be considered as a part of the plans 6 
whether attached to or separate. An engineering plan may be supplemented with 7 
reports which contain detailed calculations, structural calculations, or other 8 
supporting documents needed to assess the total plan. 9 
 10 
Engineering Review – An evaluation by the Public Works Department of a 11 
proposed project’s compliance with these standards and other applicable City, 12 
State, and Federal regulations, ordinances, and policies. 13 
 14 
Erosion – The wearing away of the ground surface as a result of the movement of 15 
wind, water, or ice. 16 
 17 
Excavation – The removal of earth material by artificial means also referred to as 18 
cut. 19 
 20 
Filling – Deposition of earth materials by artificial means also referred to as fill. 21 
 22 
Final Acceptance – Acceptance by ordinance of the infrastructure improvements 23 
constructed by the Developer for ownership, operation and maintenance based on 24 
the bill of sale. 25 
 26 
Final Construction Approval – The approval granted by the Engineer of all 27 
infrastructure improvements constructed by the Developer as required by the 28 
approved engineering plans. All items on the final inspection punchlist must be 29 
completed prior to receiving this approval. 30 
 31 
Final Cleanup – As defined in the WSDOT Standard Specification Section 1-04.11. 32 
 33 
Final Inspection – This is the last inspection of the physical infrastructure 34 
improvements by the inspector and Public Works Department staff resulting in the 35 
list of correction items shown in the final inspection punchlist. 36 
 37 
Final Inspection Punchlist – The list prepared by the inspector of missing or 38 
defective work that must be completed in accordance with the approved 39 
engineering plans and any revisions. 40 
 41 
Financial Guarantee – A surety bond, assignment of funds, irrevocable letter of 42 
credit, or other means acceptable to or required by the City Engineer to guarantee 43 
that work is completed in compliance with the project’s approved plans, and in 44 
compliance with City of Arlington requirements. 45 
 46 
Fire Chief – City of Arlington Fire Chief or their designee. 47 
 48 
Geometrics – The physical arrangement of the visible elements of a street such as 49 
alignment, grade, curvature, width and side slopes. 50 
 51 
Grade – The vertical location of the ground surface. 52 
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 1 
Grade, Existing – The grade prior to grading. 2 
 3 
Grade, Finished – The grade of the site at the conclusion of all grading and/or 4 
construction activities. 5 
 6 
Grading – An excavation or fill, or combination thereof. 7 
 8 
Half-Street – An interim street section built adjacent to the property line which 9 
eventually will be completed to a full width street section when the adjacent 10 
property is developed. 11 
 12 
Improved City Street – A term referring to a public street typically paved with 13 
asphalt concrete, and having such features as sidewalks, landscaping, a paved 14 
area for parked vehicles, curbs and gutters, street lights, traffic signs, pavement 15 
markings, etc. This is in contrast to an “unimproved” street with no physical 16 
improvements or which might be built with only an unmaintained gravel surface. 17 
 18 
Industrial Collector Arterial – Those streets so designated by the City of Arlington 19 
Transportation Comprehensive Plan. 20 
 21 
Infrastructure Improvements - Street improvements, street lighting, traffic control 22 
devices and signage, water, sewer, street and storm drainage systems, and conduit 23 
for fiber optics systems. 24 
 25 
Ingress/Egress – Points of access to and from a property or parcel. 26 
 27 
Intersection/Driveway Sight Triangle– The specified areas along intersection and 28 
driveway approach legs, and across their included corners, that are clear of 29 
obstructions that might block a driver’s view of potentially conflicting vehicles. The 30 
dimensions of the legs of the sight triangles depend on the design speed and the 31 
type of traffic control used at the intersection. 32 
 33 
Intersection – The area embraced within the prolongation or connection of the 34 
lateral curb lines, or, if none, then the lateral boundary lines of the roadways of two 35 
or more highways which join one another at, or approximately at, right angles; or 36 
the area within which vehicles traveling upon different highways joining at any other 37 
angle may come in conflict. 38 
 39 
Inspector – The City’s authorized representative assigned to make all necessary 40 
inspections of work performed, or of materials furnished or being furnished by the 41 
Developer. 42 
 43 
Landing – A Street or driveway approach area to any public or private street. Also, 44 
this refers to the level area at the back of the sidewalk ramp, typically 4’ wide. 45 
 46 
Latecomers Agreements – Those agreements which identify costs for constructed 47 
public improvements that will be shared by other developers when they develop 48 
parcels within the specific time period specified by those agreements. See RCW 49 
35.91.020. 50 
 51 
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Licensed Side Sewer Contractor - The words “Licensed Side Sewer Contractor” 1 
shall mean any person, partnership, corporation or association duly qualified and 2 
competent to do work incidental to the construction or repair of side sewer under 3 
permits issued under these regulations and who shall have been duly licensed and 4 
bonded with the State of Washington and the City. 5 
 6 
Local Improvement District (LID) – A method provided by RCW 35.43 by which a 7 
group of property owners can share in the cost of transportation or utility system 8 
infrastructure improvements. This may involve improving the street, building 9 
sidewalks, installing water and sanitary sewer service, and providing a stormwater 10 
management system. LIDs may be used to finance new improvements or 11 
improvements on existing streets that previously have been accepted for 12 
maintenance by the City. 13 
 14 
Lot – A physically separate and distinct parcel of property that has been created 15 
pursuant to the provisions in the AMC, or pursuant to any previous laws governing 16 
the subdivision, short subdivision or segregation of land. For the purposes of these 17 
standards, Lot shall be considered the same as Property or Parcel and may be 18 
used interchangeably. 19 
 20 
Low Impact Development - An innovative ecosystem based approach to land 21 
Development and storm water management that results in fewer environmental 22 
impacts. 23 
 24 
Lumen – The unit of measurement for lighting levels. 25 
 26 
Luminance – The reflected light from street lights or other light sources from the 27 
pavement surface that is visible to the motorist’s eye. 28 
 29 
Mainline Extension – The extension or expansion of the system of water mains, 30 
sanitary sewer mains, storm drainage systems, streets, and all related 31 
appurtenances to be constructed in whole or in part as required by the conditions of 32 
approval. 33 
 34 
Material or Materials - These words shall be construed to embrace machinery, 35 
manufactured or fabricated articles, and natural substance to be furnished in 36 
connection with the Project. 37 
 38 
Material Certification of Compliance – An approved list of materials certified by 39 
the manufacturer or supplier as meeting the minimum requirements of these 40 
standards. 41 
 42 
Materials Testing Laboratory – A materials testing laboratory adhering to ASTM 43 
and AASHTO accepted standards and all reports shall be stamped and signed by a 44 
Professional Engineer. 45 
 46 
Monitoring – The collection of data by various methods for the purposes of 47 
understanding natural systems and features, evaluating the impacts of 48 
development proposals on such systems, and assessing the performance of 49 
mitigation measures imposed as conditions of development approval. 50 
 51 
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MUTCD – Manual on Uniform Traffic Control Devices for Streets and Highways, 1 
published by U.S. Department of Transportation Federal Highway Administration, 2 
latest edition. 3 
 4 
National Pollutant Discharge Elimination System (NPDES) – This is the part of 5 
the federal Clean Water Act which requires point source dischargers to obtain 6 
permits. These permits are referred to as NPDES Permits and are administered by 7 
the Washington State Department of Ecology. 8 
 9 
Notice of Award - The written notice from the Contracting Agency to the successful 10 
bidder signifying the Contracting Agency’s acceptance of the bid. 11 
 12 
Notice to Proceed - The written notice from the Contracting Agency or Engineer to 13 
the Contractor authorizing and directing the Contractor to proceed with the work. 14 
 15 
Occupant - The word “Occupant” shall mean any Person or Owner in physical 16 
possession of a structure to which Utility Service is available. 17 
 18 
Owner – For projects that are administered by the City of Arlington, Owner shall be 19 
considered to be the City of Arlington.  For projects that are administered by a 20 
developer, Owner shall be considered to be the developer.   21 
 22 
Pavement Widening – Pavement widening projects are expansion of the street 23 
surface for vehicular use and may involve earthwork, drainage and paving 24 
elements. These projects are considered alterations of the street and must address 25 
ADA accessibility for pedestrians. 26 
 27 
Payment Bond - The approved form of security furnished by the Contractor and 28 
the Contractor’s Surety as required by the Contract, that guarantees payment to 29 
anyone who provides supplies or labor for the performance of the Work. 30 
 31 
Performance Bond – See “Contract Bond” 32 
 33 
Permit - The work “Permit” shall mean an application for and the printed numbered 34 
form issued by the City prior to construction or repair of any side sewer. 35 
 36 
Permit Center – The City of Arlington Permit Center. 37 
 38 
Person or Owner - The words “Person or Owner” shall mean any individual, 39 
company, partnership, corporation, association, society or group who has 40 
ownership of a structure to which sewer service is available and the singular term 41 
shall include the plural. 42 
 43 
Plan Approval – The approval of the engineering plans by Public Works staff for 44 
the appropriate permit application. This approval is a prerequisite for being able to 45 
have the permit issued. Also required from the Developer for permit issuance are 46 
the appropriate financial guarantees, certificate of insurance, and payment of all 47 
applicable fees and charges. 48 
 49 
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Plans or Construction Plans – Project drawings subject to City review and 1 
approval prior to construction that show the location, character and dimensions of 2 
the proposed work such as layouts, profiles, cross-sections, details, methods and 3 
general notes. 4 
 5 
Pre-Construction Conference – Meeting held by the Engineer with the Developer, 6 
utilities, contractors and staff to convey information regarding the expectations of 7 
the City. 8 
 9 
Private Sewer - The words “Private Sewer” shall mean a Sewer, exclusive of Side 10 
Sewers, which are neither owned nor operated by the City. 11 
 12 
Professional Engineer – A person who, by reason of his or her special knowledge 13 
of the mathematical and physical sciences and the principles and methods of 14 
engineering analysis and design, acquired by professional education and practical 15 
experience, is qualified to practice engineering as defined in RCW 18.43, as 16 
attested by his or her legal registration as a Professional Engineer 17 
 18 
Professional Land Surveyor – A person who, by reason of his or her special 19 
knowledge of the mathematical and physical sciences and principles and practices 20 
of land surveying, which is acquired by professional education and practical 21 
experience, is qualified to practice land surveying as defined in RCW 18.43, as 22 
attested to by his or her legal registration as a Professional Land Surveyor. 23 
 24 
Profile Grade – Rate or percentage of change in elevation measured along the 25 
centerline of any infrastructure as define herein, either ascending or descending 26 
from or along the said Infrastructure. 27 
 28 
Project – The proposed action by a Developer requiring improvements to the 29 
street, water, storm drainage, sewer and utility systems within the City. 30 
 31 
Protected Left-Turn Storage – The area within an exclusive left-turn lane in which 32 
vehicles can be stopped without interfering with the movement of vehicles in 33 
adjacent lanes. 34 
 35 
Public Sewer - The words “Public Sewer” shall mean a Sewer, exclusive of Side 36 
Sewers, owned or operated by the City. 37 
 38 
Public Street - Publicly owned facility-providing for the movement of vehicles, 39 
bicycles, and pedestrians and/or access to adjacent properties, including the street 40 
and all other improvements, within the right-of-way. 41 
 42 
Public Works – All work, construction, alteration, repair, or improvement other than 43 
ordinary maintenance, executed at the cost of the state or of any municipality, or 44 
which is by law a lien or charge on any property therein. All Public Works, including 45 
maintenance when performed by contract shall comply with RCW 39.12. Public 46 
Works does not include work, construction, alteration, repair, or improvement 47 
performed under contracts entered into under RCW 36.102.060(4), or under 48 
development agreements entered into under RCW 36.102.060(7), or leases 49 
entered into under RCW 36.102.060(8). 50 
 51 
PUD – Snohomish County Public Utility District No. 1 52 
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 1 
Record Drawings Certification – Certification by Professional Land Surveyor 2 
registered in the State of Washington. 3 
 4 
Record Drawing – This is the record of all changes to the intended physical 5 
product of approved engineering plans. Plans shall show all changes that occurred 6 
during construction, including changes in materials, distances, lengths, locations, 7 
elevations, volumes, etc. and shall contain a record drawings certification 8 
conforming to these standards. 9 
 10 
Residential Local Access Street – Any public street serving private residences 11 
that is not designated as a residential collector arterial or residential collector. Most 12 
subdivision streets, for example, are residential streets. 13 
 14 
Residential Structure - The words “Residential Structure” shall mean a single 15 
family structure or a multiple family structure. 16 
 17 
Road – For the purposes of these standards, Road shall be considered the same 18 
as Street, and may be used interchangeably. 19 
 20 
Right-of-way – Land, property, or property interests acquired for / or devoted to 21 
transportation purposes. 22 
 23 
Sewer - The word “Sewer” shall mean a conduit designed or used to transport 24 
Wastewater, and into which Storm Water, surface and ground waters are not 25 
intentionally admitted. 26 
 27 
Sewer Service - The words “Sewer Service” shall mean the continuing acceptance 28 
by the City of the sewage or wastewater from a structure in the public sewer. 29 
 30 
Side Sewer - The words “Side Sewer” shall mean a conduit system (pressure or 31 
gravity) extending from the plumbing system of a structure(s) to and connecting 32 
with a Public or Private Sewer Main. 33 
 34 
Shared Travel Lane – This is a widened travel lane adjacent to the curb or 35 
shoulder which is provided for the shared use of vehicles and bicycles. Bicycle 36 
route signing and pavement marking is required on these streets. 37 
 38 
Shared Use Trail – A path or trail reserved for exclusive use by bicycles and 39 
pedestrians and physically separated from motorized vehicle traffic by an open 40 
space or barrier. 41 
 42 
Shoulder – The paved or unpaved portion of the street outside the traveled way 43 
that is available for emergency parking or non-motorized use. 44 
 45 
Site – The area defined by the legal boundaries of a parcel, or parcels of land, 46 
subject to new development or redevelopment. For street projects, the length of the 47 
project and the right-of-way boundaries define the site. 48 
 49 
Slope – An inclined surface, the inclination of which is expressed as a ratio of 50 
horizontal distance to vertical distance. 51 
 52 
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Standards – Technical documents that govern the design and construction of 1 
public works and site development. 2 
 3 
Stormwater Wetland – Refer to “Wetlands” 4 
 5 
Street – A facility serving three lots or more and providing public or private access 6 
including the street and all other improvements inside the right-of-way. 7 
 8 
Street Frontage – Any portion of a lot or combination of lots that directly abuts a 9 
public right-of-way or private access tract. 10 
 11 
Stop Work Order – A notice to stop work on a project or property in violation per 12 
the AMC. 13 
 14 
Stormwater Pollution Prevention Plan (SWPPP) – A pollution prevention plan 15 
required by the NPDES stormwater permit requirements. The purpose of the 16 
SWPPP is to describe the proposed construction activities and all temporary and 17 
permanent erosion and sediment control (TESC) measures, pollution prevention 18 
measures, inspection/monitoring activities, and record keeping that will be 19 
implemented during the proposed construction project. 20 
 21 
Surety – A bonding company that is bound with the Developer to ensure 22 
performance of the work shown in the approved plans and specifications, payment 23 
of all obligations pertaining to the work, and fulfillment of other such conditions as 24 
are specified in the permit, contract, contract bond, or otherwise required by law. 25 
 26 
Test Tee – That tee installed at the end of the sanitary sewer stub-out for the 27 
purpose of air testing the integrity of the sanitary sewer installation. 28 
 29 
Three Quarter Street – A temporary three quarter street is a street that includes 30 
the full ultimate width of pavement, curb on both sides of the street and a planter 31 
and sidewalk on only one side of the street.   See Land Use Code section 32 
20.56.110. 33 
 34 
Thermoplastic – A type of plastic, bonded to the street surface with a heat source, 35 
which is used for marking the channelization. 36 
 37 
Tract – A legally created parcel of property designated for special non-residential 38 
and non commercial uses. Common tracts include stormwater drainage tracts, 39 
sensitive area tracts, native growth protection tracts, private access tracts, and 40 
tracts for ingress/egress, and utilities that may serve more than one lot. 41 


 42 
Traffic - Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, 43 
wheelchairs, and equestrian traffic. 44 
 45 
Traffic Calming Measures – Techniques of design and physical treatments located 46 
to encourage a reduction in traffic speeds and the creation of opportunities for 47 
streetscape to change the character of Street. 48 
 49 
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Utility – A privately, publicly, or cooperatively owned line, facility, or system for 1 
producing, transmitting, or distributing communications, cable television, power, 2 
electricity, light, heat, gas, oil, crude products, water, steam, waste, or any other 3 
similar commodity which directly or indirectly serves the public. Additionally, the 4 
privately, publicly, or cooperatively owned company that owns the line, facility, or 5 
system. 6 
 7 
Utility Easement – Means a legal encumbrance that is placed against a property’s 8 
title to reserve specified privileges for the users and beneficiaries of utility system 9 
facilities, both public and private, within the boundaries of the Easement. 10 
 11 
Wastewater - The words “Wastewater” shall mean water-carrying wastes 12 
containing either or both sewage and industrial waste. 13 
 14 
Wetlands – Critical area as defined in the City Land Use Code section 20.88. 15 
 16 
Wet Season – In the application of these standards, October 1 to March 31 of each 17 
year. 18 
 19 
Words and Phrases - Whenever the words, “as directed”, “as required”, “as 20 
permitted”, or words of like effect are used, it shall be understood that the direction, 21 
requirement or permission of the City Engineer is intended. The words, “sufficient”, 22 
“necessary”, “proper”, and the like shall mean sufficient, necessary or proper in the 23 
judgment of the City Engineer. The words, “approved”, “acceptable”, “satisfactory”, 24 
or words of like import shall mean approved by, acceptable to, or to the satisfaction 25 
of the City Engineer. 26 
 27 
Work – The provision of all labor, materials, tools, equipment, and everything else 28 
needed to successfully complete the required infrastructure improvements based 29 
on approved engineering plans. 30 
 31 
WSDOT - Washington State Department of Transportation. 32 
 33 
WSDOT/APWA Standard Specifications – The Standard Specifications for Road, 34 
Bridge and Municipal Public Works Construction prepared by the Washington State 35 
Chapter, American Public Works Association and Washington State Department of 36 
Transportation; latest edition with latest revisions, hereinafter referred to as the 37 
WSDOT Standard Specifications. 38 
 39 
WSDOT Design Manual – The Design Manual provides policies, procedures, and 40 
methods for developing and documenting the design of improvements to the 41 
transportation network in Washington. It has been developed for state facilities and 42 
may not be appropriate for all county roads or city streets that are not state 43 
highways. 44 


 45 
  46 
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Bid Procedures and Conditions 1 
 2 
1-02  BID PROCEDURES AND CONDITIONS 3 
 4 
1-02.1  Prequalification of Bidders 5 
 6 
Delete this Section and replace it with the following: 7 
 8 


1-02.1  Qualifications of Bidder 9 
(January 24, 2011 APWA GSP) 10 
 11 
Before award of a public works contract, a bidder must meet at least the minimum 12 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified 13 
to be awarded a public works project. 14 


 15 
1-02.2  Plans and Specifications 16 
(June 27, 2011 APWA GSP) 17 
 18 
Delete this section and replace it with the following: 19 
 20 


Information as to where Bid Documents can be obtained or reviewed can be found in the 21 
Call for Bids (Advertisement for Bids) for the work. 22 
 23 
After award of the contract, plans and specifications will be issued to the Contractor at no 24 
cost as detailed below: 25 
 26 


To Prime Contractor No. of Sets Basis of Distribution 


Reduced plans (11" x 17")  3 Furnished automatically 
upon award. 


Contract Provisions 


 


3 Furnished automatically 
upon award. 


Large plans (e.g., 22" x 
34")  


3 Furnished only upon 
request. 


 27 


Additional plans and Contract Provisions may be obtained by the Contractor from the 28 
source stated in the Call for Bids, at the Contractor’s own expense. 29 


 30 
Examination of Plans, Specifications and Site of Work 31 
 32 
Section 1-02.4 is supplemented with the following: 33 
 34 


(March 13, 1995) 35 
The soils information used for study and design of this project is available for review by 36 
the bidder and is included in Appendix B: 37 


 38 
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1-02.5 Proposal Forms  1 
(June 27, 2011 APWA GSP) 2 
 3 
Delete this section and replace it with the following: 4 
 5 


The Proposal Form will identify the project and its location and describe the work. It will 6 
also list estimated quantities, units of measurement, the items of work, and the materials 7 
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal 8 
form that call for, but are not limited to, unit prices; extensions; summations; the total bid 9 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 10 
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s 11 
D/M/WBE commitment, if applicable; a State of Washington Contractor’s Registration 12 
Number; and a Business License Number, if applicable. Bids shall be completed by 13 
typing or shall be printed in ink by hand, preferably in black ink. The required 14 
certifications are included as part of the Proposal Form. 15 


 16 
The Contracting Agency reserves the right to arrange the proposal forms with alternates 17 
and additives, if such be to the advantage of the Contracting Agency. The bidder shall 18 
bid on all alternates and additives set forth in the Proposal Form unless otherwise 19 
specified. 20 


 21 
1-02.6 Preparation of Proposal 22 
(June 27, 2011   APWA GSP) 23 


Supplement the second paragraph with the following: 24 


4. If a minimum bid amount has been established for any item, the unit or lump sum 25 
price must equal or exceed the minimum amount stated. 26 


5. Any correction to a bid made by interlineation, alteration, or erasure, shall be 27 
initialed by the signer of the bid.  28 


Delete the last paragraph, and replace it with the following: 29 


The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 30 


A bid by a corporation shall be executed in the corporate name, by the president or a 31 
vice president (or other corporate officer accompanied by evidence of authority to sign).   32 


A bid by a partnership shall be executed in the partnership name, and signed by a 33 
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any 34 
D/M/WBE requirements are to be satisfied through such an agreement. 35 


A bid by a joint venture shall be executed in the joint venture name and signed by a 36 
member of the joint venture. A copy of the joint venture agreement shall be submitted 37 
with the Bid Form if any D/W/MBE requirements are to be satisfied through such an 38 
agreement. 39 


 40 
Section 1-02.6 is supplemented with the following: 41 
 42 
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(August 7, 2006) 1 


Progress Schedule Minimum Bid 2 
A minimum bid of *** $2,000 *** lump sum has been established for the item “Type *** B 3 
*** Progress Schedule.”  The Contractor’s bid shall equal or exceed that amount.  If the 4 
Contractor’s bid is less than the minimum specified amount, the Contracting Agency will 5 
unilaterally revise the bid amount to the minimum specified amount and recalculate the 6 
Contractor’s total bid amount.  The corrected total bid amount will be used by the 7 
Contracting Agency for award purposes and to fix the amount of the contract bond. 8 


 9 
1-02.7  Bid Deposit 10 
(October 1, 2005 APWA GSP) 11 
 12 
Supplement this section with the following: 13 


 14 
Bid bonds shall contain the following: 15 


1. Contracting Agency-assigned number for the project; 16 


2. Name of the project; 17 


3. The Contracting Agency named as obligee; 18 


4. The amount of the bid bond stated either as a dollar figure or as a percentage which 19 
represents five percent of the maximum bid amount that could be awarded; 20 


5. Signature of the bidder’s officer empowered to sign official statements. The signature 21 
of the person authorized to submit the bid should agree with the signature on the 22 
bond, and the title of the person must accompany the said signature; 23 


6. The signature of the surety’s officer empowered to sign the bond and the power of 24 
attorney. 25 


 26 
If so stated in the Contract Provisions, bidder must use the bond form included in the 27 
Contract Provisions. 28 


 29 
 30 
1-02.13 Irregular Proposals 31 
(March 13, 2012  APWA GSP) 32 
 33 
Revise item 1 to read: 34 
 35 


1. A proposal will be considered irregular and will be rejected if: 36 
a. The Bidder is not prequalified when so required;  37 
b. The authorized proposal form furnished by the Contracting Agency is not 38 


used or is altered; 39 
c. The completed proposal form contains any unauthorized additions, deletions, 40 


alternate Bids, or conditions; 41 
d. The Bidder adds provisions reserving the right to reject or accept the award, 42 


or enter into the Contract; 43 
e. A price per unit cannot be determined from the Bid Proposal;  44 
f. The Proposal form is not properly executed; 45 
g. The Bidder fails to submit or properly complete a Subcontractor list, if 46 


applicable, as required in Section 1-02.6; 47 
h. The Bidder fails to submit or properly complete a Disadvantaged Business 48 


Enterprise Certification, if applicable, as required in Section 1-02.6;  49 







 
 
 
Airport Blvd Phase 1A 
P02.342    VI-20 


i. The Bidder fails to submit written confirmation from each DBE firm listed on 1 
the Bidder’s completed DBE Utilization Certification that they are in 2 
agreement with the bidders DBE participation commitment, if applicable, as 3 
required in Section 1-02.6, or if the written confirmation that is submitted fails 4 
to meet the requirements of the Special Provisions; 5 


j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, 6 
as required in Section 1-02.6, or if the documentation that is submitted fails to 7 
demonstrate that a Good Faith Effort to meet the Condition of Award was 8 
made; 9 


k. The Bid Proposal does not constitute a definite and unqualified offer to meet 10 
the material terms of the Bid invitation; or 11 


l. More than one proposal is submitted for the same project from a Bidder under 12 
the same or different names. 13 


 14 
1-02.14 Disqualification of Bidders 15 


 (March 25, 2009 APWA GSP, Option B) 16 


 17 
Delete this Section and replace it with the following: 18 
 19 


A Bidder will be deemed not responsible if: 20 
1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW 21 


39.04.350(1), as amended; or 22 
2. evidence of collusion exists with any other Bidder or potential Bidder.  23 


Participants in collusion will be restricted from submitting further bids; or 24 
3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the 25 


work or to the full extent of the bid, or to the extent that the bid exceeds the 26 
authorized prequalification amount as may have been determined by a 27 
prequalification of the Bidder; or 28 


4. an unsatisfactory performance record exists based on past or current 29 
Contracting Agency work or for work done for others, as judged from the 30 
standpoint of conduct of the work; workmanship; or progress; affirmative 31 
action; equal employment opportunity practices; termination for cause; or 32 
Disadvantaged Business Enterprise, Minority Business Enterprise, or 33 
Women’s Business Enterprise utilization; or 34 


5. there is uncompleted work (Contracting Agency or otherwise), which in the 35 
opinion of the Contracting Agency might hinder or prevent the prompt 36 
completion of the work bid upon; or 37 


6. the Bidder failed to settle bills for labor or materials on past or current 38 
contracts, unless there are extenuating circumstances acceptable to the 39 
Contracting Agency; or 40 


7. the Bidder has failed to complete a written public contract or has been 41 
convicted of a crime arising from a previous public contract, unless there are 42 
extenuating circumstances acceptable to the Contracting Agency; or 43 


8. the Bidder is unable, financially or otherwise, to perform the work, in the 44 
opinion of the Contracting Agency; or 45 


9. there are any other reasons deemed proper by the Contracting Agency. 46 
 47 


As evidence that the Bidder meets the bidder responsibility criteria above, the apparent 48 
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid 49 
submittal deadline, documentation (sufficient in the sole judgment of the Contracting 50 
Agency) demonstrating compliance with all applicable responsibility criteria, including 51 
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all documentation specifically listed in the supplemental criteria.  The Contracting 1 
Agency reserves the right to request such documentation from other Bidders as well, 2 
and to request further documentation as needed to assess bidder responsibility. 3 
 4 
The basis for evaluation of Bidder compliance with these supplemental criteria shall be 5 
any documents or facts obtained by Contracting Agency (whether from the Bidder or 6 
third parties) which any reasonable owner would rely on for determining such 7 
compliance, including but not limited to:  (i) financial, historical, or operational data from 8 
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for 9 
whom the Bidder has worked, or other public agencies or private enterprises; and (iii) 10 
any additional information obtained by the Contracting Agency which is believed to be 11 
relevant to the matter. 12 
 13 
If the Contracting Agency determines the Bidder does not meet the bidder 14 
responsibility criteria above and is therefore not a responsible Bidder, the Contracting 15 
Agency shall notify the Bidder in writing, with the reasons for its determination.  If the 16 
Bidder disagrees with this determination, it may appeal the determination within 24 17 
hours of receipt of the Contracting Agency’s determination by presenting its appeal to 18 
the Contracting Agency.  The Contracting Agency will consider the appeal before 19 
issuing its final determination.  If the final determination affirms that the Bidder is not 20 
responsible, the Contracting Agency will not execute a contract with any other Bidder 21 
until at least two business days after the Bidder determined to be not responsible has 22 
received the final determination. 23 


 24 
1-02.15  Pre Award Information 25 
(October 1, 2005 APWA GSP) 26 
 27 
Revise this section to read: 28 


 29 
Before awarding any contract, the Contracting Agency may require one or more of these 30 
items or actions of the apparent lowest responsible bidder: 31 


1. A complete statement of the origin, composition, and manufacture of any or all 32 
materials to be used, 33 


2. Samples of these materials for quality and fitness tests, 34 


3. A progress schedule (in a form the Contracting Agency requires) showing the order 35 
of and time required for the various phases of the work,  36 


4. A breakdown of costs assigned to any bid item,  37 


5. Attendance at a conference with the Engineer or representatives of the Engineer,  38 


6. Obtain, and furnish a copy of, a business license to do business in the city or county 39 
where the work is located. 40 


7. A copy of State of Washington Contractor’s Registration, or 41 


8. Any other information or action taken that is deemed necessary to ensure that the 42 
bidder is the lowest responsible bidder. 43 


 44 
 45 
  46 
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1-03.1 Consideration of Bids  1 
(January 23, 2006  APWA GSP) 2 
 3 
Revise the first paragraph to read: 4 


 5 
After opening and reading proposals, the Contracting Agency will check them for 6 
correctness of extensions of the prices per unit and the total price.  If a discrepancy 7 
exists between the price per unit and the extended amount of any bid item, the price per 8 
unit will control.  If a minimum bid amount has been established for any item and the 9 
bidder’s unit or lump sum price is less than the minimum specified amount, the 10 
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 11 
specified amount and recalculate the extension.  The total of extensions, corrected 12 
where necessary, including sales taxes where applicable and such additives and/or 13 
alternates as selected by the Contracting Agency, will be used by the Contracting Agency 14 
for award purposes and to fix the Awarded Contract Price amount and the amount of the 15 
contract bond. 16 


 17 
 18 
1-03.3  Execution of Contract 19 
(October 1, 2005 APWA GSP) 20 
 21 
Revise this section to read: 22 
 23 


Copies of the Contract Provisions, including the unsigned Form of Contract, will be 24 
available for signature by the successful bidder on the first business day following award. 25 
The number of copies to be executed by the Contractor will be determined by the 26 
Contracting Agency. 27 
 28 
Within  7 calendar days after the award date, the successful bidder shall return the 29 
signed Contracting Agency-prepared contract, an insurance certification as required by 30 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 31 
execution of the contract by the Contracting Agency, the successful bidder shall provide 32 
any pre-award information the Contracting Agency may require under Section 1-02.15. 33 
 34 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 35 
Agency nor shall any work begin within the project limits or within Contracting Agency-36 
furnished sites. The Contractor shall bear all risks for any work begun outside such areas 37 
and for any materials ordered before the contract is executed by the Contracting Agency. 38 
 39 
If the bidder experiences circumstances beyond their control that prevents return of the 40 
contract documents within  the calendar days after the award date stated above, the 41 
Contracting Agency may grant up to a maximum of  2 additional calendar days for return 42 
of the documents, provided the Contracting Agency deems the circumstances warrant it. 43 
 44 


 45 
  46 
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1-03.4 Contract Bond 1 
(October 1, 2005 APWA GSP) 2 
 3 
Revise the first paragraph to read: 4 
 5 


The successful bidder shall provide an executed contract bond for the full contract 6 
amount.  This contract bond shall: 7 


1. Be on a Contracting Agency-furnished form; 8 


2. Be signed by an approved surety (or sureties) that: 9 


a. Is registered with the Washington State Insurance Commissioner, and 10 


b. Appears on the current Authorized Insurance List in the State of Washington 11 
published by the Office of the Insurance Commissioner, 12 


3. Be conditioned upon the faithful performance of the contract by the Contractor within 13 
the prescribed time;  14 


4. Guarantee that the surety shall indemnify, defend, and protect the Contracting 15 
Agency against any claim of direct or indirect loss resulting from the failure: 16 


a. Of the Contractor (or any of the employees, subcontractors, or lower tier 17 
subcontractors of the Contractor) to faithfully perform the contract, or 18 


b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 19 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 20 
subcontractors, materialperson, or any other person who provides supplies or 21 
provisions for carrying out the work; 22 


5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign 23 
the bond; and 24 


6. Be signed by an officer of the Contractor empowered to sign official statements (sole 25 
proprietor or partner). If the Contractor is a corporation, the bond must be signed by 26 
the president or vice-president, unless accompanied by written proof of the authority 27 
of the individual signing the bond to bind the corporation (i.e., corporate resolution, 28 
power of attorney or a letter to such effect by the president or vice-president). 29 


 30 
Section 1-03.4 is supplemented with the following: 31 
 32 


(June 27, 2011) 33 
Release of Contract Bond will be 60 days following Contracting Agency Final 34 
Acceptance of Contract, provided following conditions are met: 35 


 36 
1. Payment to the State with respect to taxes imposed pursuant to Title 82, RCW 37 


on Contracts totaling more than $ 35,000, a release has been obtained from 38 
the Washington State Department of Revenue. 39 


 40 
2. Affidavits of Wages Paid for the Contractor and all Subcontractors are on file 41 


with the Contracting Agency (RCW 39.12.040).  42 
 43 
3. A certificate of Payment of Contributions Penalties and Interest on Public 44 


Works Contract is received from the Washington State Employment Security 45 
Department.  46 


 47 
4. Washington State Department of Labor and Industries (per Section 1-07.10) 48 


shows the Contractor, Subcontractor(s) and any lower tier Subcontractor(s) are 49 
current with payments of industrial insurance and medical aid premiums.  50 


 51 
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5. All claims, as provided by law, filed against the Contract Bond have been 1 
resolved. 2 


 3 
Scope of the Work 4 
 5 
Intent of the Contract 6 
 7 


Bid Items Included in the Proposal 8 
Section 1-04.1(1) is supplemented with the following: 9 


 10 


(******) 11 


The following items shall be included in the scope of the project: 12 
 13 


1. 2” Water service connection <30’ to lots 1-3, 6-14 per COA Std Detail W-14 
050.  15 


2. 2” Water service connection >30 to lot east of Airport Blvd and north of 16 
northern hanger, per COA Std Detail W-050.  Location to be directed by 17 
Engineer. 18 


3. 6” side sewer connection to lots 3, 6, 10, 11 per COA Std Detail SS-090. 19 
4. 6” side sewer connection to lot east of Airport Blvd and north of northern 20 


hanger, per COA Std Detail SS-090.  Location to be directed by Engineer. 21 
5. COA Std Detail SS-090 shall be modified such that the depth of the side 22 


sewer connection shall be 10’ deep at the cap location. 23 
 24 


Bid Items Not Included in the Proposal 25 
Section 1-04.1(2) is supplemented with the following: 26 


 27 


(******) 28 


The following items are to be provided or performed by City of Arlington, or by others 29 
paid by City of Arlington. These items shall not be included in the bidding proposal.  30 
 31 


1. Right-of-way permit application;  32 
2. Construction Inspection;  33 
3. Initial testing fees paid to laboratories for water quality, backfill compaction, 34 


pavement and other required tests (contractor to pay for re-testing if initial 35 
testing fails). 36 


4. Water meters, as identified as note 5 in City of Arlington Standard Plan W-37 
040 38 


5. Obtaining temporary construction easements of private property for 39 
installation of water meter service. 40 


 41 
 42 
  43 
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1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 1 
Specifications, and Addenda  2 


(March 13, 2012  APWA GSP) 3 
 4 
Revise the second paragraph to read: 5 


 6 
Any inconsistency in the parts of the contract shall be resolved by following this order of 7 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 8 


1. Addenda, 9 


2. Proposal Form, 10 


3. Special Provisions, 11 


4. Contract Plans, 12 


5. Amendments to the Standard Specifications, 13 


6. Standard Specifications, 14 


7. Contracting Agency’s Standard Plans or Details (if any), and 15 


8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 16 
 17 
Control of Work 18 
 19 
(March 9, 2012 COA GSP) 20 
 21 
Section 1-5 is supplemented with the following: 22 
 23 
Record Drawings and Other Documents 24 


 25 


Description 26 


 27 
Record drawings and other documents are documents to be maintained and annotated 28 
by the Contractor during construction as follows: (1) a neatly and legibly marked set of 29 
Contract Plans showing the final location of piping, structures, paving limits, curbs, 30 
gutters, sidewalks, relocated utility structures, monuments, channelization, etc.; (2) 31 
additional documents such as schedules, lists, drawings, and easement/permit forms 32 
included in the Specifications; and (3) Contractor layout and installation drawings. 33 
 34 
Unless otherwise specified, record drawings shall be full sized and maintained in a 35 
clean, dry, and legible condition. Record documents shall not be used for construction 36 
purposes and shall be available for review by the Contracting Agency during normal 37 
working hours at the Contractor's field Office.  At the completion of the Work and prior to 38 
final payment, all record drawings and attachments shall be submitted to the 39 
Contracting Agency. 40 
 41 
The record drawings shall be prepared concurrently with the Work being performed and 42 
shall be kept current at all times.  Annotations to the record documents shall be made 43 
with an erasable colored pencil conforming to the flowing color code: 44 
 45 


AdditionsNNNNNNN Red 46 
DeletionsNNNNNNN Green 47 
CommentsNNNNNN. Blue 48 


 49 
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The record drawings shall identify all existing or abandoned utilities that were found 1 
during construction and not shown on the original Contract Plans. The drawings shall 2 
include the exact location of all deviations from the bid project plans with the station and 3 
offsets. 4 
 5 
The Contractor will be provided with one set of Contract Plans for this purpose. At the 6 
end of the project, each record drawing and other document shall be signed by the 7 
Contractor, attesting to the accuracy of the drawing or other document. 8 
 9 
Payment 10 


 11 
"Record Drawings," lump sum 12 
 13 
The price bid for "Record Drawings" shall constitute full compensation for all labor, 14 
equipment, and materials necessary to provide documents to the City prior to final 15 
payment the "as-built" plans. 16 


 17 
Conformity With And Deviations From Plans And Stakes 18 
 19 
Section 1-05.4 is supplemented with the following: 20 
 21 


(April 4, 2011) 22 


Contractor Surveying - Roadway 23 
Copies of the Contracting Agency provided primary survey control data are available for 24 
the bidder's inspection at the office of the Project Engineer. 25 
 26 
The Contractor shall be responsible for setting, maintaining, and resetting all alignment 27 
stakes, slope stakes, and grades necessary for the construction of the roadbed, 28 
drainage, surfacing, paving, channelization and pavement marking, illumination and 29 
signals, guardrails and barriers, and signing.  Except for the survey control data to be 30 
furnished by the Contracting Agency, calculations, surveying, and measuring required 31 
for setting and maintaining the necessary lines and grades shall be the Contractor's 32 
responsibility. 33 
 34 
The Contractor shall inform the Engineer when monuments are discovered that were 35 
not identified in the Plans and construction activity may disturb or damage the 36 
monuments.  All monuments noted on the plans “DO NOT DISTURB” shall be protected 37 
throughout the length of the project or be replaced at the Contractors expense. 38 
 39 
Detailed survey records shall be maintained, including a description of the work 40 
performed on each shift, the methods utilized, and the control points used.  The record 41 
shall be adequate to allow the survey to be reproduced.  A copy of each day's record 42 
shall be provided to the Engineer within three working days after the end of the shift. 43 
 44 
The meaning of words and terms used in this provision shall be as listed in "Definitions 45 
of Surveying and Associated Terms" current edition, published by the American 46 
Congress on Surveying and Mapping and the American Society of Civil Engineers. 47 
 48 


  49 
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The survey work shall include but not be limited to the following: 1 
 2 


1. Verify the primary horizontal and vertical control furnished by the Contracting 3 
Agency, and expand into secondary control by adding stakes and hubs as well 4 
as additional survey control needed for the project.  Provide descriptions of 5 
secondary control to the Contracting Agency.  The description shall include 6 
coordinates and elevations of all secondary control points. 7 


 8 
2. Establish, the centerlines of all alignments, by placing hubs, stakes, or marks 9 


on centerline or on offsets to centerline at all curve points (PCs, PTs, and PIs) 10 
and at points on the alignments spaced no further than 50 feet. 11 


 12 
3. Establish clearing limits, placing stakes at all angle points and at intermediate 13 


points not more than 50 feet apart.  The clearing and grubbing limits shall be 5 14 
feet beyond the toe of a fill and 10 feet beyond the top of a cut unless 15 
otherwise shown in the Plans. 16 


 17 
4. Establish grading limits, placing slope stakes at centerline increments not more 18 


than 50 feet apart.  Establish offset reference to all slope stakes.  If Global 19 
Positioning Satellite (GPS) Machine Controls are used to provide grade 20 
control, then slope stakes may be omitted at the discretion of the Contractor 21 
 22 


5. Establish the horizontal and vertical location of all drainage features, placing 23 
offset stakes to all drainage structures and to pipes at a horizontal interval not 24 
greater than 25 feet. 25 


 26 
6. Establish roadbed and surfacing elevations by placing stakes at the top of 27 


subgrade and at the top of each course of surfacing.  Subgrade and surfacing 28 
stakes shall be set at horizontal intervals not greater than 50 feet in tangent 29 
sections, 25 feet in curve sections with a radius less than 300 feet, and at 10-30 
foot intervals in intersection radii with a radius less than 10 feet.  Transversely, 31 
stakes shall be placed at all locations where the roadway slope changes and 32 
at additional points such that the transverse spacing of stakes is not more than 33 
12 feet.  If GPS Machine Controls are used to provide grade control, then 34 
roadbed and surfacing stakes may be omitted at the discretion of the 35 
Contractor. 36 


 37 
7. Establish intermediate elevation benchmarks as needed to check work 38 


throughout the project. 39 
 40 
8. Provide references for paving pins at 25-foot intervals or provide simultaneous 41 


surveying to establish location and elevation of paving pins as they are being 42 
placed. 43 


 44 
9. For all other types of construction included in this provision, (including but not 45 


limited to channelization and pavement marking, illumination and signals, 46 
guardrails and barriers, and signing) provide staking and layout as necessary 47 
to adequately locate, construct, and check the specific construction activity. 48 


 49 
  50 







 
 
 
Airport Blvd Phase 1A 
P02.342    VI-28 


10. The Contractor shall collect additional topographic survey data as needed in 1 
order to match into existing roadways such that the transition from the new 2 
pavement to the existing pavement is smooth and that the pavement and 3 
ditches drain properly.  If changes to the profiles or roadway sections shown in 4 
the contract plans are needed to achieve proper smoothness and drainage 5 
where matching into existing features, the Contractor shall submit these 6 
changes to the Project Engineer for review and approval 10 days prior to the 7 
beginning of work. 8 


 9 
The Contractor shall provide the Contracting Agency copies of any calculations and 10 
staking data when requested by the Engineer. 11 
 12 
To facilitate the establishment of these lines and elevations, the Contracting Agency will 13 
provide the Contractor with primary survey control information consisting of descriptions 14 
of two primary control points used for the horizontal and vertical control, and 15 
descriptions of two additional primary control points for every additional three miles of 16 
project length.  Primary control points will be described by reference to the project 17 
alignment and the coordinate system and elevation datum utilized by the project.  In 18 
addition, the Contracting Agency will supply horizontal coordinates for the beginning and 19 
ending points and for each Point of Intersection (PI) on each alignment included in the 20 
project. 21 
 22 
The Contractor shall ensure a surveying accuracy within the following tolerances: 23 


 24 
 Vertical Horizontal 25 
Slope stakes ±0.10 feet ±0.10 feet 26 
Subgrade grade stakes set 27 
     0.04 feet below grade ±0.01 feet ±0.5 feet 28 
  (parallel to alignment) 29 
  ±0.1 feet 30 
  (normal to alignment) 31 
 32 
Stationing on roadway N/A ±0.1 feet 33 
Alignment on roadway N/A ±0.04 feet 34 
Surfacing grade stakes ±0.01 feet ±0.5 feet 35 
  (parallel to alignment) 36 
  ±0.1 feet 37 
  (normal to alignment) 38 
 39 
Roadway paving pins for 40 
     surfacing or paving ±0.01 feet ±0.2 feet 41 


  (parallel to alignment) 42 
  ±0.1 feet 43 
  (normal to alignment) 44 
 45 


The Contracting Agency may spot-check the Contractor's surveying.  These spot-46 
checks will not change the requirements for normal checking by the Contractor. 47 
 48 
When staking roadway alignment and stationing, the Contractor shall perform 49 
independent checks from different secondary control to ensure that the points staked 50 
are within the specified survey accuracy tolerances. 51 
 52 
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The Contractor shall calculate coordinates for the alignment.  The Contracting Agency 1 
will verify these coordinates prior to issuing approval to the Contractor for commencing 2 
with the work.  The Contracting Agency will require up to seven calendar days from the 3 
date the data is received. 4 
 5 
Contract work to be performed using contractor-provided stakes shall not begin until the 6 
stakes are approved by the Contracting Agency.  Such approval shall not relieve the 7 
Contractor of responsibility for the accuracy of the stakes. 8 


 9 
Stakes shall be marked in accordance with Standard Plan A10.10.  When stakes are 10 
needed that are not described in the Plans, then those stakes shall be marked, at no 11 
additional cost to the Contracting Agency as ordered by the Engineer. 12 
 13 
Payment 14 
Payment will be made in accordance with Section 1-04.1 for the following bid item when 15 
included in the proposal: 16 
 17 


"Roadway Surveying", lump sum. 18 
 19 


The lump sum contract price for "Roadway Surveying" shall be full pay for all labor, 20 
equipment, materials, and supervision utilized to perform the Work specified, including 21 
any resurveying, checking, correction of errors, replacement of missing or damaged 22 
stakes, and coordination efforts. 23 


 24 
1-05.7 Removal of Defective and Unauthorized Work  25 
(October 1, 2005 APWA GSP) 26 
 27 
Supplement this section with the following: 28 
 29 


If the Contractor fails to remedy defective or unauthorized work within the time specified 30 
in a written notice from the Engineer, or fails to perform any part of the work required by 31 
the Contract Documents, the Engineer may correct and remedy such work as may be 32 
identified in the written notice, with Contracting Agency forces or by such other means as 33 
the Contracting Agency may deem necessary. 34 
 35 
If the Contractor fails to comply with a written order to remedy what the Engineer 36 
determines to be an emergency situation, the Engineer may have the defective and 37 
unauthorized work corrected immediately, have the rejected work removed and replaced, 38 
or have work the Contractor refuses to perform completed by using Contracting Agency 39 
or other forces. An emergency situation is any situation when, in the opinion of the 40 
Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk 41 
of loss or damage to the public. 42 
 43 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 44 
remedying defective or unauthorized work, or work the Contractor failed or refused to 45 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 46 
monies due, or to become due, the Contractor. Such direct and indirect costs shall 47 
include in particular, but without limitation, compensation for additional professional 48 
services required, and costs for repair and replacement of work of others destroyed or 49 
damaged by correction, removal, or replacement of the Contractor’s unauthorized work. 50 
 51 
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No adjustment in contract time or compensation will be allowed because of the delay in 1 
the performance of the work attributable to the exercise of the Contracting Agency’s 2 
rights provided by this Section. 3 
 4 
The rights exercised under the provisions of this section shall not diminish the 5 
Contracting Agency’s right to pursue any other avenue for additional remedy or damages 6 
with respect to the Contractor’s failure to perform the work as required. 7 
 8 


 9 
1-05.11 Final Inspection  10 
 11 
Delete this section and replace it with the following: 12 
 13 


1-05.11 Final Inspections and Operational Testing  14 
(October 1, 2005 APWA GSP) 15 
 16 
1-05.11(1) Substantial Completion Date  17 
 18 
When the Contractor considers the work to be substantially complete, the Contractor 19 
shall so notify the Engineer and request the Engineer establish the Substantial 20 
Completion Date. The Contractor’s request shall list the specific items of work that 21 
remain to be completed in order to reach physical completion. The Engineer will 22 
schedule an inspection of the work with the Contractor to determine the status of 23 
completion. The Engineer may also establish the Substantial Completion Date 24 
unilaterally. 25 
 26 
If, after this inspection, the Engineer concurs with the Contractor that the work is 27 
substantially complete and ready for its intended use, the Engineer, by written notice to 28 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 29 
Engineer does not consider the work substantially complete and ready for its intended 30 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 31 
therefor. 32 
 33 
Upon receipt of written notice concurring in or denying substantial completion, whichever 34 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 35 
interruption, the work necessary to reach Substantial and Physical Completion. The 36 
Contractor shall provide the Engineer with a revised schedule indicating when the 37 
Contractor expects to reach substantial and physical completion of the work. 38 
 39 
The above process shall be repeated until the Engineer establishes the Substantial 40 
Completion Date and the Contractor considers the work physically complete and ready 41 
for final inspection. 42 
 43 
1-05.11(2) Final Inspection and Physical Completion Date  44 
 45 
When the Contractor considers the work physically complete and ready for final 46 
inspection, the Contractor by written notice, shall request the Engineer to schedule a 47 
final inspection. The Engineer will set a date for final inspection. The Engineer and the 48 
Contractor will then make a final inspection and the Engineer will notify the Contractor in 49 
writing of all particulars in which the final inspection reveals the work incomplete or 50 
unacceptable. The Contractor shall immediately take such corrective measures as are 51 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 52 
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diligently, and without interruption until physical completion of the listed deficiencies. This 1 
process will continue until the Engineer is satisfied the listed deficiencies have been 2 
corrected. 3 
 4 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 5 
written notice listing the deficiencies, the Engineer may, upon written notice to the 6 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 7 
Section 1-05.7. 8 
The Contractor will not be allowed an extension of contract time because of a delay in 9 
the performance of the work attributable to the exercise of the Engineer’s right 10 
hereunder. 11 
 12 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 13 
Contracting Agency, in writing, of the date upon which the work was considered 14 
physically complete. That date shall constitute the Physical Completion Date of the 15 
contract, but shall not imply acceptance of the work or that all the obligations of the 16 
Contractor under the contract have been fulfilled. 17 
 18 
1-05.11(3) Operational Testing  19 
 20 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 21 
complete and operable system. Therefore when the work involves the installation of 22 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 23 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 24 
Engineer to have the Contractor operate and test the work for a period of time after final 25 
inspection but prior to the physical completion date. Whenever items of work are listed in 26 
the Contract Provisions for operational testing they shall be fully tested under operating 27 
conditions for the time period specified to ensure their acceptability prior to the Physical 28 
Completion Date. During and following the test period, the Contractor shall correct any 29 
items of workmanship, materials, or equipment which prove faulty, or that are not in first 30 
class operating condition. Equipment, electrical controls, meters, or other devices and 31 
equipment to be tested during this period shall be tested under the observation of the 32 
Engineer, so that the Engineer may determine their suitability for the purpose for which 33 
they were installed. The Physical Completion Date cannot be established until testing 34 
and corrections have been completed to the satisfaction of the Engineer. 35 
 36 
The costs for power, gas, labor, material, supplies, and everything else needed to 37 
successfully complete operational testing, shall be included in the unit contract prices 38 
related to the system being tested, unless specifically set forth otherwise in the proposal. 39 
 40 
Operational and test periods, when required by the Engineer, shall not affect a 41 
manufacturer’s guaranties or warranties furnished under the terms of the contract. 42 
 43 


 44 
1-05.13 Superintendents, Labor and Equipment of Contractor 45 
(March 25, 2009 APWA GSP) 46 


 47 
Revise the seventh paragraph to read: 48 


 49 
Whenever the Contracting Agency evaluates the Contractor’s qualifications pursuant to 50 
Section 1-02.14, it will take these performance reports into account. 51 


 52 
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Cooperation With Other Contractors 1 
 2 
Section 1-05.14 is supplemented with the following: 3 
 4 
(******) 5 
 6 
The Contractor shall provide access to all existing manholes, catch basins, and other utility 7 
structures for cleaning by the City at all times. 8 
 9 
Contractor shall allow access to franchise utilities purveyors during construction for 10 
installation of franchise utilities.  Purveyors may include but are not limited to Centurylink, 11 
Frontier Communications, Comcast, Snohomish PUD, Black Rock Cable, Cascade Natural 12 
Gas, and Sprint. 13 
 14 
Method of Serving Notices 15 
 16 
Replace Section 1-05.15 in its entirety with the following: 17 
 18 


(March 13, 2012 COA GSP) 19 
 20 
Any written notice or correspondence from the Project Engineer or Contractor required 21 
under these Specifications may be served via the following methods: 22 
 23 


In person 24 
Postal mail 25 
Courier 26 
Express mail 27 
Fax 28 
Email 29 
Other electronic methods as approved by Project Engineer 30 
 31 


If served via email, correspondence or notices normally included as part of a form or 32 
letter shall be sent as an attachment.  Transcribing information into the body of an email 33 
will not constitute such notice and will not comply with the requirements of the Contract. 34 


 35 
Add the following new section: 36 
 37 


1-05.16 Water and Power  38 
(October 1, 2005 APWA GSP) 39 
 40 
The Contractor shall make necessary arrangements, and shall bear the costs for power 41 
and water necessary for the performance of the work, unless the contract includes power 42 
and water as a pay item. 43 


 44 
  45 
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Add the following new section: 1 
 2 


1-05.17 Oral Agreements  3 
(October 1, 2005 AWPA GSP) 4 
 5 
No oral agreement or conversation with any officer, agent, or employee of the 6 
Contracting Agency, either before or after execution of the contract, shall affect or modify 7 
any of the terms or obligations contained in any of the documents comprising the 8 
contract.  Such oral agreement or conversation shall be considered as unofficial 9 
information and in no way binding upon the Contracting Agency, unless subsequently put 10 
in writing and signed by the Contracting Agency. 11 
 12 


 13 
Control of Material 14 
 15 
Section 1-06 is supplemented with the following: 16 
 17 


Buy America 18 
 19 


(August 2, 2010) 20 
The major quantities of steel and iron construction material that is permanently 21 
incorporated into the project shall consist of American-made materials only.  Buy 22 
America does not apply to temporary steel items, e.g., temporary sheet piling, 23 
temporary bridges, steel scaffolding and falsework.  24 
 25 
Minor amounts of foreign steel and iron may be utilized in this project provided the cost 26 
of the foreign material used does not exceed one-tenth of one percent of the total 27 
contract cost or $2,500.00, whichever is greater. 28 
 29 
American-made material is defined as material having all manufacturing processes 30 
occurring domestically. To further define the coverage, a domestic product is a 31 
manufactured steel material that was produced in one of the 50 States, the District of 32 
Columbia, Puerto Rico, or in the territories and possessions of the United States. 33 
 34 
If domestically produced steel billets or iron ingots are exported outside of the area of 35 
coverage, as defined above, for any manufacturing process then the resulting product 36 
does not conform to the Buy America requirements.  Additionally, products 37 
manufactured domestically from foreign source steel billets or iron ingots do not 38 
conform to the Buy America requirements because the initial melting and mixing of 39 
alloys to create the material occurred in a foreign country. 40 
 41 
Manufacturing begins with the initial melting and mixing, and continues through the 42 
coating stage.  Any process which modifies the chemical content, the physical size or 43 
shape, or the final finish is considered a manufacturing process.  The processes include 44 
rolling, extruding, machining, bending, grinding, drilling, welding, and coating. The action 45 
of applying a coating to steel or iron is deemed a manufacturing process.  Coating 46 
includes epoxy coating, galvanizing, aluminizing, painting, and any other coating that 47 
protects or enhances the value of steel or iron.  Any process from the original reduction 48 
from ore to the finished product constitutes a manufacturing process for iron.   49 
 50 
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Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and 1 
alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced 2 
iron ore.  3 
 4 
The following are considered to be steel manufacturing processes: 5 
 6 


1. Production of steel by any of the following processes: 7 
 8 


a. Open hearth furnace. 9 
 10 
b. Basic oxygen. 11 
 12 
c. Electric furnace. 13 
 14 
d. Direct reduction. 15 
 16 


2. Rolling, heat treating, and any other similar processing. 17 
 18 
3. Fabrication of the products. 19 
 20 


a. Spinning wire into cable or strand. 21 
 22 
b. Corrugating and rolling into culverts. 23 
 24 
c. Shop fabrication. 25 
 26 


A certification of materials origin will be required for any items comprised of, or 27 
containing, steel or iron construction materials prior to such items being incorporated 28 
into the permanent work.  The certification shall be on DOT Form 350-109EF provided 29 
by the Engineer, or such other form the Contractor chooses, provided it contains the 30 
same information as DOT Form 350-109EF. 31 


 32 
Legal Relations and Responsibilities to the Public 33 
 34 
Section 1-07 is supplemented with the following: 35 
 36 
(February 25, 2011 COA GSP) 37 
Ownership of Documents 38 
 39 
On payment to the Contractor by the City of all compensation due under this Agreement all 40 
finished or unfinished documents and material prepared by the Contractor with funds 41 
provided by this Agreement shall become the property of the City and shall be forwarded to 42 
the City at its request. 43 
 44 
  45 
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1-07.1 Laws to be Observed  1 
(October 1, 2005 APWA GSP) 2 
 3 
Supplement this section with the following: 4 


 5 
In cases of conflict between different safety regulations, the more stringent regulation 6 
shall apply. 7 
 8 
The Washington State Department of Labor and Industries shall be the sole and 9 
paramount administrative agency responsible for the administration of the provisions of 10 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 11 
 12 
The Contractor shall maintain at the project site office, or other well known place at the 13 
project site, all articles necessary for providing first aid to the injured.  The Contractor 14 
shall establish, publish, and make known to all employees, procedures for ensuring 15 
immediate removal to a hospital, or doctor’s care, persons, including employees, who 16 
may have been injured on the project site.  Employees should not be permitted to work 17 
on the project site before the Contractor has established and made known procedures 18 
for removal of injured persons to a hospital or a doctor’s care. 19 
 20 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of 21 
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting 22 
from their failure, or improper maintenance, use, or operation.  The Contractor shall be 23 
solely and completely responsible for the conditions of the project site, including safety 24 
for all persons and property in the performance of the work.  This requirement shall apply 25 
continuously, and not be limited to normal working hours.  The required or implied duty of 26 
the Engineer to conduct construction review of the Contractor’s performance does not, 27 
and shall not, be intended to include review and adequacy of the Contractor’s safety 28 
measures in, on, or near the project site. 29 
 30 


 31 
(April 3, 2006) 32 


Confined Space 33 
Confined spaces are known to exist at the following locations: 34 


 35 
*** Within project construction limits *** 36 


 37 
The Contractor shall be fully responsible for the safety and health of all on-site workers 38 
and compliant with Washington Administrative Code (WAC 296-809).   39 
 40 
The Contractor shall prepare and implement a confined space program for each of the 41 
confined spaces identified above.  The Contractors Confined Space program shall be 42 
sent to the contracting agency at least 30 days prior to the Contractor beginning work in 43 
or adjacent to the confined space.  No work shall be performed in or adjacent to the 44 
confined space until the plan is submitted to the Engineer as required. The Contractor 45 
shall communicate with the Project Engineer to ensure a coordinated effort for providing 46 
and maintaining a safe worksite for both the Contracting Agency’s and Contractor’s 47 
workers when working in or near a confined space. 48 
 49 
All costs to prepare and implement the confined space program shall be included in the 50 
bid prices for the various items associated with the confined space work. 51 


 52 
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1-07.2 State Taxes 1 
 2 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 3 
 4 


1-07.2 State Sales Tax 5 
(June 27, 2011 APWA GSP) 6 
 7 
The Washington State Department of Revenue has issued special rules on the State 8 
sales tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The 9 
Contractor should contact the Washington State Department of Revenue for answers to 10 
questions in this area.  The Contracting Agency will not adjust its payment if the 11 
Contractor bases a bid on a misunderstood tax liability. 12 
 13 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other 14 
contract amounts.  In some cases, however, state retail sales tax will not be included.  15 
Section 1-07.2(2) describes this exception. 16 
 17 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if 18 
a FHWA-funded Project) only if the Contractor has obtained from the Washington State 19 
Department of Revenue a certificate showing that all contract-related taxes have been 20 
paid (RCW 60.28.051).  The Contracting Agency may deduct from its payments to the 21 
Contractor any amount the Contractor may owe the Washington State Department of 22 
Revenue, whether the amount owed relates to this contract or not.  Any amount so 23 
deducted will be paid into the proper State fund. 24 
 25 
1-07.2(1)  State Sales Tax — Rule 171  26 
 27 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 28 
roads, etc., which are owned by a municipal corporation, or political subdivision of the 29 
state, or by the United States, and which are used primarily for foot or vehicular traffic.  30 
This includes storm or combined sewer systems within and included as a part of the 31 
street or road drainage system and power lines when such are part of the roadway 32 
lighting system.  For work performed in such cases, the Contractor shall include 33 
Washington State Retail Sales Taxes in the various unit bid item prices, or other contract 34 
amounts, including those that the Contractor pays on the purchase of the materials, 35 
equipment, or supplies used or consumed in doing the work. 36 
 37 
1-07.2(2)  State Sales Tax — Rule 170  38 
 39 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 40 
existing buildings, or other structures, upon real property.  This includes, but is not 41 
limited to, the construction of streets, roads, highways, etc., owned by the state of 42 
Washington; water mains and their appurtenances; sanitary sewers and sewage 43 
disposal systems unless such sewers and disposal systems are within, and a part of, a 44 
street or road drainage system; telephone, telegraph, electrical power distribution lines, 45 
or other conduits or lines in or above streets or roads, unless such power lines become a 46 
part of a street or road lighting system; and installing or attaching of any article of 47 
tangible personal property in or to real property, whether or not such personal property 48 
becomes a part of the realty by virtue of installation. 49 
 50 


  51 
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For work performed in such cases, the Contractor shall collect from the Contracting 1 
Agency, retail sales tax on the full contract price.  The Contracting Agency will 2 
automatically add this sales tax to each payment to the Contractor.  For this reason, the 3 
Contractor shall not include the retail sales tax in the unit bid item prices, or in any other 4 
contract amount subject to Rule 170, with the following exception. 5 
 6 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor 7 
or a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 8 
consumable supplies not integrated into the project.  Such sales taxes shall be included 9 
in the unit bid item prices or in any other contract amount. 10 
 11 
1-07.2(3)  Services  12 
 13 
The Contractor shall not collect retail sales tax from the Contracting Agency on any 14 
contract wholly for professional or other services (as defined in Washington State 15 
Department of Revenue Rules 138 and 244). 16 


 17 
The third paragraph of Section 1-07.2 is revised to read: 18 
 19 


(June 27, 2011) 20 
The Contracting Agency will release the Contract Bond only if the Contractor has 21 
obtained from the State Department of Revenue a certificate showing that all Contract-22 
related taxes have been paid.  23 


 24 
Permits and Licenses 25 
 26 
Section 1-07.6 is supplemented with the following: 27 
 28 


(******) 29 


The Contracting Agency has obtained the below-listed permit(s) for this project.  All 30 
contacts with the permitting agency concerning the below-listed permit(s) shall be 31 
through the Engineer.  32 
 33 
Name of Document Permitting Agency Permit Reference No. 
SEPA MDNS City of Arlington  
Clearing and Grading City of Arlington  
NEPA WSDOT  
ECS WSDOT  
   
   
   
   
   
   
   
   


 34 
 35 
  36 
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Load Limits 1 
 2 
Section 1-07.7 is supplemented with the following: 3 
 4 


(March 13, 1995) 5 
If the sources of materials provided by the Contractor necessitates hauling over roads 6 
other than State Highways, the Contractor shall, at the Contractor's expense, make all 7 
arrangements for the use of the haul routes. 8 


 9 
Wages 10 
 11 


General 12 
 13 


Section 1-07.9(1) is supplemented with the following: 14 
 15 


(January 10, 2012) 16 
The Federal wage rates incorporated in this contract have been established by the 17 
Secretary of Labor under United States Department of Labor General Decision No. 18 
WA120001. 19 
 20 
The State rates incorporated in this contract are applicable to all construction 21 
activities associated with this contract. 22 


 23 
(April 2, 2007) 24 
Application of Wage Rates for the Occupation of Landscape Construction 25 
State prevailing wage rates for public works contracts are included in this contract 26 
and show a separate listing for the occupation: 27 
 28 


Landscape Construction, which includes several different occupation 29 
descriptions such as: Irrigation and Landscape Plumbers, Irrigation and 30 
Landscape Power Equipment Operators, and Landscaping or Planting 31 
Laborers. 32 
 33 


In addition, federal wage rates that are included in this contract may also include 34 
occupation descriptions in Federal Occupational groups for work also specifically 35 
identified with landscaping such as: 36 
 37 


Laborers with the occupation description, Landscaping or Planting, or 38 
 39 
Power Equipment Operators with the occupation description, Mulch Seeding 40 
Operator. 41 
 42 


If Federal wage rates include one or more rates specified as applicable to 43 
landscaping work, then Federal wage rates for all occupation descriptions, specific 44 
or general, must be considered and compared with corresponding State wage 45 
rates.  The higher wage rate, either State or Federal, becomes the minimum wage 46 
rate for the work performed in that occupation. 47 
 48 
Contractors are responsible for determining the appropriate crafts necessary to 49 
perform the contract work.  If a classification considered necessary for performance 50 
of the work is missing from the Federal Wage Determination applicable to the 51 
contract, the Contractor shall initiate a request for approval of a proposed wage and 52 
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benefit rate.  The Contractor shall prepare and submit Standard Form 1444, 1 
Request for Authorization of Additional Classification and Wage Rate available at 2 
http://www.wdol.gov/docs/sf1444.pdf, and submit the completed form to the Project 3 
Engineer’s office.  The presence of a classification wage on the Washington State 4 
Prevailing Wage Rates For Public Works Contracts does not exempt the use of 5 
form 1444 for the purpose of determining a federal classification wage rate. 6 


 7 
1-07.9(5)  Required Documents 8 
(January 24, 2011 APWA GSP) 9 
 10 
Supplement this section with the following: 11 


 12 
The Contractor or subcontractor directly contracting for “Off-Site, Prefabricated, Non-13 
Standard, Project Specific Items” as defined below shall identify and report information 14 
required on the addendum to the “Affidavit of Wages Paid” form filed with the 15 
Department of Labor and Industries [form F700-164-000].  The Contractor shall include 16 
language in its subcontracts requiring subcontractors and lower-tier subcontractors to 17 
comply with the reporting requirements for “Off-Site, Prefabricated, Non-Standard, 18 
Project Specific Item” on the Affidavit of Wages Paid form addendum.   19 
 20 
The reporting requirement for Items shall apply for all public works contracts estimated to 21 
cost over $1 million entered into by the Contracting Agency and Contractor between 22 
September 1, 2010 through December 31, 2013.   23 
 24 
"Off-site, prefabricated, nonstandard, project specific items" means products or items 25 
that are: 26 


1. Made primarily of architectural or structural precast concrete, fabricated steel, 27 
pipe and pipe systems, or sheet metal and sheet metal duct work; and 28 


2. Produced specifically for this Project and not considered to be regularly available 29 
shelf items; and 30 


3. Produced or manufactured by labor expended to assemble or modify standard 31 
items; and 32 


4. Produced at an off-site location outside the State of Washington. 33 


 34 
The Contractor or subcontractor shall comply with the reporting requirements and 35 
instructions on the Affidavit of Wages Paid form, and shall report the following 36 
information  on the Affidavit of Wages Paid form submitted to the Department of Labor 37 
and Industries in order to comply with the reporting requirements for use of “Off-Site, 38 
Prefabricated, Non-Standard, Project Specific” items: 39 


1. The estimated cost of the project; 40 


2. The name of the Contracting Agency and the project title; 41 


3. The contract value of the off-site, prefabricated, nonstandard, project specific 42 
items produced outside of Washington State, including labor and materials; and 43 


4. The name, address, and federal employer identification number of the contractor 44 
that produced the off-site, prefabricated, nonstandard, project specific items. 45 


 46 
  47 
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The Contracting Agency may direct the Contractor, at no additional cost to the 1 
Contracting Agency, to remove and substitute any subcontractor(s) found to be 2 
out of compliance with the “Off-Site Prefabricated Non-Standard Project Specific 3 
Items” reporting requirements more than one time as determined by the 4 
Department of Labor and Industries. 5 


 6 
Requirements for Nondiscrimination 7 
 8 
Section 1-07.11 is supplemented with the following: 9 
 10 


(January 3, 2011) 11 
Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive 12 
Order 11246) 13 
 14 
1. The Contractor's attention is called to the Equal Opportunity Clause and the 15 


Standard Federal Equal Employment Opportunity Construction Contract 16 
Specifications set forth herein. 17 


 18 
2. The goals and timetables for minority and female participation set by the Office of 19 


Federal Contract Compliance Programs, expressed in percentage terms for the 20 
Contractor's aggregate work force in each construction craft and in each trade on 21 
all construction work in the covered area, are as follows: 22 


 23 
Women - Statewide 24 


 25 
Timetable Goal 26 


 27 
Until further notice 6.9% 28 
Minorities - by Standard Metropolitan Statistical Area (SMSA) 29 
 30 
Spokane, WA: 31 


SMSA Counties: 32 
Spokane, WA 2.8 33 


WA Spokane. 34 
Non-SMSA Counties 3.0 35 


WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA 36 
Lincoln, WA Pend Oreille; WA Stevens; WA Whitman. 37 


 38 
Richland, WA 39 


SMSA Counties: 40 
Richland Kennewick, WA 5.4 41 


WA Benton; WA Franklin. 42 
Non-SMSA Counties 3.6 43 


WA Walla Walla. 44 
 45 
Yakima, WA: 46 


SMSA Counties: 47 
Yakima, WA 9.7 48 


WA Yakima. 49 
Non-SMSA Counties 7.2 50 


WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan. 51 
 52 
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Seattle, WA: 1 
SMSA Counties: 2 


Seattle Everett, WA 7.2 3 
WA King; WA Snohomish. 4 


Tacoma, WA 6.2 5 
WA Pierce. 6 


Non-SMSA Counties 6.1 7 
WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap; 8 
WA Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA 9 
Thurston; WA Whatcom. 10 


 11 
Portland, OR: 12 


SMSA Counties: 13 
Portland, OR-WA 4.5 14 


WA Clark. 15 
Non-SMSA Counties 3.8 16 


WA Cowlitz;  WA Klickitat;   WA  Skamania;  WA  Wahkiakum. 17 
 18 
These goals are applicable to each nonexempt Contractor’s total on-site 19 
construction workforce, regardless of whether or not part of that workforce is 20 
performing work on a Federal, or federally assisted project, contract, or subcontract 21 
until further notice.  Compliance with these goals and time tables is enforced by the 22 
Office of Federal Contract compliance Programs.  23 
 24 
The Contractor's compliance with the Executive Order and the regulations in 41 25 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 26 
Clause, specific affirmative action obligations required by the specifications set 27 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals.  The hours of minority 28 
and female employment and training must be substantially uniform throughout the 29 
length of the contract, in each construction craft and in each trade, and the 30 
Contractor shall make a good faith effort to employ minorities and women evenly on 31 
each of its projects.  The transfer of minority or female employees or trainees from 32 
Contractor to Contractor or from project to project for the sole purpose of meeting 33 
the Contractor's goal shall be a violation of the contract, the Executive Order and 34 
the regulations in 41 CFR Part 60-4.  Compliance with the goals will be measured 35 
against the total work hours performed. 36 


 37 
3. The Contractor shall provide written notification to the Office of Federal Contract 38 


Compliance Programs (OFCCP) within 10 working days of award of any 39 
construction subcontract in excess of $10,000 or more that are Federally funded, at 40 
any tier for construction work under the contract resulting from this solicitation.  The 41 
notification shall list the name, address and telephone number of the 42 
Subcontractor; employer identification number of the Subcontractor; estimated 43 
dollar amount of the subcontract; estimated starting and completion dates of the 44 
subcontract; and the geographical area in which the contract is to be performed.  45 
The notification shall be sent to:  46 


District Director 47 
U.S. Department of Labor 48 
Office of Federal Contract Compliance Programs 49 
Seattle District Office 50 
1111 Third Avenue, Suite 745 51 
Seattle, WA 98101-3212 52 
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 1 
Additional information may be found at the U.S. Department of Labor website: 2 
http://www.dol.gov/ofccp/TAguides/ctaguide.htm 3 


 4 
4. As used in this Notice, and in the contract resulting from this solicitation, the 5 


Covered Area is as designated herein. 6 
 7 
Standard Federal Equal Employment Opportunity Construction Contract Specifications 8 
(Executive Order 11246) 9 
 10 
1. As used in these specifications: 11 
 12 


a. Covered Area means the geographical area described in the solicitation 13 
from which this contract resulted; 14 


 15 
b. Director means Director, Office of Federal Contract Compliance Programs, 16 


United States Department of Labor, or any person to whom the Director 17 
delegates authority; 18 


 19 
c. Employer Identification Number means the Federal Social Security 20 


number used on the Employer's Quarterly Federal Tax Return, U. S. 21 
Treasury Department Form 941; 22 


 23 
d. Minority includes: 24 
 25 


(1) Black, a person having origins in any of the Black Racial Groups 26 
of Africa. 27 


 28 
(2) Hispanic, a fluent Spanish speaking, Spanish surnamed person 29 


of Mexican, Puerto Rican, Cuban, Central American, South 30 
American, or other Spanish origin. 31 


 32 
(3) Asian or Pacific Islander, a person having origins in any of the 33 


original peoples of the Pacific rim or the Pacific Islands, the 34 
Hawaiian Islands and Samoa. 35 


 36 
(4) American Indian or Alaskan Native, a person having origins in 37 


any of the original peoples of North America, and who maintain 38 
cultural identification through tribal affiliation or community 39 
recognition. 40 


 41 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion 42 


of the work involving any construction trade, it shall physically include in each 43 
subcontract in excess of $10,000 the provisions of these specifications and the 44 
Notice which contains the applicable goals for minority and female participation and 45 
which is set forth in the solicitations from which this contract resulted. 46 


 47 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 48 


approved by the U.S.  Department of Labor in the covered area either individually 49 
or through an association, its affirmative action obligations on all work in the Plan 50 
area (including goals and timetables) shall be in accordance with that Plan for 51 
those trades which have unions participating in the Plan.  Contractors must be able 52 
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to demonstrate their participation in and compliance with the provisions of any such 1 
Hometown Plan.  Each Contractor or Subcontractor participating in an approved 2 
Plan is individually required to comply with its obligations under the EEO clause, 3 
and to make a good faith effort to achieve each goal under the Plan in each trade in 4 
which it has employees.  The overall good faith performance by other Contractors 5 
or Subcontractors toward a goal in an approved Plan does not excuse any covered 6 
Contractor's or Subcontractor's failure to take good faith effort to achieve the Plan 7 
goals and timetables. 8 


 9 
4. The Contractor shall implement the specific affirmative action standards provided in 10 


paragraphs 7a through 7p of this Special Provision.  The goals set forth in the 11 
solicitation from which this contract resulted are expressed as percentages of the 12 
total hours of employment and training of minority and female utilization the 13 
Contractor should reasonably be able to achieve in each construction trade in 14 
which it has employees in the covered area.  Covered construction contractors 15 
performing construction work in geographical areas where they do not have a 16 
Federal or federally assisted construction contract shall apply the minority and 17 
female goals established for the geographical area where the work is being 18 
performed.  The Contractor is expected to make substantially uniform progress in 19 
meeting its goals in each craft during the period specified. 20 


 21 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a 22 


union with whom the Contractor has a collective bargaining agreement, to refer 23 
either minorities or women shall excuse the Contractor's obligations under these 24 
specifications, Executive Order 11246, or the regulations promulgated pursuant 25 
thereto. 26 


 27 
6. In order for the nonworking training hours of apprentices and trainees to be counted 28 


in meeting the goals, such apprentices and trainees must be employed by the 29 
Contractor during the training period, and the Contractor must have made a 30 
commitment to employ the apprentices and trainees at the completion of their 31 
training, subject to the availability of employment opportunities.  Trainees must be 32 
trained pursuant to training programs approved by the U.S.  Department of Labor. 33 


 34 
7. The Contractor shall take specific affirmative actions to ensure equal employment 35 


opportunity.  The evaluation of the Contractor's compliance with these 36 
specifications shall be based upon its effort to achieve maximum results from its 37 
action.  The Contractor shall document these efforts fully, and shall implement 38 
affirmative action steps at least as extensive as the following: 39 


 40 
a. Ensure and maintain a working environment free of harassment, 41 


intimidation, and coercion at all sites, and in all facilities at which the 42 
Contractor's employees are assigned to work.  The Contractor, where 43 
possible, will assign two or more women to each construction project.  The 44 
Contractor shall specifically ensure that all foremen, superintendents, and 45 
other on-site supervisory personnel are aware of and carry out the 46 
Contractor's obligation to maintain such a working environment, with 47 
specific attention to minority or female individuals working at such sites or 48 
in such facilities. 49 


 50 
  51 
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b. Establish and maintain a current list of minority and female recruitment 1 
sources, provide written notification to minority and female recruitment 2 
sources and to community organizations when the Contractor or its unions 3 
have employment opportunities available, and maintain a record of the 4 
organizations' responses. 5 


 6 
c. Maintain a current file of the names, addresses and telephone numbers of 7 


each minority and female off-the-street applicant and minority or female 8 
referral from a union, a recruitment source or community organization and 9 
of what action was taken with respect to each such individual.  If such 10 
individual was sent to the union hiring hall for referral and was not referred 11 
back to the Contractor by the union or, if referred, not employed by the 12 
Contractor, this shall be documented in the file with the reason therefor, 13 
along with whatever additional actions the Contractor may have taken. 14 


 15 
d. Provide immediate written notification to the Director when the union or 16 


unions with which the Contractor has a collective bargaining agreement 17 
has not referred to the Contractor a minority person or woman sent by the 18 
Contractor, or when the Contractor has other information that the union 19 
referral process has impeded the Contractor's efforts to meet its 20 
obligations. 21 


 22 
e. Develop on-the-job training opportunity and/or participate in training 23 


programs for the area which expressly include minorities and women, 24 
including upgrading programs and apprenticeship and trainee programs 25 
relevant to the Contractor's employment needs, especially those programs 26 
funded or approved by the U.S. Department of Labor.  The Contractor 27 
shall provide notice of these programs to the sources compiled under 7b 28 
above. 29 


 30 
f. Disseminate the Contractor's EEO policy by providing notice of the policy 31 


to unions and training programs and requesting their cooperation in 32 
assisting the Contractor in meeting its EEO obligations; by including it in 33 
any policy manual and collective bargaining agreement; by publicizing it in 34 
the company newspaper, annual report, etc.; by specific review of the 35 
policy with all management personnel and with all minority and female 36 
employees at least once a year; and by posting the company EEO policy 37 
on bulletin boards accessible to all employees at each location where 38 
construction work is performed. 39 


 40 
g. Review, at least annually, the company's EEO policy and affirmative action 41 


obligations under these specifications with all employees having any 42 
responsibility for hiring, assignment, layoff, termination or other 43 
employment decisions including specific review of these items with on-site 44 
supervisory personnel such as Superintendents, General Foremen, etc., 45 
prior to the initiation of construction work at any job site.  A written record 46 
shall be made and maintained identifying the time and place of these 47 
meetings, persons attending, subject matter discussed, and disposition of 48 
the subject matter. 49 


 50 
  51 
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h. Disseminate the Contractor's EEO policy externally by including it in any 1 
advertising in the news media, specifically including minority and female 2 
news media, and providing written notification to and discussing the 3 
Contractor's EEO policy with other Contractors and Subcontractors with 4 
whom the Contractor does or anticipates doing business. 5 


 6 
i. Direct its recruitment efforts, both oral and written to minority, female and 7 


community organizations, to schools with minority and female students 8 
and to minority and female recruitment and training organizations serving 9 
the Contractor's recruitment area and employment needs.  Not later than 10 
one month prior to the date for the acceptance of applications for 11 
apprenticeship or other training by any recruitment source, the Contractor 12 
shall send written notification to organizations such as the above, 13 
describing the openings, screening procedures, and tests to be used in 14 
the selection process. 15 


 16 
j. Encourage present minority and female employees to recruit other 17 


minority persons and women and where reasonable, provide after school, 18 
summer and vacation employment to minority and female youth both on 19 
the site and in other areas of a Contractor's work force. 20 


 21 
k. Validate all tests and other selection requirements where there is an 22 


obligation to do so under 41 CFR Part 60-3. 23 
 24 
l. Conduct, at least annually, an inventory and evaluation of all minority and 25 


female personnel for promotional opportunities and encourage these 26 
employees to seek or to prepare for, through appropriate training, etc., 27 
such opportunities. 28 


 29 
m. Ensure that seniority practices, job classifications, work assignments and 30 


other personnel practices, do not have a discriminatory effect by 31 
continually monitoring all personnel and employment related activities to 32 
ensure that the EEO policy and the Contractor's obligations under these 33 
specifications are being carried out. 34 


 35 
n. Ensure that all facilities and company activities are nonsegregated except 36 


that separate or single-user toilet and necessary changing facilities shall 37 
be provided to assure privacy between the sexes. 38 


 39 
o. Document and maintain a record of all solicitations of offers for 40 


subcontracts from minority and female construction contractors and 41 
suppliers, including circulation of solicitations to minority and female 42 
contractor associations and other business associations. 43 


 44 
p. Conduct a review, at least annually, of all supervisors' adherence to and 45 


performance under the Contractor's EEO policies and affirmative action 46 
obligations. 47 


 48 
  49 
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8. Contractors are encouraged to participate in voluntary associations which assist in 1 
fulfilling one or more of their affirmative action obligations (7a through 7p).  The 2 
efforts of a contractor association, joint contractor-union, contractor-community, or 3 
other similar group of which the Contractor is a member and participant, may be 4 
asserted as fulfilling any one or more of the obligations under 7a through 7p of this 5 
Special Provision provided that the Contractor actively participates in the group, 6 
makes every effort to assure that the group has a positive impact on the 7 
employment of minorities and women in the industry, ensure that the concrete 8 
benefits of the program are reflected in the Contractor's minority and female work-9 
force participation, makes a good faith effort to meet its individual goals and 10 
timetables, and can provide access to documentation which demonstrate the 11 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 12 
comply, however, is the Contractor's and failure of such a group to fulfill an 13 
obligation shall not be a defense for the Contractor's noncompliance. 14 


 15 
9. A single goal for minorities and a separate single goal for women have been 16 


established.  The Contractor, however, is required to provide equal employment 17 
opportunity and to take affirmative action for all minority groups, both male and 18 
female, and all women, both minority and non-minority.  Consequently, the 19 
Contractor may be in violation of the Executive Order if a particular group is 20 
employed in substantially disparate manner (for example, even though the 21 
Contractor has achieved its goals for women generally, the Contractor may be in 22 
violation of the Executive Order if a specific minority group of women is 23 
underutilized). 24 


 25 
10. The Contractor shall not use the goals and timetables or affirmative action 26 


standards to discriminate against any person because of race, color, religion, sex, 27 
or national origin. 28 


 29 
11. The Contractor shall not enter into any subcontract with any person or firm 30 


debarred from Government contracts pursuant to Executive Order 11246. 31 
 32 
12. The Contractor shall carry out such sanctions and penalties for violation of these 33 


specifications and of the Equal Opportunity Clause, including suspensions, 34 
terminations and cancellations of existing subcontracts as may be imposed or 35 
ordered pursuant to Executive Order 11246, as amended, and its implementing 36 
regulations by the Office of Federal Contract Compliance Programs.  Any 37 
Contractor who fails to carry out such sanctions and penalties shall be in violation 38 
of these specifications and Executive Order 11246, as amended. 39 


 40 
13. The Contractor, in fulfilling its obligations under these specifications, shall 41 


implement specific affirmative action steps, at least as extensive as those 42 
standards prescribed in paragraph 7 of this Special Provision, so as to achieve 43 
maximum results from its efforts to ensure equal employment opportunity.  If the 44 
Contractor fails to comply with the requirements of the Executive Order, the 45 
implementing regulations, or these specifications, the Director shall proceed in 46 
accordance with 41 CFR 60-4.8. 47 


 48 
  49 
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14. The Contractor shall designate a responsible official to monitor all employment 1 
related activity to ensure that the company EEO policy is being carried out, to 2 
submit reports relating to the provisions hereof as may be required by the 3 
government and to keep records.  Records shall at least include, for each 4 
employee, their name, address, telephone numbers, construction trade, union 5 
affiliation if any, employee identification number when assigned, social security 6 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), 7 
dates of changes in status, hours worked per week in the indicated trade, rate of 8 
pay, and locations at which the work was performed.  Records shall be maintained 9 
in an easily understandable and retrievable form; however, to the degree that 10 
existing records satisfy this requirement, the Contractors will not be required to 11 
maintain separate records. 12 


 13 
15. Nothing herein provided shall be construed as a limitation upon the application of 14 


other laws which establish different standards of compliance or upon the 15 
application of requirements for the hiring of local or other area residents (e.g., those 16 
under the Public Works Employment Act of 1977 and the Community Development 17 
Block Grant Program). 18 


 19 
16. Additional assistance for Federal Construction Contractors on contracts 20 


administered by Washington State Department of Transportation or by Local 21 
Agencies may be found at: 22 


 23 
Washington State Dept. of Transportation 24 
Office of Equal Opportunity 25 
PO Box 47314 26 
310 Maple Park Ave. SE  27 
Olympia WA 28 
98504-7314 29 
Ph: 360-705-7090 30 
Fax: 360-705-6801 31 
http://www.wsdot.wa.gov/equalopportunity/default.htm 32 


 33 
(July 11, 2011) 34 


Disadvantaged Business Enterprise Condition of Award Participation 35 
The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 applies 36 
to this Contract.  Demonstrating goal achievement as described in these specifications 37 
is a Condition of Award (COA) of this Contract.  Failure to comply with the requirements 38 
of this specification will result in your bid being found to be nonresponsive and will be 39 
rejected. 40 
 41 


DBE Condition of Award (COA) Goal 42 
The Contracting Agency has established a Condition of Award Contract goal in the 43 
amount of: *** 14% ***. 44 
 45 
DBE Eligibility/Selection of DBEs 46 
A Directory of Certified DBE Firms denoting the Work the DBE Contractors are 47 
certified to perform is available at: 48 
 49 
www.omwbe.wa.gov/certification/index.shtml.  50 
 51 
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The directory provides a plain language of Description of Work that the listed DBE’s 1 
have been certified by the Office of Minority and Women’s Business Enterprises 2 
(OMWBE) to perform.  The Bidder shall use the Directory of Certified DBE Firms to 3 
determine if a DBE is certified to perform Work as described on the Disadvantaged 4 
Business Enterprise Utilization Certification form # 272-056 EF (see form 5 
instructions) and therefore qualifies for credit towards the COA goal.  6 


 7 
Crediting DBE Participation 8 


Joint Venture 9 
When a DBE performs as a participant in a joint venture, only that portion of 10 
the total dollar value of the Contract equal to the distinct, clearly defined 11 
portion of the Work that the DBE performs with its own forces shall be credited.  12 
 13 
DBE Prime Contractor 14 
A DBE prime Contractor may only take credit for that portion of the total dollar 15 
value of the Contract equal to the distinct, clearly defined portion of the Work 16 
that the DBE Prime performs with its own forces. 17 


 18 
DBE Subcontractor 19 
When a DBE firm participates as a Subcontractor only that portion of the total 20 
dollar value of the Contract equal to the distinct, clearly defined portion of the 21 
Work that the DBE performs with its own forces shall be credited. 22 
 23 


• Include the cost of supplies and materials obtained by the DBE for the 24 
Work in the Contract including supplies purchased or equipment leased 25 
by the DBE. 26 


 27 
o However, you may not take credit for supplies, materials, and 28 


equipment the DBE Subcontractor purchases or leases from the 29 
prime Contractor or its affiliate.  In addition, Work performed by a 30 
DBE, utilizing resources of the prime Contractor or its affiliates 31 
shall not be credited. 32 


 33 
• In very rare situations, a DBE firm may utilize equipment and/or 34 


personnel from a non-DBE firm other than the prime Contractor or its 35 
affiliates.  Should this situation arise the arrangement must be short-36 
term and have prior written approval from the Contracting Agency. 37 


 38 
• Count the entire value of fees or commissions charged by a DBE firm 39 


for providing a bona fide service, such as professional, technical, 40 
consultant, managerial services, or for providing bonds or insurance. 41 


 42 
• When a DBE subcontracts to another firm, the value of the 43 


subcontracted Work may be counted as participation only if the DBE’s 44 
lower tier Subcontractor is also a DBE. Work that a DBE subcontracts 45 
to a non-DBE firm does not count toward DBE goals. 46 


 47 
• When non-DBE Subcontractor further subcontracts to a lower-tier 48 


Subcontractor or supplier who is a certified DBE, then that portion of 49 
the Work further subcontracted may be credited as DBE participation, 50 
so long as it is a distinct clearly defined portion of the Work that the 51 
DBE is certified to perform and performing with its own forces. 52 
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  1 
Trucking 2 
Use the following factors in determining whether a DBE trucking company is 3 
performing a commercially useful function: 4 
 5 


1. The DBE must be responsible for the management and supervision of 6 
the entire trucking operation for which credit is being claimed. 7 


 8 
2. The DBE must itself own and, with its own workforce, operate at least 9 


one fully licensed, insured, and operational truck used on the 10 
Contract. 11 


 12 
3. The DBE receives credit only for the value of the transportation 13 


services it provides on the Contract using trucks it owns or leases, 14 
licenses, insures, and operates with drivers it employs.  For purposes 15 
of this requirement #3 a lease must indicate that the DBE has 16 
exclusive use of and control over the truck. This does not preclude 17 
the leased truck from working for others provided it is with the consent 18 
of the DBE and the lease provides the DBE first priority for use of the 19 
leased truck.  Leased trucks must display the name and identification 20 
number of the DBE. 21 


 22 
4. The DBE may lease trucks from another DBE firm including an 23 


owner-operator provided they are certified as a DBE for trucking.  The 24 
DBE who leases trucks from another DBE may claim participation for 25 
the total value of the transportation services the lessee DBE provides 26 
on the Contract. 27 


 28 
5. The DBE may also lease trucks from a non-DBE firm and may enter 29 


into an agreement with an owner-operator who is a non-DBE.  30 
Provided the DBE shall only receive credit for the number of 31 
additional non-DBE trucks equal or less than the number of DBE 32 
trucks the firms owns or has leased/subcontracted through another 33 
DBE trucking company.  34 


 35 
6. In any lease or owner-operator situation, as described in requirement 36 


#4 and #5 above, the following rules shall apply: 37 
 38 


a. A written lease/rental agreement is required for all trucks leased 39 
or rented; documenting the ownership and the terms of the 40 
agreement. The agreements must be submitted and approved by 41 
the Contracting Agency prior to the beginning of the Work.  The 42 
agreement must show the leaser’s name, truck description and 43 
agreed upon amount and method of payment (hour, ton, or per 44 
load).  All lease agreements shall be for a long-term relationship, 45 
rather than for the individual project.  (This requirement does not 46 
apply to owner-operator arrangements.) 47 
 48 


b. Only the vehicle, (not the operator) may be leased or rented.  49 
(This requirement does not apply to owner-operator 50 
arrangements.) 51 
 52 
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7. Credit may only be claimed for DBE trucking firms operating under a 1 
subcontract or a written agreement approved by the Contracting 2 
Agency prior to performing Work.  3 


 4 
Expenditures paid to other DBEs 5 
Expenditures paid to other DBEs for materials or supplies may be counted 6 
toward DBE goals as provided in the following:  7 
 8 


Manufacturer 9 
You may claim DBE credit for 100 percent of value of the materials or 10 
supplies obtained from a DBE manufacturer. 11 
 12 
A manufacturer is defined as a firm that operates or maintains a factory or 13 
establishment that produces, on the premises, the materials, supplies, 14 
articles, or equipment required under the Contract. 15 
 16 
In order to receive credit as a DBE manufacturer, the firm must have 17 
received an “on-site” review and been approved by WSDOT-OEO to 18 
operate as a DBE Manufacturing firm prior to Bid opening on any USDOT 19 
federally-assisted Contract. Use of a DBE manufacturer that has not 20 
received an on-site review and approval by WSDOT-OEO prior to Bid 21 
opening will result in the Bid being declared non-responsive. To schedule 22 
a review, the manufacturing firm must submit a written request to 23 
WSDOT/OEO and may not receive credit towards DBE participation until 24 
the completion of the review.  Once the Office of Equal Opportunity has 25 
received the request, an onsite will be set up with the firm and a review 26 
will be conducted to determine the requesting firm’s qualifications. If it is 27 
determined that the firm qualifies as a “Manufacturer” the Office of Equal 28 
Opportunity will list the firm on an Approved Manufacturers List which will 29 
be maintained by the Office of Equal Opportunity. The Office of Equal 30 
Opportunity Home website address is: 31 
www.wsdot.wa.gov/equalopportunity. Approved firms will be required to be 32 
re-approved on an annual basis. 33 


 34 
Note: Requests to be listed as a Manufacturer will only be processed if the 35 


requesting firm is certified by the Office of Minority and Women’s 36 
Business Enterprises with NAICS codes that fall within the 31XXXX 37 
to 33XXXX NAICS Manufacturers code sections.  38 


 39 
Regular Dealer 40 
You may claim credit for 60 percent of the value of the materials or 41 
supplies purchased from a DBE regular dealer.  Rules applicable to 42 
regular dealer status are contained in 49 CFR Part 26.55.e.2. 43 


 44 
To be considered a regular dealer you must meet the following criteria: 45 


 46 
1. WSDOT considers and recognizes a Regular Dealer, as a firm 47 


that owns, operates, or maintains a store, warehouse, or other 48 
establishment in which the materials or supplies required for the 49 
performance of the contract and described by the specifications 50 
of the contract are bought, kept in stock and regularly sold or 51 
leased to the public in the usual course of business. 52 
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 1 
2. Materials or supplies purchased from a Regular Dealer count as 2 


60% of the cost for DBE participation purposes. 3 
  4 


The firm wishing to be listed as a Regular Dealer for WSDOT contracted 5 
projects or Highways & Local Program administered projects must submit 6 
to the WSDOT Office of Equal Opportunity (No later than Seven days prior 7 
to bid opening) a request in writing to be recognized by WSDOT as a 8 
Regular Dealer.  9 
 10 
Once the Office of Equal Opportunity has received the request, an onsite 11 
will be set up with the firm and a review will be conducted to determine the 12 
requesting firm’s qualifications. If it is determined that the firm qualifies as 13 
a “Regular Dealer” the Office of Equal Opportunity will list the firm on an 14 
Approved Regular Dealers List which will be maintained by the Office of 15 
Equal Opportunity.  The Office of Equal Opportunity Home website is at: 16 
www.wsdot.wa.gov/equalopportunity. . Approved firms will be required to 17 
be re-approved on an annual basis. 18 


 19 
Note: Requests to be listed as a Regular Dealer will only be processed 20 


if the requesting firm is certified by the Office of Minority and 21 
Women’s Business Enterprises with NAICS codes that fall within 22 
the 42XXXX NAICS Wholesale code section.  23 


 24 
The Office of Equal Opportunity will maintain an active Approved 25 
Manufacturers and Approved Regular Dealers lists on their website but will 26 
provide a link to be posted on Ad & Award’s webpage. 27 


 28 
Materials or Supplies Purchased from a DBE 29 
With regard to materials or supplies purchased from a DBE who is neither 30 
a manufacturer nor a regular dealer you may claim credit for the following: 31 


 32 
1. Fees or commissions charged for assistance in the procurement 33 


of the materials and supplies 34 
 35 
2. Fees or transportation charges for the delivery of materials or 36 


supplies.  37 
 38 


In either case you may not take credit for any part of the cost of the 39 
materials and supplies.  40 


 41 
Commercially Useful Function (CUF) 42 
The prime contractor has a responsibility and must treat the working 43 
relationship with the DBE such that the DBE is performing a commercially 44 
useful function. The contractor may only take credit when the associated DBE 45 
is performing a commercially useful function. 46 
 47 


  48 
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• A DBE performs a commercially useful function when it is responsible for 1 
execution of the Work and is carrying out its responsibilities by 2 
performing, managing and supervising the Work involved. The DBE must 3 
also be responsible with respect to materials and supplies used on the 4 
Contract for example; negotiating price, determining quality, determining 5 
quantities, ordering, installing (if applicable) and paying for the material. 6 
 7 


• A DBE does not perform a commercially useful function if its role is limited 8 
to that of an extra participant in a transaction, Contract, or project through 9 
which funds are passed. 10 
 11 


• Use of two party checks must be approved by the contracting agency in 12 
advance of their use. 13 


 14 
Disadvantaged Business Enterprise Utilization Certification FORM # 272-15 
056 EF 16 
To be eligible for award of the Contract, the Bidder shall properly complete and 17 
submit a Disadvantaged Business Enterprise Utilization Certification with the 18 
Bidder’s sealed Bid Proposal, as specified Section 1-02.9 Delivery of Proposal, 19 
that demonstrates how the Bidder intends to meet the DBE COA goal.  A 20 
Disadvantaged Business Enterprise Utilization Certification (form # 272-056 21 
EF) is included in your Proposal package for this purpose as well as 22 
instructions on how to properly fill out the form.  23 
 24 
In the event of arithmetic errors in completing the Disadvantaged Business 25 
Enterprise Utilization Certification the amount listed to be applied towards the 26 
goal for each DBE shall govern and the DBE total amount shall be adjusted 27 
accordingly. 28 
 29 
Note: the Contracting Agency shall consider as non-responsive and shall 30 


reject any Bid Proposal submitted that does not contain a completed 31 
and accurate Disadvantaged Business Enterprise Utilization 32 
Certification. 33 


 34 
Disadvantaged Business Enterprise (DBE) Written Confirmation 35 
Document(s) FORM # 422-031 EF 36 
The Bidder shall submit a complete and accurate Disadvantaged Business 37 
Enterprise (DBE) Written Confirmation Document for each DBE firm listed in 38 
the Bidder’s completed Disadvantaged Business Enterprise Utilization 39 
Certification. Alternate forms that provide all the same information will also 40 
serve this purpose. 41 
 42 
A Disadvantaged Business Enterprise (DBE) Written Confirmation Document 43 
(form # 422-031 EF) is included in your Proposal package for this purpose.  44 
 45 
When provided for in the contract; the form(s) shall be received as specified in 46 
Section 1-02.9 Delivery of Proposal.  Forms that are submitted as a 47 
supplement to the Bidder’s sealed Bid shall meet the requirements as 48 
specified in Section 1-02.9 Delivery of Proposal.  49 
 50 
Refer to Section 1-02.9 Delivery of Proposal for information related to 51 
submitting supplemental documents. 52 
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 1 
Note the Contracting Agency shall consider as non-responsive and shall 2 


reject any Bid Proposal (including supplements, if any), submitted 3 
that does not contain a completed and accurate Disadvantaged 4 
Business Enterprise (DBE) Written Confirmation Document (form # 5 
422-031 EF) for each and every DBE listed on the Bidder’s 6 
completed DBE Utilization Certification for which you are claiming 7 
participation. 8 


 9 
Selection of Successful Bidder/Good Faith Efforts (GFE) 10 
The successful Bidder shall be selected on the basis of having submitted the 11 
lowest responsive Bid, which demonstrates good faith effort to achieve the 12 
DBE COA goal in one of the two manners as follows: 13 
 14 
Note: The Contracting Agency shall consider as non-responsive and shall 15 


reject any Bid Proposal submitted that does not contain one of the 16 
following: 17 


 18 
1. Bidder demonstrates GFE by meeting the goal 19 


The best indication of good faith efforts is to document, through 20 
submission of the Disadvantaged Business Enterprise Utilization 21 
Certification and supporting  Disadvantaged Business Enterprise 22 
Written Confirmation Document(s) that the Bidder has obtained 23 
enough DBE participation to meet or exceed the assigned DBE COA 24 
goal. That being the case no additional GFE documentation is 25 
required. 26 


 27 
2. Bidder demonstrates GFE through documentation of their efforts  28 


ONLY IN THE EVENT bidder’s efforts to solicit sufficient DBE 29 
participation have been unsuccessful.  In this case, Bidder must 30 
supply GFE documentation in addition to the Disadvantaged Business 31 
Enterprise Utilization Certification, and supporting Disadvantaged 32 
Business Enterprise Written Confirmation document(s). 33 


 34 
In the case where the bidder does not meet the goal through participation the 35 
advertised DBE goal will not be reduced to the Bidder’s partial commitment.  36 
The Bidder shall make a GFE during the life of the Contract to attain the DBE 37 
Condition of Award (COA) Goal as assigned to the project.  Good Faith Effort 38 
documentation will only be required in the event the DBE goal has not been 39 
attained. 40 
 41 
Good Faith Efforts (GFE) 42 
GFE documentation shall be received, as specified in Section 1-02.9 Delivery 43 
of Proposal. 44 
 45 
Based upon all the relevant documentation submitted with the Bid the 46 
Contracting Agency shall determine whether the Bidder has made sufficient 47 
GFEs to achieve DBE participation. The Contracting Agency will make a fair 48 
and reasonable judgment of whether a Bidder that did not meet the goal 49 
through participation, made adequate good faith efforts as demonstrated by 50 
the GFE documentation.  51 
 52 
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The following is a list of types of actions, which would be considered as part of 1 
the Bidder’s GFEs to achieve DBE participation. It is not intended to be a 2 
mandatory checklist, nor is it intended to be exclusive or exhaustive. Other 3 
factors or types of efforts may be relevant in appropriate cases: 4 
 5 


1. Attendance by the Bidder at any pre-solicitation or pre-Bid meetings 6 
that were scheduled by the Contracting Agency to inform DBEs of 7 
Contracting and subcontracting or material supply opportunities 8 
available on the project; 9 


 10 
2. Contacting local Tribes, Tribal Employment Rights Offices (TERO) 11 


concerning the subcontracting or supply opportunities in sufficient 12 
time to allow the enterprises to participate effectively; 13 


 14 
3. Selection by the Bidder of specific economically feasible units of the 15 


project to be performed by DBEs in order to increase the likelihood of 16 
participation by DBEs even if the Bidder preferred to perform these 17 
Work items as the prime Contractor;  18 


 19 
4. Advertising by the Bidder in general circulation, trade association 20 


minority and trade oriented, women focus publications, concerning 21 
the subcontracting or supply opportunities;  22 


 23 
5. Providing written notice from the Bidder to a reasonable number of 24 


specific DBEs, identified from the OMWBE Directory of Certified DBE 25 
Firms for the selected subcontracting or material supply Work, in 26 
sufficient time to allow the enterprises to participate effectively;  27 


 28 
6. Follow-up by the Bidder of initial solicitations of interest by contacting 29 


the DBEs to determine with certainty whether they were interested.  30 
Documentation of this kind of action shall include the information 31 
outlined below:  32 


 33 
a. The names, addresses, telephone numbers of DBEs who were 34 


contacted, the dates of initial contact, and whether initial 35 
solicitations of interest were followed-up by contacting the DBEs 36 
to determine with certainty whether the DBEs were interested;  37 


 38 
b. A description of the information provided to the DBEs regarding 39 


the plans, specifications, and estimated quantities for portions of 40 
the Work to be performed;  41 


 42 
c. Documentation of each DBE contacted but rejected and the 43 


reason(s) for that rejection;  44 
 45 


7. Providing, to interested DBEs, adequate information about the plans, 46 
specifications, and requirements for the selected subcontracting or 47 
material supply Work;  48 


 49 
  50 
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8. Negotiating in good faith with the DBE firms, and not, without 1 
justifiable reason, rejecting as unsatisfactory, Bids that are prepared 2 
by any DBE. The DBE's standing within its industry, membership in 3 
specific groups, organizations, or associations and political or social 4 
affiliations - union vs. non-union employee status - are not legitimate 5 
causes for the rejection or non-solicitation of bids in the Contractor's 6 
efforts to meet the project goal; 7 


 8 
9. Advertising and making efforts to obtain DBE participation that were 9 


reasonably expected to produce a level of participation sufficient to 10 
meet the goal or requirements of the Contracting Agency;  11 


 12 
10. Making any other efforts to obtain DBE participation that were 13 


reasonably expected to produce a level of participation sufficient to 14 
meet the goal or requirements of the Contracting Agency;  15 


 16 
11. Using the services of minority community organizations, minority 17 


Contractor groups, local, State, and federal minority business 18 
assistance offices and other organizations identified by WSDOT and 19 
advocates for disadvantaged, minority, and women businesses that 20 
provide assistance in the recruitment and placement of 21 
disadvantaged, minority, and women business enterprises; and 22 


 23 
12. Using the WSDOT Office of Equal Opportunity DBE Supportive 24 


Services to assist you.  For more information please contact the 25 
Office of Equal Opportunity by calling toll free at (888) 259-9143 or 26 
emailing dbess@wsdot.wa.gov.  27 


 28 
Administrative Reconsideration 29 
Any Bidder has the right to reconsideration only for the purpose of reassessing 30 
their Good Faith Effort (GFE) documentation that was determined to be 31 
inadequate.  32 
 33 


• The Bidder must request and schedule a reconsideration hearing 34 
within seven calendar days of notification of being nonresponsive or 35 
forfeit the right to reconsideration.  36 


 37 
• The WSDOT Office of Equal Opportunity decision on reconsideration 38 


of the Bidder’s GFE documentation shall be made by an official who 39 
did not take part in the original determination.  40 


 41 
• The Bidder shall have the opportunity to meet in person with the 42 


official for the purpose of setting forth the Bidder’s position as to why 43 
the GFE documentation demonstrates a reasonable and adequate 44 
effort.  45 


 46 
• The official shall provide the Bidder with a written decision on 47 


reconsideration within five business days of the hearing explaining the 48 
basis for their finding.  49 


 50 
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Procedures between Award and Execution 1 
After award of the Contract, the successful Bidder shall provide the additional 2 
information described below.  Failure to comply shall result in the forfeiture of 3 
the Bidder’s Proposal bond or deposit. The Contracting Agency will notify the 4 
successful Bidder of the award of the Contract in writing and will include a 5 
request for a further breakdown of DBE information as follows: 6 
 7 


1. Additional information for all successful DBE’s as shown on the 8 
Disadvantaged Business Enterprise Utilization Certification: 9 


 10 
a. Correct business name, federal employee identification number 11 


(if available), and mailing address. 12 
 13 
b. List of all Bid items assigned to each successful DBE firm, 14 


including unit prices and extensions. 15 
 16 
c. Description of partial items (if any) to be sublet to each 17 


successful DBE firm specifying the distinct elements of Work 18 
under each item to be performed by the DBE and including the 19 
dollar value of the DBE portion. 20 


 21 
Note: Total amounts shown for each DBE shall not be less than the amount 22 


shown on the Disadvantaged Business Enterprise Utilization 23 
Certification.  A breakdown that does not conform to the 24 
Disadvantaged Business Enterprise Utilization Certification or that 25 
demonstrates a lesser amount of DBE participation than that included 26 
in the Disadvantaged Business Enterprise Utilization Certification will 27 
be returned for correction.   28 


 29 
2. A list of all firms who submitted a Bid or quote in an attempt to 30 


participate in this project whether they were successful or not.  31 
Include the business name and a mailing address. 32 


 33 
Note: The firms identified by the Contractor may be contacted to solicit 34 


general information as follows: age of the firm and average of its 35 
gross annual receipts over the past three-years. 36 


 37 
Procedures after Execution 38 


Crediting DBE Participation toward Meeting the Goal  39 
Reporting 40 
All DBE work whether COA or race neutral participation is reported. 41 
The Contractor shall submit a Quarterly Report of Amounts Credited 42 
as DBE Participation form (422-102 EF) on a quarterly basis for any 43 
calendar quarter in which DBE Work is accomplished or upon 44 
completion of the project, as appropriate.  The dollars are to be 45 
reported as specified herein. 46 
 47 
In the event that the payments to a DBE have been made by an entity 48 
other than the prime Contractor (as in the case of a lower-tier 49 
Subcontractor or supplier), then the prime Contractor shall obtain the 50 
quarterly report, including the signed affidavit, from the paying entity 51 
and submit the report to the Contracting Agency. 52 
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 1 
Changes in DBE COA participation  2 


Owner initiated Change Orders 3 
The prime Contractor shall demonstrate a GFE to substitute other DBE 4 
COA participation when the Contracting Agency reduces quantities or 5 
deletes Work items by change order that impact a DBE’s Work.  6 
 7 
Where the Contract allows alternate Work methods which serve to delete 8 
or create under-runs in COA DBE Work then the Contractor must provide 9 
documentation of negotiating the change with the DBE that was to perform 10 
the reduced Work and demonstrate a GFE to substitute other DBE COA 11 
participation.  12 


 13 
Original Quantity Under runs 14 
In the event that Work committed to a DBE firm as part of the COA under 15 
runs the original planned quantities the prime Contractor shall 16 
demonstrate a GFE to substitute other DBE COA participation. 17 


 18 
Contractor-Initiated Proposals—General 19 
The contractor shall request a replacement in writing and that request 20 
shall address the following: 21 


 22 
1. Must have prior written consent of the Contracting Agency. 23 
 24 
2. If the reduction is due to a perceived or real performance issue 25 


the contractor must demonstrate that the DBE is unable or 26 
unwilling to perform the Work. 27 


 28 
3. Must provide documentation that the prime negotiated the 29 


change with the DBE in good faith. 30 
 31 
In the case of any contractor caused DBE work reduction or proposal the 32 
Contractor shall commit to a substitution in participation not less than the 33 
original DBE participation   34 


 35 
Decertification 36 
When a DBE is performing as a COA in any capacity and the DBE 37 
becomes decertified during the course of the Work for reasons other than 38 
graduation, the portion of the Work performed after the decertification shall 39 
not be credited and the contractor is obligated to make a good faith effort 40 
to substitute other DBE participation to meet the goal. 41 


 42 
Termination 43 
The Contractor shall not terminate for convenience a DBE subcontractor 44 
and then perform the Work of the terminated subcontract with its own 45 
forces or those of an affiliate, without prior written consent from the 46 
Engineer.  The Contractor must make a GFE to replace a DBE 47 
subcontractor who is unable to perform successfully with another DBE to 48 
perform the same amount of Work.  49 
 50 


  51 
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Before transmitting a request to terminate and/or substitute a DBE 1 
subcontractor, the prime contractor must give notice in writing to the DBE 2 
subcontractor, with a copy to the Contracting Agency, of its intent to 3 
request to terminate and/or substitute, and the reason for the request. 4 
 5 
The prime contractor must give the DBE five days to respond to the prime 6 
contractor’s notice and advise the Contracting Agency and the (prime) 7 
contractor of the reasons, if any, why it objects to the proposed termination 8 
of its subcontract and why the Contracting Agency should not approve the 9 
prime contractor’s action. 10 


 11 
Counting payments 12 
Payments to a DBE firm will count toward DBE goals only if the 13 
participation is in accordance with the conditions of Crediting DBE 14 
Participation including the requirement for the DBE to be performing a 15 
Commercially Useful Function. 16 


 17 
Prompt Payment 18 
Prompt payment to all subcontractors shall be in accordance with section 19 
1-08.1(1) of these contract specifications. 20 


 21 
Payment 22 
Compensation for all costs involved with complying with the conditions of 23 
this specification and any other associated DBE requirements is included 24 
in payment for the associated Contract items of Work. 25 


 26 
Damages for Noncompliance 27 
The Contractor shall not discriminate on the basis of race, color, national 28 
origin, or sex in the performance of this Contract.  The Contractor shall 29 
carry out applicable requirements of 49 CFR Part 26 in the award and 30 
administration of Contracts, which contain funding assistance from the 31 
United States Department of Transportation.  Failure by the Contractor to 32 
carry out these requirements is a material breach of this Contract, which 33 
may result in the termination of this Contract or such other remedy as the 34 
Contracting Agency deems appropriate. 35 
 36 
If the Contractor does not comply with any part of its Contract as required 37 
under 49 CFR part 26, and/or any other applicable law or regulation 38 
regarding DBE, the Contracting Agency may withhold payment, suspend 39 
the ability of the Contractor to participate in future Contracting Agency 40 
contracts, impose sanctions or terminate the Contract, and subject the 41 
Contractor to civil penalties of up to ten percent of the amount of the 42 
Contract for each violation.  In the case of WSDOT Contracts, 43 
prequalification maybe suspended pursuant to WAC 468-16-180, and 44 
continuous violations (exceeding a single violation) may also disqualify the 45 
Contractor from further participation in WSDOT Contracts for a period of 46 
up to three years. 47 
 48 


  49 
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An apparent low Bidder must be in compliance with these Contract 1 
Provisions as a condition precedent to the granting of a notice of award by 2 
the Contracting Agency.  The Contractor is entitled to request an 3 
adjudicative proceeding with respect to the Contracting Agency’s 4 
determination of Contract violation and assessed penalties by filing a 5 
written application within thirty days of receipt of notification.  The 6 
adjudicative proceeding, if requested, will be conducted by an 7 
administrative law judge pursuant to the procedures set forth in RCW 8 
34.05 and Chapter 10.08 of the Washington Administrative Code. 9 


 10 
Federal Agency Inspection 11 
 12 
Section 1-07.12 is supplemented with the following: 13 
 14 


(March 13, 1995) 15 


Required Federal Aid Provisions 16 
The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273) 17 
and the amendments thereto supersede any conflicting provisions of the Standard 18 
Specifications and are made a part of this contract; provided, however, that if any of the 19 
provisions of FHWA 1273, as amended, are less restrictive than Washington State Law, 20 
then the Washington State Law shall prevail. 21 
 22 
The provisions of FHWA 1273, as amended, included in this contract require that the 23 
Contractor insert the FHWA 1273 and amendments thereto in each subcontract, 24 
together with the wage rates which are part of the FHWA 1273, as amended.  Also, a 25 
clause shall be included in each subcontract requiring the Subcontractors to insert the 26 
FHWA 1273 and amendments thereto in any lower tier subcontracts, together with the 27 
wage rates.  The Contractor shall also ensure that this section, REQUIRED FEDERAL 28 
AID PROVISIONS, is inserted in each subcontract for Subcontractors and lower tier 29 
Subcontractors.  For this purpose, upon request to the Project Engineer, the Contractor 30 
will be provided with extra copies of the FHWA 1273, the amendments thereto, the 31 
applicable wage rates, and this Special Provision. 32 


 33 
Responsibility for Damage 34 
 35 
(April 5, 2012 COA GSP) 36 
Section 1-07.14, paragraphs three through five are deleted and replaced with the following: 37 
 38 


Hold Harmless and Indemnification 39 
 40 
Subject to the limitations in RCW 4.24.115, the Contractor shall indemnify, defend, and 41 
hold harmless the City, (and the State), its elected and appointed officials, officers, 42 
employees, agents, and representatives from all claims, losses, suits, actions, legal or 43 
administrative proceedings, costs, attorney’s fees (including attorney’s fees in 44 
establishing indemnification of whatsoever nature), litigation costs, expenses, damages, 45 
penalties, fines, judgments, or decrees by reason of any death, injury or disability to or 46 
of any person or party, including employees, and/or damage to any property or 47 
business, including loss of use, caused in whole or in part by any act, error or omission 48 
of the Contractor, Contractor’s employees, agents, or subcontractors arising out of or 49 
suffered, directly or indirectly, by reason of or in connection with the performance of this 50 
Contract. 51 
 52 







 
 
 
Airport Blvd Phase 1A 
P02.342    VI-60 


The Contractor’s obligation shall include, but not be limited to, investigation, adjusting, 1 
and defending all claims alleging loss from any action, error or omission or breach of 2 
any common law, statutory or delegated duty by the Contractor, Contractor’s 3 
employees, agents, or subcontractors. 4 
 5 
The Contractor’s obligations to indemnify, defend, and hold harmless shall apply even if 6 
the injuries, death or damages, directly or indirectly, result from, arise out of or relate to, 7 
one or more negligent acts or omissions of the City or its elected and appointed officials, 8 
officers, employees, agents, representatives, or any other party acting for or on behalf of 9 
the City, its agents and its employees acting within the scope of their employment.   If 10 
the claim, suit, or action for injuries, death, or damages as provided for in the preceding 11 
paragraphs of this agreement is caused by or results from the concurrent negligence of 12 
(a) the City, its elected and appointed officials, officers, employees, agents and 13 
representatives and (b) the Contractor, Contractor’s employees, agents or 14 
subcontractors, the indemnity provisions provided in for the preceding paragraphs of 15 
this specifications shall be valid and enforceable only to the extent of the Contractor’s 16 
negligence. 17 
 18 
It is specifically and expressly understood that the contractor shall assume all potential 19 
liability for actions brought by employees of the Contractor and, solely for the purpose of 20 
enforcing the defense and indemnification obligations provided herein, the Contractor 21 
specifically waives immunity under the State Industrial Insurance law, Title 51 RCW.  22 
The Contractor expressly agrees that he has provided for this waiver of immunity in the 23 
bid price for this Contract and that this waiver has been mutually negotiated by the 24 
parties. 25 
 26 
In addition to any remedy authorized by law, the City may retain so much of the money 27 
due to the Contractor as deemed necessary by the Director to assure indemnification 28 
until final resolution has been made of any suits or claims. 29 


 30 
Protection and Restoration of Property 31 
 32 
Protection and Restoration of Property 33 
 34 


Vegetation Protection and Restoration 35 
 36 


Section 1-07.16(2) is supplemented with the following: 37 
 38 


(August 2, 2010) 39 
Vegetation and soil protection zones for trees shall extend out from the trunk to a 40 
distance of 1 foot radius for each inch of trunk diameter at breast height. 41 
 42 
Vegetation and soil protection zones for shrubs shall extend out from the stems at 43 
ground level to twice the radius of the shrub. 44 
 45 
Vegetation and soil protection zones for herbaceous vegetation shall extend to 46 
encompass the diameter of the plant as measured from the outer edge of the plant. 47 


 48 
  49 
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Archaeological and Historical Objects 1 
 2 


Inadvertent Discovery of Human Skeletal Remains 3 
 4 


Replace Section 1-07.16(4)A with the following in its entirety: 5 
 6 


(March 29, 2012 COA GSP) 7 
 8 


Discovery Procedures 9 
The project presents two primary management issues: 1) Identification and 10 
treatment of undiscovered historic properties; and 2) treatment of human 11 
remains. A process for identification, evaluation and treatment for all historic 12 
properties that may encountered during construction is presented in the 13 
following sections.  14 
 15 
Briefing  16 
At the preconstruction meeting, the City will brief construction supervisors on 17 
cultural resource issues. The briefing will include information on the legal 18 
context of cultural resources protection and on the prehistoric, ethnographic, 19 
and historic cultural resources likely to be present in the construction area.  20 
The primary goals of this briefing are to familiarize key construction personnel 21 
with the procedures that will be followed in the event of discovery of cultural 22 
material, or human remains and to provide contact protocols and information to 23 
construction supervisors.  24 
 25 
Policies and Protocols  26 
As a general policy, and as far as practically feasible, all cultural resources and 27 
buried human remains will be avoided and actively preserved. "Cultural 28 
resources" is defined here to mean both isolated artifacts and intact cultural 29 
deposits.  If instances arise where modification of the project to accommodate 30 
avoidance is not possible, the cultural resources in question will be treated in 31 
the manner described below.  Collection of artifacts and human remains by 32 
employees, construction personnel or others with access to the project is 33 
strictly prohibited by State and Federal law.  34 
 35 
Unmonitored Discovery  36 
If archaeological materials, isolated artifacts, or human remains are discovered 37 
during construction it will be the responsibility of the Construction Supervisor to 38 
alert the City of any such discovery.  If the discovery involves human remains, 39 
or is determined by a professional archaeologist to be a significant find it will 40 
be the responsibility of the City to contact the DAHP and Stillaguamish Tribe.  41 


• If any action is taken as a result of this plan the City will prepare a letter 42 
report to be sent to the DAHP and Stillaguamish Tribe detailing the 43 
events, results and conclusions of any such action  44 


 45 
Archaeological Resources  46 


• In the event cultural resources are discovered during construction the 47 
City will contact a professional archaeologist who will evaluate whether 48 
the discovery represents an isolated find or is part of an archaeological 49 
site. Isolated finds will be reported to the DAHP and Stillaguamish Tribe 50 
in a letter report to be prepared upon the conclusion of the project.  51 


 52 
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Typical markers of pre-contact human activity may include:  1 
fire-modified rock (FMR), animal bone, concentrations of shell, ground and 2 
flaked stone tools and flaked stone tool-making debris (e.g. arrowheads 3 
and stone chips), burned earth, cordage or fiber, organically stained 4 
sediments, charcoal, ash, and exotic rocks and minerals.  5 


 6 
Typical markers of significant historic-period human activity may include:  7 


Significant deposits of domestic refuse such as bottles, ceramics, cans, 8 
metal fragments and various personal items.  9 


 10 
Human Remains 11 
If construction exposes human remains, either burials, or isolated teeth or 12 
bones, or mortuary items, construction in the vicinity of the find will halt 13 
immediately and the discovery area will be secured to maintain integrity of the 14 
deposit. Exposed burials or other human remains will be treated with sensitivity 15 
and respect.  16 


• The Construction Supervisor will assure the City is informed 17 
immediately of the discovery of human remains.  18 


• The City will notify the County Coroner, DAHP, and Stillaguamish Tribe. 19 
If the remains are determined to not be Native American, or the location 20 
is determined to be a crime scene, the Coroner will take charge.  21 


• The City will be responsible for taking appropriate steps to protect the 22 
discovery. At a minimum, the immediate area will be secured to a 23 
distance of thirty (30) feet from the discovery. Vehicles, equipment, and 24 
unauthorized personnel will not be permitted to traverse the discovery 25 
site.  26 


• If the remains are determined to be Native American the discovery area 27 
will be secured as appropriate pending development of a treatment 28 
plan in consultation with the Washington State Historic Preservation 29 
Officer (SHPO) and Stillaguamish Tribe.  30 


• In no case will additional excavation be undertaken prior to consultation 31 
and development of an approved treatment plan.  32 


• No persons other than the proper law enforcement personnel and the 33 
SHPO are authorized direct access to the discovery location after the 34 
area is secured. If the remains are determined to be of Native American 35 
ancestry, through consultation with the SHPO and other parties, tribal 36 
access will be allowed for the tribal representatives identified in this 37 
plan. Coordination for tribal member access must go through the 38 
designated tribal representative. This is to insure the safety of the 39 
remains and the integrity of the burial area.  40 


 41 
Proceeding with Construction 42 
Project construction outside the discovery location may continue while 43 
documentation and assessment of the cultural resources proceed. The City of 44 
Arlington Natural Resources Manager, or other City representative, must 45 
determine the boundaries of the discovery location. In consultation with DAHP 46 
and affected tribes, Project Manager and Cultural Resources Program staff will 47 
determine the appropriate level of documentation and treatment of the 48 
resource. If federal agencies are involved, the agencies will make the final 49 
determinations about treatment and documentation. 50 
 51 
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Construction may continue at the discovery location only after the process 1 
outlined in this plan is followed and City of Arlington (and the federal agencies, 2 
if any) determine that compliance with state and federal laws is complete. 3 
 4 
If the Engineer finds that the suspension of Work in the vicinity of the discovery 5 
increases or decreases the cost or time required for performance of any part of 6 
the Work under this Contract, the Engineer will make an adjustment in 7 
payment or the time required for the performance of the Work in accordance 8 
with Sections 1-04.4 and 1-08.8. 9 


 10 
Contact Info: 11 
City of Arlington  12 


Marc Hayes, Public Works Inspector NNNNN....N (425) 754-7446  13 
Eric Scott, Senior Engineer ........................................ (360) 403-3512 14 
Bill Blake, Stormwater Supervisor NNNNNN.NN (360) 403-3440 15 


Stillaguamish Tribe  16 
Victoria Yeager, Cultural Resources ........................... (360) 652-7362  17 
Shawn Yanity, Chairman............................................. (360) 652-7362  18 


Snohomish Sheriff Department:  19 
Emergency ..................................................................................  911  20 
Non-emergency ..........................................................(425) 388-3393  21 


Snohomish County Medical Examiner ................................. (425) 438-6200  22 
Northwest Archaeological Associates, Inc. NNNNNN.N  (206) 781-1909 23 
Department of Archaeology and Historic Preservation  24 


Stephenie Kramer, Assistant State Archaeologist ....... (360) 586-3083  25 
Dr. Rob Whitlam, State Archaeologist.......................... (360) 586-3080  26 
Dr. Allyson Brooks, SHPO ........................................... (360) 586-3066 27 


Department of Natural Resources 28 
Boyd Norton, Forest Practice CoordinatorNNNNN.. (360) 854-2816 29 


 30 
 31 
Utilities and Similar Facilities 32 
 33 
Section 1-07.17 is supplemented with the following: 34 
 35 


(March 28, 2012 COA GSP) 36 
Utility Construction, Removal, or Relocation Coordination 37 


 38 
Locations and dimensions shown in the Plans for existing facilities are in accordance 39 
with available information obtained without uncovering, measuring, or other verification. 40 
 41 
Public and private utilities, or their Contractors, will furnish all work necessary to adjust, 42 
relocate, replace, or construct their facilities unless otherwise provided for in the Plans 43 
or these Special Provisions.  Such adjustment, relocation, replacement, or construction 44 
will be done during the prosecution of the work for this project.  Resetting existing 45 
structures to grade shall be performed by the Project Contractor. 46 
 47 
The Contractor shall attend a mandatory utility preconstruction meeting with the City 48 
Engineer, all affected subcontractors, and all utility owners and their contractors prior to 49 
beginning onsite work. 50 
 51 
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The Contractor shall call the Utility Location Request Center (One Call Center) for field 1 
location, not less than two and no more than ten business days before the scheduled 2 
date for commencement of excavation which may affect underground utilities, unless 3 
otherwise agreed upon by the parties involved.  If no one-number locator service is 4 
available, notice shall be provided individually to those owners known or suspected of 5 
having underground facilities within the area of proposed excavation. 6 
 7 
The One Call Center phone number is: 8 
 9 
  Call Before You Dig 10 
  811 11 
 12 
The following addresses and telephone numbers of utility companies or their 13 
Contractors that will be adjusting, relocating, replacing or constructing utilities within the 14 
project limits are supplied for the Contractor's convenience: 15 
 16 


City of Arlington – Utilities 
154 W. Cox 
Arlington, WA 98223 
(360) 403-3526 


Snohomish County PUD 
PO Box 1107 
Everett, WA 98206-1107 
Contact: Erin Burke 
425-783-4745 


  
Frontier Communications 
595 Pease Rd 
Burlington, WA 98204 
Contact:  Wayne Wendell 
(360) 757-3406 office 
(360) 308-7581 cel 


Community Transit 
7100 Hardeson Rd 
Everett, WA 98203 
Contact:  Tony Smith 
(425) 348-2303 


  
AT&T 
11241 Willows Road 
Suite 130 
Redmond, WA 98052 
Contact Dan McGeough 
425-896-9830 office 
206-656-2519 cel 


Cascade Natural Gas 
222 Fairview Ave N 
Seattle, WA 98109 
Contact Roy Klein 
360-941-0499 


  
City of Marysville - Utilities 
80 Columbia Ave. 
Marysville, WA 98270 
(360)363-8100 


Comcast 
1525 75th St SW 
Suite 200 
Everett, WA 98203 
Contact:  Casey Brown 
(425) 754-0064 cel 
(425) 263-5345 office 


  
Centurylink 
1313 E Columbia 
Room 204 
Seattle, WA 98112 
Contact: Aaron Williams 
206-345-6735 


Wave Broadband 
9300 271st NW 
Suite B-1 
Stanwood, WA 98292 
Contact: Kevin Stanley 
425-896-1950 
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Black Rock Cable 
1512 Fairview Street 
Bellingham, WA 98229 
Contact: Aaron Dietrichs 
425-512-8069 


Arlington Public Schools 
315 N French Ave 
Arlington, WA 98223 
360-618-6200 


  
Sprint 
2606 70th Ave East 
Suite 102 
Fife, WA 98242 
Contact: Wes Carpenter 
253-476-6655 


BP Olympic Pipeline 
2319 Lind Ave SW 
Renton, WA 98055 
Holly Williamson 
425-235-7767 


 1 
 2 
1-07.18  Public Liability and Property Damage Insurance  3 
 4 
Delete this section in its entirety, and replace it with the following: 5 
 6 
1-07.18  Insurance  7 
(January 24, 2011 APWA GSP) 8 
 9 


1-07.18(1)  General Requirements  10 


A. The Contractor shall obtain the insurance described in this section from insurers 11 
approved by the State Insurance Commissioner pursuant to RCW Title 48.  The 12 
insurance must be provided by an insurer with a rating of A-: VII or higher in the A.M. 13 
Best’s Key Rating Guide, which is licensed to do business in the state of Washington (or 14 
issued as a surplus line by a Washington Surplus lines broker).  The Contracting Agency 15 
reserves the right to approve or reject the insurance provided, based on the insurer 16 
(including financial condition), terms and coverage, the Certificate of Insurance, and/or 17 
endorsements. 18 


 19 
B. The Contractor shall keep this insurance in force during the term of the Contract and for 20 


thirty (30) days after the Physical Completion date, unless otherwise indicated (see C. 21 
below).   22 


 23 
C. If any insurance policy is written on a claims made form, its retroactive date, and that of 24 


all subsequent renewals, shall be no later than the effective date of this Contract.  The 25 
policy shall state that coverage is claims made, and state the retroactive date.  Claims-26 
made form coverage shall be maintained by the Contractor for a minimum of 36 months 27 
following the Final Completion or earlier termination of this Contract, and the Contractor 28 
shall annually provide the Contracting Agency with proof of renewal.  If renewal of the 29 
claims made form of coverage becomes unavailable, or economically prohibitive, the 30 
Contractor shall purchase an extended reporting period (“tail”) or execute another form of 31 
guarantee acceptable to the Contracting Agency to assure financial responsibility for 32 
liability for services performed. 33 


 34 
D. The insurance policies shall contain a “cross liability” provision. 35 
 36 
E. The Contractor’s and all subContractors’ insurance coverage shall be primary and non-37 


contributory insurance as respects the Contracting Agency’s insurance, self-insurance, 38 
or insurance pool coverage.  39 


 40 
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F. The Contractor shall provide the Contracting Agency and all Additional Insureds with 1 
written notice of any policy cancellation, within two business days of their receipt of such 2 
notice. 3 


 4 
G. Upon request, the Contractor shall forward to the Contracting Agency a full and certified 5 


copy of the insurance policy(s). 6 
 7 
H. The Contractor shall not begin work under the Contract until the required insurance has 8 


been obtained and approved by the Contracting Agency. 9 
 10 
I. Failure on the part of the Contractor to maintain the insurance as required shall 11 


constitute a material breach of contract, upon which the Contracting Agency may, after 12 
giving five business days notice to the Contractor to correct the breach, immediately 13 
terminate the Contract or, at its discretion, procure or renew such insurance and pay any 14 
and all premiums in connection therewith, with any sums so expended to be repaid to the 15 
Contracting Agency on demand, or at the sole discretion of the Contracting Agency, 16 
offset against funds due the Contractor from the Contracting Agency. 17 


 18 
J. All costs for insurance shall be incidental to and included in the unit or lump sum prices 19 


of the contract and no additional payment will be made. 20 
 21 
1-07.18(2)  Additional Insured  22 


All insurance policies, with the exception of Professional Liability and Workers 23 
Compensation, shall name the following listed entities as additional insured(s): 24 


� the Contracting Agency and its officers, elected officials, employees, agents, and 25 
volunteers  26 


The above-listed entities shall be additional insured(s) for the full available limits of liability 27 
maintained by the Contractor, whether primary, excess, contingent or otherwise, irrespective 28 
of whether such limits maintained by the Contractor are greater than those required by this 29 
Contract, and irrespective of whether the Certificate of Insurance provided by the Contractor 30 
pursuant to 1-07.18(3) describes limits lower than those maintained by the Contractor.   31 
 32 
1-07.18(3)  Subcontractors  33 


Contractor shall ensure that each subcontractor of every tier obtains and maintains at a 34 
minimum the insurance coverages listed in 1-07.18(5)A and 1-07.18(5)B.  Upon request of 35 
the Contracting Agency, the Contractor shall provide evidence of such insurance. 36 
 37 
1-07.18(4)  Evidence of Insurance  38 


The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 39 
endorsements for each policy of insurance meeting the requirements set forth herein when 40 
the Contractor delivers the signed Contract for the work.  The certificate and endorsements 41 
must conform to the following requirements: 42 


1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 43 


2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-44 
07.18(2) as Additional Insured(s), showing the policy number.  The Contractor may 45 
submit a copy of any blanket additional insured clause from its policies instead of a 46 
separate endorsement.  A statement of additional insured status on an ACORD 47 
Certificate of Insurance shall not satisfy this requirement. 48 


3. Any other amendatory endorsements to show the coverage required herein. 49 
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 1 


1-07.18(5)  Coverages and Limits  2 


The insurance shall provide the minimum coverages and limits set forth below.  Providing 3 
coverage in these stated minimum limits shall not be construed to relieve the Contractor 4 
from liability in excess of such limits.  All deductibles and self-insured retentions must be 5 
disclosed and are subject to approval by the Contracting Agency.  The cost of any claim 6 
payments falling within the deductible shall be the responsibility of the Contractor. 7 
 8 
1-07.18(5)A  Commercial General Liability 9 


A policy of Commercial General Liability Insurance, including: 10 
 11 


Per project aggregate 12 
Premises/Operations Liability  13 
Products/Completed Operations – for a period of one year following final acceptance of 14 
the work. 15 
Personal/Advertising Injury 16 
Contractual Liability 17 
Independent Contractors Liability 18 
Stop Gap / Employers’ Liability 19 
Explosion, Collapse, or Underground Property Damage (XCU) 20 
Blasting (only required when the Contractor’s work under this Contract includes 21 


exposures to which this specified coverage responds) 22 
 23 
Such policy must provide the following minimum limits: 24 


$1,000,000 Each Occurrence 25 


$2,000,000  General Aggregate  26 


$1,000,000 Products & Completed Operations Aggregate 27 


$1,000,000 Personal & Advertising Injury, each offence 28 


 29 


Stop Gap / Employers’ Liability 30 


$1,000,000 Each Accident 31 


$1,000,000 Disease - Policy Limit 32 


$1,000,000 Disease - Each Employee 33 


 34 


1-07.18(5)B  Automobile Liability 35 


Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 90 36 
endorsement and a CA 9948 endorsement attached if “pollutants” are to be transported.  37 
Such policy(ies) must provide the following minimum limit: 38 


$1,000,000  combined single limit 39 


 40 
1-07.18(5)C  Workers’ Compensation 41 


The Contractor shall comply with Workers’ Compensation coverage as required by the 42 
Industrial Insurance laws of the state of Washington. 43 
 44 
  45 
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1-07.18(5)F Excess or Umbrella Liability 1 
(May 10, 2006 APWA GSP) 2 
 3 
The Contractor shall provide Excess or Umbrella Liability coverage at limits of *** 1 *** 4 
million per occurrence and annual aggregate.  This excess or umbrella liability coverage 5 
shall apply, at a minimum, to both the Commercial General and Auto insurance policy 6 
coverage. 7 
 8 
This requirement may be satisfied instead through the Contractor’s primary Commercial 9 
General and Automobile Liability coverage, or any combination thereof. 10 
 11 
 12 
Public Convenience and Safety 13 
 14 


Construction Under Traffic 15 
 16 


Section 1-07.23(1) is supplemented with the following: 17 
 18 


(January 2, 2012) 19 
Work Zone Clear Zone 20 
The Work Zone Clear Zone (WZCZ) applies during working and nonworking 21 
hours. The WZCZ applies only to temporary roadside objects introduced by the 22 
Contractor’s operations and does not apply to preexisting conditions or 23 
permanent Work. Those work operations that are actively in progress shall be 24 
in accordance with adopted and approved Traffic Control Plans, and other 25 
contract requirements. 26 
 27 
During nonworking hours equipment or materials shall not be within the WZCZ 28 
unless they are protected by permanent guardrail or temporary concrete 29 
barrier. The use of temporary concrete barrier shall be permitted only if the 30 
Engineer approves the installation and location. 31 
 32 
During actual hours of work, unless protected as described above, only 33 
materials absolutely necessary to construction shall be within the WZCZ and 34 
only construction vehicles absolutely necessary to construction shall be 35 
allowed within the WZCZ or allowed to stop or park on the shoulder of the 36 
roadway. 37 
 38 
The Contractor's nonessential vehicles and employees private vehicles shall 39 
not be permitted to park within the WZCZ at any time unless protected as 40 
described above. 41 
 42 
Deviation from the above requirements shall not occur unless the Contractor 43 
has requested the deviation in writing and the Engineer has provided written 44 
approval. 45 
 46 
Minimum WZCZ distances are measured from the edge of traveled way and 47 
will be determined as follows: 48 


 49 
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Regulatory 
Posted Speed 


Distance From 
Traveled Way 


(Feet) 
35 mph or less 10 * 
40 mph 15 
45 to 55 mph 20 
60 mph or greater 30 


* or 2-feet beyond the outside edge of sidewalk 1 
 2 
Minimum Work Zone Clear Zone Distance 3 


 4 
1-07.24 Rights of Way  5 
(October 1, 2005 APWA GSP) 6 
 7 
Delete this section in its entirety, and replace it with the following: 8 
 9 


Street right of way lines, limits of easements, and limits of construction permits are 10 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 11 
these limits, unless arrangements for use of private property are made. 12 
 13 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 14 
way and easements, both permanent and temporary, necessary for carrying out the 15 
work.  Exceptions to this are noted in the Bid Documents or will be brought to the 16 
Contractor’s attention by a duly issued Addendum. 17 
 18 
Whenever any of the work is accomplished on or through property other than public right 19 
of way, the Contractor shall meet and fulfill all covenants and stipulations of any 20 
easement agreement obtained by the Contracting Agency from the owner of the private 21 
property.  Copies of the easement agreements may be included in the Contract 22 
Provisions or made available to the Contractor as soon as practical after they have been 23 
obtained by the Engineer. 24 
 25 
Whenever easements or rights of entry have not been acquired prior to advertising, 26 
these areas are so noted in the Plans.  The Contractor shall not proceed with any portion 27 
of the work in areas where right of way, easements or rights of entry have not been 28 
acquired until the Engineer certifies to the Contractor that the right of way or easement is 29 
available or that the right of entry has been received.  If the Contractor is delayed due to 30 
acts of omission on the part of the Contracting Agency in obtaining easements, rights of 31 
entry or right of way, the Contractor will be entitled to an extension of time.  The 32 
Contractor agrees that such delay shall not be a breach of contract. 33 
 34 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This 35 
includes entry onto easements and private property where private improvements must 36 
be adjusted. 37 
 38 
The Contractor shall be responsible for providing, without expense or liability to the 39 
Contracting Agency, any additional land and access thereto that the Contractor may 40 
desire for temporary construction facilities, storage of materials, or other Contractor 41 
needs.  However, before using any private property, whether adjoining the work or not, 42 
the Contractor shall file with the Engineer a written permission of the private property 43 
owner, and, upon vacating the premises, a written release from the property owner of 44 
each property disturbed or otherwise interfered with by reasons of construction pursued 45 
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under this contract.  The statement shall be signed by the private property owner, or 1 
proper authority acting for the owner of the private property affected, stating that 2 
permission has been granted to use the property and all necessary permits have been 3 
obtained or, in the case of a release, that the restoration of the property has been 4 
satisfactorily accomplished.  The statement shall include the parcel number, address, 5 
and date of signature.  Written releases must be filed with the Engineer before the 6 
Completion Date will be established. 7 


 8 
Prosecution and Progress 9 
 10 
Section 1-08 is supplemented with the following: 11 
 12 
(March 28, 2012 COA GSP) 13 
Hours of Work  14 
 15 
Except in the case of emergency or unless otherwise approved by the City, per AMC 16 
11.01.120, the normal hours for construction and development activity, or operation of any 17 
heavy equipment shall be between 7:00 am and 7:00 pm, Monday through Friday. 18 
Construction activities may occur on Saturday between the 7:00 am and 7:00 pm as long as 19 
inspections are not required for work being performed on that day. Saturday inspections can 20 
be requested by the Contractor, however, approval depends on City staff availability and 21 
conditions stated below. 22 
 23 
No construction is allowed on Sunday or the following City recognized holidays. 24 


 25 
New Years Day  26 
Presidents Day  27 
Independence Day  28 
Veterans Day  29 
Martin Luther King birthday recognition 30 
Memorial Day 31 
Labor Day 32 
Thanksgiving and the Friday after 33 
Christmas Day 34 
 35 


If a Contractor desires to perform work on holidays, Sundays, or outside of hours stated 36 
above, the Contractor shall apply in writing to the Engineer for permission to work such 37 
times.  Permission to work Saturdays, Sundays, holidays or other than the agreed upon 38 
normal straight time working hours Monday through Friday may be given subject to certain 39 
other conditions set forth by the Contracting Agency or Engineer.   40 
 41 
Approval to continue work during non standard hours may be revoked at any time the 42 
Contractor exceeds the Contracting Agency’s noise control regulations or complaints are 43 
received from the public or adjoining property owners regarding the noise from the 44 
Contractor’s operations.  The Contractor shall have no claim for damages or delays should 45 
such permission be revoked for these reasons. 46 
 47 
  48 
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(March 28, 2012 COA GSP) 1 
Preconstruction Conference  2 
 3 
Prior to the Notice to Proceed, a preconstruction conference will be held between the 4 
Contractor, the City, and such other interested parties as may be invited.  The purpose of the 5 
preconstruction conference will be: 6 


1. To review the initial progress schedule; 7 
2. To establish a working understanding among the various parties associated or 8 


affected by the work; 9 
3. To establish and review procedures for progress payment, notifications, approvals, 10 


submittals, etc.; 11 
4. To establish normal working hours for the work; 12 
5. To review safety standards and traffic control; and 13 
6. To discuss such other related items as may be pertinent to the work. 14 


 15 
Unless otherwise approved by the City, the Contractor shall prepare and submit at the 16 
preconstruction conference the following: 17 


1. Schedule of work 18 
2. Schedule of Values for Lump Sum bid items 19 
3. Material submittals, unless submitted prior to meeting 20 
4. All other submittals required by the Contract Documents 21 


 22 


(******) 23 


 24 


Coordination with Community Events 25 
 26 


Construction shall not occur on the following dates due to planned community events in 27 
the area.  Outside of construction hours, the site shall be staged to prevent injury to 28 
pedestrians, or damage to vehicles and construction equipment. 29 
 30 


• July 13-14 Arlington Fly-In  31 
(Note: Heavy traffic is expected in the area from July 9-16)  32 


 33 
Subcontracting 34 
 35 
Section 1-08.1 is supplemented with the following: 36 
 37 


(October 12, 1998) 38 
Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor 39 
shall submit to the Engineer a certification (WSDOT Form 420-004 EF) that a written 40 
agreement between the Contractor and the subcontractor or between the subcontractor 41 
and any lower tier subcontractor has been executed.  This certification shall also 42 
guarantee that these subcontract agreements include all the documents required by the 43 
Special Provision Federal Agency Inspection. 44 
 45 


  46 
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A Subcontractor or lower tier Subcontractor will not be permitted to perform any work 1 
under the contract until the following documents have been completed and submitted to 2 
the Engineer: 3 
 4 


1. Request to Sublet Work (Form 421-012 EF), and 5 
2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for 6 


Federal-aid Projects (Form 420-004 EF). 7 
 8 


The Contractor's records pertaining to the requirements of this Special Provision shall 9 
be open to inspection or audit by representatives of the Contracting Agency during the 10 
life of the contract and for a period of not less than three years after the date of 11 
acceptance of the contract.  The Contractor shall retain these records for that period.  12 
The Contractor shall also guarantee that these records of all Subcontractors and lower 13 
tier Subcontractors shall be available and open to similar inspection or audit for the 14 
same time period. 15 


 16 
Subcontract Completion and Return of Retainage Withheld 17 


 18 
Section 1-08.1(1) is revised to read: 19 


 20 
(June 27, 2011) 21 
The following procedures shall apply to all subcontracts entered into as a part of 22 
this Contract: 23 
 24 


Requirements  25 
1. The Prime Contractor or Subcontractor shall make payment to the 26 


Subcontractor not later than ten (10) days after receipt of payment from 27 
the Contracting Agency for work satisfactorily completed by the 28 
Subcontractor, to the extent of each Subcontractor’s interest therein. 29 


 30 
2. Prompt and full payment of retainage from the Prime Contractor to the 31 


Subcontractor shall be made within 30 days after Subcontractor’s Work is 32 
satisfactorily completed. 33 


 34 
3. For purposes of this Section, a Subcontractor’s work is satisfactorily 35 


completed when all task and requirements of the Subcontract have been 36 
accomplished and including any required documentation and material 37 
testing . 38 


 39 
4. Failure by a Prime Contractor or Subcontractor to comply with these 40 


requirements may result in one or more of the following: 41 
 42 


a. Withholding of payments until the Prime Contractor or Subcontractor 43 
complies 44 


 45 
b. Failure to comply shall be reflected in the Prime Contractor’s 46 


Performance Evaluation 47 
 48 
c. Cancellation, Termination, or Suspension of the Contract, in whole or 49 


in part 50 
 51 
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d. Other sanctions as provided by the subcontractor or by law under 1 
applicable prompt pay statutes. 2 


 3 
Conditions  4 
This clause does not create a contractual relationship between the Contracting 5 
Agency and any Subcontractor as stated in Section 1-08.1. Also, it is not 6 
intended to bestow upon any Subcontractor, the status of a third-party 7 
beneficiary to the Contract between the Contracting Agency and the 8 
Contractor. 9 


 10 
Payment  11 
The Contractor will be solely responsible for any additional costs involved in 12 
paying retainage to the Subcontractors. Those costs shall be incidental to the 13 
respective Bid Items. 14 


 15 
Prosecution of Work 16 
 17 
(January 22, 2011 COA GSP) 18 
Delete first sentence of first paragraph of Section 1-08.4. 19 
 20 
Time for Completion 21 
 22 
(March 29, 2012 COA GSP) 23 
Replace the third and fourth paragraph of Section 1-08.5 with the following: 24 
 25 
Contract time shall begin on the first working day following the 14th calendar day after the 26 
date the Contracting Agency executes the Contract. Construction work shall not begin until 27 
Notice to Proceed is issued by the City and all appropriate submittals have been reviewed 28 
and approved by the City.  Mobilization may occur prior to Notice to Proceed, pending 29 
approval by the Engineer. 30 
 31 
Each working day shall be charged to the contract as it occurs, until the contract work is 32 
physically complete.  If substantial completion has been granted and all the authorized 33 
working days have been used, charging of working days will cease.  Each week the 34 
Engineer will provide the Contractor a statement that shows the number of working days: (1) 35 
charged to the contract the week before; (2) specified for the physical completion of the 36 
contract; and (3) remaining for the physical completion of the contract.  The statement will 37 
also show the nonworking days and any partial or whole day the Engineer declares as 38 
unworkable.  Within 10 calendar days after the date of each statement, the Contractor shall 39 
file a written protest of any alleged discrepancies in it.  To be considered by the Engineer, the 40 
protest shall be in sufficient detail to enable the Engineer to ascertain the basis and amount 41 
of time disputed.  By not filing such detailed protest in that period, the Contractor shall be 42 
deemed as having accepted the statement as correct.  If the Contractor elects to work 10 43 
hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-44 
10 shift is worked would ordinarily be charged as a working day then the fifth day of that 45 
week will be charged as a working day whether or not the Contractor works on that day. 46 
 47 
Replace the sixth paragraph of Section 1-08.5 with the following: 48 
 49 
  50 
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The Engineer will give the Contractor written notice of the completion date of the contract 1 
after all the Contractor’s obligations under the contract have been performed by the 2 
Contractor.  The following events must occur before the Completion Date can be 3 
established: 4 


1. The physical work on the project must be complete; and 5 
2. The Contractor must furnish all documentation required by the contract and required 6 


by law, to allow the Contracting Agency to process final acceptance of the contract.  7 
The following documents must be received by the Project Engineer prior to 8 
establishing a completion date: 9 


a. Certified Payrolls (Federal-aid Projects) 10 
b. Material Acceptance Certification Documents 11 
c. Annual Report of Amounts Paid as MBE/WBE Participants or Quarterly Report of 12 


Amounts Credited as DBE Participation, as required by the Contract Provisions. 13 
d. Final Contract Voucher Certification 14 
e. Property owner releases per Section 1-07.24 15 


 16 
 17 
Section 1-08.5 is supplemented with the following: 18 
 19 


(March 13, 1995) 20 
This project shall be physically completed within *** 65 *** working days. 21 


 22 
Extensions of Time 23 
 24 
Item number 1 in Section 1-08.8 is supplemented with the following: 25 
 26 
(January 20, 2012 COA GSP) 27 
The NOAA weather gauge located at the City of Arlington Wastewater Treatment Plant shall 28 
be the official rain gauge used to determine level of rainfall within the project area. 29 
 30 
Termination of Contract 31 
 32 


Termination for Default 33 
In Section 1-08.10(1), replace last sentence of fourth to last paragraph with the 34 
following: 35 
 36 
(February 17, 2011 COA GSP) 37 
If total expenses and damages exceed the unpaid balance, the Contactor and the 38 
Surety shall be jointly and severely liable to the Contracting Agency and shall pay the 39 
difference to the Contracting Agency on demand. 40 


 41 
  42 
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Measurement and Payment 1 
 2 
1-09.6 Force Account 3 
(October 10, 2008  APWA GSP) 4 
 5 
Supplement this section with the following: 6 


 7 
The Contracting Agency has estimated and included in the Proposal, dollar amounts for 8 
all items to be paid per force account, only to provide a common proposal for Bidders.  9 
All such dollar amounts are to become a part of Contractor's total bid.  However, the 10 
Contracting Agency does not warrant expressly or by implication, that the actual amount 11 
of work will correspond with those estimates.  Payment will be made on the basis of the 12 
amount of work actually authorized by Engineer. 13 


 14 
1-09.9 Payments  15 
(June 27, 2011 APWA GSP, Option B) 16 
 17 


Delete the fourth paragraph and replace it with the following: 18 


 19 


Progress payments for completed work and material on hand will be based upon 20 
progress estimates prepared by the Engineer.  A progress estimate cutoff date will be 21 
established at the preconstruction conference. 22 


 23 


The initial progress estimate will be made not later than 30 days after the Contractor 24 
commences the work, and successive progress estimates will be made every month 25 
thereafter until the Completion Date.  Progress estimates made during progress of the 26 
work are tentative, and made only for the purpose of determining progress payment.  27 
The progress estimates are subject to change at any time prior to the calculation of the 28 
Final Payment. 29 


 30 


The value of the progress estimate will be the sum of the following: 31 


1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of 32 
work completed multiplied by the unit price. 33 


2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum 34 
breakdown for that item, or absent such a breakdown, based on the Engineer’s 35 
determination. 36 


3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site 37 
or other storage area approved by the Engineer. 38 


4. Change Orders — entitlement for approved extra cost or completed extra work as 39 
determined by the Engineer. 40 


 41 


Progress payments will be made in accordance with the progress estimate less: 42 


1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 43 


2. The amount of Progress Payments previously made; and 44 


3. Funds withheld by the Contracting Agency for disbursement in accordance with the 45 
Contract Documents. 46 


 47 
  48 
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Progress payments for work performed shall not be evidence of acceptable performance 1 
or an admission by the Contracting Agency that any work has been satisfactorily 2 
completed.  The determination of payments under the contract will be final in accordance 3 
with Section 1-05.1. 4 


 5 
Retainage 6 


 7 
Section 1-09.9(1) content and title is deleted and replaced with the following: 8 


 9 
(June 27, 2011) 10 
Vacant 11 


 12 
Disputes and Claims 13 
 14 


Time Limitation and Jurisdiction 15 
Section 1-09.11(3) is supplemented with the following: 16 


 17 
(May 26, 2011 COA GSP) 18 
Any claim against the City for damages, expenses, costs or extras arising out of the 19 
performance of the contract must be made in writing to the City within thirty (30) 20 
calendar days after the discovery of such damage, and in no event later than the time of 21 
approval by owner of final payment.  Contractor, upon making applications for final 22 
payment, shall be deemed to have waived this right to claim for any other damages for 23 
which claim has not been made, unless such claim for final payment includes notice of 24 
additional claim and fully describes the alleged damage. 25 


 26 
1-09.13(3) Claims $250,000 or Less 27 
(October 1, 2005 APWA GSP) 28 
 29 
Delete this Section and replace it with the following: 30 


 31 
The Contractor and the Contracting Agency mutually agree that those claims that total 32 
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by 33 
nonbinding ADR processes, shall be resolved through litigation unless the parties 34 
mutually agree in writing to resolve the claim through binding arbitration. 35 


 36 
1-09.13(3)A  Administration of Arbitration 37 
(October 1, 2005 APWA GSP) 38 
 39 
Revise the third paragraph to read: 40 
 41 


The Contracting Agency and the Contractor mutually agree to be bound by the decision 42 
of the arbitrator, and judgment upon the award rendered by the arbitrator may be entered 43 
in the Superior Court of the county in which  the Contracting Agency’s headquarters are 44 
located.  The decision of the arbitrator and the specific basis for the decision shall be in 45 
writing.  The arbitrator shall use the contract as a basis for decisions. 46 


 47 
  48 
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Temporary Traffic Control 1 
 2 
Traffic Control Management 3 
 4 


General 5 
 6 


Section 1-10.2(1) is supplemented with the following: 7 
 8 


(December 1, 2008) 9 
Only training with WSDOT TCS card and WSDOT training curriculum is recognized 10 
in the State of Washington. The Traffic Control Supervisor shall be certified by one 11 
of the following: 12 
 13 


The Northwest Laborers-Employers Training Trust 14 
27055 Ohio Ave. 15 
Kingston, WA 98346 16 
(360) 297-3035 17 
 18 
Evergreen Safety Council 19 
401 Pontius Ave. N. 20 
Seattle, WA 98109 21 
1-800-521-0778 or 22 
(206) 382-4090 23 
 24 
The American Traffic Safety Services Association 25 
15 Riverside Parkway, Suite 100 26 
Fredericksburg, Virginia 22406-1022 27 
Training Dept. Toll Free (877) 642-4637 28 
Phone: (540) 368-1701 29 


 30 


(******) 31 


Contractor shall maintain access to all businesses adjacent to limits of work, at all 32 
times.  Contractor shall also maintain access for emergency vehicles at all times. 33 


 34 
 35 
Measurement 36 
 37 


Section 1-10.4(1) is supplemented with the following: 38 
 39 


(August 2, 2004) 40 
The proposal contains the item “Project Temporary Traffic Control,” lump sum.  The 41 
provisions of Section 1-10.4(1) shall apply. 42 


 43 
  44 
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Division 2 1 


Earthwork 2 
 3 
Removal of Structures and Obstructions 4 
 5 


Construction Requirements 6 
 7 
Section 2-02.3 is supplemented with the following: 8 
 9 
(January 20, 2011 COA GSP) 10 
Sawcutting of Existing Pavement 11 
 12 


At the edge of pavement or curb to be removed, the Contractor shall make a vertical 13 
sawcut through the entire thickness of the existing pavement, prior to pavement 14 
removal. 15 


 16 
Removal of Pavement, Sidewalks, Curbs, and Gutters 17 


 18 
Section 2-02.3(3) is supplemented with the following: 19 


 20 
(September 8, 1997) 21 
The approximate thickness of the *** asphalt *** pavement is *** 2.5 inches ***. 22 


 23 
Measurement 24 
 25 
Section 2-02.4 is supplemented with the following: 26 
 27 


(September 8, 1997) 28 
Pavement removal will be measured by the square yard. 29 


 30 
(June 25, 2010 COA GSP) 31 
“Sawcutting Existing Pavement”, per linear foot 32 
Sawcutting existing pavement will be measured by the linear foot along the pavement 33 
being cut. 34 


 35 
Payment 36 
 37 
Section 2-02.5 is revised by the following: 38 
 39 


(September 30, 1996) 40 
"Removing *** Asphalt *** Pavement", per square yard. 41 


 42 
(June 25, 2010 COA GSP) 43 
 “Sawcutting Existing Pavement”, per linear foot 44 
The unit contract price per linear foot for “Sawcutting Existing Pavement” shall be full 45 
pay for all labor, tools, equipment, and materials necessary to complete the work as 46 
specified. 47 


 48 
(*****) 49 
All cost associated with the removal of miscellaneous items shall be included in the Bid 50 
Item “Removal of Structure and Obstruction”. 51 
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 1 
Construction Requirements 2 
 3 


Disposal Of Surplus Material 4 
 5 


Section 2-03.3(7) is supplemented with the following: 6 
 7 


(March 13, 1995) 8 
Surplus materials may be disposed of within the Contracting Agency furnished site, 9 
as detailed in the Plans.  For informational purposes the maximum capacity of this 10 
site is *** 5000 *** cubic yards, neat line measurement. 11 


 12 
(March 13, 1995) 13 
The Contractor is not required to utilize the Contracting Agency provided site(s), 14 
and may make arrangements, at the Contractor's expense, for the disposal of 15 
waste materials, and shall protect the Contracting Agency from all damages arising 16 
from the Contractor's waste disposal operations. 17 


 18 
Division 5 19 


Surface Treatments and Pavements 20 
 21 
Division 5 is supplemented with the following: 22 
 23 
(March 28, 2011 COA GSP) 24 
AMERICANS WITH DISABILITIES ACT (ADA) 25 


Construction Requirements 26 


 27 
All ADA facilities shall be in accordance with the latest edition of the Proposed Right-of-Way 28 
Accessibility Guidelines (PROWAG) guidelines. 29 
 30 
Unless otherwise specified on the plans, or directed by the Engineer, cross slopes of 31 
sidewalks shall be a nominal 1.5%.  Cross slopes shall not be less than 1% nor exceed 2%. 32 
 33 
Maximum slopes shown on the plans represent the maximum allowable slopes permitted by 34 
current ADA requirements.  The Contractor shall take into consideration construction 35 
tolerances when placing sidewalks to insure maximum slopes are not exceeded. 36 
 37 
Completed sidewalks or other hardscape elements that exceed maximum specified slopes 38 
or are less than minimum specified slopes shall be removed and replaced by the Contractor 39 
at the Contractor’s expense. 40 
 41 
Measurement and Payment 42 
 43 
Measurement of slopes shall be performed on the walkable surface and shall not take into 44 
consideration the curb elevation. 45 
 46 
Measurement and payment of concrete sidewalks shall be included in “Cement Conc. 47 
Sidewalk”. 48 
 49 
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Measurement and payment of ramps shall be included in “Cement Concrete Sidewalk 1 
Ramp”. 2 
 3 


Division 7 4 


Drainage Structures, Storm Sewers, Sanitary 5 


Sewers, Water Mains, and Conduits 6 
 7 


Manholes, Inlets, Catch Basins, and Drywells 8 
 9 
Construction Requirements 10 
 11 


Adjusting Manholes and Catch Basins to Grade 12 
 13 


Section 7-05.3(1) is supplemented with the following:  14 
 15 


(March 13, 2012 COA GSP) 16 
 17 


Manholes and catch basins located outside of the curbline shall not be adjusted to 18 
grade until the paving is completed, at which time the center of each structure shall 19 
be carefully relocated from references previously established by the Contractor.  20 
The pavement shall be cut in a restricted area and base material be removed to 21 
permit removal of the cover.  The structure shall then be brought to proper grade 22 
according to City of Arlington Construction Standards and Specifications and the 23 
details in the plans. 24 
 25 
Catch basins located within the curbline, shall be brought up to grade prior to curb 26 
placement. 27 


 28 
Measurement 29 
 30 
Section 7-05.4 is supplemented with the following: 31 
 32 
(January 25, 2012 COA GSP) 33 
 34 


“Adjust Existing Utility Structure” to grade will be measured per each. 35 
  36 
 37 
Payment 38 
 39 
Section 7-05.5 is supplemented with the following: 40 
 41 
(January 25, 2012 COA GSP) 42 
 43 


Payment will be made for the following bid item included in the proposal: 44 
 45 


“Adjust Existing Utility Structure”, per each 46 
 47 
The unit bid price for the above including all incidental work shall be full compensation 48 
for all labor, material, tools, reconnection to customer line and equipment necessary to 49 
satisfactorily complete the work as defined in the Standard Specifications and these 50 
Special Provisions. 51 
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 1 
 2 
Valves for Water Mains 3 
 4 
Construction Requirements 5 
 6 
Section 7-12.3 is supplemented with the following: 7 
 8 


(June 17, 2010 COA GSP) 9 
Adjustment of Utility/Valve Boxes  10 


 11 
For inspection purposes the Contractor shall excavate around all valve boxes 12 
selected by the Engineer prior to pavement work.  Excavation for inspection is 13 
anticipated to be a maximum of 36 inches in diameter by 18 inches in depth.  The 14 
actual excavation will vary depending upon field conditions.  No extra 15 
compensation will be made due to variable excavation requirements.  16 
 17 
After inspection and prior to pavement work, valve boxes as designated by the 18 
Engineer shall receive one or more of the following repairs:  19 
 20 


Remove valve box and replace with new meeting the requirements of Section 21 
9-30(4) Valve Boxes of the Standard Specifications.  22 
 23 
Reuse and clear the valve box of all debris and leave the valve in a fully 24 
operable condition.  Clearing valve boxes shall be considered incidental to 25 
excavation of the valve box. 26 
  27 
Center valve box.  Where the existing valve box is to remain and is not 28 
centered over the valve, the Contractor shall excavate to the water valve and 29 
center the valve box over the valve nut.  Centering the valve box shall be 30 
considered incidental to excavation of the valve box.  31 
 32 


Concrete pad around valve box.  Where the existing valve box that is to be raised is 33 
not within asphalt, a concrete pad shall be installed per City of Arlington Standard 34 
Detail W-190.   35 
 36 
The excavation void due to repair inspection or adjustment work shall be backfilled 37 
within the top 3 inches with HMA Class ½” PG 64 -22.  38 
 39 
After final paving, valve boxes shall be adjusted per Section 7-05.3(1) Adjusting 40 
Manholes and Catch Basins to Grade of the Standard Specifications.  All valves 41 
shall be adjusted to grade.  42 


 43 
Measurement 44 
 45 
Section 7-12.4 is supplemented with the following: 46 
 47 
(March 13, 2012 COA GSP) 48 
 49 


“Water Valve Box” measured per each 50 
 51 
“Adjust Water Valve Box” to grade will be measured per each. 52 
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 1 
 2 
Payment 3 
 4 
Section 7-12.5 is supplemented with the following: 5 
 6 


(March 13, 2012 COA GSP) 7 
    8 


Payment will be made for the following bid item included in the proposal: 9 
 10 


All costs in connection with replacement of utility / valve box shall be included in the 11 
Bid item “Water Valve Box”. 12 
 13 
All costs in connection with adjustment with utility / valve box shall be included in 14 
the Bid Item “Adjust Water Valve Box”. 15 
 16 


The unit bid price for the above including all incidental work shall be full compensation 17 
for all labor, material, tools, reconnection to customer line and equipment necessary to 18 
satisfactorily complete the work as defined in the Standard Specifications and these 19 
Special Provisions. 20 


 21 
Service Connections 22 
 23 


Description 24 
 25 


Section 7-15.1 is supplemented with the following: 26 
 27 


(June 17, 2010 COA GSP) 28 
       29 
Work shall include inspecting, replacing as directed, and adjusting meter boxes to 30 
finished grade.  31 
 32 


 33 
Construction Requirements 34 
 35 


Section 7-15.3 is supplemented with the following: 36 
 37 


(June 17, 2010 COA GSP) 38 
For inspection purposes the Contractor shall excavate around all meter boxes selected 39 
by the Engineer prior to pavement work.  Excavation for inspection is anticipated to be a 40 
maximum of 36 inches in diameter by 18 inches in depth.  The actual excavation will 41 
vary depending upon field conditions.  No extra compensation will be made due to 42 
variable excavation requirements.  43 
 44 
After inspection and prior to pavement work, meter boxes as designated by the 45 
Engineer shall receive one or more of the following repairs:  46 
 47 


Remove meter box and replace with new meeting the requirements of Section 9-48 
30.6(7) Meter Boxes of the Standard Specifications.  49 
 50 
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Reuse and clear the meter box of all debris and leave the valve in a fully operable 1 
condition.  Clearing valve boxes shall be considered incidental to excavation of the 2 
valve box. 3 
  4 
Center meter box.  Where the existing valve box is to remain and is not centered 5 
over the meter, the Contractor shall excavate to the water meter and center the 6 
meter box over the meter.  Centering the valve box shall be considered incidental to 7 
excavation of the meter box.  8 
 9 


The excavation void due to repair inspection or adjustment work shall be backfilled 10 
within the top 2 inches with HMA Class ½” PG 64 -22.  11 
 12 
After final paving, valve boxes shall be adjusted per Section 7-05.3(1) Adjusting 13 
Manholes and Catch Basins to Grade of the Standard Specifications.  All valves will be 14 
adjusted to grade.  15 


 16 
Measurement 17 
 18 


Section 7-15.4 is supplemented with the following: 19 
 20 
(January 25, 2012 COA GSP) 21 
 22 


“Adjust Water Meter Box” to grade will be measured per each. 23 
 24 
 25 
Payment 26 
 27 


Section 7-15.5 is supplemented with the following: 28 
 29 
Section 7-12.5 is supplemented with the following: 30 
 31 


(February 23, 2012 COA GSP) 32 
    33 


Payment will be made for the following bid item included in the proposal: 34 
 35 
“Adjust Water Meter Box”, per each 36 
 37 


The unit contract price for “Adjust Water Meter Box” shall include all costs in 38 
connection with adjustment with utility / valve box. 39 


 40 
“Service Re-Connection 1 in. Diam”, per each 41 
 42 


The unit contract price for “Service Re-Connection 1 in. Diam” shall be full 43 
pay for all work to furnish and install service saddle, corp stop, and make 44 
reconnection to existing service line. 45 


 46 
“Service Connection 1 in Diam (>30’)”, per each 47 
 48 


The unit contract price for “Service Connection 1 in Diam (>30’)” shall apply to 49 
service connections greater than 30’ between the water main and the property 50 
line. 51 


 52 
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“Service Connection 1 in Diam (<30’)”, per each 1 
 2 


The unit contract price for “Service Connection 1 in Diam (<30’)” shall apply to 3 
service connections less than 30’ between the water main and the property 4 
line. 5 


 6 
“3/4 in. Pressure Reducing Valve (PRV)”, per each 7 
 8 


The unit contract price for “1 in. Pressure Reducing Valve (PRV)” shall be full 9 
pay for all work to furnish and install pressure reducing valve, in accordance 10 
with City of Arlington Design and Construction Standards. 11 


  12 
The unit bid price for the above including all incidental work shall be full compensation 13 
for all labor, material, tools, reconnection to customer line and equipment necessary to 14 
satisfactorily complete the work as defined in the Standard Specifications and these 15 
Special Provisions. 16 


 17 
Division 8 18 


Miscellaneous Construction 19 
 20 
Division 8 is supplemented with the following: 21 
 22 
(*****) 23 
 24 
BIORETENTION SOIL MIX 25 


Description 26 


 27 
This section covers the installation of Bioretention Soil Mix (BSM) for use in stormwater 28 
applications to treat runoff. 29 
 30 


Materials 31 


 32 


• Topsoil Type B 33 
• Compost material provided by the City. 34 


 35 
Construction Requirements 36 


 37 


Excavation 38 
 39 
Excavation shall never be allowed during wet or saturated conditions. Excavation shall 40 
be performed by machinery operating adjacent to the bioretention facility and no heavy 41 
equipment with narrow tracks, narrow tires, or large lugged, high pressure tires shall be 42 
allowed on the bottom of the bioretention facility.  If machinery must operate in the 43 
bioretention cell for excavation, use light weight, low ground-contact pressure 44 
equipment.   The sidewalls and bottom of the facility shall be ripped or tilled to minimum 45 
depth of 6 inches before placement of BSM. The bottom of the facility shall be flat, 46 
unless otherwise specified on the plans. 47 
 48 


  49 
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Soil Placement 1 
 2 
The BSM shall be a 55/45 to 60/40 mix of onsite sandy/loam topsoil and compost.  The 3 
mixture shall be free of root clumps and/or woody material.  On-site soil mixing or 4 
placement shall not be performed if BSM or subgrade soil is saturated.  5 
 6 
The BSM shall be placed and graded by machinery operating adjacent to the 7 
bioretention facility. If machinery must operate in the bioretention cell for soil placement 8 
or soil grading, use light weight equipment with low ground-contact pressure. The soil 9 
mixture shall be placed in horizontal layers not to exceed 12 inches per lift for the entire 10 
area of the bioretention facility. 11 
 12 
Compact the BSM to a relative compaction of 80-85 percent of modified maximum dry 13 
density (ASTM D 1557). Compaction can be achieved by “boot packing” (simply walking 14 
over all areas of each lift), and then apply 0.2 inches of water per 1 inch of BSM depth. 15 
Water for settling shall be applied by spraying or sprinkling. 16 
 17 
Erosion Control 18 
 19 


• Bioretention facilities should not be used as sediment control facilities and all 20 
drainage should be directed away from bioretention facilities after initial rough 21 
grading. Flow can be directed away from the facility with temporary diversion 22 
swales or other approved protection (Prince George’s County, 2002). If 23 
introduction of construction runoff cannot be avoided see below for guidelines. 24 


• Construction on Bioretention facilities should not begin until all contributing 25 
drainage areas are stabilized according to erosion and sediment control BMPs 26 
and to the satisfaction of the engineer. 27 


• If the design includes curb and gutter, the curb cuts and inlets should be blocked 28 
until BSM and mulch have been placed and planting completed (when possible), 29 
and dispersion pads are in place. 30 


• Every effort during construction sequencing and construction should be made to 31 
prevent sediment from entering bioretention facilities. 32 


• Erosion and sediment control practices must be inspected and maintained on a 33 
regular basis. 34 


 35 
Verification 36 
 37 
Verification of materials shall be performed prior to placement of BSM, by the City.  38 
Additional test may be required by the City after installation to verify proper material 39 
placement. 40 
 41 
Maintenance 42 
 43 
The contractor shall implement measures to protect BSM after installation from 44 
construction activities.  Any areas of BSM disturbed during construction shall be 45 
replaced as directed by the City at the Contractor’s expense. 46 
 47 


  48 
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Measurement 1 
 2 
Bioretention Soil Mix will be measured by the cubic yard. 3 
 4 
The unit bid price for the above including all incidental work shall be full compensation for all 5 
labor, material, tools, and equipment necessary to mix, place, and compact BSM. 6 
 7 
Payment 8 


 9 
“Bioretention Soil Mix”, per cubic yard 10 
 11 
Erosion Control and Water Pollution Control 12 
 13 


Construction Requirements 14 
 15 


Seeding, Fertilizing and Mulching 16 
 17 


Seeding and Fertilizing 18 
 19 


Section 8-01.3(2)B is supplemented with the following: 20 
 21 


(May 11, 2009 COA GSP) 22 
Grass seed of the following composition, proportion, and quality shall be 23 
applied at a rate specified below on all areas requiring roadside seeding within 24 
the project: 25 
 26 


Kind and Variety of 27 
Seed in Mixture by 28 
Common Name and % By Minimum % Min. % 29 
(Botanical name) Weight Pure Seed Germination 30 
 31 
Colonial Bentgrass 10 9.80 95 32 
(Highland or Astoria) 33 
 34 
Red Fescue (Illahee 50 49.0 90 35 
Rainier or Pennlawn) 36 
 37 
Perennial Rye 40 39.20 90 38 
 39 
Weed Seed 0.50 (max) 40 
 41 
Inert and Other Crop 1.50 (max) 42 
 43 
TOTAL 100.0 44 
 45 


 46 
(June 9, 2008 COA GSP) 47 
Sufficient quantities of fertilizer shall be applied to supply the following 48 
amounts of nutrients: 49 


 50 
Total Nitrogen as N - 135 pounds per acre. 51 
 52 
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Available Phosphoric Acid as P2O5 - 60 pounds per acre. 1 


 2 
Soluble Potash as K2O - 60 pounds per acre. 3 


 4 
Ninety pounds of nitrogen applied per acre shall be derived from isobutylidene 5 
diurea (IBDU), cyclo-di-urea (CDU), or sulphur coated urea (SCU).  The 6 
remainder may be derived from any source. 7 
 8 
The fertilizer formulation and application rate shall be approved by the 9 
Engineer before use. 10 


 11 
Roadside Restoration 12 
 13 
Construction Requirements 14 
 15 


Topsoil Type B 16 
 17 


(******) 18 


Section 8-02.3(4)B is supplemented with the following: 19 
 20 
Topsoil Type B shall consist of the top 6-inches of existing soil within the limits 21 
of work. 22 


 23 
 24 
Permanent Signing 25 
 26 
Construction Requirements 27 
 28 


Sign Removal 29 
 30 
(April 3, 2012 COA GSP) 31 
 32 
The fourth and fifth sentences of Section 8-21.3(4) are replaced with the following: 33 
 34 


All removed signs shall remain the property of the City.  All removed signs shall 35 
be returned to: 36 
 37 


City of Arlington Maintenance Shop 38 
6205 188th PL NE 39 
Arlington, WA 98223 40 


 41 
Sign Structures 42 


 43 
Identification Plates 44 
 45 
(June 2, 2008 COA GSP) 46 
 47 
Section 8-21.3(9) G, Identification Plates, is deleted. 48 


 49 
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WATER DISTRIBUTION MATERIALS 1 
 2 
Pipe 3 
 4 


Ductile Iron Pipe 5 
 6 


Replace Paragraph 1 in Section 9-30.1(1) with the following: 7 
 8 


(March 16, 2012 COA GSP) 9 
Ductile iron pipe shall meet the requirements of AWWA C151. Ductile iron pipe shall 10 
be Class 52 (Tyton Joint) and shall have a cement mortar lining and a 1-mil thick 11 
seal coat meeting the requirements of AWWA C104. Ductile iron pipe to be joined 12 
using bolted flanged joints shall be Special Thickness Class 53.   13 


 14 
Fittings 15 
 16 


Ductile Iron Pipe 17 
 18 


Section 9-30.2(1) is supplemented with the following: 19 
 20 


(March 16, 2012 COA GSP) 21 
Joints shall be mechanical joints or rubber gasket push on joints (Tyton joints only), 22 
unless flanged joints or restrained joints are required as shown in the plans.   23 


 24 








 


 


APPENDIX A 


PREVAILING WAGE 








State of Washington


Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335


PO Box 44540, Olympia, WA 98504-4540


Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of
fringe benefits. On public works projects, worker's wage and benefit rates must add to not less
than this total. A brief description of overtime calculation requirements are provided on the


Benefit Code Key.


Journey Level Prevailing Wage Rates for the Effective Date: 5/3/2012


County Trade Job Classification Wage Holiday Overtime Note


Snohomish Asbestos Abatement Workers Journey Level $40.03 5D 1H


Snohomish Boilermakers Journey Level $60.24 5N 1C


Snohomish Brick Mason Brick And Block Finisher $41.41 5A 1M


Snohomish Brick Mason Journey Level $48.27 5A 1M


Snohomish Brick Mason Pointer-Caulker-Cleaner $48.27 5A 1M


Snohomish Building Service Employees Janitor $9.04  1


Snohomish Building Service Employees Shampooer $9.23  1


Snohomish Building Service Employees Waxer $9.23  1


Snohomish Building Service Employees Window Cleaner $13.48  1


Snohomish Cabinet Makers (In Shop) Journey Level $15.08  1


Snohomish Carpenters Acoustical Worker $48.63 5D 1M


Snohomish Carpenters Bridge, Dock And Wharf


Carpenters


$48.47 5A 1M


Snohomish Carpenters Carpenter $48.47 5D 1M


Snohomish Carpenters Creosoted Material $48.57 5D 1M


Snohomish Carpenters Floor Finisher $48.60 5D 1M


Snohomish Carpenters Floor Layer $48.60 5D 1M


Snohomish Carpenters Floor Sander $48.60 5D 1M


Snohomish Carpenters Sawfiler $48.60 5D 1M


Snohomish Carpenters Shingler $48.60 5D 1M


Snohomish Carpenters Stationary Power Saw Operator $48.60 5D 1M


Snohomish Carpenters Stationary Woodworking Tools $48.60 5D 1M


Snohomish Cement Masons Journey Level $49.15 7A 1M


Snohomish Divers & Tenders Diver $100.28 5D 1M 8A


Snohomish Divers & Tenders Diver On Standby $56.68 5D 1M


Snohomish Divers & Tenders Diver Tender $52.23 5D 1M


Snohomish Divers & Tenders Surface Rcv & Rov Operator $52.23 5D 1M


https://fortress.wa.gov/lni/wagelookup/PrvWageLookUp.aspx
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Snohomish Divers & Tenders Surface Rcv & Rov Operator


Tender


$48.67 5A 1B


Snohomish Dredge Workers Assistant Engineer $49.57 5D 1T 8L


Snohomish Dredge Workers Assistant Mate(deckhand) $49.06 5D 1T 8L


Snohomish Dredge Workers Engineer Welder $49.62 5D 1T 8L


Snohomish Dredge Workers Leverman, Hydraulic $51.19 5D 1T 8L


Snohomish Dredge Workers Maintenance $49.06 5D 1T 8L


Snohomish Dredge Workers Mates And Boatmen $49.57 5D 1T 8L


Snohomish Dredge Workers Oiler $49.19 5D 1T 8L


Snohomish Drywall Applicator Journey Level $48.47 5D 1M


Snohomish Drywall Tapers Journey Level $48.79 5P 1E


Snohomish Electrical Fixture Maintenance


Workers


Journey Level $13.76  1


Snohomish Electricians - Inside Cable Splicer $58.70 7H 1E


Snohomish Electricians - Inside Construction Stock Person $29.16 7H 1D


Snohomish Electricians - Inside Journey Level $54.69 7H 1E


Snohomish Electricians - Motor Shop Craftsman $15.37  1


Snohomish Electricians - Motor Shop Journey Level $14.69  1


Snohomish Electricians - Powerline


Construction


Cable Splicer $64.95 5A 4A


Snohomish Electricians - Powerline


Construction


Certified Line Welder $59.37 5A 4A


Snohomish Electricians - Powerline


Construction


Groundperson $42.16 5A 4A


Snohomish Electricians - Powerline


Construction


Head Groundperson $44.50 5A 4A


Snohomish Electricians - Powerline


Construction


Heavy Line Equipment Operator $59.37 5A 4A


Snohomish Electricians - Powerline


Construction


Jackhammer Operator $44.50 5A 4A


Snohomish Electricians - Powerline


Construction


Journey Level Lineperson $59.37 5A 4A


Snohomish Electricians - Powerline


Construction


Line Equipment Operator $49.95 5A 4A


Snohomish Electricians - Powerline


Construction


Pole Sprayer $59.37 5A 4A


Snohomish Electricians - Powerline


Construction


Powderperson $44.50 5A 4A


Snohomish Electronic Technicians Journey Level $30.10  1


Snohomish Elevator Constructors Mechanic $75.24 7D 4A


Snohomish Elevator Constructors Mechanic In Charge $82.00 7D 4A


Snohomish Fabricated Precast Concrete


Products


Journey Level - In-Factory


Work Only


$13.50  1


Snohomish Fence Erectors Fence Erector $14.00  1


Snohomish Flaggers Journey Level $33.93 7A 2Y
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Snohomish Glaziers Journey Level $50.91 7L 1Y


Snohomish Heat & Frost Insulators And


Asbestos Workers


Journeyman $55.68 5J 1S


Snohomish Heating Equipment Mechanics Journey Level $67.82 7F 1E


Snohomish Hod Carriers & Mason Tenders Journey Level $41.28 7A 2Y


Snohomish Industrial Engine And Machine


Mechanics


Journey Level $15.65  1


Snohomish Industrial Power Vacuum


Cleaner


Journey Level $9.24  1


Snohomish Inland Boatmen Boat Operator $51.95 5B 1K


Snohomish Inland Boatmen Cook $48.62 5B 1K


Snohomish Inland Boatmen Deckhand $48.62 5B 1K


Snohomish Inland Boatmen Deckhand Engineer $49.60 5B 1K


Snohomish Inland Boatmen Launch Operator $50.80 5B 1K


Snohomish Inland Boatmen Mate $50.80 5B 1K


Snohomish Inspection/Cleaning/Sealing Of


Sewer & Water Systems By


Remote Control


Cleaner Operator, Foamer


Operator


$9.73  1


Snohomish Inspection/Cleaning/Sealing Of


Sewer & Water Systems By


Remote Control


Grout Truck Operator $11.48  1


Snohomish Inspection/Cleaning/Sealing Of


Sewer & Water Systems By


Remote Control


Head Operator $12.78  1


Snohomish Inspection/Cleaning/Sealing Of


Sewer & Water Systems By


Remote Control


Technician $9.04  1


Snohomish Inspection/Cleaning/Sealing Of


Sewer & Water Systems By


Remote Control


Tv Truck Operator $10.53  1


Snohomish Insulation Applicators Journey Level $48.47 5D 1M


Snohomish Ironworkers Journeyman $58.27 7N 1O


Snohomish Laborers Air, Gas Or Electric Vibrating


Screed


$40.03 7A 2Y


Snohomish Laborers Airtrac Drill Operator $41.28 7A 2Y


Snohomish Laborers Ballast Regular Machine $40.03 7A 2Y


Snohomish Laborers Batch Weighman $33.93 7A 2Y


Snohomish Laborers Brick Pavers $40.03 7A 2Y


Snohomish Laborers Brush Cutter $40.03 7A 2Y


Snohomish Laborers Brush Hog Feeder $40.03 7A 2Y


Snohomish Laborers Burner $40.03 7A 2Y


Snohomish Laborers Caisson Worker $41.28 7A 2Y


Snohomish Laborers Carpenter Tender $40.03 7A 2Y


Snohomish Laborers Caulker $40.03 7A 2Y


Snohomish Laborers Cement Dumper-paving $40.77 7A 2Y


Snohomish Laborers Cement Finisher Tender $40.03 7A 2Y
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Snohomish Laborers Change House Or Dry Shack $40.03 7A 2Y


Snohomish Laborers Chipping Gun (under 30 Lbs.) $40.03 7A 2Y


Snohomish Laborers Chipping Gun(30 Lbs. And Over) $40.77 7A 2Y


Snohomish Laborers Choker Setter $40.03 7A 2Y


Snohomish Laborers Chuck Tender $40.03 7A 2Y


Snohomish Laborers Clary Power Spreader $40.77 7A 2Y


Snohomish Laborers Clean-up Laborer $40.03 7A 2Y


Snohomish Laborers Concrete Dumper/chute


Operator


$40.77 7A 2Y


Snohomish Laborers Concrete Form Stripper $40.03 7A 2Y


Snohomish Laborers Concrete Placement Crew $40.77 7A 2Y


Snohomish Laborers Concrete Saw Operator/core


Driller


$40.77 7A 2Y


Snohomish Laborers Crusher Feeder $33.93 7A 2Y


Snohomish Laborers Curing Laborer $40.03 7A 2Y


Snohomish Laborers Demolition: Wrecking & Moving


(incl. Charred Material)


$40.03 7A 2Y


Snohomish Laborers Ditch Digger $40.03 7A 2Y


Snohomish Laborers Diver $41.28 7A 2Y


Snohomish Laborers Drill Operator


(hydraulic,diamond)


$40.77 7A 2Y


Snohomish Laborers Dry Stack Walls $40.03 7A 2Y


Snohomish Laborers Dump Person $40.03 7A 2Y


Snohomish Laborers Epoxy Technician $40.03 7A 2Y


Snohomish Laborers Erosion Control Worker $40.03 7A 2Y


Snohomish Laborers Faller & Bucker Chain Saw $40.77 7A 2Y


Snohomish Laborers Fine Graders $40.03 7A 2Y


Snohomish Laborers Firewatch $33.93 7A 2Y


Snohomish Laborers Form Setter $40.03 7A 2Y


Snohomish Laborers Gabian Basket Builders $40.03 7A 2Y


Snohomish Laborers General Laborer $40.03 7A 2Y


Snohomish Laborers Grade Checker & Transit Person $41.28 7A 2Y


Snohomish Laborers Grinders $40.03 7A 2Y


Snohomish Laborers Grout Machine Tender $40.03 7A 2Y


Snohomish Laborers Groutmen (pressure)including


Post Tension Beams


$40.77 7A 2Y


Snohomish Laborers Guardrail Erector $40.03 7A 2Y


Snohomish Laborers Hazardous Waste Worker (level


A)


$41.28 7A 2Y


Snohomish Laborers Hazardous Waste Worker (level


B)


$40.77 7A 2Y


Snohomish Laborers Hazardous Waste Worker (level


C)


$40.03 7A 2Y


Snohomish Laborers High Scaler $41.28 7A 2Y
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Snohomish Laborers Jackhammer $40.77 7A 2Y


Snohomish Laborers Laserbeam Operator $40.77 7A 2Y


Snohomish Laborers Maintenance Person $40.03 7A 2Y


Snohomish Laborers Manhole Builder-mudman $40.77 7A 2Y


Snohomish Laborers Material Yard Person $40.03 7A 2Y


Snohomish Laborers Motorman-dinky Locomotive $40.77 7A 2Y


Snohomish Laborers Nozzleman (concrete Pump,


Green Cutter When Using


Combination Of High Pressure


Air & Water On Concrete &


Rock, Sandblast, Gunite,


Shotcrete, Water Bla


$40.77 7A 2Y


Snohomish Laborers Pavement Breaker $40.77 7A 2Y


Snohomish Laborers Pilot Car $33.93 7A 2Y


Snohomish Laborers Pipe Layer Lead $41.28 7A 2Y


Snohomish Laborers Pipe Layer/tailor $40.77 7A 2Y


Snohomish Laborers Pipe Pot Tender $40.77 7A 2Y


Snohomish Laborers Pipe Reliner $40.77 7A 2Y


Snohomish Laborers Pipe Wrapper $40.77 7A 2Y


Snohomish Laborers Pot Tender $40.03 7A 2Y


Snohomish Laborers Powderman $41.28 7A 2Y


Snohomish Laborers Powderman's Helper $40.03 7A 2Y


Snohomish Laborers Power Jacks $40.77 7A 2Y


Snohomish Laborers Railroad Spike Puller - Power $40.77 7A 2Y


Snohomish Laborers Raker - Asphalt $41.28 7A 2Y


Snohomish Laborers Re-timberman $41.28 7A 2Y


Snohomish Laborers Remote Equipment Operator $40.77 7A 2Y


Snohomish Laborers Rigger/signal Person $40.77 7A 2Y


Snohomish Laborers Rip Rap Person $40.03 7A 2Y


Snohomish Laborers Rivet Buster $40.77 7A 2Y


Snohomish Laborers Rodder $40.77 7A 2Y


Snohomish Laborers Scaffold Erector $40.03 7A 2Y


Snohomish Laborers Scale Person $40.03 7A 2Y


Snohomish Laborers Sloper (over 20") $40.77 7A 2Y


Snohomish Laborers Sloper Sprayer $40.03 7A 2Y


Snohomish Laborers Spreader (concrete) $40.77 7A 2Y


Snohomish Laborers Stake Hopper $40.03 7A 2Y


Snohomish Laborers Stock Piler $40.03 7A 2Y


Snohomish Laborers Tamper & Similar Electric, Air


& Gas Operated Tools


$40.77 7A 2Y


Snohomish Laborers Tamper (multiple &


Self-propelled)


$40.77 7A 2Y


Snohomish Laborers Timber Person - Sewer (lagger,


Shorer & Cribber)


$40.77 7A 2Y
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Snohomish Laborers Toolroom Person (at Jobsite) $40.03 7A 2Y


Snohomish Laborers Topper $40.03 7A 2Y


Snohomish Laborers Track Laborer $40.03 7A 2Y


Snohomish Laborers Track Liner (power) $40.77 7A 2Y


Snohomish Laborers Truck Spotter $40.03 7A 2Y


Snohomish Laborers Tugger Operator $40.77 7A 2Y


Snohomish Laborers Tunnel Work-Compressed Air


Worker 0-30 psi


$52.08 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 30.01-44.00 psi


$57.08 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 44.01-54.00 psi


$60.76 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 54.01-60.00 psi


$66.46 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 60.01-64.00 psi


$68.58 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 64.01-68.00 psi


$73.68 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Compressed Air


Worker 68.01-70.00 psi


$75.58 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Guage and Lock


Tender


$41.38 7A 2Y 8Q


Snohomish Laborers Tunnel Work-Miner $41.38 7A 2Y 8Q


Snohomish Laborers Vibrator $40.77 7A 2Y


Snohomish Laborers Vinyl Seamer $40.03 7A 2Y


Snohomish Laborers Watchman $30.84 7A 2Y


Snohomish Laborers Welder $40.77 7A 2Y


Snohomish Laborers Well Point Laborer $40.77 7A 2Y


Snohomish Laborers Window Washer/cleaner $30.84 7A 2Y


Snohomish Laborers - Underground Sewer


& Water


General Laborer & Topman $40.03 7A 2Y


Snohomish Laborers - Underground Sewer


& Water


Pipe Layer $40.77 7A 2Y


Snohomish Landscape Construction Irrigation Or Lawn Sprinkler


Installers


$17.31  1


Snohomish Landscape Construction Landscape Equipment


Operators Or Truck Drivers


$20.06  1


Snohomish Landscape Construction Landscaping Or Planting


Laborers


$14.13  1


Snohomish Lathers Journey Level $48.74 5D 1H


Snohomish Marble Setters Journey Level $48.27 5A 1M


Snohomish Metal Fabrication (In Shop) Fitter $15.38  1


Snohomish Metal Fabrication (In Shop) Laborer $9.79  1


Snohomish Metal Fabrication (In Shop) Machine Operator $9.04  1


Snohomish Metal Fabrication (In Shop) Painter $9.98  1
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Snohomish Metal Fabrication (In Shop) Welder $15.38  1


Snohomish Millwright Journey Level $49.47 5D 1M


Snohomish Modular Buildings Journey Level $9.04  1


Snohomish Painters Journey Level $35.72 6Z 2B


Snohomish Pile Driver Journey Level $48.67 5A 1M


Snohomish Plasterers Journey Level $46.88 7Q 1R


Snohomish Playground & Park Equipment


Installers


Journey Level $11.94  1


Snohomish Plumbers & Pipefitters Journey Level $61.57 5A 1G


Snohomish Power Equipment Operators Asphalt Plant Operators $50.39 7A 1T 8P


Snohomish Power Equipment Operators Assistant Engineer $47.12 7A 1T 8P


Snohomish Power Equipment Operators Barrier Machine (zipper) $49.90 7A 1T 8P


Snohomish Power Equipment Operators Batch Plant Operator, Concrete $49.90 7A 1T 8P


Snohomish Power Equipment Operators Bobcat $47.12 7A 1T 8P


Snohomish Power Equipment Operators Brokk - Remote Demolition


Equipment


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Brooms $47.12 7A 1T 8P


Snohomish Power Equipment Operators Bump Cutter $49.90 7A 1T 8P


Snohomish Power Equipment Operators Cableways $50.39 7A 1T 8P


Snohomish Power Equipment Operators Chipper $49.90 7A 1T 8P


Snohomish Power Equipment Operators Compressor $47.12 7A 1T 8P


Snohomish Power Equipment Operators Concrete Pump: Truck Mount


With Boom Attachment Over 42


M


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Concrete Finish Machine -laser


Screed


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Concrete Pump - Mounted Or


Trailer High Pressure Line


Pump, Pump High Pressure.


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Concrete Pump: Truck Mount


With Boom Attachment Up To


42m


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Conveyors $49.48 7A 1T 8P


Snohomish Power Equipment Operators Cranes: 20 Tons Through 44


Tons With Attachments


Overhead, Bridge Type Crane:


20 Tons Through 44 Tons


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Cranes: 100 Tons Through 199


Tons, or 150' of boom (including


jib with attachments);


Overhead, bridge type, 100 tons


and over; Tower crane up to


175' in height, base to boom.


$50.94 7A 1T 8P


Snohomish Power Equipment Operators Cranes: 200 Tons To 300 Tons,


Or 250' Of Boom (including Jib


With Attachments)


$51.51 7A 1T 8P
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Snohomish Power Equipment Operators Cranes: 45 Tons Through 99


Tons, Under 150' Of Boom


(including Jib With


Attachments)


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Cranes: A-frame - 10 Tons And


Under


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Cranes: Friction 100 Tons


Through 199 Tons


$51.51 7A 1T 8P


Snohomish Power Equipment Operators Cranes: Friction Over 200 Tons $52.07 7A 1T 8P


Snohomish Power Equipment Operators Cranes: Over 300 Tons Or 300'


Of Boom (including Jib With


Attachments)


$52.07 7A 1T 8P


Snohomish Power Equipment Operators Cranes: Through 19 Tons With


Attachments A-frame Over 10


Tons


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Crusher $49.90 7A 1T 8P


Snohomish Power Equipment Operators Deck Engineer/deck Winches


(power)


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Derricks, On Building Work $50.39 7A 1T 8P


Snohomish Power Equipment Operators Dozer Quad 9, HD 41, D10 and


Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Dozers D-9 & Under $49.48 7A 1T 8P


Snohomish Power Equipment Operators Drill Oilers: Auger Type, Truck


Or Crane Mount


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Drilling Machine $49.90 7A 1T 8P


Snohomish Power Equipment Operators Elevator And Man-lift:


Permanent And Shaft Type


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Finishing Machine, Bidwell And


Gamaco & Similar Equipment


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Forklift: 3000 Lbs And Over


With Attachments


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Forklifts: Under 3000 Lbs. With


Attachments


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Grade Engineer: Using Blue


Prints, Cut Sheets, Etc


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Gradechecker/stakeman $47.12 7A 1T 8P


Snohomish Power Equipment Operators Guardrail Punch/Auger $49.90 7A 1T 8P


Snohomish Power Equipment Operators Hard Tail End Dump


Articulating Off- Road


Equipment 45 Yards. & Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Hard Tail End Dump


Articulating Off-road


Equipment Under 45 Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Horizontal/directional Drill


Locator


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Horizontal/directional Drill


Operator


$49.90 7A 1T 8P
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Snohomish Power Equipment Operators Hydralifts/boom Trucks Over 10


Tons


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Hydralifts/boom Trucks, 10


Tons And Under


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Loader, Overhead 8 Yards. &


Over


$50.94 7A 1T 8P


Snohomish Power Equipment Operators Loader, Overhead, 6 Yards. But


Not Including 8 Yards


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Loaders, Overhead Under 6


Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Loaders, Plant Feed $49.90 7A 1T 8P


Snohomish Power Equipment Operators Loaders: Elevating Type Belt $49.48 7A 1T 8P


Snohomish Power Equipment Operators Locomotives, All $49.90 7A 1T 8P


Snohomish Power Equipment Operators Material Transfer Device $49.90 7A 1T 8P


Snohomish Power Equipment Operators Mechanics, All (leadmen - $0.50


Per Hour Over Mechanic)


$50.94 7A 1T 8P


Snohomish Power Equipment Operators Mixers: Asphalt Plant $49.90 7A 1T 8P


Snohomish Power Equipment Operators Motor Patrol Grader -


Non-finishing


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Motor Patrol Graders, Finishing $50.39 7A 1T 8P


Snohomish Power Equipment Operators Mucking Machine, Mole, Tunnel


Drill, Boring, Road Header


And/or Shield


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Oil Distributors, Blower


Distribution & Mulch Seeding


Operator


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Outside Hoists (elevators And


Manlifts), Air Tuggers,strato


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Overhead, Bridge Type: 45 Tons


Through 99 Tons


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Pavement Breaker $47.12 7A 1T 8P


Snohomish Power Equipment Operators Pile Driver (other Than Crane


Mount)


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Plant Oiler - Asphalt, Crusher $49.48 7A 1T 8P


Snohomish Power Equipment Operators Posthole Digger, Mechanical $47.12 7A 1T 8P


Snohomish Power Equipment Operators Power Plant $47.12 7A 1T 8P


Snohomish Power Equipment Operators Pumps - Water $47.12 7A 1T 8P


Snohomish Power Equipment Operators Quick Tower - No Cab, Under


100 Feet In Height Based To


Boom


$47.12 7A 1T 8P


Snohomish Power Equipment Operators Remote Control Operator On


Rubber Tired Earth Moving


Equipment


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Rigger And Bellman $47.12 7A 1T 8P


Snohomish Power Equipment Operators Rollagon $50.39 7A 1T 8P


Snohomish Power Equipment Operators Roller, Other Than Plant Mix $47.12 7A 1T 8P
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Snohomish Power Equipment Operators Roller, Plant Mix Or Multi-lift


Materials


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Roto-mill, Roto-grinder $49.90 7A 1T 8P


Snohomish Power Equipment Operators Saws - Concrete $49.48 7A 1T 8P


Snohomish Power Equipment Operators Scraper, Self Propelled Under


45 Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Scrapers - Concrete & Carry All $49.48 7A 1T 8P


Snohomish Power Equipment Operators Scrapers, Self-propelled: 45


Yards And Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Service Engineers - Equipment $49.48 7A 1T 8P


Snohomish Power Equipment Operators Shotcrete/gunite Equipment $47.12 7A 1T 8P


Snohomish Power Equipment Operators Shovel , Excavator, Backhoe,


Tractors Under 15 Metric Tons.


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Shovel, Excavator, Backhoe:


Over 30 Metric Tons To 50


Metric Tons


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Shovel, Excavator, Backhoes,


Tractors: 15 To 30 Metric Tons


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Shovel, Excavator, Backhoes:


Over 50 Metric Tons To 90


Metric Tons


$50.94 7A 1T 8P


Snohomish Power Equipment Operators Shovel, Excavator, Backhoes:


Over 90 Metric Tons


$51.51 7A 1T 8P


Snohomish Power Equipment Operators Slipform Pavers $50.39 7A 1T 8P


Snohomish Power Equipment Operators Spreader, Topsider &


Screedman


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Subgrader Trimmer $49.90 7A 1T 8P


Snohomish Power Equipment Operators Tower Bucket Elevators $49.48 7A 1T 8P


Snohomish Power Equipment Operators Tower Crane Over 175'in


Height, Base To Boom


$51.51 7A 1T 8P


Snohomish Power Equipment Operators Tower Crane Up To 175' In


Height Base To Boom


$50.94 7A 1T 8P


Snohomish Power Equipment Operators Transporters, All Track Or


Truck Type


$50.39 7A 1T 8P


Snohomish Power Equipment Operators Trenching Machines $49.48 7A 1T 8P


Snohomish Power Equipment Operators Truck Crane Oiler/driver - 100


Tons And Over


$49.90 7A 1T 8P


Snohomish Power Equipment Operators Truck Crane Oiler/driver Under


100 Tons


$49.48 7A 1T 8P


Snohomish Power Equipment Operators Truck Mount Portable Conveyor $49.90 7A 1T 8P


Snohomish Power Equipment Operators Welder $50.39 7A 1T 8P


Snohomish Power Equipment Operators Wheel Tractors, Farmall Type $47.12 7A 1T 8P


Snohomish Power Equipment Operators Yo Yo Pay Dozer $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Asphalt Plant Operators $50.39 7A 1T 8P
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Snohomish Power Equipment Operators-


Underground Sewer & Water


Assistant Engineer $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Barrier Machine (zipper) $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Batch Plant Operator, Concrete $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Bobcat $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Brokk - Remote Demolition


Equipment


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Brooms $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Bump Cutter $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cableways $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Chipper $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Compressor $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Concrete Pump: Truck Mount


With Boom Attachment Over 42


M


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Concrete Finish Machine -laser


Screed


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Concrete Pump - Mounted Or


Trailer High Pressure Line


Pump, Pump High Pressure.


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Concrete Pump: Truck Mount


With Boom Attachment Up To


42m


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Conveyors $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: 20 Tons Through 44


Tons With Attachments


Overhead, Bridge Type Crane:


20 Tons Through 44 Tons


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: 200 Tons To 300 Tons,


Or 250' Of Boom (including Jib


With Attachments)


$51.51 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: 45 Tons Through 99


Tons, Under 150' Of Boom


(including Jib With


Attachments)


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: A-frame - 10 Tons And


Under


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: Friction 100 Tons


Through 199 Tons


$51.51 7A 1T 8P
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Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: Friction Over 200 Tons $52.07 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: Over 300 Tons Or 300'


Of Boom (including Jib With


Attachments)


$52.07 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Cranes: Through 19 Tons With


Attachments A-frame Over 10


Tons


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Crusher $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Deck Engineer/deck Winches


(power)


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Derricks, On Building Work $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Dozer Quad 9, HD 41, D10 and


Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Dozers D-9 & Under $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Drill Oilers: Auger Type, Truck


Or Crane Mount


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Drilling Machine $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Elevator And Man-lift:


Permanent And Shaft Type


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Finishing Machine, Bidwell And


Gamaco & Similar Equipment


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Forklift: 3000 Lbs And Over


With Attachments


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Forklifts: Under 3000 Lbs. With


Attachments


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Grade Engineer: Using Blue


Prints, Cut Sheets, Etc


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Gradechecker/stakeman $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Guardrail Punch/Auger $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Hard Tail End Dump


Articulating Off- Road


Equipment 45 Yards. & Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Hard Tail End Dump


Articulating Off-road


Equipment Under 45 Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Horizontal/directional Drill


Locator


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Horizontal/directional Drill


Operator


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Hydralifts/boom Trucks Over 10


Tons


$49.48 7A 1T 8P
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Snohomish Power Equipment Operators-


Underground Sewer & Water


Hydralifts/boom Trucks, 10


Tons And Under


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Loader, Overhead 8 Yards. &


Over


$50.94 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Loader, Overhead, 6 Yards. But


Not Including 8 Yards


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Loaders, Overhead Under 6


Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Loaders, Plant Feed $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Loaders: Elevating Type Belt $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Locomotives, All $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Material Transfer Device $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Mechanics, All (leadmen - $0.50


Per Hour Over Mechanic)


$50.94 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Mixers: Asphalt Plant $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Motor Patrol Grader -


Non-finishing


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Motor Patrol Graders, Finishing $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Mucking Machine, Mole, Tunnel


Drill, Boring, Road Header


And/or Shield


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Oil Distributors, Blower


Distribution & Mulch Seeding


Operator


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Outside Hoists (elevators And


Manlifts), Air Tuggers,strato


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Overhead, Bridge Type: 45 Tons


Through 99 Tons


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Pavement Breaker $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Pile Driver (other Than Crane


Mount)


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Plant Oiler - Asphalt, Crusher $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Posthole Digger, Mechanical $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Power Plant $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Pumps - Water $47.12 7A 1T 8P
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Snohomish Power Equipment Operators-


Underground Sewer & Water


Quick Tower - No Cab, Under


100 Feet In Height Based To


Boom


$47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Remote Control Operator On


Rubber Tired Earth Moving


Equipment


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Rigger And Bellman $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Rollagon $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Roller, Other Than Plant Mix $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Roller, Plant Mix Or Multi-lift


Materials


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Roto-mill, Roto-grinder $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Saws - Concrete $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Scraper, Self Propelled Under


45 Yards


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Scrapers - Concrete & Carry All $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Scrapers, Self-propelled: 45


Yards And Over


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Service Engineers - Equipment $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shotcrete/gunite Equipment $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shovel , Excavator, Backhoe,


Tractors Under 15 Metric Tons.


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shovel, Excavator, Backhoe:


Over 30 Metric Tons To 50


Metric Tons


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shovel, Excavator, Backhoes,


Tractors: 15 To 30 Metric Tons


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shovel, Excavator, Backhoes:


Over 50 Metric Tons To 90


Metric Tons


$50.94 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Shovel, Excavator, Backhoes:


Over 90 Metric Tons


$51.51 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Slipform Pavers $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Spreader, Topsider &


Screedman


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Subgrader Trimmer $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Tower Bucket Elevators $49.48 7A 1T 8P
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Snohomish Power Equipment Operators-


Underground Sewer & Water


Tower Crane Over 175'in


Height, Base To Boom


$51.51 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Tower Crane Up To 175' In


Height Base To Boom


$50.94 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Transporters, All Track Or


Truck Type


$50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Trenching Machines $49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Truck Crane Oiler/driver - 100


Tons And Over


$49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Truck Crane Oiler/driver Under


100 Tons


$49.48 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Truck Mount Portable Conveyor $49.90 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Welder $50.39 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Wheel Tractors, Farmall Type $47.12 7A 1T 8P


Snohomish Power Equipment Operators-


Underground Sewer & Water


Yo Yo Pay Dozer $49.90 7A 1T 8P


Snohomish Power Line Clearance Tree


Trimmers


Journey Level In Charge $42.91 5A 4A


Snohomish Power Line Clearance Tree


Trimmers


Spray Person $40.73 5A 4A


Snohomish Power Line Clearance Tree


Trimmers


Tree Equipment Operator $41.29 5A 4A


Snohomish Power Line Clearance Tree


Trimmers


Tree Trimmer $38.38 5A 4A


Snohomish Power Line Clearance Tree


Trimmers


Tree Trimmer Groundperson $28.95 5A 4A


Snohomish Refrigeration & Air


Conditioning Mechanics


Mechanic $61.57 5A 1G


Snohomish Residential Brick Mason Journey Level $20.00  1


Snohomish Residential Carpenters Journey Level $38.08 5D 1M


Snohomish Residential Cement Masons Journey Level $14.00  1


Snohomish Residential Drywall


Applicators


Journey Level $38.08 5D 1M


Snohomish Residential Drywall Tapers Journey Level $48.79 5P 1E


Snohomish Residential Electricians Journey Level $30.62 7F 1D


Snohomish Residential Glaziers Journey Level $34.60 7L 1H


Snohomish Residential Insulation


Applicators


Journey Level $25.68  1


Snohomish Residential Laborers Journey Level $20.73  1


Snohomish Residential Marble Setters Journey Level $30.74  1


Snohomish Residential Painters Journey Level $17.46  1


Snohomish Residential Plumbers &


Pipefitters


Journey Level $28.99  1
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Snohomish Residential Refrigeration & Air


Conditioning Mechanics


Journey Level $38.78 5A 1G


Snohomish Residential Sheet Metal


Workers


Journey Level (Field or Shop) $40.04 7F 1R


Snohomish Residential Soft Floor Layers Journey Level $41.95 5A 2Z


Snohomish Residential Sprinkler Fitters


(Fire Protection)


Journey Level $41.31 5C 2R


Snohomish Residential Stone Masons Journey Level $30.74  1


Snohomish Residential Terrazzo Workers Journey Level $9.04  1


Snohomish Residential Terrazzo/Tile


Finishers


Journey Level $21.60  1


Snohomish Residential Tile Setters Journey Level $25.17  1


Snohomish Roofers Journey Level $43.65 5A 1R


Snohomish Roofers Using Irritable Bituminous


Materials


$46.65 5A 1R


Snohomish Sheet Metal Workers Journey Level (Field or Shop) $67.82 7F 1E


Snohomish Shipbuilding & Ship Repair Boilermaker $35.83 7M 1H


Snohomish Shipbuilding & Ship Repair Carpenter $33.93 5T 1L


Snohomish Shipbuilding & Ship Repair Electrician $33.96 5T 1L


Snohomish Shipbuilding & Ship Repair Heat & Frost Insulator $55.68 5J 1S


Snohomish Shipbuilding & Ship Repair Laborer $25.35 5T 1L


Snohomish Shipbuilding & Ship Repair Machinist $33.96 5T 1L


Snohomish Shipbuilding & Ship Repair Painter $35.72 6Z 2B


Snohomish Shipbuilding & Ship Repair Shipfitter $33.96 5T 1L


Snohomish Shipbuilding & Ship Repair Welder/Burner $33.96 5T 1L


Snohomish Sign Makers & Installers


(Electrical)


Sign Installer $26.56  1


Snohomish Sign Makers & Installers


(Electrical)


Sign Maker $20.50  1


Snohomish Sign Makers & Installers


(Non-Electrical)


Sign Installer $22.56  1


Snohomish Sign Makers & Installers


(Non-Electrical)


Sign Maker $20.50  1


Snohomish Soft Floor Layers Journey Level $41.95 5A 2Z


Snohomish Solar Controls For Windows Journey Level $9.04  1


Snohomish Sprinkler Fitters (Fire


Protection)


Journey Level $68.79 5C 1X


Snohomish Stage Rigging Mechanics (Non


Structural)


Journey Level $13.23  1


Snohomish Stone Masons Journey Level $48.27 5A 1M


Snohomish Street And Parking Lot


Sweeper Workers


Journey Level $15.00  1


Snohomish Surveyors Assistant Construction Site


Surveyor


$49.48 7A 1T 8P


Snohomish Surveyors Chainman $48.96 7A 1T 8P
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Snohomish Surveyors Construction Site Surveyor $50.39 7A 1T 8P


Snohomish Telecommunication


Technicians


Journey Level $22.38  1


Snohomish Telephone Line Construction -


Outside


Cable Splicer $34.20 5A 2B


Snohomish Telephone Line Construction -


Outside


Hole Digger/Ground Person $18.72 5A 2B


Snohomish Telephone Line Construction -


Outside


Installer (Repairer) $32.78 5A 2B


Snohomish Telephone Line Construction -


Outside


Special Aparatus Installer I $34.20 5A 2B


Snohomish Telephone Line Construction -


Outside


Special Apparatus Installer II $33.51 5A 2B


Snohomish Telephone Line Construction -


Outside


Telephone Equipment Operator


(Heavy)


$34.21 5A 2B


Snohomish Telephone Line Construction -


Outside


Telephone Equipment Operator


(Light)


$31.81 5A 2B


Snohomish Telephone Line Construction -


Outside


Telephone Lineperson $31.81 5A 2B


Snohomish Telephone Line Construction -


Outside


Television Groundperson $18.16 5A 2B


Snohomish Telephone Line Construction -


Outside


Television Lineperson/Installer $24.09 5A 2B


Snohomish Telephone Line Construction -


Outside


Television System Technician $28.72 5A 2B


Snohomish Telephone Line Construction -


Outside


Television Technician $25.81 5A 2B


Snohomish Telephone Line Construction -


Outside


Tree Trimmer $31.82 5A 2B


Snohomish Terrazzo Workers Journey Level $43.93 5A 1M


Snohomish Tile Setters Journey Level $43.93 5A 1M


Snohomish Tile, Marble & Terrazzo


Finishers


Finisher $37.76 5A 1B


Snohomish Traffic Control Stripers Journey Level $40.73 7A 1K


Snohomish Truck Drivers Asphalt Mix Over 16 Yards (W.


WA-Joint Council 28)


$46.97 5D 3A 8L


Snohomish Truck Drivers Asphalt Mix To 16 Yards (W.


WA-Joint Council 28)


$46.13 5D 3A 8L


Snohomish Truck Drivers Dump Truck $37.94  1


Snohomish Truck Drivers Dump Truck And Trailer $38.52  1


Snohomish Truck Drivers Other Trucks $38.52  1


Snohomish Truck Drivers Transit Mixer $37.91 6I 1B


Snohomish Well Drillers & Irrigation Pump


Installers


Irrigation Pump Installer $17.05  1


Snohomish Well Drillers & Irrigation Pump


Installers


Oiler $13.93  1
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Snohomish Well Drillers & Irrigation Pump


Installers


Well Driller $19.01  1
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General Decision Number: WA120001 04/27/2012  WA1


Superseded General Decision Number: WA20100001


State: Washington


Construction Type: Highway


Counties: Washington Statewide.


HIGHWAY (Excludes D.O.E. Hanford Site in Benton and Franklin


Counties)


Modification Number     Publication Date


          0              01/06/2012


          1              01/13/2012


          2              02/10/2012


          3              02/17/2012


          4              03/23/2012


          5              04/06/2012


          6              04/13/2012


          7              04/27/2012


 CARP0001-008 09/01/2009


                                  Rates          Fringes


Carpenters:  


     COLUMBIA RIVER AREA - 


     ADAMS, BENTON, COLUMBIA, 


     DOUGLAS (EAST OF THE 120TH 


     MERIDIAN), FERRY, 


     FRANKLIN, GRANT, OKANOGAN 


     (EAST OF THE 120TH 


     MERIDIAN) AND WALLA WALLA 


     COUNTIES


      GROUP 1:...................$ 27.73            10.56


      GROUP 2:...................$ 29.73            10.56


      GROUP 3:...................$ 28.00            10.56


      GROUP 4:...................$ 27.73            10.56


      GROUP 5:...................$ 63.50            10.56


      GROUP 6....................$ 30.75            10.56


      GROUP 7....................$ 31.75            10.56


      GROUP 8....................$ 28.00            10.56


      GROUP 9....................$ 33.75            10.56


     SPOKANE AREA: ASOTIN, 


     GARFIELD, LINCOLN, PEND 


     OREILLE, SPOKANE, STEVENS 


     AND WHITMAN COUNTIES


      GROUP 1:...................$ 26.06            10.56


      GROUP 2:...................$ 28.06            10.56


      GROUP 3:...................$ 26.32            10.56


      GROUP 4:...................$ 26.06            10.56


      GROUP 5:...................$ 60.14            10.56


      GROUP 6:...................$ 29.07            10.56


      GROUP 7....................$ 30.07            10.56


      GROUP 8....................$ 27.32            10.56


      GROUP 9....................$ 33.07            10.56


CARPENTER & DIVER CLASSIFICATIONS:   


GROUP 1:  Carpenter  
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GROUP 2:  Millwright, machine erector


  GROUP 3:  Piledriver - includes driving, pulling, cutting,


  placing collars, setting, welding, or creosote treated


  material, on all piling


GROUP 4: Bridge carpenters  


GROUP 5: Diver Wet  


GROUP 6: Diver Tender, Manifold Operator, ROV Operator


  GROUP 7: Diver Standby, Bell/Vehicle or Submersible operator


  Not Under Pressure


GROUP 8: Assistant Tender, ROV Tender/Technician


GROUP 9: Manifold Operator-Mixed Gas  


ZONE PAY:


ZONE 1     0-40 MILES                  FREE


ZONE 2     41-65 MILES                 $2.25/PER HOUR


ZONE 3     66-100 MILES                $3.25/PER HOUR


ZONE 4     OVER 100 MILES              $4.75/PER HOUR


DISPATCH POINTS:


  CARPENTERS/MILLWRIGHTS: PASCO (515 N Neel Street) or Main


  Post Office of established residence of employee (Whichever


  is closest to the worksite).


  CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main


  Post Office of established residence of employee (Whichever


  is closest to the worksite).


  CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of


  established residence of employee (Whichever is closest to


  the worksite).


  CARPENTERS: COEUR D' ALENE (1839 N. GOVERNMENT WAY) or Main


  Post Office of established residence of employee (Whichever


  is closest to the worksite).


  CARPENTERS: MOSCOW (302 N. JACKSON) or Main Post Office of


  established residence of employee (Whichever is closest to


  the worksite).


DEPTH PAY FOR DIVERS BELOW WATER SURFACE:


50-100 feet   $2.00 per foot  


101-150 feet $3.00 per foot  


151-220 feet $4.00 per foot


221 feet and deeper $5.00 per foot                     


PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT:


0-25 feet  Free


26-300 feet $1.00 per Foot


SATURATION DIVING:


  The standby rate applies until saturation starts. The


  saturation diving rate applies when divers are under


  pressure continuously until work task and decompression are


  complete. the diver rate shall be paid for all saturation


  hours.


WORK IN COMBINATION OF CLASSIFICATIONS:
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  Employees working in any combination of classifications


  within the diving crew (except dive supervisor) in a shift


  are paid in the classification with the highest rate for


  that shift.


HAZMAT PROJECTS:  


  Anyone working on a HAZMAT job (task), where HAZMAT


  certification is required, shall be compensated at a


  premium, in addition to the classification working in as


  follows:


  LEVEL D + $.25 per hour - This is the lowest level of


  protection. No respirator is used and skin protection is


  minimal.


  LEVEL C + $.50 per hour - This level uses an air purifying


  respirator or additional protective clothing.


  LEVEL B + $.75 per hour - Uses same respirator protection as


  Level A.  Supplied air line is provided in conjunction with


  a chemical "splash suit".


  LEVEL A +$1.00 per hour - This level utilizes a fully


  encapsulated suit with a self-contained breathing apparatus


  or a supplied air line.


----------------------------------------------------------------


 CARP0003-006 10/01/2011


SOUTHWEST WASHINGTON:  CLARK, COWLITZ, KLICKITAT,


LEWIS(Piledriver only), PACIFIC (South of a straight line made


by extending the north boundary line of Wahkiakum County west


to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM


COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY


SEE ZONE DESCRIPTION FOR CITIES BASE POINTS  


ZONE 1:


                                  Rates          Fringes


Carpenters:  


     CARPENTERS..................$ 32.04            14.18


     DIVERS TENDERS..............$ 36.34            14.18


     DIVERS......................$ 77.08            14.18


     DRYWALL.....................$ 27.56            14.18


     MILLWRIGHTS.................$ 32.19            14.18


     PILEDRIVERS.................$ 33.04            14.18


DEPTH PAY:


50 TO 100 FEET  $1.00 PER FOOT OVER 50 FEET 


101 TO 150 FEET  $1.50 PER FOOT OVER 101 FEET 


151 TO 200 FEET   $2.00 PER FOOT OVER 151 FEET            


Zone Differential (Add up Zone 1 rates):


Zone 2 - $0.85


Zone 3 -  1.25


Zone 4 -  1.70


Zone 5 -  2.00


Zone 6 -  3.00  


  BASEPOINTS:  ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND


  VANCOUVER,  (NOTE:  All dispatches for Washington State


  Counties: Cowlitz, Wahkiakum and Pacific shall be from
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  Longview Local #1707 and mileage shall be computed from


  that point.)


  ZONE 1:  Projects located within 30 miles of the respective


  city hall of the above mentioned cities


  ZONE 2:  Projects located more than 30 miles and less than 40


  miles of the respective city of the above mentioned cities


  ZONE 3:  Projects located more than 40 miles and less than 50


  miles of the respective city of the above mentioned cities


  ZONE 4:  Projects located more than 50 miles and less than 60


  miles of the respective city of the above mentioned cities.


  ZONE 5:  Projects located more than 60 miles and less than 70


  miles of the respective city of the above mentioned cities


  ZONE 6:  Projects located more than 70 miles of the respected


  city of the above mentioned cities


----------------------------------------------------------------


 CARP0770-003 06/01/2010


                                  Rates          Fringes


Carpenters:  


     CENTRAL WASHINGTON: 


     CHELAN, DOUGLAS (WEST OF 


     THE 120TH MERIDIAN), 


     KITTITAS, OKANOGAN (WEST 


     OF THE 120TH MERIDIAN) AND 


     YAKIMA COUNTIES


      CARPENTERS ON CREOSOTE 


      MATERIAL...................$ 35.49            12.60


      CARPENTERS.................$ 35.39            12.60


      DIVERS TENDER..............$ 39.15            12.60


      DIVERS.....................$ 87.20            12.60


      MILLWRIGHT AND MACHINE 


      ERECTORS...................$ 36.39            12.60


      PILEDRIVER, DRIVING, 


      PULLING, CUTTING, PLACING 


      COLLARS, SETTING, WELDING 


      OR CRESOTE TREATED 


      MATERIAL, ALL PILING.......$ 35.59            12.60


  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL


  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS


  Hourly Zone Pay shall be paid on jobs located outside of the


  free zone computed from the city center of the following


  listed cities:


Seattle           Olympia        Bellingham


Auburn            Bremerton      Anacortes


Renton            Shelton        Yakima


Aberdeen-Hoquiam  Tacoma         Wenatchee


Ellensburg        Everett        Port Angeles


Centralia         Mount Vernon   Sunnyside


Chelan            Pt. Townsend                        


Zone Pay:


0 -25 radius miles     Free


26-35 radius miles    $1.00/hour


36-45 radius miles    $1.15/hour


46-55 radius miles    $1.35/hour


Over 55 radius miles  $1.55/hour  


  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT


  AND PILEDRIVER ONLY)
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  Hourly Zone Pay shall be computed from Seattle Union Hall,


  Tacoma City center, and Everett City center


Zone Pay:


0 -25 radius miles      Free


26-45 radius miles      $ .70/hour


Over 45 radius miles    $1.50/hour


----------------------------------------------------------------


 CARP0770-006 06/01/2010


                                  Rates          Fringes


Carpenters:  


     WESTERN WASHINGTON: 


     CLALLAM, GRAYS HARBOR, 


     ISLAND, JEFFERSON, KING, 


     KITSAP, LEWIS (excludes 


     piledrivers only), MASON, 


     PACIFIC (North of a 


     straight line made by 


     extending the north 


     boundary line of Wahkiakum 


     County west to the Pacific 


     Ocean), PIERCE, SAN JUAN, 


     SKAGIT, SNOHOMISH, 


     THURSTON AND WHATCOM 


     COUNTIES


      BRIDGE CARPENTERS..........$ 35.39            13.08


      CARPENTERS ON CREOSOTE 


      MATERIAL...................$ 35.49            13.08


      CARPENTERS.................$ 35.39            13.08


      DIVERS TENDER..............$ 39.15            13.08


      DIVERS.....................$ 87.20            13.08


      MILLWRIGHT AND MACHINE 


      ERECTORS...................$ 36.39            13.08


      PILEDRIVER, DRIVING, 


      PULLING, CUTTING, PLACING 


      COLLARS, SETTING, WELDING 


      OR CRESOTE TREATED 


      MATERIAL, ALL PILING.......$ 35.59            13.08


  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL


  CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS


  Hourly Zone Pay shall be paid on jobs located outside of the


  free zone computed from the city center of the following


  listed cities:


Seattle           Olympia        Bellingham


Auburn            Bremerton      Anacortes


Renton            Shelton        Yakima


Aberdeen-Hoquiam  Tacoma         Wenatchee


Ellensburg        Everett        Port Angeles


Centralia         Mount Vernon   Sunnyside


Chelan            Pt. Townsend                        


Zone Pay:


0 -25 radius miles     Free


26-35 radius miles    $1.00/hour


36-45 radius miles    $1.15/hour


46-55 radius miles    $1.35/hour


Over 55 radius miles  $1.55/hour  


  (HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT


  AND PILEDRIVER ONLY)
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  Hourly Zone Pay shall be computed from Seattle Union Hall,


  Tacoma City center, and Everett City center


Zone Pay:


0 -25 radius miles      Free


26-45 radius miles      $ .70/hour


Over 45 radius miles    $1.50/hour


----------------------------------------------------------------


 ELEC0046-001 06/01/2011


CALLAM, JEFFERSON, KING AND KITSAP COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 44.87         3%+16.93


ELECTRICIAN......................$ 40.79         3%+16.93


----------------------------------------------------------------


* ELEC0048-003 01/02/2012


CLARK, KLICKITAT AND SKAMANIA COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 40.75         3%+16.30


ELECTRICIAN......................$ 37.05         3%+16.30


HOURLY ZONE PAY:   


  Hourly Zone Pay shall be paid on jobs located outside of the


  free zone computed from the city center of the following


  listed cities:


  Portland, The Dalles, Hood River, Tillamook, Seaside and


  Astoria


                   


Zone Pay:


Zone 1: 31-50 miles  $1.50/hour


Zone 2: 51-70 miles  $3.50/hour


Zone 3: 71-90 miles  $5.50/hour


Zone 4: Beyond 90 miles  $9.00/hour


  *These are not miles driven. Zones are based on Delorrne


  Street Atlas USA 2006 plus.


----------------------------------------------------------------


* ELEC0048-029 01/02/2012


COWLITZ AND WAHKIAKUM COUNTY


                                  Rates          Fringes


CABLE SPLICER....................$ 40.75         3%+16.30


ELECTRICIAN......................$ 37.05         3%+16.30


----------------------------------------------------------------


 ELEC0073-001 08/22/2011


ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN


COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 31.48            14.84


ELECTRICIAN......................$ 28.62            14.84


----------------------------------------------------------------
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 ELEC0076-002 09/01/2011


GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON


COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 37.54            21.62


ELECTRICIAN......................$ 34.13            21.62


----------------------------------------------------------------


 ELEC0112-005 06/01/2011


ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA


WALLA, YAKIMA COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 37.70         35+14.63


ELECTRICIAN......................$ 35.90         3%+14.63


----------------------------------------------------------------


 ELEC0191-003 07/01/2011


ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 42.91            15.39


ELECTRICIAN......................$ 39.01            15.39


----------------------------------------------------------------


 ELEC0191-004 07/01/2011


CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES


                                  Rates          Fringes


CABLE SPLICER....................$ 39.28            15.24


ELECTRICIAN......................$ 35.71            15.24


----------------------------------------------------------------


 ENGI0302-003 06/01/2011


CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF


THE 120TH MERIDIAN),  GRAYS HARBOR, ISLAND, JEFFERSON, KING,


KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),


SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE


120TH MERIDIAN) COUNTIES


PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS


SHOWN BELOW)


Zone 1 (0-25 radius miles):


                                  Rates          Fringes


Power equipment operators:  


     Group  1A...................$ 35.79            15.15


     Group  1AA..................$ 36.36            15.15


     Group  1AAA.................$ 36.92            15.15


     Group 1.....................$ 35.24            15.15


     Group 2.....................$ 34.75            15.15


     Group 3.....................$ 34.33            15.15


     Group 4.....................$ 31.97            15.15
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Zone Differential (Add to Zone 1 rates):


Zone 2 (26-45 radius miles) - $1.00


Zone 3 (Over 45 radius miles) - $1.30


  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent,


  Mount Vernon, Port Angeles, Port Townsend, Seattle,


  Shelton, Wenatchee, Yakima


POWER EQUIPMENT OPERATORS CLASSIFICATIONS   


  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom


  (including jib with attachments)


   


  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom


  (including jib with attachments); Tower crane over 175 ft


  in height, base to boom


  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom


  (including jib with attachments); Crane-overhead, bridge


  type, 100 tons and over; Tower crane up to 175 ft in height


  base to boom; Loaders-overhead, 8 yards and over; Shovels,


  excavator, backhoes-6 yards and over with attachments


  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft


  of boom (including jib with attachments); Crane-overhead,


  bridge type, 45 tons thru 99 tons; Derricks on building


  work; Excavator, shovel, backhoes over 3 yards and under 6


  yards; Hard tail end dump articulating off-road equipment


  45 yards and over; Loader- overhead 6 yards to, but not


  including 8 yards; Mucking machine, mole, tunnel, drill


  and/or shield; Quad 9, HD 41, D-10; Remote control operator


  on rubber tired earth moving equipment; Rollagon;


  Scrapers-self propelled 45 yards and over; Slipform pavers;


  Transporters, all truck or track type


  GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-


  Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with


  attachments; Crane-overhead, bridge type-20 tons through 44


  tons; Chipper; Concrete Pump-truck mount with boom


  attachment; Crusher; Deck Engineer/Deck Winches (power);


  Drilling machine; Excavator, shovel, backhoe-3yards and


  under; Finishing Machine, Bidwell, Gamaco and similar


  equipment; Guardrail punch; Horizontal/directional drill


  operator; Loaders-overhead under 6 yards; Loaders-plant


  feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant;


  Motor patrol graders-finishing; Piledriver (other than


  crane mount); Roto-mill,roto-grinder; Screedman, spreader,


  topside operator-Blaw Knox, Cedar Rapids, Jaeger,


  Caterpillar, Barbar Green; Scraper-self propelled, hard


  tail end dump, articulating off-road equipment-under 45


  yards; Subgrade trimmer; Tractors, backhoes-over 75 hp;


  Transfer material service machine-shuttle buggy, blaw


  knox-roadtec; Truck crane oiler/driver-100 tons and over;


  Truck Mount portable conveyor; Yo Yo Pay dozer


  GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;


  A-frame crane over 10 tons; Drill oilers-auger type, truck


  or crane mount; Dozers-D-9 and under; Forklift-3000 lbs.


  and over with attachments; Horizontal/directional drill


  locator; Outside hoists-(elevators and manlifts), air


  tuggers, strato tower bucket elevators; Hydralifts/boom


  trucks over 10 tons; Loader-elevating type, belt; Motor


  patrol grader-nonfinishing; Plant oiler- asphalt, crusher;


  Pumps-concrete; Roller, plant mix or multi-lift materials;


  Saws-concrete; Scrpers-concrete and carry-all; Service
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  engineer-equipment; Trenching machines; Truck Crane


  Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and


  under


  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;


  Concrete finish mahine-laser screed; Cranes-A frame-10 tons


  and under; Elevator and Manlift-permanent or shaft type;


  Gradechecker, Stakehop; Forklifts under 3000 lbs. with


  attachments; Hydralifts/boom trucks, 10 tons and under; Oil


  distributors, blower distribution and mulch seeding


  operator; Pavement breaker; Posthole digger, mechanical;


  Power plant; Pumps, water; Rigger and Bellman; Roller-other


  than plant mix; Wheel Tractors, farmall type;


  Shotcrete/gunite equipment operator


  Category B Projects: 95% of the basic hourly reate for each


  group plus full fringe benefits applicable to category A


  projects shall apply to the following projects.  A Reduced


  rates may be paid on the following:


  1.  Projects involving work on structures such as buildings


  and bridges whose total value is less than $1.5 million


  excluding mechanical, electrical, and utility portions of


  the contract.


  2.  Projects of less than $1 million where no building is


  involved. Surfacing and paving included, but utilities


  excluded.


  3.  Marine projects (docks, wharfs, etc.) less than $150,000.


  


HANDLING OF HAZARDOUS WASTE MATERIALS:


  Personnel in all craft classifications subject to working


  inside a federally designated hazardous perimeter shall be


  elgible for compensation in accordance with the following


  group schedule relative to the level of hazardous waste as


  outlined in the specific hazardous waste project site


  safety plan.


  H-1 Base wage rate when on a hazardous waste site when not


  outfitted with protective clothing


H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.    


H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.    


H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.


Zone Differential (Add to Zone 1 rates):


  Zone 2 (26-45 radius miles) - $ .70 


  Zone 3 (Over 45 radius miles) - $1.00   


  


  BASEPOINTS:  Aberdeen, Bellingham, Bremerton, Everett, Kent,


  Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,


  Wenatchee, Yakima


  


  POWER EQUIPMENT OPERATORS CLASSIFICATIONS   


  


  GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom


  (including jib with attachments)


  


  GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
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  (including jib with attachments); Tower crane over 175 ft in


  height, base to boom


  


  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom


  (including jib with attachments); Crane-overhead, bridge


  type, 100 tons and over; Tower crane up to 175 ft in height


  base to boom; Loaders-overhead, 8 yards and over; Shovels,


  excavator, backhoes-6 yards and over with attachments


  


  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft


  of boom (including jib with attachments); Crane-overhead,


  bridge type, 45 tons thru 99 tons; Derricks on building work;


  Excavator, shovel, backhoes over 3 yards and under 6 yards;


  Hard tail end dump articulating off-road equipment 45 yards


  and over; Loader- overhead 6 yards to, but not including 8


  yards; Mucking machine, mole, tunnel, drill and/or shield;


  Quad 9, HD 41, D-10; Remote control operator on rubber tired


  earth moving equipment; Rollagon; Scrapers-self propelled 45


  yards and over; Slipform pavers; Transporters, all truck or


  track type


  


  GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-


  Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with


  attachments; Crane-overhead, bridge type-20 tons through 44


  tons; Chipper; Concrete Pump-truck mount with boom


  attachment; Crusher; Deck Engineer/Deck Winches (power);


  Drilling machine; Excavator, shovel, backhoe-3 yards and


  under; Finishing Machine, Bidwell, Gamaco and similar


  equipment; Guardrail punch; Horizontal/directional drill


  operator; Loaders-overhead under 6 yards; Loaders-plant feed;


  Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor


  patrol graders-finishing; Piledriver (other than crane


  mount); Roto-mill,roto-grinder; Screedman, spreader, topside


  operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar


  Green; Scraper-self propelled, hard tail end dump,


  articulating off-road equipment-under 45 yards; Subgrade


  trimmer; Tractors, backhoes-over 75 hp; Transfer material


  service machine-shuttle buggy, blaw knox-roadtec; Truck crane


  oiler/driver-100 tons and over; Truck Mount portable


  conveyor; Yo Yo Pay dozer


  


  GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;


  A-frame crane over 10 tons; Drill oilers-auger type, truck or


  crane mount; Dozers-D-9 and under; Forklift-3000 lbs. and


  over with attachments; Horizontal/directional drill locator;


  Outside hoists-(elevators and manlifts), air tuggers, strato


  tower bucket elevators; Hydralifts/boom trucks over 10 tons;


  Loader-elevating type, belt; Motor patrol


  grader-nonfinishing; Plant oiler- asphalt, crusher;


  Pumps-concrete; Roller, plant mix or multi-lift materials;


  Saws-concrete; Scrpers-concrete and carry-all; Service


  engineer-equipment; Trenching machines; Truck Crane


  Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under


  


  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;


  Concrete finish mahine-laser screed; Cranes-A frame-10 tons


  and under; Elevator and Manlift-permanent or shaft type;


  Gradechecker, Stakehop; Forklifts under 3000 lbs. with


  attachments; Hydralifts/boom trucks, 10 tons and under; Oil


  distributors, blower distribution and mulch seeding operator;


  Pavement breaker; Posthole digger, mechanical; Power plant;


  Pumps, water; Rigger and Bellman; Roller-other than plant


  mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment


  operator
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CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH


GROUP PLUS FULL     FRINGE BENEFITS APPLICABLE TO CATEGORY A


PROJECTS SHALL APPLY TO THE FOLLOWING     PROJECTS.  REDUCED


RATES MAY BE PAID ON THE FOLLOWING:


1.  Projects involving work on structures such as buildings


and bridges whose total value is less            than $1.5


million excluding mechanical, electrical, and utility portions


of the contract.


2.  Projects of less than $1 million where no building is


involved.  Surfacing and paving including,          but


utilities excluded.


 3.  Marine projects (docks, wharfs, ect.) less than $150,000.


HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all craft


classifications subject to working inside a federally designed


hazardous perimeter shall be elgible for compensation in


accordance with the following group schedule relative to the


level of hazardous waste as outlined in the specific hazardous


waste project site safety plan.


H-1 Base wage rate when on a hazardous waste site when not


outfitted with protective clothing.


 H-2 Class "C" Suit - Base wage rate plus $.25 per hour.


 H-3 Class "B" Suit - Base wage rate plus $.50 per hour.


 H-4 Class "A" Suit - Base wage rate plus $.75 per hour.


----------------------------------------------------------------


 ENGI0370-002 06/01/2011


ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),


COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,


FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH


MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN


AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES


ZONE 1:


                                  Rates          Fringes


Power equipment operators:  


     GROUP  1A...................$ 24.41            12.05


     GROUP 1.....................$ 24.76            12.05


     GROUP 2.....................$ 25.08            12.05


     GROUP 3.....................$ 25.69            12.05


     GROUP 4.....................$ 25.85            12.05


     GROUP 5.....................$ 26.01            12.05


     GROUP 6.....................$ 26.29            12.05


     GROUP 7.....................$ 26.56            12.05


     GROUP 8.....................$ 27.66            12.05


ZONE DIFFERENTIAL (Add to Zone 1 rate):  Zone 2 - $2.00  


  Zone 1:  Within 45 mile radius of Spokane, Pasco, Washington;


  Lewiston, Idaho


  Zone 2:  Outside 45 mile radius of Spokane, Pasco,


  Washington; Lewiston, Idaho


POWER EQUIPMENT OPERATORS CLASSIFICATIONS    


  GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner
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  GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors


  (under 2000 CFM, gas, diesel, or electric power); Deck


  Hand; Drillers Helper (Assist driller in making drill rod


  connections, service drill engine and air compressor,


  repair drill rig and drill tools, drive drill support truck


  to and on the job site, remove drill cuttings from around


  bore hole and inspect drill rig while in operation);


  Fireman & Heater Tender; Hydro-seeder, Mulcher, Nozzleman;


  Oiler Driver, & Cable Tender, Mucking Machine; Pumpman;


  Rollers, all types on subgrade, including seal and chip


  coatings (farm type, Case, John Deere & similar, or


  Compacting Vibrator), except when pulled by Dozer with


  operable blade; Welding Machine; Crane Oiler-Driver (CLD


  required) & Cable Tender, Mucking Machine


  GROUP 2: A-frame Truck (single drum); Assistant Refrigeration


  Plant (under 1000 ton); Assistant Plant Operator, Fireman


  or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt


  Finishing Machine; Blower Operator (cement); Cement Hog;


  Compressor (2000 CFM or over, 2 or more, gas diesel or


  electric power); Concrete Saw (multiple cut); Distributor


  Leverman; Ditch Witch or similar; Elevator Hoisting


  Materials; Dope Pots (power agitated); Fork Lift or Lumber


  Stacker, hydra-lift & similar; Gin Trucks (pipeline);


  Hoist, single drum; Loaders (bucket elevators and


  conveyors); Longitudinal Float; Mixer (portable-concrete);


  Pavement Breaker, Hydra-Hammer & similar; Power Broom;


  Railroad Ballast Regulation Operator (self-propelled);


  Railroad Power Tamper Operator (self-propelled); Railroad


  Tamper Jack Operator (self-propelled; Spray Curing Machine


  (concrete); Spreader Box (self-propelled); Straddle Buggy


  (Ross & similar on construction job only); Tractor (Farm


  type R/T with attachment, except Backhoe); Tugger Operator


  GROUP 3: A-frame Truck (2 or more drums); Assistant


  Refrigeration Plant & Chiller Operator (over 1000 ton);


  Backfillers (Cleveland & similar); Batch Plant & Wet Mix


  Operator, single unit (concrete); Belt-Crete Conveyors with


  power pack or similar; Belt Loader (Kocal or similar);


  Bending Machine; Bob Cat (Skid Steer); Boring Machine


  (earth); Boring Machine (rock under 8 inch bit) (Quarry


  Master, Joy or similar); Bump Cutter (Wayne, Saginau or


  similar); Canal Lining Machine (concrete); Chipper (without


  crane); Cleaning & Doping Machine (pipeline); Deck


  Engineer; Elevating Belt-type Loader (Euclid, Barber Green


  & similar); Elevating Grader-type Loader (Dumor, Adams or


  similar); Generator Plant Engineers (diesel or electric);


  Gunnite Combination Mixer & Compressor; Locomotive


  Engineer; Mixermobile; Mucking Machine; Posthole Auger or


  Punch; Pump (grout or jet); Soil Stabilizer (P & H or


  similar); Spreader Machine; Dozer/Tractor (up to D-6 or


  equivalent) and Traxcavator; Traverse Finish Machine;


  Turnhead Operator


  GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-


  crete, Whitman & similar); Curb Extruder (asphalt or


  concrete); Drills (churn, core, calyx or diamond);


  Equipment Serviceman; Greaser & Oiler; Hoist (2 or more


  drums or Tower Hoist); Loaders (overhead & front-end, under


  4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton);


  Rubber-tired Skidders (R/T with or without attachments);


  Surface Heater & Plant Machine; Trenching Machines (under 7


  ft. depth capacity); Turnhead (with re-screening); Vacuum


  Drill (reverse circulation drill under 8 inch bit)
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  GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under


  3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes


  (25 tons & under), all attachments including clamshell,


  dragline; Derricks & Stifflegs (under 65 tons); Drilling


  Equipment(8 inch bit & over) (Robbins, reverse circulation


  & similar); Hoe Ram; Piledriving Engineers; Paving (dual


  drum); Railroad Track Liner Operaotr (self-propelled);


  Refrigeration Plant Engineer (1000 tons & over); Signalman


  (Whirleys, Highline Hammerheads or similar); Grade Checker


  GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches


  & Trimmers)(Autograde, ABC, R.A. Hansen & similar on grade


  wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes


  & Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units);


  Batch & Wet Mix Operator (multiple units, 2 & incl. 4);


  Blade Operator (motor patrol & attachments); Cable


  Controller (dispatcher); Compactor (self-propelled with


  blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;


  Cranes (over 25 tons, to and including 45 tons), all


  attachments including clamshell, dragline; Crusher, Grizzle


  & Screening Plant Operator; Dozer, 834 R/T & similar; Drill


  Doctor; Loader Operator (front-end & overhead, 4 yds. incl.


  8 yds.); Multiple Dozer Units with single blade; Paving


  Machine (asphalt and concrete); Quad-Track or similar


  equipment; Rollerman (finishing asphalt pavement); Roto


  Mill (pavement grinder); Scrapers, all, rubber-tired;


  Screed Operator; Shovel(under 3 yds.); Trenching Machines


  (7 ft. depth & over); Tug Boat Operator Vactor guzzler,


  super sucker; Lime Batch Tank Operator (REcycle Train);


  Lime Brain Operator (Recycle Train); Mobile Crusher


  Operator (Recycle Train)


  GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds


  & over); Blade (finish & bluetop) Automatic, CMI, ABC,


  Finish Athey & Huber & similar when used as automatic;


  Cableway Operators; Concrete Cleaning/Decontamination


  machine operator; Cranes (over 45 tons to but not including


  85 tons), all attachments including clamshell and dragine;


  Derricks & Stiffleys (65 tons & over); Elevating Belt


  (Holland type); Heavy equipment robotics operator; Loader


  (360 degrees revolving Koehring Scooper or similar);


  Loaders (overhead & front-end, over 8 yds. to 10 yds.);


  Rubber-tired Scrapers (multiple engine with three or more


  scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads,


  ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform


  Trailers (Goldhofer, Shaurerly andSimilar); Ultra High


  Pressure Wateriet Cutting Tool System Operator (30,000


  psi); Vacuum Blasting Machine Operator


  GROUP 8: Cranes (85 tons and over, and all climbing,


  overhead,rail and tower), all attachments including


  clamshell, dragline; Loaders (overhead and front-end, 10


  yards and over); Helicopter Pilot


BOOM PAY:  (All Cranes, Including Tower)


180 ft to 250 ft    $ .50 over scale  


Over 250 ft         $ .80 over scale  


NOTE: 


  In computing the length of the boom on Tower Cranes, they


  shall be measured from the base of the Tower to the point


  of the boom.


HAZMAT:  


  Anyone working on HAZMAT jobs, working with supplied air
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  shall receive $1.00 an hour above classification.


----------------------------------------------------------------


 ENGI0612-006 06/01/2011


LEWIS,PIERCE, PACIFIC (portion lying north of a parallel line


extending west from the northern boundary of Wahkaikum County


to the sea) AND THURSTON COUNTIES


ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH


GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.


ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.


Zone 1 (0-25 radius miles):


                                  Rates          Fringes


Power equipment operators:  


     GROUP  1A...................$ 35.79            15.15


     GROUP  1AA..................$ 36.36            15.15


     GROUP  1AAA.................$ 36.92            15.15


     GROUP 1.....................$ 35.24            15.15


     GROUP 2.....................$ 34.75            15.15


     GROUP 3.....................$ 34.33            15.15


     GROUP 4.....................$ 31.97            15.15


Zone Differential (Add to Zone 1 rates):


Zone 2 (26-45 radius miles) = $ .70


Zone 3 (Over 45 radius miles) - $1.00   


BASEPOINTS:  CENTRALIA, OLYMPIA, TACOMA        


POWER EQUIPMENT OPERATORS CLASSIFICATIONS   


  GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom


  (including jib with attachments)


  GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom


  (including jib with attachments; Tower crane over 175 ft in


  height, bas to boom


  GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom


  (including jib with attachments); Crane-overhead, bridge


  type, 100 tons and over; Tower crane up to 175 ft in height


  base to boom; Loaders-overhead, 8 yards and over; Shovels,


  excavator, backhoes-6 yards and over with attachments


  GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft


  of boom (including jib with attachments); Crane-overhead,


  bridge type, 45 tons thru 99 tons; Derricks on building


  work; Excavator, shovel, backhoes over 3 yards and under 6


  yards; Hard tail end dump articulating off-road equipment


  45 yards and over; Loader- overhead, 6 yards to, but not


  including, 8 yards; Mucking machine, mole, tunnel, drill


  and/or shield; Quad 9 HD 41, D-10; Remote control operator


  on rubber tired earth moving equipment; Rollagon; Scrapers-


  self-propelled 45 yards and over; Slipform pavers;


  Transporters, all track or truck type


  GROUP 2 - Barrier machine (zipper); Batch Plant Operator-


  concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with


  attachments; Crane-Overhead, bridge type, 20 tons through


  44 tons; Chipper; Concrete pump-truck mount with boom


  attachment; Crusher; Deck engineer/deck winches (power);


  Drilling machine; Excavator, shovel, backhoe-3 yards and
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  under; Finishing machine, Bidwell, Gamaco and similar


  equipment; Guardrail punch; Loaders, overhead under 6


  yards; Loaders-plant feed; Locomotives-all; Mechanics- all;


  Mixers, asphalt plant; Motor patrol graders, finishing;


  Piledriver (other than crane mount); Roto-mill, roto-


  grinder; Screedman, spreader, topside operator-Blaw Knox,


  Cedar Rapids, Jaeger, Caterpillar, Barbar Green;


  Scraper-self- propelled, hard tail end dump, articulating


  off-road equipment- under 45 yards; Subgrader trimmer;


  Tractors, backhoe over 75 hp; Transfer material service


  machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane


  oiler/driver-100 tons and over; Truck Mount Portable


  Conveyor; Yo Yo pay


  GROUP 3 - Conveyors; Cranes through 19 tons with attachments;


  Crane-A-frame over 10 tons; Drill oilers-auger type, truck


  or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and


  over with attachments; Horizontal/directional drill


  locator; Outside Hoists-(elevators and manlifts), air


  tuggers, strato tower bucket elevators; Hydralifts/boom


  trucks over 10 tons; Loaders-elevating type, belt; Motor


  patrol grader-nonfinishing; Plant oiler- asphalt, crusher;


  Pump-Concrete; Roller, plant mix or multi-lfit materials;


  Saws-concrete; Scrapers, concrete and carry all; Service


  engineers-equipment; Trenching machines; Truck crane


  oiler/driver under 100 tons; Tractors, backhoe under 75 hp


  GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;


  Concrete Finish Machine-laser screed; Cranes A-frame 10


  tons and under; Elevator and manlift (permanent and shaft


  type); Forklifts-under 3000 lbs. with attachments;


  Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and


  under; Oil distributors, blower distribution and mulch


  seeding operator; Pavement breaker; Posthole


  digger-mechanical; Power plant; Pumps-water; Rigger and


  Bellman; Roller-other than plant mix; Wheel Tractors,


  farmall type; Shotcrete/gunite equipment operator


FOOTNOTE A- Reduced rates may be paid on the following:   


  1.  Projects involving work on structures such as buildings


  and bridges whose total value is less than $1.5 million


  excluding mechanical, electrical, and utility portions of


  the contract.


  2.  Projects of less than $1 million where no building is


  involved.  Surfacing and paving included, but utilities


  excluded.


  3.  Marine projects (docks, wharfs, etc.) less than $150,000.


  


  HANDLING OF HAZARDOUS WASTE MATERIALS:  Personnel in all


  craft classifications subject to working inside a federally


  designated hazardous perimeter shall be elgible for


  compensation in accordance with the following group


  schedule relative to the level of hazardous waste as


  outlined in the specific hazardous waste project site


  safety plan.


  H-1 Base wage rate when on a hazardous waste site when not


  outfitted with protective clothing


H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.    


H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.    


H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.


----------------------------------------------------------------


 ENGI0701-002 01/01/2012
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CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND


WAHKIAKUM COUNTIES


POWER RQUIPMENT OPERATORS: ZONE 1


                                  Rates          Fringes


Power equipment operators:   


(See Footnote A)  


     GROUP 1.....................$ 37.27            12.08


     GROUP 1A....................$ 39.13            12.08


     GROUP 1B....................$ 41.00            12.08


     GROUP 2.....................$ 35.64            12.08


     GROUP 3.....................$ 34.64            12.08


     GROUP 4.....................$ 33.71            12.08


     GROUP 5.....................$ 32.60            12.08


     GROUP 6.....................$ 29.61            12.08


Zone Differential (add to Zone 1 rates): 


Zone 2 - $3.00


Zone 3 - $6.00  


  For the following metropolitan counties: MULTNOMAH;


  CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;


  CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS


  INDICATED:


  All jobs or projects located in Multnomah, Clackamas and


  Marion Counties, West of the western boundary of Mt. Hood


  National Forest and West of Mile Post 30 on Interstate 84


  and West of Mile Post 30 on State Highway 26 and West of


  Mile Post 30 on Highway 22 and all jobs or projects located


  in Yamhill County, Washington County and Columbia County


  and all jobs or porjects located in Clark & Cowlitz County,


  Washington except that portion of Cowlitz County in the Mt.


  St. Helens "Blast Zone" shall receive Zone I pay for all


  classifications.


  All jobs or projects located in the area outside the


  identified boundary above, but less than 50 miles from the


  Portland City Hall shall receive Zone II pay for all


  classifications.


  All jobs or projects located more than 50 miles from the


  Portland City Hall, but outside the identified border


  above, shall receive Zone III pay for all classifications.


  For the following cities: ALBANY; BEND; COOS BAY; EUGENE;


  GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG


  All jobs or projects located within 30 miles of the


  respective city hall of the above mentioned cities shall


  receive Zone I pay for all classifications.


  All jobs or projects located more than 30 miles and less than


  50 miles from the respective city hall of the above


  mentioned cities shall receive Zone II pay for all


  classifications.


  All jobs or projects located more than 50 miles from the


  respective city hall of the above mentioned cities shall


  receive Zone III pay for all classifications.
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POWER EQUIPMENT OPERATORS CLASSIFICATIONS   


  GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three


  units or more; CRANE: Helicopter Operator, when used in


  erecting work; Whirley Operator, 90 ton and over; LATTICE


  BOOM CRANE: Operator 200 tons through 299 tons, and/or over


  200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90


  tons through 199 tons with luffing or tower attachments;


  FLOATING EQUIPMENT: Floating Crane, 150 ton but less than


  250 ton


  GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and


  over (with luffing or tower attachment); LATTICE BOOM


  CRANE: Operator, 200 tons through 299 tons, with over 200


  feet boom; FLOATING EQUIPMENT: Floating Crane 250 ton and


  over


  GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399


  tons with over 200 feet boom; Operator 400 tons and over;


  FLOATING EQUIPMENT: Floating Crane 350 ton and over


  GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto


  Mill, pavement profiler, operator, 6 foot lateral cut and


  over; BLADE: Auto Grader or "Trimmer" (Grade Checker


  required); Blade Operator, Robotic; BULLDOZERS: Bulldozer


  operator over 120,000 lbs and above; Bulldozer operator,


  twin engine; Bulldozer Operator,tandem, quadnine, D10, D11,


  and similar type; Bulldozere Robotic Equipment (any type;


  CONCRETE: Batch Plant and/or Wet Mix Operator, one and two


  drum; Automatic Concrete Slip Form Paver Operator; Concrete


  Canal Line Operator; Concrete Profiler, Diamond Head;


  CRANE: Cableway Operator, 25 tons and over; HYDRAULIC


  CRANE: Hydraulic crane operator 90 tons through 199 tons


  (without luffing or tower attachment); TOWER/WHIRLEY


  OPERATOR: Tower Crane Operator; Whirley Operator, under 90


  tons; LATTICE BOOM CRANE: 90 through 199 tons and/or 150 to


  200 feet boom; CRUSHER:  Crusher Plant Operator; FLOATING


  EQUIPMENT:  Floating Clamshell, etc.operator, 3 cu. yds.


  and over; Floating Crane (derrick barge) Operator, 30 tons


  but less than 150 tons; LOADERS: Loader operator,  120,000


  lbs. and above; REMOTE CONTROL: Remote controlled


  earth-moving equipment; RUBBER-TIRED SCRAPERS: Rubber-


  tired scraper operator, with tandem scrapers, multi-engine;


  SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel,


  Dragline, Clamshell, operator 5 cu. yds and over; TRENCHING


  MACHINE: Wheel Excavator, under 750 cu. yds. per hour


  (Grade Oiler required); Canal Trimmer (Grade Oiler


  required); Wheel Excavator, over 750 cu. yds. per hour;


  Band Wagon (in conjunction with wheel excavator);


  UNDERWATER EQUIPMENT: Underwater Equipment Operator, remote


  or otherwise; HYDRAULIC HOES-EXCAVATOR: Excavator over


  130,000 lbs.;  HYDRAULIC CRANE: Hydraulic crane operator,


  50 tons through 89 tons (with luffing or tower attachment);


  GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up


  to and including 120,000 lbs.; HYDRAULIC CRANE: Hydraulic


  crane operator, 50 tons through 89 tons (without  luffing


  or tower attachment); LATTICE BOOM CRANES: Lattice Boom


  Crane-50 through 89 tons (and less than 150 feet boom);


  FORKLIFT: Rock Hound Operator; HYDRAULIC HOES-EXCAVATOR:


  excavator over 80,000 lbs. through 130,000 lbs.; LOADERS:


  Loader operator 60,000 and less than 120,000; RUBBER-TIRED


  SCRAPERS: Scraper Operator, with tandem scrapers;


  Self-loading, paddle wheel, auger type, finish and/or 2 or


  more units; SHOVEL, DRAGLINE, CLAMSHELL,SKOOPER OPERATOR:
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  Shovel, Dragline, Clamshell operators 3 cu. yds. but less


  than 5 cu yds.


  GROUP 4:  ASPHALT: Screed Operator; Asphalt Paver operator


  (screeman required); BLADE: Blade operator; Blade operator,


  finish; Blade operator, externally controlled by


  electronic, mechanical hydraulic means; Blade operator,


  multi-engine; BULLDOZERS:  Bulldozer Operator over 20,000


  lbs and more than 100 horse up to 70,000 lbs; Drill Cat


  Operator; Side-boom Operator; Cable-Plow Operator (any


  type); CLEARING: Log Skidders; Chippers; Incinerator; Stump


  Splitter (loader mounted or similar type); Stump Grinder


  (loader mounted or similar type; Tub Grinder; Land Clearing


  Machine (Track mounted forestry mowing & grinding machine);


  Hydro Axe (loader mounted or similar type); COMPACTORS


  SELF-PROPELLED: Compactor Operator, with blade; Compactor


  Operator, multi-engine; Compactor Operator, robotic;


  CONCRETE: Mixer Mobile Operator; Screed Operator; Concrete


  Cooling Machine Operator; Concrete Paving Road Mixer;


  Concrete Breaker; Reinforced Tank Banding Machine (K-17 or


  similar types); Laser Screed; CRANE: Chicago boom and


  similar types; Lift Slab Machine Operator; Boom type


  lifting device, 5 ton capacity or less; Hoist Operator, two


  (2) drum; Hoist Operator, three (3) or more drums; Derrick


  Operator, under 100 ton; Hoist Operator, stiff leg, guy


  derrick or similar type, 50 ton and over; Cableway Operator


  up to twenty (25) ton; Bridge Crane Operator, Locomotive,


  Gantry, Overhead; Cherry Picker or similar type crane;


  Carry Deck Operator; Hydraulic Crane Operator, under 50


  tons; LATTICE BOOM CRANE OPERATOR: Lattice Boom Crane


  Operator, under 50 tons; CRUSHER: Generator Operator;


  Diesel-Electric Engineer; Grizzley Operator; Drill Doctor;


  Boring Machine Operator; Driller-Percussion, Diamond, Core,


  Cable, Rotary and similar type; Cat Drill (John Henry);


  Directional Drill Operator over 20,000 lbs pullback;


  FLOATING EQUIPMENT: Diesel-electric Engineer; Jack


  Operator, elevating barges, Barge Operator, self-


  unloading; Piledriver Operator (not crane type) (Deckhand


  required); Floating Clamshelll, etc. Operator, under 3 cu.


  yds. (Fireman or Diesel-Electric Engineer required);


  Floating Crane (derrick barge) Operator, less than 30 tons;


  GENERATORS: Generator Operator; Diesel-electric Engineer;


  GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all types);


  Guardrail Auger Operator (all types); Combination Guardrail


  machines, i.e., punch auger, etc.; HEATING PLANT: Surface


  Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR:


  Robotic Hydraulic backhoe operator, track and wheel type up


  to and including 20,0000 lbs. with any or all attachments;


  Excavator Operator over 20,000 lbs through 80,000 lbs.;


  LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders


  Operator, front end and overhead, 25,000 lbs and less than


  60,000 lbs; Elevating Grader Operator by Tractor operator,


  Sierra, Euclid or similar types; PILEDRIVERS: Hammer


  Operator; Piledriver Operator (not crane type); PIPELINE,


  SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping


  Machine Operator; Pipe Bending Machine Operator; Pipe


  Wrapping Machine Operator; Boring Machine Operator; Back


  Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning


  Decontamination Machine Operator; Ultra High Pressure Water


  Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting


  Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel


  Electric Engineer (Plant or Floating; Bolt Threading


  Machine operator; Drill Doctor (Bit Grinder); H.D.


  Mechanic; Machine Tool Operator; RUBBER-TIRED SCRAPERS:


  Rubber-tired Scraper Operator,single engine, single
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  scraper; Self-loading, paddle wheel, auger type under 15


  cu. yds.; Rubber-tired Scraper Operator, twin engine;


  Rubber-tired Scraper Operator, with push- ull attachments;


  Self Loading, paddle wheel, auger type 15 cu. yds. and


  over, single engine; Water pulls, water wagons; SHOVEL,


  DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel Electric


  Engineer; Stationay Drag Scraper Operator; Shovel,


  Dragline, Clamshell, Operator under 3 cy yds.; Grade-all


  Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders,


  Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor


  operator, rubber-tired, over 50 hp flywheel; Tractor


  operator, with boom attachment; Rubber-tired dozers and


  pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box;


  TRENCHING MACHINE: Trenching Machine operator, digging


  capacity over 3 ft depth; Back filling machine operator;


  TUNNEL: Mucking machine operator


  GROUP 5:  ASPHALT: Extrusion Machine Operator; Roller


  Operator (any asphalt mix); Asphalt Burner and


  Reconditioner Operator (any type); Roto-Mill, pavement


  profiler, ground man; BULLDOZERS: Bulldozer operator,


  20,000 lbs. or less or 100 horse or less; COMPRESSORS:


  Compressor Operator (any power), over 1,250 cu. ft. total


  capacity; COMPACTORS: Compactor Operator, including


  vibratory; Wagner Pactor Operator or similar type (without


  blade); CONCRETE: Combination mixer and Compressor


  Operator, gunite work; Concrete Batch Plant Quality Control


  Operator; Beltcrete Operator; Pumpcrete Operator (any


  type); Pavement Grinder and/or Grooving Machine Operator


  (riding type); Cement Pump Operator, Fuller-Kenyon and


  similar; Concrete Pump Operator; Grouting Machine Operator;


  Concrete mixer operator, single drum, under (5) bag


  capacity; Cast in place pipe laying machine; maginnis


  Internal Full slab vibrator operator; Concrete finishing


  mahine operator, Clary, Johnson, Bidwell, Burgess Bridge


  deck or similar type; Curb Machine Operator, mechanical


  Berm, Curb and/or Curb and Gutter; Concrete Joint Machine


  Operator; Concrete Planer Operator; Tower Mobile Operator;


  Power Jumbo Operator setting slip forms in tunnels; Slip


  Form Pumps, power driven hydraulic lifting device for


  concrete forms; Concrete Paving Machine Operator; Concrete


  Finishing Machine Operator; Concrete Spreader Operator;


  CRANE: Helicopter Hoist Operator; Hoist Operator, single


  drum; Elevator Operator; A-frame Truck Operator, Double


  drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR:


  Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill and


  Earth Boring Machine Operator; Vacuum Truck; Directional


  Drill Operator over 20,000 lbs pullback; FLOATING


  EQUIPMENT: Fireman; FORKLIFT: Fork Lift, over 10 ton and/or


  robotic; HYDRAULIC HOES EXCAVATORS: Hydraulic Backhoe


  Operator, wheel type (Ford, John Deere, Case type);


  Hydraulic Backhoe Operator track type up to and including


  20,000 lbs.; LOADERS: Loaders, rubber- tired type, less


  than 25,000 lbs; Elevating Grader Operator, Tractor Towed


  requiring Operator or Grader;  Elevating loader operator,


  Athey and similar types; OILERS: Service oiler (Greaser);


  PIPELINE-SEWER WATER: Hydra hammer or simialr types;


  Pavement Breaker Operator; PUMPS: Pump Operator, more than


  5 (any size); Pot Rammer Operator; RAILROAD EQUIPMENT:


  Locomotive Operator, under 40 tons; Ballast Regulator


  Operator; Ballast Tamper Multi-Purpose Operator; Track


  Liner Operator; Tie Spacer Operator; Shuttle Car Operator;


  Locomotive Operator, 40 tons and over; MATERIAL HAULRS: Cat


  wagon DJBs Volvo similar types; Conveyored material hauler;


  SURFACING (BASE) MATERIAL: Rock Spreaders, self-propelled;
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  Pulva-mixer or similar types; Chiip Spreading machine


  operator; Lime spreading operator, construction job siter;


  SWEEPERS: Sweeper operator (Wayne type) self-propelled


  construction job site; TRACTOR-RUBBER TIRED: Tractor


  operator, rubber-tired, 50 hp flywheel and under; Trenching


  machine operator, maximum digging capacity 3 ft depth;


  TUNNEL: Dinkey


  GROUP 6:  ASPHALT: Plant Oiler; Plant Fireman; Pugmill


  Operator (any type); Truck mounted asphalt spreader, with


  screed; COMPRESSORS: Compressor Operator (any power), under


  1,250 cu. ft. total capacity; CONCRETE: Plant Oiler,


  Assistant Conveyor Operator; Conveyor Operator; Mixer Box


  Operator (C.T.B., dry batch, etc.); Cement Hog Operator;


  Concrete Saw Operator; Concrete Curing Machine Operator


  (riding type); Wire Mat or Brooming Machine Operator;


  CRANE: Oiler; Fireman, all equipment; Truck Crane Oiler


  Driver; A-frame Truck Operator, single drum; Tugger or


  Coffin Type Hoist Operator; CRUSHER: Crusher Oiler; Crusher


  Feederman; CRUSHER: Crusher oiler; Crusher feederman;


  DRILLING: Drill Tender; Auger Oiler; FLOATING EQUIPMENT:


  Deckhand; Boatman; FORKLIFT: Self-propelled Scaffolding


  Operator, construction job site (exclduing working


  platform); Fork Lift or Lumber Stacker Operator,


  construction job site; Ross Carrier Operator, construction


  job site; Lull Hi-Lift Operator or Similar Type; GUARDRAIL


  EQUIPMENT: Oiler; Auger Oiler; Oiler, combination guardrail


  machines; Guardrail Punch Oiler; HEATING PLANT: Temporary


  Heating Plant Operator; LOADERS: Bobcat, skid steer (less


  than  1 cu yd.); Bucket Elevator Loader Operator,


  BarberGreene and similar types; OILERS: Oiler; Guardrail


  Punch Oiler; Truck Crane Oiler-Driver; Auger Oiler; Grade


  Oiler, required to check grade; Grade Checker; Rigger;


  PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot Fireman


  (power agitated); PUMPS: Pump Operator (any power);


  Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman;


  Oiler; Switchman; Motorman; Ballast Jack Tamper Operator;


  SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler,


  Grade Oiler (required to check grade); Grade Checker;


  Fireman; SWEEPER: Broom operator, self propelled,


  construction job site; SURFACING (BASE) MATERIAL: Roller


  Operator, grading of base rock (not asphalt); Tamping


  Machine operartor, mechanical, self-propelled; Hydrographic


  Seeder Machine Operator; TRENCHING MACHINE: Oiler; Grade


  Oiler; TUNNEL: Conveyor operator; Air filtration equipment


  operator


----------------------------------------------------------------


 IRON0014-005 01/01/2012


ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,


GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,


STEVENS, WALLA WALLA AND WHITMAN COUNTIES


                                  Rates          Fringes


IRONWORKER.......................$ 31.35            20.10


----------------------------------------------------------------


 IRON0029-002 01/01/2012


CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM


COUNTIES


                                  Rates          Fringes
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IRONWORKER.......................$ 33.87            20.10


----------------------------------------------------------------


 IRON0086-002 07/01/2010


YAKIMA, KITTITAS AND CHELAN COUNTIES


                                  Rates          Fringes


IRONWORKER.......................$ 31.09            19.60


----------------------------------------------------------------


 IRON0086-004 01/01/2012


CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,


MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES


                                  Rates          Fringes


IRONWORKER.......................$ 37.89            20.10


----------------------------------------------------------------


 LABO0001-002 06/01/2009


ZONE 1:


                                  Rates          Fringes


Laborers:  


     CALLAM, GRAYS HARBOR, 


     ISLAND, JEFFERSON, KING, 


     KITSAP, LEWIS, MASON, 


     PACIFIC (NORTH OF STRAIGHT 


     LINE MADE BY EXTENDING THE 


     NORTH BOUNDARY WAHKIAKUM 


     COUNTY WEST TO THE PACIFIC 


     OCEAN), PIERCE, SAN JUAN, 


     SKAGIT, SNOHOMISH, 


     THURSTON AND WHATCOM 


     COUNTIES


      GROUP 1....................$ 21.77             9.07


      GROUP 2....................$ 24.86             9.07


      GROUP 3....................$ 30.96             9.07


      GROUP 4....................$ 31.70             9.07


      GROUP 5....................$ 32.21             9.07


     CHELAN, DOUGLAS (WEST OF 


     THE 120TH MERIDIAN), 


     KITTITAS AND YAKIMA 


     COUNTIES


      GROUP 1....................$ 17.95             9.07


      GROUP 2....................$ 20.58             9.07


      GROUP 3....................$ 22.54             9.07


      GROUP 4....................$ 23.09             9.07


      GROUP 5....................$ 23.48             9.07


  BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,


  TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.


  TOWNSEND, PT. ANGELES, AND BREMERTON


  ZONE 1 - Projects within 25 radius miles of the respective


  city hall


  ZONE 2 - More than 25 but less than 45 radius miles from the


  respective city hall


  ZONE 3 - More than 45 radius miles from the respective city


  hall
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ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):


ZONE 2 - $1.00


ZONE 3 - $1.30


BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA  


  ZONE 1 - Projects within 25 radius miles of the respective


  city hall


  ZONE 2 - More than 25 radius miles from the respective city


  hall


ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):


ZONE 2 - $2.25


  


LABORERS CLASSIFICATIONS   


  GROUP 1:  Landscaping and Planting; Watchman; Window


  Washer/Cleaner (detail clean-up, such as but not limited to


  cleaning floors, ceilings, walls, windows, etc., prior to


  final acceptance by the owner)


  GROUP 2:  Batch Weighman; Crusher Feeder; Fence Laborer;


  Flagman; Pilot Car


  GROUP 3:  General Laborer; Air, Gas, or Electric Vibrating


  Screed; Asbestos Abatement Laborer; Ballast Regulator


  Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter


  Tender; Cement Finisher Tender; Change House or Dry Shack;


  Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;


  Clean-up Laborer; Concrete Form Stripper; Curing Laborer;


  Demolition (wrecking and moving including charred


  material); Ditch Digger; Dump Person; Fine Graders;


  Firewatch; Form Setter; Gabian Basket Builders; Grout


  Machine Tender; Grinders; Guardrail Erector; Hazardous


  Waste Worker (Level C: uses a chemical "splash suit" and


  air purifying respirator); Maintenance Person; Material


  Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale


  Person; Sloper Sprayer; Signal Person; Stock Piler; Stake


  Hopper; Toolroom Man (at job site); Topper-Tailer; Track


  Laborer; Truck Spotter; Vinyl Seamer


  GROUP 4:  Cement Dumper-Paving; Chipping Gun (over 30 lbs.);


  Clary Power Spreader; Concrete Dumper/Chute Operator;


  Concrete Saw Operator; Drill Operator (hydraulic, diamond,


  aiartrac); Faller and Bucker Chain Saw; Grade Checker and


  Transit Person; Groutmen (pressure) including post tension


  beams; Hazardous Waste Worker (Level B: uses same


  respirator protection as Level A.  A supplied air line is


  provided in conjunction with a chemical "splash suit");


  High Scaler; Jackhammer; Laserbeam Operator; Manhole


  Builder-Mudman; Nozzleman (concrete pump, green cutter when


  using combination of high pressure air and water on


  concrete and rock, sandblast, gunite, shotcrete, water


  blaster, vacuum blaster); Pavement Breaker; Pipe Layer and


  Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);


  Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;


  Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);


  Spreader (concrete); Tamper and Similar electric, air and


  glas operated tool; Timber Person-sewer (lagger shorer and


  cribber); Track Liner Power; Tugger Operator; Vibrator;


  Well Point Laborer


  GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;


  Powderman; Re-Timberman; Hazardous Waste Worker (Level A:


  utilizes a fully encapsulated suit with a self-contained
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  breathing apparatus or a supplied air line).


----------------------------------------------------------------


 LABO0238-004 06/01/2011


PASCO AREA: ADAMS, BENTON, COLUMBIA,DOUGLAS (East of 120th


Meridian), FERRY, FRANKLIN, GRANT, OKANOGAN, WALLA WALLA


SPOKANE AREA: ASOTIN, GARFIELD, LINCOLN, PEND OREILLE, SPOKANE,


STEVENS & WHITMAN COUNTIES


                                  Rates          Fringes


LABORER (PASCO)  


     GROUP 1.....................$ 21.31            10.00


     GROUP 2.....................$ 23.41            10.00


     GROUP 3.....................$ 23.68            10.00


     GROUP 4.....................$ 23.95            10.00


     GROUP 5.....................$ 24.23            10.00


LABORER (SPOKANE)  


     GROUP 1.....................$ 21.01            10.00


     GROUP 2.....................$ 23.11            10.00


     GROUP 3.....................$ 23.38            10.00


     GROUP 4.....................$ 23.65            10.00


     GROUP 5.....................$ 23.93            10.00


Zone Differential (Add to Zone 1 rate):  $2.00  


BASE POINTS:  Spokane, Pasco, Lewiston  


Zone 1:  0-45 radius miles from the main post office. 


  Zone 2:  45  radius miles and over from the main post office.


  


LABORERS CLASSIFICATIONS   


  GROUP 1:  Flagman; Landscape Laborer; Scaleman; Traffic


  Control Maintenance Laborer (to include erection and


  maintenance of barricades, signs and relief of flagperson);


  Window Washer/Cleaner (detail cleanup, such as, but not


  limited to cleaning floors, ceilings, walls, windows, etc.


  prior to final acceptance by the owner)


  GROUP 2:  Asbestos Abatement Worker; Brush Hog Feeder;


  Carpenter Tender; Cement Handler; Clean-up Laborer;


  Concrete Crewman (to include stripping of forms, hand


  operating jacks on slip form construction, application of


  concrete curing compounds, pumpcrete machine, signaling,


  handling the nozzle of squeezcrete or similar machine,6


  inches and smaller); Confined Space Attendant; Concrete


  Signalman; Crusher Feeder; Demolition (to include clean-up,


  burning, loading, wrecking and salvage of all material);


  Dumpman; Fence Erector; Firewatch; Form Cleaning Machine


  Feeder, Stacker; General Laborer; Grout Machine Header


  Tender; Guard Rail (to include guard rails, guide and


  reference posts, sign posts, and right-of-way markers);


  Hazardous Waste Worker, Level D (no respirator is used and


  skin protection is minimal); Miner, Class "A" (to include


  all bull gang, concrete crewman, dumpman and pumpcrete


  crewman, including distributing pipe, assembly & dismantle,


  and nipper); Nipper; Riprap Man; Sandblast Tailhoseman;


  Scaffold Erector (wood or steel); Stake Jumper; Structural


  Mover (to include separating foundation, preparation,


  cribbing, shoring, jacking and unloading of structures);


  Tailhoseman (water nozzle); Timber Bucker and Faller (by
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  hand); Track Laborer (RR); Truck Loader; Well-Point Man;


  All Other Work Classifications Not Specially Listed Shall


  Be Classified As General Laborer


  GROUP 3:  Aspahlt Raker; Asphalt Roller, walking; Cement


  Finisher Tender; Concrete Saw, walking; Demolition Torch;


  Dope Pot Firemen, non-mechanical; Driller Tender (when


  required to move and position machine); Form Setter,


  Paving; Grade Checker using level; Hazardous Waste Worker,


  Level C (uses a chemical "splash suit" and air purifying


  respirator); Jackhammer Operator; Miner, Class "B" (to


  include brakeman, finisher, vibrator, form setter);


  Nozzleman (to include squeeze and flo-crete nozzle);


  Nozzleman, water, air or steam; Pavement Breaker (under 90


  lbs.); Pipelayer, corrugated metal culvert; Pipelayer,


  multi- plate; Pot Tender; Power Buggy Operator; Power Tool


  Operator, gas, electric, pneumatic; Railroad Equipment,


  power driven, except dual mobile power spiker or puller;


  Railroad Power Spiker or Puller, dual mobile; Rodder and


  Spreader; Tamper (to include operation of Barco, Essex and


  similar tampers); Trencher, Shawnee; Tugger Operator; Wagon


  Drills; Water Pipe Liner; Wheelbarrow (power driven)


  GROUP 4:  Air and Hydraulic Track Drill; Brush Machine (to


  include horizontal construction joint cleanup brush


  machine, power propelled); Caisson Worker, free air; Chain


  Saw Operator and Faller; Concrete Stack (to include


  laborers when laborers working on free standing concrete


  stacks for smoke or fume control above 40 feet high);


  Gunite (to include operation of machine and nozzle);


  Hazardous Waste Worker, Level B (uses same respirator


  protection as Level A.  A supplied air line is provided in


  conjunction with a chemical "splash suit"); High Scaler;


  Laser Beam Operator (to include grade checker and elevation


  control); Miner, Class C (to include miner, nozzleman for


  concrete, laser beam operator and rigger on tunnels);


  Monitor Operator (air track or similar mounting); Mortar


  Mixer; Nozzleman (to include jet blasting nozzleman, over


  1,200 lbs., jet blast machine power propelled, sandblast


  nozzle); Pavement Breaker (90 lbs. and over); Pipelayer (to


  include working topman, caulker, collarman, jointer,


  mortarman, rigger, jacker, shorer, valve or meter


  installer); Pipewrapper; Plasterer Tender; Vibrators (all)


  GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,


  Level A (utilizes a fully encapsulated suit with a


  self-contained breathing apparatus or a supplied air line);


  Miner Class "D", (to include raise and shaft miner, laser


  beam operator on riases and shafts)


GROUP 6 - Powderman


----------------------------------------------------------------


 LABO0238-006 06/01/2011


COUNTIES EAST OF THE 120TH MERIDIAN:  ADAMS, ASOTIN, BENTON,


CHELAN, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT,


LINCOLN, OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA,


WHITMAN


                                  Rates          Fringes


Hod Carrier......................$ 23.95             9.95


----------------------------------------------------------------


 LABO0335-001 06/01/2011
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CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE


MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY


WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES


                                  Rates          Fringes


Laborers:  


     ZONE 1:


      GROUP 1....................$ 27.91            10.45


      GROUP 2....................$ 28.51            10.45


      GROUP 3....................$ 28.95            10.45


      GROUP 4....................$ 29.33            10.45


      GROUP 5....................$ 25.41            10.45


      GROUP 6....................$ 22.99            10.45


      GROUP 7....................$ 19.79            10.45


Zone Differential (Add to Zone 1 rates): 


Zone 2 $ 0.65


Zone 3 - 1.15


Zone 4 - 1.70


Zone 5 - 2.75  


BASE POINTS:  GOLDENDALE, LONGVIEW, AND VANCOUVER  


ZONE 1:  Projects within 30 miles of the respective city all. 


  ZONE 2:  More than 30 miles but less than 40 miles from the


  respective city hall.


  ZONE 3:  More than 40 miles but less than 50 miles from the


  respective city hall.


  ZONE 4:  More than 50 miles but less than 80 miles from the


  respective city hall.


  ZONE 5:  More than 80 miles from the respective city hall.


  


LABORERS CLASSIFICATIONS    


  GROUP  1: Asphalt Plant Laborers; Asphalt Spreaders; Batch


  Weighman; Broomers; Brush Burners and Cutters; Car and


  Truck Loaders; Carpenter Tender; Change-House Man or Dry


  Shack Man; Choker Setter; Clean-up Laborers; Curing,


  Concrete; Demolition, Wrecking and Moving Laborers;


  Dumpers, road oiling crew; Dumpmen (for grading crew);


  Elevator Feeders; Median Rail Reference Post, Guide Post,


  Right of Way Marker; Fine Graders; Fire Watch; Form


  Strippers (not swinging stages); General Laborers;


  Hazardous Waste Worker; Leverman or Aggregate Spreader


  (Flaherty and similar types); Loading Spotters; Material


  Yard Man (including electrical); Pittsburgh Chipper


  Operator or Similar Types; Railroad Track Laborers; Ribbon


  Setters (including steel forms); Rip Rap Man (hand placed);


  Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers;


  Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring;


  Timber Faller and Bucker (hand labor); Toolroom Man (at job


  site); Tunnel Bullgang (above ground); Weight-Man- Crusher


  (aggregate when used)


  GROUP  2:  Applicator (including pot power tender for same),


  applying protective material by hand or nozzle on utility


  lines or storage tanks on project; Brush Cutters (power


  saw); Burners; Choker Splicer; Clary Power Spreader and


  similar types; Clean- up Nozzleman-Green Cutter (concrete,


  rock, etc.); Concrete Power Buggyman; Concrete Laborer;


  Crusher Feeder; Demolition and Wrecking Charred Materials;
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  Gunite Nozzleman Tender; Gunite or Sand Blasting Pot


  Tender; Handlers or Mixers of all Materials of an


  irritating nature (including cement and lime); Tool


  Operators (includes but not limited to:  Dry Pack Machine;


  Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping


  and Wrapping; Post Hole Digger, air, gas or electric;


  Vibrating Screed; Tampers; Sand Blasting (Wet);


  Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew,


  Bullgang (underground)


  GROUP  3:  Asbestos Removal; Bit Grinder; Drill Doctor; Drill


  Operators, air tracks, cat drills, wagon drills,


  rubber-mounted drills, and other similar types including at


  crusher plants; Gunite Nozzleman; High Scalers, Strippers


  and Drillers (covers work in swinging stages, chairs or


  belts, under extreme conditions unusual to normal drilling,


  blasting, barring-down, or sloping and stripping); Manhole


  Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power


  Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;


  Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor


  Machines, Ballast Regulators, Multiple Tampers, Power


  Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and


  Timbermen; Vibrator; Water Blaster


  GROUP  4:   Asphalt Raker; Concrete Saw Operator (walls);


  Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam


  (pipelaying)-applicable when employee assigned to move, set


  up, align; Laser Beam; Tunnel Miners; Motorman-Dinky


  Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel


GROUP 5:  Traffic Flaggers   


GROUP 6:  Fence Builders   


GROUP 7:  Landscaping or Planting Laborers


----------------------------------------------------------------


 LABO0335-019 06/01/2008


                                  Rates          Fringes


Hod Carrier......................$ 29.58             8.40


----------------------------------------------------------------


 PAIN0005-002 01/01/2012


STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),


SKAMANIA, AND WAHKIAKUM COUNTIES


                                  Rates          Fringes


Painters:  


     STRIPERS....................$ 30.96            12.77


----------------------------------------------------------------


 PAIN0005-004 03/01/2009


CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,


MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON  AND


WHATCOM COUNTIES


                                  Rates          Fringes


PAINTER..........................$ 20.82             7.44


----------------------------------------------------------------


* PAIN0005-006 01/01/2012
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ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE);


CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,


LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,


WHITMAN AND YAKIMA COUNTIES


                                  Rates          Fringes


Painters:  


     Application of Cold Tar 


     Products, Epoxies, Polyure 


     thanes, Acids, Radiation 


     Resistant Material, Water 


     and Sandblasting............$ 21.50             7.98


      Over 30'/Swing Stage Work..$ 22.20             7.98


     Brush, Roller, Striping, 


     Steam-cleaning and Spray....$ 21.53             9.45


     Lead Abatement, Asbestos 


     Abatement...................$ 21.50             7.98


  *$.70 shall be paid over and above the basic wage rates


  listed for work on swing stages and high work of over 30


  feet.


----------------------------------------------------------------


 PAIN0055-002 07/01/2011


CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM


COUNTIES


                                  Rates          Fringes


Painters:  


     Brush & Roller..............$ 19.85             7.99


     High work - All work 60 


     ft. or higher...............$ 22.90             7.99


     Spray and Sandblasting......$ 22.90             7.99


----------------------------------------------------------------


 PAIN0055-007 07/01/2011


CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES


                                  Rates          Fringes


Painters:  


     HIGHWAY & PARKING LOT  


     STRIPER.....................$ 33.19             9.05


----------------------------------------------------------------


 PLAS0072-004 06/01/2011


ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,


FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND


OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA


COUNTIES


                                  Rates          Fringes


CEMENT MASON/CONCRETE FINISHER  


     ZONE 1......................$ 25.01            11.32


Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00  


BASE POINTS:  Spokane, Pasco, Lewiston; Wenatchee  
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Zone 1:  0 - 45 radius miles from the main post office 


Zone 2:  Over 45 radius miles from the main post office


----------------------------------------------------------------


 PLAS0528-001 10/01/2011


CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING,


KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT,


SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES


                                  Rates          Fringes


Cement Masons:  


     CEMENT MASON................$ 34.90            14.25


     COMPOSITION, TROWEL 


     MACHINE, GRINDER,  POWER 


     TOOLS, GUNNITE NOZZLE.......$ 35.40            14.25


     TROWLING MACHINE OPERATOR 


     ON COMPOSITION..............$ 35.40            14.25


----------------------------------------------------------------


 PLAS0555-002 06/01/2011


CLARK, KLICKITAT AND SKAMANIA COUNTIES  


ZONE 1:


                                  Rates          Fringes


Cement Masons:  


     CEMENT MASONS DOING BOTH 


     COMPOSITION/POWER 


     MACHINERY AND 


     SUSPENDED/HANGING SCAFFOLD..$ 29.62            17.59


     CEMENT MASONS ON 


     SUSPENDED, SWINGING AND/OR 


     HANGING SCAFFOLD............$ 29.05            17.59


     CEMENT MASONS...............$ 28.48            17.59


     COMPOSITION WORKERS AND 


     POWER MACHINERY OPERATORS...$ 29.05            17.59


Zone Differential (Add To Zone 1 Rates):


Zone 2 -  $0.65


Zone 3 -   1.15


Zone 4 -   1.70


Zone 5 -   3.00  


  BASE POINTS:  BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,


  SALEM, THE DALLES, VANCOUVER


ZONE 1:  Projects within 30 miles of the respective city hall 


  ZONE 2:  More than 30 miles but less than 40 miles from the


  respective city hall.


  ZONE 3:  More than 40 miles but less than 50 miles from the


  respective city hall.


  ZONE 4:  More than 50 miles but less than 80 miles from the


  respective city hall.


ZONE 5:  More than 80 miles from the respective city hall


----------------------------------------------------------------


 TEAM0037-002 12/02/2011


CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line


made by extending the north boundary line of Wahkiakum County


west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES
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                                  Rates          Fringes


Truck drivers:  


     ZONE 1


      GROUP 1....................$ 26.90            13.15


      GROUP 2....................$ 27.02            13.15


      GROUP 3....................$ 27.15            13.15


      GROUP 4....................$ 27.41            13.15


      GROUP 5....................$ 27.63            13.15


      GROUP 6....................$ 27.79            13.15


      GROUP 7....................$ 27.99            13.15


Zone Differential (Add to Zone 1 Rates):


Zone 2 - $0.65


Zone 3 -  1.15


Zone 4 -  1.70


Zone 5 -  2.75  


BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER  


  ZONE 1:  Projects within 30 miles of the respective city


  hall.


  ZONE 2:  More than 30 miles but less than 40 miles from the


  respective city hall.


  ZONE 3:  More than 40 miles but less than 50 miles from the


  respective city hall.


  ZONE 4:  More than 50 miles but less than 80 miles from the


  respective city hall.


ZONE 5:  More than 80 miles from the respective city hall.


TRUCK DRIVERS CLASSIFICATIONS   


  GROUP 1:  A Frame or Hydra lifrt truck w/load bearing


  surface; Articulated Dump Truck; Battery Rebuilders; Bus or


  Manhaul Driver; Concrete Buggies (power operated); Concrete


  Pump Truck; Dump Trucks, side, end and bottom dumps,


  including Semi Trucks and Trains or combinations there of:


  up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts


  (all sizes in loading, unloading and transporting material


  on job site); Loader and/or Leverman on Concrete Dry Batch


  Plant (manually operated); Pilot Car; Pickup Truck; Solo


  Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender;


  Truck Mechanic Tender; Water Wagons (rated capacity) up to


  3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds.


  and under; Lubrication Man, Fuel Truck Driver, Tireman,


  Wash Rack, Steam Cleaner or combinations; Team Driver;


  Slurry Truck Driver or Leverman; Tireman


  GROUP 2:  Boom Truck/Hydra-lift or Retracting Crane;


  Challenger; Dumpsters or similar equipment all sizes; Dump


  Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader


  Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer


  or doubles transporting equipment or wet or dry materials;


  Lumber Carrier, Driver-Straddle Carrier (used in loading,


  unloading and transporting of materials on job site); Oil


  Distributor Driver or Leverman; Transit mix and wet or dry


  mix trcuks: over 5 cu. yds. and including 7 cu. yds.;


  Vacuum Trucks; Water truck/Wagons (rated capacity) over


  3,000 to 5,000 gallons


  GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks,
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  side, end and bottom dumps, including Semi Trucks and


  Trains or combinations thereof: over 10 cu. yds. and


  including 30 cu. yds. includes Articulated Dump Trucks;


  Self-Propelled Street Sweeper; Transit mix and wet or dry


  mix truck: over 7 cu yds. and including 11 cu yds.; Truck


  Mechanic-Welder-Body Repairman; Utility and Clean-up Truck;


  Water Wagons (rated capacity) over 5,000 to 10,000 gallons


  GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom


  cumps, including Semi-Trucks and Trains or combinations


  thereof: over 30 cu. yds. and including 50 cu. yds.


  includes Articulated Dump Trucks; Fire Guard; Transit Mix


  and Wet or Dry Mix Trucks, over 11 cu. yds. and including


  15 cu. yds.; Water Wagon (rated capacity) over 10,000


  gallons to 15,000 gallons


  GROUP 5:  Composite Crewman; Dump Trucks, side, end and


  bottom dumps, including Semi Trucks and Trains or


  combinations thereof: over 50 cu. yds. and including 60 cu.


  yds. includes Articulated Dump Trucks


  GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch


  concrete Mix Trucks; Dump trucks, side, end and bottom


  dumps, including Semi Trucks and Trains of combinations


  thereof: over 60 cu. yds. and including 80 cu. yds., and


  includes Articulated Dump Trucks; Skid Truck


  GROUP 7:  Dump Trucks, side, end and bottom dumps, including


  Semi Trucks and Trains or combinations thereof: over 80 cu.


  yds. and including 100 cu. yds., includes Articulated Dump


  Trucks; Industrial Lift Truck (mechanical tailgate)


----------------------------------------------------------------


* TEAM0174-001 01/01/2012


CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,


MASON, PACIFIC (North of a straight line made by extending the


north boundary line of Wahkiakum County west to the Pacific


Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND


WHATCOM COUNTIES


                                  Rates          Fringes


Truck drivers:  


     ZONE A:


      GROUP 1:...................$ 30.89            16.08


      GROUP 2:...................$ 30.05            16.08


      GROUP 3:...................$ 27.24            16.08


      GROUP 4:...................$ 22.27            16.08


      GROUP 5:...................$ 30.44            16.08


  ZONE B (25-45 miles from center of listed cities*): Add $.70


  per hour to Zone A rates.


  ZONE C (over 45 miles from centr of listed cities*): Add


  $1.00 per hour to Zone A rates.


  *Zone pay will be calculated from the city center of the


  following listed cities:


     


BELLINGHAM    CENTRALIA      RAYMOND       OLYMPIA


EVERETT       SHELTON        ANACORTES     BELLEVUE


SEATTLE       PORT ANGELES   MT. VERNON    KENT


TACOMA        PORT TOWNSEND  ABERDEEN      BREMERTON


TRUCK DRIVERS CLASSIFICATIONS   
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  GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or


  similar equipment when "A" frame or "Hydralift" and Boom


  truck or similar equipment is used; Buggymobile; Bulk


  Cement Tanker; Dumpsters and similar equipment,


  Tournorockers, Tournowagon, Tournotrailer, Cat DW series,


  Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid


  Two and Four-Wheeled power tractor with trailer and similar


  top-loaded equipment transporting material: Dump Trucks,


  side, end and bottom dump, including semi-trucks and trains


  or combinations thereof with 16 yards to 30 yards capacity:


  Over 30 yards $.15 per hour additional for each 10 yard


  increment; Explosive Truck (field mix) and similar


  equipment; Hyster Operators (handling bulk loose


  aggregates); Lowbed and Heavy Duty Trailer; Road Oil


  Distributor Driver; Spreader, Flaherty Transit mix used


  exclusively in heavy construction; Water Wagon and Tank


  Truck-3,000 gallons and over capacity


  GROUP 2 - Bulllifts, or similar equipment used in loading or


  unloading trucks, transporting materials on job site;


  Dumpsters, and similar equipment, Tournorockers,


  Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra,


  Le Tourneau, Westinghouse, Athye wagon, Euclid two and


  four-wheeled power tractor with trailer and similar


  top-loaded equipment transporting material: Dump trucks,


  side, end and bottom dump, including semi-trucks and trains


  or combinations thereof with less than 16 yards capacity;


  Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck,


  Greaser, Battery Service Man and/or Tire Service Man;


  Leverman and loader at bunkers and batch plants; Oil tank


  transport; Scissor truck; Slurry Truck; Sno-Go and similar


  equipment; Swampers; Straddler Carrier (Ross, Hyster) and


  similar equipment; Team Driver; Tractor (small,


  rubber-tired)(when used within Teamster jurisdiction);


  Vacuum truck; Water Wagon and Tank trucks-less than 3,000


  gallons capacity; Winch Truck; Wrecker, Tow truck and


  similar equipment


  GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup


  Truck. (Adjust Group 3 upward by $2.00 per hour for onsite


  work only)


GROUP 4 - Escort or Pilot Car


GROUP 5 - Mechanic                    


HAZMAT PROJECTS


  Anyone working on a HAZMAT job, where HAZMAT certification is


  required, shall be compensated as a premium, in addition to


  the classification working in as follows:


  LEVEL C:  +$.25 per hour - This level uses an air purifying


  respirator or additional protective clothing.


  LEVEL B:  +$.50 per hour - Uses same respirator protection as


  Level A.  Supplied air line is provided in conjunction with


  a chemical "splash suit."


  LEVEL A:  +$.75 per hour - This level utilizes a fully-


  encapsulated suit with a self-contained breathing apparatus


  or a supplied air line.


----------------------------------------------------------------


 TEAM0760-002 06/01/2009


ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,


FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND


http://www.wdol.gov/wdol/scafiles/davisbacon/WA1.dvb


31 of 35 5/2/2012 2:45 PM







OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA


COUNTIES


                                  Rates          Fringes


Truck drivers: (ANYONE   


WORKING ON HAZMAT JOBS SEE   


FOOTNOTE A BELOW)  


     ZONE 1:


      GROUP 1....................$ 20.02            10.86


      GROUP 2....................$ 22.29            10.86


      GROUP 3....................$ 22.79            10.86


      GROUP 4....................$ 23.12            10.86


      GROUP 5....................$ 23.23            10.86


      GROUP 6....................$ 23.40            10.86


      GROUP 7....................$ 23.93            10.86


      GROUP 8....................$ 24.26            10.86


Zone Differential (Add to Zone 1 rate:  Zone 2 - $2.00)  


BASE POINTS:  Spokane, Moses Lake, Pasco, Lewiston  


Zone 1:  0-45  radius miles from the main post office.


  Zone 2:  Outside 45 radius miles from the main post office


  


TRUCK DRIVERS CLASSIFICATIONS   


  GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power


  Boat Hauling Employees or Material


  GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and


  under); Leverperson (loading trucks at bunkers); Trailer


  Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;


  Stationary Fuel Operator; Tractor (small, rubber-tired,


  pulling trailer or similar equipment)


  GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile &


  Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &


  under); Flat Bed Truck with Hydraullic System; Fork Lift


  (3001-16,000 lbs.); Fuel Truck Driver, Steamcleaner &


  Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo;


  Scissors Truck; Slurry Truck Driver; Straddle Carrier


  (Ross, Hyster, & similar); Tireperson; Transit Mixers &


  Truck Hauling Concrete (3 yd. to & including 6 yds.);


  Trucks, side, end, bottom & articulated end dump (3 yards


  to and including 6 yds.); Warehouseperson (to include


  shipping & receiving); Wrecker & Tow Truck


  GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;


  Trucks, side, end, bottom & articulated end dump (over 6


  yards to and including 12 yds.); Truck Mounted Hydro


  Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons)


  GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);


  Self- loading Roll Off; Semi-Truck & Trailer; Tractor with


  Steer Trailer; Transit Mixers and Trucks Hauling Concrete


  (over 6 yds. to and including 10 yds.); Trucks, side, end,


  bottom and end dump (over 12 yds. to & including 20 yds.);


  Truck-Mounted Crane (with load bearing surface either


  mounted or pulled, up to 14 ton); Vacuum Truck (super


  sucker, guzzler, etc.)


  GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift


  (over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field);
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  Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers &


  Trucks Hauling Concrete (over 10 yds. to & including 20


  yds.); Trucks, side, end, bottom and articulated end dump


  (over 20 yds. to & including 40 yds.); Truck and Pup;


  Tournarocker, DWs & similar with 2 or more 4 wheel-power


  tractor with trailer, gallonage or yardage scale, whichever


  is greater Water Tank Truck (8,001- 14,000 gallons);


  Lowboy(over 50 tons)


  GROUP 7: Oil Distributor Driver; Stringer Truck (cable


  oeprated trailer); Transit Mixers & Trucks Hauling Concrete


  (over 20 yds.); Truck, side, end, bottom end dump (over 40


  yds. to & including 100 yds.); Truck Mounted Crane (with


  load bearing surface either mounted or pulled (16 through


  25 tons);


  GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,


  bottom and articulated end dump (over 100 yds.); Helicopter


  Pilot Hauling Employees or Materials


  Footnote A - Anyone working on a HAZMAT job, where HAZMAT


  certification is required, shall be compensated as a


  premium, in additon to the classification working in as


  follows:


  


  LEVEL C-D: - $.50 PER HOUR (This is the lowest level of


  protection. This level may use an air purifying respirator


  or additional protective clothing.


  LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction


  with a chemical spash suit or fully encapsulated suit with


  a self-contained breathing apparatus.


  Employees shall be paid Hazmat pay in increments of four(4)


  and eight(8) hours.


NOTE:  


  Trucks Pulling Equipment Trailers: shall receive $.15/hour


  over applicable truck rate


----------------------------------------------------------------


WELDERS - Receive rate prescribed for craft performing


operation to which welding is incidental.


================================================================


 


Unlisted classifications needed for work not included within


the scope of the classifications listed may be added after


award only as provided in the labor standards contract clauses


(29CFR 5.5 (a) (1) (ii)).


----------------------------------------------------------------


 


The body of each wage determination lists the classification


and wage rates that have been found to be prevailing for the


cited type(s) of construction in the area covered by the wage


determination.  The classifications are listed in alphabetical


order of "identifiers" that indicate whether the particular


rate is union or non-union.


Union Identifiers
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An identifier enclosed in dotted lines beginning with


characters other than "SU" denotes that the union


classification and rate have found to be prevailing for that


classification.     Example:  PLUM0198-005 07/01/2011.  The


first four letters , PLUM, indicate the international union and


the four-digit number, 0198, that follows indicates the local


union number or district council number where applicable ,


i.e., Plumbers Local 0198.  The next number, 005 in the


example, is an internal number used in processing the wage


determination.  The date, 07/01/2011, following these


characters is the effective date of the most current


negotiated rate/collective bargaining agreement which would be


July 1, 2011 in the above example.


Union prevailing wage rates will be updated to reflect any


changes in the collective bargaining agreements governing the


rate.


Non-Union Identifiers


Classifications listed under an "SU" identifier were derived


from survey data by computing average rates and are not union


rates; however, the data used in computing these rates may


include both union and non-union data.  Example:  SULA2004-007


5/13/2010. SU indicates the rates are not union rates, LA


indicates the State of Louisiana; 2004 is the year of the


survey; and 007 is an internal number used in producing the


wage determination.  A 1993 or later date, 5/13/2010, indicates


the classifications and rates under that identifier were issued


as a General Wage Determination on that date.


Survey wage rates will remain in effect and will not change


until a new survey is conducted.


 


----------------------------------------------------------------


                   WAGE DETERMINATION APPEALS PROCESS


1.) Has there been an initial decision in the matter? This can


be:


*  an existing published wage determination


*  a survey underlying a wage determination


*  a Wage and Hour Division letter setting forth a position on


   a wage determination matter


*  a conformance (additional classification and rate) ruling


On survey related matters, initial contact, including requests


for summaries of surveys, should be with the Wage and Hour


Regional Office for the area in which the survey was conducted


because those Regional Offices have responsibility for the


Davis-Bacon survey program. If the response from this initial


contact is not satisfactory, then the process described in 2.)


and 3.) should be followed.


With regard to any other matter not yet ripe for the formal


process described here, initial contact should be with the


Branch of Construction Wage Determinations.  Write to:


            Branch of Construction Wage Determinations


            Wage and Hour Division


            U.S. Department of Labor


            200 Constitution Avenue, N.W.


            Washington, DC 20210
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2.) If the answer to the question in 1.) is yes, then an


interested party (those affected by the action) can request


review and reconsideration from the Wage and Hour Administrator


(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:


            Wage and Hour Administrator


            U.S. Department of Labor


            200 Constitution Avenue, N.W.


            Washington, DC 20210


The request should be accompanied by a full statement of the


interested party's position and by any information (wage


payment data, project description, area practice material,


etc.) that the requestor considers relevant to the issue.


3.) If the decision of the Administrator is not favorable, an


interested party may appeal directly to the Administrative


Review Board (formerly the Wage Appeals Board).  Write to:


            Administrative Review Board


            U.S. Department of Labor


            200 Constitution Avenue, N.W.


            Washington, DC 20210


4.) All decisions by the Administrative Review Board are final.


================================================================


          END OF GENERAL DECISION
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