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PART I

GENERAL INFORMATION






ADVERTISEMENT FOR BID
City of Arlington
Airport Blvd Phase 1A — Project No. P02.342 [STPUS 2693 (003)]

Notice is hereby given that sealed proposals will be received by the City of Arlington, at the Permit Center
located on the First Floor of City Hall at 238 North Olympic Avenue, Arlington, Washington, 98223, until
2:00 P.M., local time on May 24, 2012, for furnishing the necessary labor, materials, equipment, tools, and
guarantees thereof to perform the project.

This project will be a 3,400 lineal foot extension of 51st Avenue NE into the Arlington Airport, north of SR-
531 (172nd Street NE). Installation includes construction of new roadway, curbs, sidewalks, trails and low
impact design (LID) drainage system. This will be the primary access into the Airport Business Park, a
124,000 square foot light industrial and commercial center. The Engineer’s Estimate for the project is
$1,293,000 for base bid and alternates.

All bidding and construction is to be performed in compliance with the Contract Documents for this project
and any Addenda issued thereto, which are on file with the City of Arlington Public Works Department.

Proposals received after the date and time above stated will not be considered. Immediately following the
deadline for submission, the proposals will be publicly opened and read aloud in the Council Chambers of
the City of Arlington located at 110 East Third Street, Arlington, Washington. Proposals must be submitted
on the forms provided with the contract documents. All proposals must be accompanied by a bid deposit for
not less than five percent (5%) of the total amount bid, including alternates. Refer to Instructions to Bidders
for more information. Should the successful Bidder fail to enter into such contract and furnish satisfactory
performance bond within the time stated in the specifications, the bid deposit shall be forfeited to the City of
Arlington.

Plans and specifications are available for viewing only at the City of Arlington Permit Center, 1** Floor,
Arlington City Hall, 238 North Olympic Ave., Arlington, Washington. Purchase of Contract Documents are
available through Builders Exchange of Western Washington.

Free-of-charge access to bidding information (plans, specifications, addenda, and Bidders List) is available
through the City of Arlington's on-line plan room. Free-of-charge access is provided to Prime Bidders,
Subcontractors, and Vendors by going to www.bxwa.com and clicking on "Posted Projects", "Public
Works", and "City of Arlington".  This online plan room provides Bidders with fully usable online
documents with the ability to: download, view, print, order full/partial plan sets from numerous reprographic
sources, and a free online digitizer/take-off tool. It is recommended that Bidders “Register” in order to
receive automatic e-mail notification of future addenda and to place themselves on the “Self-Registered
Bidders List". Bidders that do not register will not be automatically notified of addenda and will need to
periodically check the on-line plan room for addenda issued on this project. Contact Builders Exchange of
Washington at 425-258-1303 should you require assistance.

The following is applicable to Federal-aid projects. The City of Arlington in accordance with Title VI of the
Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000-4 and Title 49, Code of Federal
Regulations, Department of Transportation, subtitle A, Office of the Secretary, Part 21, nondiscrimination in
federally assisted programs of the Department of Transportation issued pursuant to such Act, hereby notifies
all bidders that it will affirmatively insure that in any contract entered into pursuant to this advertisement,
Disadvantaged Business Enterprises (DBE) will be afforded full opportunity to submit bids in response to
this invitation and will not be discriminated against on the grounds of race, color, or natural origin in
consideration for an award.





The City of Arlington expressly reserves the right to reject any and all bids, to waive minor irregularities or
informalities, and to further make award of the project to the lowest responsible Bidder as it best serves the
interest of the City of Arlington. No proposal may be withdrawn after the time stated above, or before
Award of Contract, unless said award is delayed for a period exceeding sixty (60) calendar days after
opening of the proposals, or Bidder withdraws proposal due to error in accordance with Section 1-03.1 of
the WSDOT Standard Specifications.

Barbara Tolbert, Mayor

Published May 3, 2012 and May 17, 2012: Published May 8, 2012:
Seattle Daily Journal of Commerce Arlington Times
Everett Herald






INSTRUCTIONS TO BIDDERS

1. Form of Proposal and Signature. The proposal shall be submitted on the forms provided by the City of
Arlington and shall be enclosed in a sealed envelope marked and addressed as hereinafter directed. The Bidder shall
state in words and figures the Base Bid and alternates for which the Bidder proposes to supply the labor, materials,
supplies, or machinery, and perform the work required by the specifications. The Bidder shall provide a bid for all
bid items including alternates or proposal will be deemed non-responsive. If the words and figures do not agree in
the proposal, the words shall govern and the figures shall be disregarded. The City of Arlington reserves the right to
correct any arithmetic errors. If the proposal is made by an individual it shall be signed and the individual’s full name
and address shall be given; if it is made by a partnership it shall be signed with the partnership name by a duly
authorized partner, who shall also sign his or her own name, and the name and address of each partner shall be given;
and if it is made by a corporation or a limited liability company the name of the corporation or limited liability
company shall be signed by its duly authorized officer, officers, or members and the names and titles of all officers or
members of the corporation limited liability company shall be given. No proposal or modification by fax or e-mail
will be considered.

2. Preparation of the Proposal. Blank spaces in the proposal shall be propetly filled. The written text of the
proposal must not be changed and no additions shall be made to the items mentioned therein. Conditions,
limitations or provisions attached to a proposal will cause its rejection. Alterations by erasure or interlineations must
be explained or noted in the proposal over the signature of the Bidder. Alternative proposals will not be considered.
No proposal received after the time named or at any place other than the place stated in the Advertisement for Bid
will be considered. All bids will be opened in the presence of the bidders’ representatives who choose to attend, at
the time and in the place specified in the bidding documents. The bidder’s representatives who are present shall sign
a register evidencing their attendance. The City of Arlington reserves the right to waive any informality in any bid, to
reject any or all proposals, and to make award to the lowest responsible Bidder as the interest of the City of Arlington
may require. Where bonds are required the Bidder shall name in its proposal package the surety or sureties who have
agreed to furnish said bonds.

Prevailing wages shall be paid to all workers. Prevailing wage rates for Snohomish County and Davis Bacon can be
obtained within Appendix A and from the following links, whereby the contractor shall utilize the higher rate for
each Job Classification:

http://www.Ini.wa.gov/TradesLicensing/PrevWage /basics /default.asp

http://www.dol.gov/whd/programs/dbra

3. Questions. Questions shall be submitted in writing to the Project Coordinator, contact information shown
below, and be received at least one week prior to the specified bid opening date. Questions received after this date
may not be responded to. Responses to questions will be submitted in writing by the City either directly or through
addendum; verbal responses shall not be considered official.

4. Withdrawal of Bid. Withdrawal of the proposal shall be in accordance with Section 1-02.10 of the 2012
edition of the WSDOT standard specifications.

5. Lowest Responsible Bidder. The successful bidder will be the bidder submitting the lowest responsible
bid for the Preference, listed in the order shown in the Bid Proposal, which is within the amount of Available Funds
for the project to be announced at the time of the bid opening. Available Funds will be announced immediately prior
to the opening of bids.

In selecting the responsible Bidder, consideration will be given to the general competency of the Bidder for the
performance of the work covered by the proposal, and the Bidder’s financial standing, if requested. To receive
favorable consideration, a Bidder must present evidence satisfactory to the City of Arlington that the Bidder and its
associates are personally competent to manage the proposed undertaking and to carry it forward to a successful
conclusion. Professional integrity and honesty of purpose shall be essential requirements.

A showing of adequate financial resources may be requested by the City of Arlington, but will not alone determine
whether a Bidder is competent to undertake the proposed work. Each Bidder must furnish a record of past
performance and experience in the form required. To this end, each proposal, except as noted below, shall be
supported by a statement of the Biddet's experience on the form provided. This form, completely filled out, must be

Airport Blvd Phase 1A
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INSTRUCTIONS TO BIDDERS (CON’D)

submitted along with the proposal. Incomplete or false statements submitted in connection with a proposal may, at
the option of the City of Atrlington, be sufficient cause for its rejection. The City of Arlington shall be the final
authority with regard to whether a bid is responsive to the Advertisement for Bid and as to whether a Bidder is a
responsible Bidder under the conditions of this bid.

6. Bid Deposit. As a guarantee of good faith, each Bidder shall submit with its proposal an unconditional
certified or cashiet's check drawn on a solvent state or national bank, or the Bidder may furnish a bond with a
company acceptable to the City of Arlington in the sum stated in the Advertisement for Bid and these contract
documents, payable to the City of Arlington, said check or bond to be held uncollected until it becomes subject to
disposal as herein provided. Any condition or limitation placed upon said check or bond may render it informal and
may, at the option of the City of Arlington result in the rejection of the proposal under which such check is
submitted. If a Bidder to whom an award is made fails or refuses to execute the contract and furnish the required
bond, all within the time stated herin, said check or bond and the monies represented thereby shall be and remain the
property of the City of Arlington and shall be subject to deposit. The amount thereof is agreed to by the Bidder as
liquidated damages due the City of Arlington on account of the delay in the execution of the contract and bond, and
in the performance of the work hereunder, resulting from such failure or refusal. The check or bond of a Bidder to
whom contract has been awarded will be returned to the Bidder after all of the acts, for the performance of which
said check is required, have been fully performed. As soon as the bid prices are compared, the City of Arlington will
return the deposits of all except the three lowest responsible Bidders. When the Contract is executed, the deposits of
the two remaining unsuccessful Bidders will be returned. The liability of the City of Arlington in connection with
the said checks shall be limited to the return of the checks as herein provided.

7. Execution of Contract. A Bidder to whom the award is made shall be presented three official copies of the
written contract with the City of Arlington in the form of Contract attached hereto and shall execute and return to
the City of Arlington along with approved bonds as required in the following paragraph, all in accordance with the
provisions hereof within seven (7) calendar days of the Notice of Award or such additional time as may be allowed
by the City of Arlington. Upon receipt of the signed contract and subsequent signature by the Mayor the City of
Arlington will return a copy of the fully executed contract to the Bidder.

If a Bidder to whom the award is made fails or refuses to enter into contract as herein provided, or to conform to
any of the stipulated requirements in connection therewith, its check, deposit, or Bid Bond shall become the property
of the City of Arlington as provided herein, the award will be annulled, and in the discretion of the City of Arlington
an award may be made to the Bidder whose proposal is next most acceptable to the City of Arlington; and such
Bidder shall fulfill every stipulation embraced herein as if the Bidder were the party to whom the first award was
made. A corporation to which an award is made will be required, before the contract is finally executed, to furnish
evidence of its corporate existence and of the authority of the officer signing the contract and bond for the
corporation to so sign.

8. Performance Bond and Payment Bond.

() A Bidder to whom contract is awarded shall within the time mentioned in the preceding paragraph
furnish performance and payment bonds on forms included in the Contract Documents with a responsible
corporate surety or corporate sureties conditioned upon the faithful performance by the said Bidder of all
covenants and stipulations in the contract. Said bond shall be in the amount of 100 percent of the Contract
Amount, with a Corporate Surety approved by the City of Arlington.

(b) The surety or sureties on the bonds furnished must be satisfactory to the City of Arlington. The
required bonds shall be furnished by the Bidder to whom contract has been awarded at its own cost and
expense.

Airport Blvd Phase 1A
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INSTRUCTIONS TO BIDDERS (CON’D)
9. Address and Marking of Proposal. The envelope enclosing the proposal MUST be sealed and addressed

as follows:
Airport Blvd Phase 1A
Attn: Cristy Brubaker
City of Arlington
Permit Center
238 North Olympic Avenue
Arlington, WA 98223

The proposal MUST be delivered to the address and department listed above by the time stated in the
Advertisement for Bid. The time clock located in the department listed above shall be the official time clock.
Submittals received after the stated deadline will not be accepted. Delivery by USPS, UPS, FedEx, or other shipping
carrier is accepted, however, it must be delivered to the stated department and signed in by the time stated in the
Advertisement for Bid. Delivery to any other location or department will not be accepted. The proposal envelope
MUST be plainly marked in the upper left hand corner with the following, as listed in the Advertisement for Bid:

Bidder Name:  (Fil/in)
Bidder Address:  (Fill in)

Project Name:  (Fi// in)
Bid Date:  (Fil/ in)

Bid Time: (Fil in)
Project Number: (Fi// in)

All bid submittal items shall be enclosed in the same envelope with the proposal. Refer to Bidder’s checklist

10. Complete Contract Documents. It shall be the responsibility of the Bidder to verify the completeness of
its set of Contract Documents from the Table of Contents therein and neither the City of Arlington nor any of its
officers or consultants shall be held responsible for any omissions unless such omission has been called to the
attention of the City of Arlington prior to the submission of bids.

11. Corrections, Interpretations and Addenda. Any omissions, discrepancies or need for interpretation
should be submitted in writing to the attention of the Project Coordinator. Written addenda to clarify questions
which arise will then be issued.

All addenda to these specifications received by the Bidder must be listed on the space provided on the Proposal
Form.

All interpretation or explanations of the Contract Document shall be in the form of an addendum and no oral
statements by the City or other representative of the City shall, in any way modify the contracts Documents, whether
made before or after letting the Contract.

12. Submittals. The successful Bidder shall supply construction material submittals for approval by the City of
Atrlington within fourteen (14) calendar days after the Execution of Contract.

13. Project Coordinator. Notices as required in the Contract Documents shall be transmitted to:

Cristy Brubaker

Public Works Coordinator
City of Arlington

238 N. Olympic Ave
Arlington, WA 98223

(360) 403-3503
cbrubaker@atlingtonwa.gov

Airport Blvd Phase 1A
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Instructions for
Disadvantaged Business Enterprise Utilization Certification
(DOT Form 272-056)

To be eligible for award of the contract, the bidder shall properly complete and submit a Disadvantaged
Business Enterprise Utilization Certification form with the bidder's sealed Bid Proposal that demonstrates
how the bidder intends to meet the DBE Condition of Award (COA) goal.

Box 1: Name of Bidder (Proposal holder) submitting a bid.
Column 1: Name of the Disadvantaged Business Enterprise (DBE) and Certificate Number.
Column 2: The Project Role that the DBE will be performing as follows;

* Prime,

« Joint Venture,

e Subcontractor,

+ Manufacturer,

e Regular Dealer*

The role is used to determine what portion of the DBE participation may be credited toward the goal.
See Crediting DBE Participation toward Meeting the Goal as described in the Disadvantaged
Business Enterprise Condition of Award Participation specification.

Column 3: A description of the work to be performed by the DBE consistent with the eligible Description
of Work in the Directory of Certified DBE firms. If the DBE is to perform a portion of a bid
item, then state Partial and what work is included, e.g., “Electrical (Partial) — Trenching”.
“Mobilization” will not be accepted as a description of work as it is not considered a distinct
item of work that a DBE is certified to perform. The bidder may rely upon the descriptors
listed in the Directory of Certified DBE Firms.

Column 4: The dollar amount for each DBE listed in the certification that the prime intends to apply
towards meeting the DBE contract goal. It may be that only a portion of the amount paid to
the DBE is eligible as COA participation. See Crediting DBE Participation in the special
provisions; Disadvantaged Business Enterprise Condition of Award Participation.

Box 2: The goal stated in the contract in terms of a dollar amount or a percentage as noted under
the general special provision; DBE Condition of Award (COA) Goal, Disadvantaged
Business Enterprise Condition of Award Participation. When expressed as a percentage it
is a percentage of the sum total of all bid items as submitted in the bidder’s proposal.

Box 3: The total for column 4. This value must equal or exceed the goal amount.
* Note: In accordance with 49 CFR 26.55(e)(2)(i), if the materials or supplies are purchased from a DBE

Regular Dealer, the amount to be counted towards the DBE will be sixty percent (60%) of the cost of
the materials or supplies, e.g., Material cost: $100,000, allowable amount toward DBE goal; $60,000.

DOT Form 272-056 EF Instructions
Revised 06/2011






PART II

BID PROPOSAL






BID PROPOSAL CHECKLIST

1. PROPOSAL FORMS
The Bidder shall submit the following forms, which must be executed in full and submitted with the
proposal.

0 Deposit or Bid Bond

0 Non-Collusion

O Certification for Federal Aid Projects

0 Disadvantage Business Enterprise Utilization Certification

0 Disadvantage Business Enterprise Written Confirmation Document
O Statement of Bidder’s Qualifications

O Proposal Form

O Subcontractor List

Airport Blvd Phase 1A
(P02.342)






DEPOSIT OR BID BOND FORM

DEPOSIT STATEMENT

Herewith find deposit in the form of certified check or cashier’s check in the amount of

$ , which amount is not less than five percent of the total bid.

SIGN HERE:

BID BOND

KNOW ALL PEOPLE BY THESE PRESENTS:

That we, , as Principal,
and , as Surety, are held firmly bound unto
the City of Arlington , a municipal corporation of the State of Washington, in the penal sum of

5% of total bid amount, incl. alternates , for the payment of which the Principal and the Surety bind themselves,

their heirs, executors, administrators, successors, and assigns, jointly and severally by these presents.
The condition of this obligation is such that if the Obligee shall make any award to the Principal for:

Airport Blvd Phase 1 (P02.342)

according to the terms of the bid made by the Principal therefore, the Principal shall duly make and enter into a
contract with the Obligee in accordance with the terms of said proposal or bid and award and shall give bond for the
faithful performance thereof, with Surety or Sureties approved by the Obligee, or if the Principal shall, in case of
failure to so do, pay and forfeit to the Obligee the penal amount of the deposit specified in the call for bids, then this
obligation shall be null and void; otherwise, it shall be and remain in full force and effect, and the Surety shall

forthwith pay and forfeit to the Obligee, as penalty and liquidated damages, the amount of this bond.

SIGNED, SEALED, AND DATED THIS DAY OF 20

Principal

Surety

Airport Blvd Phase 1A
(P02.342)






SR

Failure to return this Declaration as part of the bid proposal package
will make the bid nonresponsive and ineligible for award.

NON-COLLUSION DECLARATION

I, by signing the proposal, hereby declare, under penalty of
perjury under the laws of the United States that the following
statements are true and correct:

1. That the undersigned person(s), firm, association or corporation has
(have) not, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of
free competitive bidding in connection with the project for which this
proposal is submitted.

2. That by signing the signature page of this proposal, | am
deemed to have signed and to have agreed to the provisions
of this declaration.

NOTICE TO ALL BIDDERS

To report rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (USDOT) operates the above toll-free
“hotline” Monday through Friday, 8:00 a.m. to 5:00 p.m., eastern time. Anyone
with knowledge of possible bid rigging, bidder collusion, or other fraudulent
activities should use the “hotline” to report such activities.

The “hotline” is part of USDOT’s continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the
direction of the USDOT Inspector General. All information will be treated
confidentially and caller anonymity will be respected.

DOT Form 272-0361 EF
07/2011






Certification for Federal-Aid Contracts

The prospective participant certifies by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on
behalf of the undersigned, to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form
to Report Lobbying,” in accordance with its instructions.

This certification is material representation of the fact upon which reliance was
placed when this transaction was made or entered into. _Submission of this
certification is a prerequisite for making or entering into this transaction imposed
by Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each failure.

The prospective participant also agrees by submitting his or her bid or proposal

that he or she shall require that the language of this certification be included in
all lower tier subcontracts, which exceed $100,000 and that all such

subrecipients shall certify and disclose accordingly.

DOT Form 272-040 EF
Revised 1/2000






Local Agency Disadvantaged Business
Enterprise Utilization Certification

To be eligible for award of this contract the bidder must fill out and submit, as part of its bid proposal, the following Disadvantaged
Business Enterprise Utilization Certification relating to Disadvantaged Business Enterprise (DBE) requirements. The Contracting Agency
shall consider as non-responsive and shall reject any bid proposal that does not contain a DBE Certification which properly
demonstrates that the bidder will meet the DBE participation requirements in one of the manners provided for in the proposed contract.
The Bidder must submit good faith effort documentation with the DBE Utilization Certification only in the event the bidder’s efforts to
solicit sufficient DBE participation has been unsuccessful. The successful bidder's Disadvantage Business Enterprise Utilization
Certification shall be deemed a part of the resulting contract. Information on certified firms is available from OMWBE, telephone 360-753
-9693 or Toll Free 1-866-208-1064.

certifies that the Disadvantaged Business Enterprise (DBE)

(Box 1) Name of Bidder
Firms listed below have been contacted regarding participation on this project. If this bidder is successful on this project and is awarded
the contract, it shall assure that subcontracts or supply agreements are executed with those firms where an “Amount to be Applied
Towards Goal” is listed. (If necessary, use additional sheet.)

Column 1 Column 2 *| Column 3 Column 4 e
Project Role A
mount t
Name of DBE (Prime, Joint Venture, .. ou . 0
i b Subcontractor, Description of Work be Applied
Certificate Number Manufacturer, Regular Towards Goal
Dealer)

1.
2.
3.
4,
5.
6.
7.
8.
9.
10.
Disadvantaged Business Enterprise Subcontracting Goal: DBE Total $ i

Box 2 Box 3
*  Regular Dealer status must be approved prior to bid submittal by the Office of Equal Opportunity, Wash. State Dept. of Transportation, on each
contract.
**  See the section “Crediting DBE Participation Toward Meeting the Goal” in the Contract Document.
*** The Contracting Agency will utilize this amount to determine whether or not the bidder has met the goal. In the event of an arithmetic difference

between this total and the sum of the individual amounts listed above, then the sum of the amounts listed shall prevail and the total will be revised
accordingly. Participation in excess of the goal amount will be considered voluntary or race-neutral participation.

SR DOT Form 272-056A EF
07/2011






Local Agency Disadvantaged Business Enterprise (DBE)
Written Confirmation Document

As an authorized representative of the Disadvantaged Business Enterprise (DBE), | confirm that we
have been contacted by the referenced bidder with regard to the referenced project and if the bidder
is awarded the contract we will enter into an agreement with the bidder to participate in the project

consistent with the information provided in the bidder's Disadvantaged Business Enterprise
Utilization Certification.

Contract Title:

Bidder's Business Name:

DBE's Business Name:

DBE Signature:

DBE's Title:

Date:

The entries must be consistent with what is shown on the bidder’'s Disadvantaged Business
Enterprise Utilization Certification. Failure to do so will result in bid rejection. See contract provision;
Disavantaged Business Enterprise Condition of Award Participation.

Description of Work:

Amount to be Applied Towards Goal:

SR DOT Form 422-031A EF
07/2011






STATEMENT OF BIDDER’S QUALIFICATIONS
Name of Bidder: Email:

Street Address:

City, State, Zip:

Contact Person: Phone No.: Fax No.:
Contractors Registration Number and Expiration Date Unified Business Identity Number
Federal Tax I.D. Number or Social Security Number L & I Account Number
Employment Security Account Number M/WBE Numbet, if applicable
State Excise Tax Registration Number DUNS Number

Please provide the names and addresses of the corporation officers, members, partners ot principals:
Name/Title Address

Please provide the name of the Equal Opportunity Officer:

Is your company a member of any Union(s)? ONo OYes — Name(s) and Local(s):

Number of years the Company has been engaged in the construction business under the present name:

Type of work generally performed by Bidder:

Gross Dollar amount of work under contract: Current: Uncompleted:

List five major projects, similar in scope to this project, including the gross dollar amount, owner, contact, and
contact phone number that has been completed by the Bidder within the last five years.

Contract Amt Project Name Owner Contact Phone No.

Airport Blvd Phase 1A
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STATEMENT OF BIDDER’S QUALIFICATIONS (continued)

List at least five major pieces of equipment which are anticipated to be used on this project by the Bidder and note
which items are owned by the Bidder and which are to leased or rented from others:

Description

Owned

Leased Rented

Bank References:

Name

Address

Contact

Phone No.

Have you changed your Bonding and/or Insurance within the last three (3) years? ONo OYes — If yes, please explain:

Name, address and contact information for your Insurance and Surety com

panies:

Name

Address

Contact

Phone No.

Has your company ever been served with a lawsuit and/or had a judgment and/or a lien placed upon itself and/or
any corporation officers, members, partners or principals? ONo OYes — If yes, please explain:

Has your company ever had a lawsuit served and/or placed a judgment and/or lien upon any public (i.e.: county, city,
state, municipality, special district, etc) or governmental entity? ONo OYes — If yes, please explain:

Please provide the disposition of the case(s):

The information contained within this Statement of Bidder’s Qualifications is true and accurate to the best of my

knowledge.
Name of Bidder Date
Signed By Title

Airport Blvd Phase 1A
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PROPOSAL FORM

This is the address to which all communications concerned with this bid and contract should be sent:

Contractor Contractors Registration No. and Expiration Date
Street Address Federal Tax I.D. No. or Social Security No.
City, State and Zip Code L & I Account Number
Phone Fax Unified Business Identity Number
ATTN: Cristy Brubaker
TO: City of Arlington
ADDRESS: 238 North Olympic Avenue
Atrlington, Washington 98223
PROJECT: Airport Blvd Phase 1A (P02.342)

Pursuant to and in compliance with the Advertisement for Bid and the Instructions to Bidders and other documents relating
thereto, the undersigned has carefully examined the Contract Documents, as well as the premises and conditions affecting the
work, and hereby proposes to furnish all labor and materials and to perform all work as required for construction of the
improvements in strict accordance with the Contract Documents for the amount shown.

BASE BID: (All elements except Additive Alternates)
$
(This price includes sales tax) (Indicate total amount bid in words)
PREFERENCE 1: (Base Bid plus Add Alternate 1)
$
(This price includes sales tax) (Indicate total amount bid in words)
PREFERENCE 2: (Base Bid plus Add Alternate 1 & 2)
$
(This price includes sales tax) (Indicate total amount bid in words)
PREFERENCE 3: (Base Bid plus Add Alternate 1, 2, & 3)
$

(This price includes sales tax) (Indicate total amount bid in words)

Bidder’s Declaration and Understanding
If the undersigned is notified for the acceptance of this bid within sixty (60) calendar days of the time set for the opening of bids,

the undersigned agrees to execute a contract for the above work bid in the form of the contract bound in these specifications
and to provide a surety bond as required by the specifications.

The undersigned further agrees that the bid guaranty accompanying this bid is left in escrow with the City of Arlington; that the
liquidated damages which the City of Arlington will sustain by the failure of the undersigned to execute and deliver the above-
named contract and surety bond, for any or all units of this bid accepted by the City of Arlington, will be not less than five
percent (5%) of the total bid for such unit or units; and that if the undersigned defaults in executing that contract and in
furnishing the surety bond within time frame stated in Instructions to Bidders, then the bid guaranty shall become the property
of the City of Arlington who shall be obligated only to refund that portion in excess of the liquidated damages. If, however, this
bid or any part thereof is not accepted within sixty (60) calendar days of the time set for the opening of bids or if the undersigned
executes and delivers said contract and surety bond, the bid guaranty shall be returned.

Name of Bidder Date

Signed By Title

Airport Blvd Phase 1A
(P02.342)






Base Bid Schedule - Roadway
City of Arlington
Airport Blvd Phase 1A
NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show

unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total
bid amount shall include all work as included in the contract documents and applicable tax.

ltem WSDOT | WSDOT Aoprox
DESCRIPTION Standard | Spec PP .| UNIT Unit Price Total Price
No. Quantity
Item No. | Ref Sect
PREPARATION

101 | MOBILIZATION 0001 1-09.7 1 LS. |$ $
(Unit Price in Words)

102 | REMOVAL OF STRUCTURE AND OBSTRUCTION | 0050 | 2-02.5 1 LS. |$ $
(Unit Price in Words)

103 | REMOVING ASPHALT CONC. PAVEMENT | 0120 | GSP 310 SY. |$ $
(Unit Price in Words)

104 | CLEARING AND GRUBBING | 0025 | 2-01.5 4.0 ACRE [$ $
(Unit Price in Words)

105 | SAWCUT EXISTING PAVEMENT | - | SP 2124 LF. |$ $
(Unit Price in Words)

EROSION CONTROL AND ROADSIDE RESTORATION

107 | WATTLE 6479 8-01.5 2400 LF. |$ $
(Unit Price in Words)

108 | INLET PROTECTION | 6471 | 8-01.5 14 EACH |$ $
(Unit Price in Words)

109 | TIRE WASH | 6469 | 8-01.5 1 EACH |$ $
(Unit Price in Words)

110 | EROSION/WATER POLLUTION CONTROL | 6490 | 8-01.5 1 EST. |[$ $
(Unit Price in Words)

111 | SEEDING AND FERTILIZING | 6412 | 8-01.5 1.1 ACRE |$ $
(Unit Price in Words)

112 | TOPSOIL TYPE B | 6410 | 8-01.5 1,110 CY. |$ $
(Unit Price in Words)

113 | BIORETENTION SOIL MIX | - | GSP 1,770 CY. |$ $
(Unit Price in Words)

GRADING

114 | ROADWAY EXCAVATION INCL. HAUL 0310 2-03.5 3780 CY. |$ $

(Unit Price in Words)
SURFACING

115 | CRUSHED SURFACING BASE COURSE 5100 4-04.5 5982 TON |$ $
(Unit Price in Words)

116 | CRUSHED SURFACING TOP COURSE | 5120 | 4-04.5 322 TON |$ $
(Unit Price in Words)

117 | QUARRY SPALLS | 1086 | 4-04.5 1462 TON |$ $
(Unit Price in Words)

HOT MIX ASPHALT

118 | LONGITUDINAL JOINT SEAL 6514 5-04.5 1988 LF. |$ $
(Unit Price in Words)

119 | HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 | 5739 | 5-04.5 2928 TON |$ $
(Unit Price in Words)






Base Bid Schedule - Roadway
City of Arlington
Airport Blvd Phase 1A
NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show

unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total
bid amount shall include all work as included in the contract documents and applicable tax.

ltem WSDOT | WSDOT Abprox
DESCRIPTION Standard | Spec PP .| UNIT Unit Price Total Price
No. Quantity
Item No. | Ref Sect
TRAFFIC

120 | PAINT LINE 6806 8-22.5 14100 LF. |$ $
(Unit Price in Words)

121 | PLASTIC CROSSWALK LINE | 6857 | 8-225SP | 1440 SF. |$ $
(Unit Price in Words)

122 | PLASTIC STOP LINE | 6859 | 8-22.5 26 LF. |$ $
(Unit Price in Words)

123 | PLASTIC TRAFFIC ARROW | 6833 | 8-22.5 18 EACH ($ $
(Unit Price in Words)

124 | PLASTIC BICYCLE LANE SYMBOL | 6867 | 8-22.5 21 EACH [$ $
(Unit Price in Words)

125 | PERMANENT SIGNING | 6890 | 8-21.5 1 LS. |$ $
(Unit Price in Words)

126 | PROJECT TEMPORARY TRAFFIC CONTROL | 6971 | 1-10.5 1 LS. |$ $
(Unit Price in Words)

OTHER

127 | ROADWAY SURVEYING 7038 7-05.5 1 LS. |$ $
(Unit Price in Words)

128 | MONUMENT CASE AND COVER | 7045 | 8-13.5 5 EACH [$ $
(Unit Price in Words)

129 | CEMENT CONC. SIDEWALK | 7055 | 8-14.5 3125 SY. |$ $
(Unit Price in Words)

130 | CEMENT CONC. CURB RAMP TYPE COMBINATION | 7058 | 8-14.5 7 EACH [$ $
(Unit Price in Words)

131 | CEMENT CONC. CURB RAMP TYPE PARALLEL | 7058 | 8-14.5 1 EACH [$ $
(Unit Price in Words)

132 | TRIMMING AND CLEANUP | 7490 | 2-11.5 1 LS. |$ $
(Unit Price in Words)

133 | CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAIN4 7550 | 7-04 5170 SY. |$ $
(Unit Price in Words)

134 | UNFORSEEN CONDITIONS FORCE ACCOUNT | 7715 | 1-09.6 1 EST. |$ 20,000.00 | $ 20,000.00
(Unit Price in Words)

135 | REIMBURSEMENT FOR THIRD PARTY DAMAGE | 7725 | 1-07.13(4) 1 EST. |$ 500.00 | $ 500.00
(Unit Price in Words)

136 | SPCC PLAN | 7736 | 1-07.15(1) 1 LS. |$ $
(Unit Price in Words)

137 | RECORD DRAWINGS | - |GSP, 1-05 1 L.S.
(Unit Price in Words)

138 | TYPE B PROGRESS SCHEDULE | 7003 | 1-08.3, SP 1 LS. |$ $
(Unit Price in Words)

Total Roadway Base Bid Amount






Base Bid Schedule - Utilities
City of Arlington
Airport Blvd Phase 1A

NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show
unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total bid
amount shall include all work as included in the contract documents and sales tax.

tem WSDOT | WSDOT Abbrox
DESCRIPTION Standard | Spec PProX. | it Unit Price Total Price
No. Quantity
Item No. | Ref Sect
PREPARATION
201 | MOBILIZATION 0001 1-09.7 1 LS. |$ $
(Unit Price in Words)
202 | REMOVAL OF STRUCTURE AND OBSTRUCTION 0050 2-02.5 1 LS. |$ $
(Unit Price in Words)
WATER
203 | HYDRANT ASSEMBLY 3846 7-14.5 2 EACH |$ $
(Unit Price in Words)
204 | RESETTING EXISTING HYDRANTS | 3848 | 7-14.5 11 EACH |$ $
(Unit Price in Words)
205 | DUCTILE IRON PIPE FOR WATER MAIN 6 IN. DIAM. | 3866 | 7-09.5 20 LF. |$ $
(Unit Price in Words)
206 | DUCTILE IRON PIPE FOR WATER MAIN 8 IN. DIAM. | 3867 | 7-09.5 166 LF. |$ $
(Unit Price in Words)
207 | GATE VALVE 6 IN. | 6155 | 7-12.5 2 EACH |$ $
(Unit Price in Words)
208 | GATE VALVE 8 IN. | 6160 | 7-12.5 6 EACH |$ $
(Unit Price in Words)
209 | WATER SERVICE CONNECTION 1 IN. DIAM. (>30") | 3858 |7-15.5, GSH 1 EACH |$ $
(Unit Price in Words)
210 | WATER SERVICE CONNECTION 1 IN. DIAM. (<30") | 3858 |7-15.5, GSH 12 EACH |$ $
(Unit Price in Words)
SEWER
211 | CONNECTION TO DRAINAGE STRUCTURE 9605 7-05.5 2 EACH |$ $
(Unit Price in Words)
212 | PVC SANITARY SEWER PIPE 6 IN. DIAM. | 3766 | 7-17.5 790 LF. |$ $
(Unit Price in Words)
213 | PVC SANITARY SEWER PIPE 8 IN. DIAM. | 3767 | 7-17.5 145 LF. |$ $
(Unit Price in Words)
214 | PVC SANITARY SEWER PIPE 12 IN. DIAM. | 3769 | 7-17.5 225 LF. |$ $
(Unit Price in Words)
215 | MANHOLE 48 IN. DIAM. TYPE | 7360 | 7-17.5 2 EACH |$ $
(Unit Price in Words)
OTHER
216 | SHORING OR EXTRA EXCAVATION CLASS B 7008 2-09.5 30850 SF. |$ $
(Unit Price in Words)
217 | ADJUST WATER VALVE BOX | - | SP 46 EACH |$ $
(Unit Price in Words)
218 | ADJUST MANHOLE | 3080 | 7-05.5 4 EACH |[$ $
(Unit Price in Words)
Subtotal Utilities Base Bid Amount
8.6% Sales Tax
TOTAL ADD ALTERNATE 1 BID AMOUNT]






Add Alternate 1 Bid Schedule - Overlay
City of Arlington
Airport Blvd Phase 1A

NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show

unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total
bid amount shall include all work as included in the contract documents and applicable tax.

ltem WSDOT | WSDOT Abprox
DESCRIPTION Standard | Spec PP .| UNIT Unit Price Total Price
No. Quantity
Item No. | Ref Sect
PREPARATION
501 | MOBILIZATION 0001 1-09.7 1 LS. |$ $
(Unit Price in Words)
HOT MIX ASPHALT
502 | PLANING BITUMINOUS PAVEMENT 5711 5-04.5 1350 SY. |$ $
(Unit Price in Words)
503 | HMA FOR PAVEMENT CL. 1/2 IN. PG 64-22 | 5739 | 5-04.5 540 TON |$ $
(Unit Price in Words)
Total Add Alternate 3 Bid Amount






Add Alternate 2 Bid Schedule - Curb
City of Arlington
Airport Blvd Phase 1A

NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show

unit prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total
bid amount shall include all work as included in the contract documents and applicable tax.

ltem WSDOT | WSDOT Abprox
DESCRIPTION Standard | Spec PP .| UNIT Unit Price Total Price
No. Quantity
Item No. | Ref Sect
PREPARATION
401 | MOBILIZATION 0001 1-09.7 1 LS. |$ $
(Unit Price in Words)
TRAFFIC
402 | CEMENT CONC. TRAFFIC CURB AND GUTTER 6700 8-04.5 4900 LF. |$ $
(Unit Price in Words)
Total Add Alternate 2 Bid Amount






Add Alternate 3 Bid Schedule - Plantings
City of Arlington
Airport Blvd Phase 1A

NOTE: All entries must be typed or written in ink. Unit prices for all items, all extensions, lump sum prices, and the total amount of bid must be shown. Show unit
prices in both words and figures; where conflicts occur, the written words will take precedence and be used to determine the total amount bid. The total bid
amount shall include all work as included in the contract documents and applicable tax.

tem WSDOT | WSDOT Approx
DESCRIPTION Standard Spec PP .| UNIT Unit Price Total Price
No. Quantity
Item No. | Ref Sect
PREPARATION

301 [ MOBILIZATION 0001 1-09.7 1 LS. |$ $

(Unit Price in Words)
EROSION CONTROL AND ROADSIDE RESTORATION

302 PSIPE CAPITAL PEAR 6552 7-05.4 39 EACH |$ $
(Unit Price in Words)

303 | PSIPE RED SUNSET | 6552 | 7-05.4 24 EACH |$ $
(Unit Price in Words)

304 | PSIPE KARPICK | 6552 | 7-05.4 285 | EACH [$ $
(Unit Price in Words)

305 PSIPE DWARF REDWIG DOGWOOD | 6552 | 7-05.4 30 EACH |$ $
(Unit Price in Words)

306 | PSIPE SALAL SHRUB | 6552 | 7-05.4 60 EACH [$ $
(Unit Price in Words)

307 | PSIPE MOCK ORANGE | 6552 | 7-05.4 60 EACH |$ $
(Unit Price in Words)

308 | PSIPE STAR MAGNOLIA | 6552 | 7-05.4 12 EACH [$ $
(Unit Price in Words)

309 PSIPE LEATHERLEAF VIBURNUM | 6552 | 7-05.4 60 EACH |$ $
(Unit Price in Words)

310 PSIPE HEATHER SPECIES | 6552 | 7-05.4 392 EACH |$ $
(Unit Price in Words)

311 | PSIPE OREGON GRAPE | 6552 | 7-05.4 588 EACH |$ $
(Unit Price in Words)

312 PSIPE KINNIKINNICK SHRUB | 6552 | 7-05.4 560 EACH |$ $
(Unit Price in Words)

313 | PSIPE SWEAT GALE | 6552 | 7-05.4 560 | EACH [$ $
(Unit Price in Words)

314 | PSIPE SNOW BERRY | 6552 | 7-05.4 560 | EACH [$ $
(Unit Price in Words)

315 PSIPE KINNIKINNICK GROUND COVER | 6552 | 7-05.4 9,286 SF. |$ $
(Unit Price in Words)

316 PSIPE WINTER CREEPER GROUND COVER | 6552 | 7-05.4 6,931 SF. |$ $
(Unit Price in Words)

317 PSIPE SALAL GROUND COVER | 6552 | 7-05.4 6,931 SF. |$ $
(Unit Price in Words)

318 PSIPE SMALL FRUITED BULRUSH | 6552 | 7-05.4 8,575 SF. |$ $
(Unit Price in Words)

319 PSIPE OWLFRUIT SEDGE | 6552 | 7-05.4 8,575 SF. |8 $
(Unit Price in Words)

320 PSIPE PATH RUSH | 6552 | 7-05.4 8,575 SF. |8 $
(Unit Price in Words)

Total Add Alternate 1 Bid Amount







PROPOSAL FORM (CONTINUED)

ADDENDA

Receipt of Addenda numbered and dated below is hereby acknowledged.

Addendum Dated Addendum Dated Addendum Dated
No. No. No.

BID DEPOSIT

A Bid Deposit in an amount not less than five percent (5%) of the Total Bid Amount(s) based upon the Lump Sum
or Bid Schedule approximate quantities at the unit prices including applicable taxes and in the form indicated on the
following pages.

Cashier’s Check o0 No.: $ Payable to the Owner

Certified Check O No.: $ Payable to the Owner

Bid Bond o No.: BY SURETY IN THE AMOUNT OF NOT LESS THAN 5% OF
THE TOTAL BID

Airport Blvd Phase 1A
(P02.342)






PROPOSAL FORM (Continued)

If Sole Proprietor, Partnership, or Limited Liability Company:

IN WITNESS hereto, the undersigned has set his (its) hand this day of ,20__

Signature of Bidder

Title

If Corporation:

IN WITNESS WHEREOF, the undersigned corporation has caused this instrument to be executed and its seal
affixed by its duly authorized officers this day of , 20

Attest:

Name of Corporation

WITNESS Signature of Corporate Officer

Title

Sworn to before me this day of , 20

Notary Public in and for the State of Washington

residing at

My Commission Expires

NOTE: 1. If the Bidder is a co-partnership, so state, giving the name under which business is transacted
and have notarized.

2. .If the Bidder is a corporation, this Proposal must be executed by a duly authorized officer, have
the Corporate Seal affixed and be notarized.

Airport Blvd Phase 1A
(P02.342)






Local Agency Name

Local Agency Subcontractor List

Local A A . . .
ocal Agency Address Prepared in compliance with RCW 39.30.060 as amended

To Be Submitted with the Bid Proposal

Project Name

Failure to list subcontractors who are proposed to perform the work of HVAC (heating, ventilation and air
conditioning), plumbing, as described in Chapter 18.106 RCW, and electrical as described in Chapter 19.28
RCW, or naming more than one subcontractor to perform the same work will result in your bid being non-
responsive and therefore void.

Subcontractor(s) that are proposed to perform the work of heating, ventilation and air conditioning, plumbing, as
described in chapter 18.106 RCW, and electrical as described in chapter 19.28 RCW must be listed below. The work
to be performed is to be listed below the subcontractor(s) name. The requirement to name the prime contract bidder’s
proposed HVAC, plumbing and electrical subcontractors applies only to proposed HVAC, plumbing, and electrical
subcontractors who will contract directly with the prime contract bidder submitting the bid to the public entity.

If no subcontractor is listed below, the bidder acknowledges that it does not intend to use any subcontractor

to perform those items of work.

Subcontractor Name
Work to be Performed

Subcontractor Name
Work to be Performed

Subcontractor Name
Work to be Performed

Subcontractor Name
Work to be Performed

Subcontractor Name
Work to be Performed

Bidder’s are natified that in the opinion of the enforcement agency PVC or metal conduit, junction boxes, etc, are
considered electrical equipment and must be installed by a licensed electrical contractor, even if the installation is for
future use and no wiring or electric current is connected during the project.

A licensed electrical contractor must be listed to perform the work.

SR DOT Form 271-015A EF
07/2011






PART III

CONTRACT






CONTRACT CHECKLIST

CONTRACT FORMS

All of the following forms are to be executed with this proposal except the Certificate of Insurance which
is to be provided after the Contract is awarded and prior to the Notice to Proceed.

o Contract

O Performance Bond

o0 Payment Bond

0 Insurance Coverage Questionnaire

O Certificate of Insurance

Airport Blvd Phase 1A
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CONSTRUCTION CONTRACT

THIS CONTRACT, dated this day of ,20 __, is by and between the
City of Arlington, a municipal corporation of the State of Washington, hereinafter referred to as the

CITY, and

referred to as the

CONTRACTOR.

WITNESSETH:

That in consideration of the terms and conditions contained herein and referenced and made a part of

this agreement, the parties hereto covenant and agree as follows:

L.

II.

The Contractor shall do all work and furnish all tools, materials, and equipment
for:

Airport Blvd Phase 1A
Project Number P02.342

in accordance with and as described in the Contract Documents referenced herein, the
Arlington Design and Construction Standards, and the standard specifications of the Washington
State Department of Transportation, all of which are by this reference incorporated herein
and made part hereof and, shall perform any changes in the work in accord with the
Contract Documents.

The CONTRACTOR shall provide and bear the expense of all equipment, work and labor,
of any sort whatsoever that may be required for the transfer of materials and for
constructing and completing the work provided for in these Contract Documents except
those items mentioned therein to be furnished by the CITY.

The CITY hereby promises and agrees with the CONTRACTOR to employ, and does
employ the CONTRACTOR to provide the materials and to do and cause to be done the
above referenced project and to complete and finish the same in accord with the attached
Contract Documents herein contained and hereby contracts to pay for the same according
to the attached Contract Documents and the schedule of unit or itemized prices at the time
and in the manner and upon the conditions provided for in this contract.

Airport Blvd Phase 1A

(P02.342)
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I11.

IV.

VL

VIL

The CONTRACTOR for himself/herself, and for his/her heirs, executors, administrators,
successors, and assigns, does hereby agree to full performance of all covenants required
of the CONTRACTOR in the contract.

The Contractor has read all of the Contract Documents and is fully aware of the scope of
work required under this contract.

It is further provided that no liability shall attach to the CITY by reason of entering into
this contract, except as provided herein.

CONTRACTOR is and shall be at all times during the term of this Agreement an
independent contractor.

No change, alteration, modification or addition to the CONTRACT will be effective
unless it is in writing and properly signed by the CITY.

IN WITNESS WHEREOF, the parties have executed this Agreement on the date first above written.
CITY OF ARLINGTON, WASHINGTON: CONTRACTOR:

By By
Barbara Tolbert, Mayor

Attest

Kristin Banfield, City Clerk

Approved as to Form

City Attorney

Airport Blvd Phase 1A
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STATE OF WASHINGTON)

)
COUNTY OF SNOHOMISH)

I certify that I know or have satisfactory evidence that is the person

who appeared before me, and said person acknowledged that (he/she) signed this instrument and
acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the

instrument.
Dated this day of ,20
Notary Public in and for the State of
Washington
Residing in
My appointment expires
STATE OF WASHINGTON)
)
COUNTY OF SNOHOMISH)
I certify that I know or have satisfactory evidence that Barbara Tolbert, Mayor is the

person who appeared before me, and said person acknowledged that (he/she) signed this instrument
and acknowledged it to be (his/her) free and voluntary act for the uses and purposes mentioned in the
instrument.

Dated this day of , 20

Notary Public in and for the State of
Washington

Residing in

My appointment expires

Airport Blvd Phase 1A
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PERFORMANCE BOND

KNOW ALL PEOPLE BY THESE PRESENTS: That whereas the City of Arlington has
awarded to (CONTRACTOR),
hereinafter designated as the “Principal,” a contract for the construction of the Project designated

Airport Blvd Phase 1A
Project Number P02.342

all as hereto attached and made a part hereof, and whereas said principal is required under the terms

of said contract to furnish a bond for the faithful performance of said contract:

NOW, THEREFORE, we the principal and

(Surety)

a corporation, organized and existing under and by virtue of the laws of the State of Washington,
duly authorized to do business in the State of Washington, as surety, are held and firmly bound unto

City of Arlington , a municipal corporation of the State of Washington, in the sum of:

(Total Amount of Contract Sum)

Dollars ($ ), lawful money of the United States, for the payment of which

sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors,

and assigns, jointly and severally, firmly by those presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above-bonded principal, its
heirs, executors, administrators, successors, or assigns shall in all things stand to and abide by and
well and truly keep and perform the undertakings, covenants, and terms and conditions in the said
contract and shall faithfully perform all the provisions of such contract and shall also well and truly
perform and fulfill all the undertakings, covenants, and terms and conditions of any and all duly
authorized modifications of said contract that may hereafter be made, at the time and in the manner
therein specified, and shall pay all laborers, mechanics, subcontractors, and material suppliers and all
persons who shall supply such person or persons or subcontractors with provisions and supplies for
the carrying on of such work on their part and shall indemnify and hold harmless the City of
Arlington, their officers and agents following the final acceptance of such work, then this obligation

shall become null and void; otherwise, it shall remain in full force and effect.

Airport Blvd Phase 1A
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And the said surety, for value received, hereby further stipulates and agrees that no change,

extension of time, alteration, or addition to the terms of the contract or to the work to be performed

hereunder or the specifications accompanying the same shall in any way affect its obligation on the

bond, and it does hereby waive notice of any change, extension of time, alterations, or additions to

the terms of the contract or the work or to the specifications.
IN WITNESS WHEREOF, the parties have executed this agreement

this day of

20

NOTE: Please type or print below the
signatures the names of parties executing this
bond, together with official title of each.

Approved as to Form
City of Arlington

By:

Title:

Date:

Airport Blvd Phase 1A
(P02.342)
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Principal:

Title:

Principal:

Title:

Principal:

Title:

Surety:
Address:

Telephone:

By:

Title:






PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That we,

as Principal, hereinafter called Principal, and as Surety,
hereinafter called Surety, are hold and firmly bound unto City of Arlington , hereinafter called
City, in the penal sum of for the payment of which sum

well and truly to be made, we the Principal and Surety above named jointly and severally bind ourselves, our
heirs, executors, administrators, and successors, jointly and severally, by these presents.

WHEREAS, The City has requested and the Principal has agreed to perform certain work as
described in the CONTRACT, a copy of which is attached hereto and incorporated herein by this reference.

NOW, THEREFORE, if the Principal shall pay the full amount of all sums which become due for the
said improvements within the time prescribed in the CONTRACT then this obligation shall be null and void
upon receipt of a written discharge from the City, otherwise to be and to remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this agreement

this day of ,20
NOTE: Please type or print below the Principal:
signatures the names of parties executing this Title:
bond, together with official title of each.
Principal:
Title:
Principal:
Title:
Approved as to Form
City of Arlington Surety:
Address:
By: Telephone:
Title:
Date:
By:
Title:

Airport Blvd Phase 1A
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INSURANCE COVERAGE
QUESTIONNAIRE

NOTE: THIS QUESTIONNAIRE MUST BE COMPLETED AND ATTACHED TO CERTIFICATE
OF INSURANCE.

For:

(Name of Insured)
Project Title: Airport Blvd Phase 1A (P02.342)
Project Owner: City of Arlington

Are the following coverage’s and/or conditions in effect?

Yes | No

The Policy form is ISO Commercial General Liability form GC —2010. If No,
attach a copy of the policy with required coverage’s clearly identified

The Owner, its officials, officers, employees, consultants, and volunteers are
additional insured’s as respects (a) activities performed for the Owner by or on
behalf of the Named Insured, (b) products and completed operations of the Named
Insured, or (c) premises, owned, leased, or used by the Named Insured.
Products Completed operation coverage

Cross Liability clause (or equivalent wording)

Personal Injury Liability Coverage

(with employee exclusion deleted)

Broad Form Damage with X, C U Hazards included

Blanket Contractual Liability coverage applying to this contract or Contractual
Liability Coverage applying to this contract

Employers Liability - Stop Gap

45 calendar days written notice of cancellation to the Owner

Deductibles
or SIRS: GL AL Excess
Insurer’s Best Rating GL AL Excess

This questionnaire is issued as a matter of information. This questionnaire is not an insurance policy
and does not amend, extend, or alter the coverage afforded by the policies indicated on the attached
Certificate of Insurance.

Agency/Broker Completed by (type)
Address Completed by (Signature)
Name of person to contact Telephone Number

Airport Blvd Phase 1A
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PART IV

CONTRACT PROVISIONS






REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

Page
I General . ...
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ATTACHMENTS

A.  Employment Preference for Appalachian Contracts
(included in Appalachian contracts only)

I. GENERAL

1. These contract provisions shall apply to all work performed on
the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate superinten-
dence and to all work performed on the contract by piecework, station
work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor
shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their
inclusion in any lower tier subcontract or purchase order that may in
turn be made. The Required Contract Provisions shall not be
incorporated by reference in any case. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. Abreach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29
CFR 5.12:

Section |, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section
IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29
CFR 5, 6, and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and the
contracting agency, the DOL, or the contractor's employees or their
representatives.

6. Selection of Labor: During the performance of this contract,
the contractor shall not:

a. discriminate against labor from any other State, possession,
or territory of the United States (except for employment preference for
Appalachian contracts, when applicable, as specified in Attachment
A), or

b. employ convict labor for any purpose within the limits of the
project unless it is labor performed by convicts who are on parole,
supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all
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related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportu-
nity (EEO) requirements not to discriminate and to take affirmative
action to assure equal opportunity as set forth under laws, executive
orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60)
and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall
constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The Equal Opportu-
nity Construction Contract Specifications set forth under 41 CFR 60-
4.3 and the provisions of the American Disabilities Act of 1990 (42
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. Inthe execution of this
contract, the contractor agrees to comply with the following minimum
specific requirement activities of EEO:

a. The contractor will work with the State highway agency
(SHA) and the Federal Government in carrying out EEO obligations
and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprentice-
ship, preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known
to the SHA contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor's EEO policy and contractual responsibili-
ties to provide EEO in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then not
less often than once every six months, at which time the contractor's
EEO policy and its implementation will be reviewed and explained.
The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be
given athorough indoctrination by the EEO Officer, covering all major

aspects of the contractor's EEO obligations within thirty days
following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy
will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to imple-
ment such policy will be brought to the attention of employees by
means of meetings, employee handbooks, or other appropriate
means.

4. Recruitment: When advertising for employees, the contractor

will include in all advertisements for employees the notation: "An
Equal Opportunity Employer." All such advertisements will be placed
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in publications having a large circulation among minority groups in the
area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public
and private employee referral sources likely to yield qualified minority
group applicants. To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish
with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment consider-
ation.

b. Inthe eventthe contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, he is expected to observe
the provisions of that agreement to the extent that the system permits
the contractor's compliance with EEO contract provisions. (The DOL
has held that where implementation of such agreements have the
effect of discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates Executive
Order 11246, as amended.)

¢. The contractor will encourage his present employees to refer
minority group applicants for employment. Information and proce-
dures with regard to referring minority group applicants will be
discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions
of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to
race, color, religion, sex, national origin, age or disability. The
following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages
paid within each classification to determine any evidence of discrimi-
natory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of discrimina-
tion. Where evidence is found, the contractor will promptly take
corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection with his
obligations under this contract, will attempt to resolve such com-
plaints, and will take appropriate corrective action within areasonable
time. If the investigation indicates that the discrimination may affect
persons other than the complainant, such corrective action shall
include such other persons. Upon completion of each investigation,
the contractor will inform every complainant of all of his avenues of
appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees, and
applicants for employment.

b. Consistentwith the contractor's work force requirements and
as permissible under Federal and State regulations, the contractor
shall make full use of training programs, i.e., apprenticeship, and
on-the-job training programs for the geographical area of contract
performance. Where feasible, 25 percent of apprentices or trainees
In each occupation shall be in their first year of apprenticeship or
training. Inthe eventa special provision for training is provided under
this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance require-
ments for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees and will
encourage eligible employees to apply for such training and promo-
tion.

7. Unions: If the contractor relies in whole or in part upon unions

as a source of employees, the contractor will use his/her best efforts
to obtain the cooperation of such unions to increase opportunities for
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minority groups and women within the unions, and to effect referrals
by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting
as agent will include the procedures set forth below:

a. The contractor will use best efforts to develop, in coopera-
tion with the unions, joint training programs aimed toward qualifying
more minority group members and women for membership in the
unions and increasing the skills of minority group employees and
women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the extent
such information is within the exclusive possession of the labor union
and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the SHA and shall set
forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within the time
limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national origin,
age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held
that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these special
provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability
in the selection and retention of subcontractors, including procure-
ment of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49
CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract. The contractor will use his best efforts to solicit bids from
and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA
personnel.

c. The contractor will use his best efforts to ensure subcontrac-
tor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records
as necessary to document compliance with the EEO requirements.
Such records shall be retained for a period of three years following
completion of the contract work and shall be available at reasonable
times and places for inspection by authorized representatives of the
SHA and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number of minority and non-minority group
members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment opportunities
for minorities and women;

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minority and female employees;
and

(4) The progress and efforts being made in securing the
services of DBE subcontractors or subcontractors with meaningful
minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA
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each July for the duration of the project, indicating the number of
minority, women, and non-minority group employees currently
engaged in each work classification required by the contract work.
This information is to be reported on Form FHWA-1391. If on-the
job training is being required by special provision, the contractor will
be required to collect and report training data.

Ill. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid construc-
tion contractor, subcontractor, material supplier, or vendor, as
appropriate, certifies that the firm does not maintain or provide for its
employees any segregated facilities at any of its establishments, and
that the firm does not permit its employees to perform their services
at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a
violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b. As used in this certification, the term "segregated facilities"
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural minor collectors, which are
exempt.)

1. General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often than
once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by
regulations (29 CFR 3) issued by the Secretary of Labor under the
Copeland Act (40 U.S.C. 276c)] the full amounts of wages and bona
fide fringe benefits (or cash equivalents thereof) due at time of
payment. The payment shall be computed at wage rates not less
than those contained in the wage determination of the Secretary of
Labor (hereinafter "the wage determination") which is attached hereto
and made a part hereof, regardless of any contractual relationship
which may be alleged to exist between the contractor or its subcon-
tractors and such laborers and mechanics. The wage determination
(including any additional classifications and wage rates conformed
under paragraph 2 of this Section IV and the DOL poster (WH-1321)
or Form FHWA-1495) shall be posted at all times by the contractor
and its subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers. For the
purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the
Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics
are considered wages paid to such laborers or mechanics, subject to
the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred
for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to
skill, except as provided in paragraphs 4 and 5 of this Section IV.
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b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein, provided, that the
employer's payroll records accurately set forth the time spentin each
classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated
by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is not
listed in the wage determination, shall be classified in conformance
with the wage determination.

b. The contracting officer shall approve an additional classifica-
tion, wage rate and fringe benefits only when the following criteria
have been met:

(1) the work to be performed by the additional classifica-
tion requested is not performed by a classification in the wage
determination;

(2) the additional classification is utilized in the area by the
construction industry;

(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination; and

(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the additional
classification or their representatives, and the contracting officer
agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment Standards
Administration, Washington, D.C. 20210. The Wage and Hour
Administrator, or an authorized representative, will approve, modify,
or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contract-
ing officer within the 30-day period that additional time is necessary.

d. In the event the contractor or subcontractors, as appropri-
ate, the laborers or mechanics to be employed in the additional
classification or their representatives, and the contracting officer do
not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all
interested parties and the recommendation of the contracting officer,
to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determina-
tion within 30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that
additional time is necessary

e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV shall be
paid to all workers performing work in the additional classification
from the first day on which work is performed in the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit which
is not expressed as an hourly rate, the contractor or subcontractors,
as appropriate, shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program, provided, that the Secretary
of Labor has found, upon the written request of the contractor, that
the applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan
or program.
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4. Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers:

a. Apprentices:

(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or
with a State apprenticeship agency recognized by the Bureau, or if a
person is employed in his/her first 90 days of probationary employ-
ment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by
the Bureau of Apprenticeship and Training or a State apprenticeship
agency (where appropriate) to be eligible for probationary employ-
ment as an apprentice.

(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not be
greater than the ratio permitted to the contractor as to the entire work
force under the registered program. Any employee listed on a payroll
at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable
wage rate listed in the wage determination for the classification of
work actually performed. In addition, any apprentice performing work
on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a
contractor or subcontractor is performing construction on a project in
a locality other than that in which its program is registered, the ratios
and wage rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor's or subcontractor's registered
program shall be observed.

(3) Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeyman-level hourly
rate specified in the applicable wage determination. Apprentices
shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
classification. If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that
determination.

(4) Inthe eventthe Bureau of Apprenticeship and Training,
or a State apprenticeship agency recognized by the Bureau, with-
draws approval of an apprenticeship program, the contractor or
subcontractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is
approved.

b. Trainees:

(1) Exceptas provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced
by formal certification by the DOL, Employment and Training
Administration.

(2) Theratio of trainees to journeyman-level employees on
the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Any
employee listed on the payroll at a trainee rate who is not registered
and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work
actually performed. In addition, any trainee performing work on the
job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the
wage determination unless the Administrator of the Wage and Hour
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Division determines that there is an apprenticeship program associ-
ated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for
apprentices, in which case such trainees shall receive the same
fringe benefits as apprentices.

(4) Inthe event the Employment and Training Administra-
tion withdraws approval of a training program, the contractor or
subcontractor will no longer be permitted to utilize trainees at less
than the applicable predetermined rate for the work performed until
an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance procedure
set forth in Section IV.2. Any worker listed on a payroll at a helper
wage rate, who is not a helper under a approved definition, shall be
paid not less than the applicable wage rate on the wage determina-
tion for the classification of work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. The straight time hourly wage rates
for apprentices and trainees under such programs will be established
by the particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of the
particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of
an authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor, or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the contractor or any subcontrac-
tor the full amount of wages required by the contract. In the event of
failure to pay any laborer or mechanic, including any apprentice,
trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer
may, after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workweek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event
of any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable
to the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or
aterritory, to such District or to such territory) for liquidated damages.
Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for
each calendar day on which such employee was required or permit-
ted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in
paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
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The SHA shall upon its own action or upon written request of any
authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed by
the contractor or subcontractor under any such contract or any other
Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
quutinated damages as provided in the clause set forth in paragraph
8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located on
roadways classified as local roads or rural collectors, which are
exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the
Secretary of Labor which are herein incorporated by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during the
course of the work and preserved for a period of 3 years from the
date of completion of the contract for all laborers, mechanics,
apprentices, trainees, watchmen, helpers, and guards working at the
site of the work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of contribu-
tions or costs anticipated for bona fide fringe benefits or cash
equivalent thereof the types described in Section 1(b)(2)(B) of the
Davis Bacon Act); daily and weekly number of hours worked;
deductions made; and actual wages paid. In addition, for Appala-
chian contracts, the payroll records shall contain a notation indicating
whether the employee does, or does not, normally reside in the labor
area as defined in Attachment A, paragraph 1. Whenever the
Secretary of Labor, pursuant to Section IV, paragraph 3b, has found
that the wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan or
program described in Section 1(b)(2)(B) of the Davis Bacon Act, the
contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the
plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics
affected, and show the cost anticipated or the actual cost incurred in
providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain
written evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees (including
apprentices, trainees, and helpers, described in Section IV, para-
graphs 4 and 5, and watchmen and guards engaged on work during
the preceding weekly payroll period). The payroll submitted shall set
out accurately and completely all of the information required to be
maintained under paragraph 2b of this Section V. This information
may be submitted in any form desired. Optional Form WH-347 is
available for this purpose and may be purchased from the Superin-
tendent of Documents (Federal stock number 029-005-0014-1), U.S.
Government Printing Office, Washington, D.C. 20402. The prime
contractor is responsible for the submission of copies of payrolls by
all subcontractors.

d. Each payroll submitted shall be accompanied by a "State-
ment of Compliance," signed by the contractor or subcontractor or
his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b of this
Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
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either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less
that the applicable wage rate and fringe benefits or cash equivalent
for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall satisfy
the requirement for submission of the "Statement of Compliance"
required by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18 U.S.C.
1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for inspec-
tion, copying, or transcription by authorized representatives of the
SHA, the FHWA, or the DOL, and shall permit such representatives
to interview employees during working hours on the job. If the
contractor or subcontractor fails to submit the required records or to
make them available, the SHA, the FHWA, the DOL, or all may, after
written notice to the contractor, sponsor, applicant, or owner, take
such actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make such
records available may be grounds for debarment action pursuant to
29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed on
aforce accountor directlabor basis, highway beautification contracts,
and contracts for which the total final construction cost for roadway
and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, "Statement of Materials and
Labor Used by Contractor of Highway Construction Involving Federal
Funds," prior to the commencement of work under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also of the
quantities of those specific materials and supplies listed on Form
FHWA-47, and in the units shown on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA
resident engineer on Form FHWA-47 together with the data required
in paragraph 1b relative to materials and supplies, a final labor
summary of all contract work indicating the total hours worked and
the total amount earned.

2. Atthe prime contractor's option, either a single report covering
all contract work or separate reports for the contractor and for each
subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract
work amounting to not less than 30 percent (or a greater percentage
if specified elsewhere in the contract) of the total original contract
price, excluding any specialty items designated by the State.
Specialty items may be performed by subcontract and the amount of
any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required
to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only
workers employed and paid directly by the prime contractor and
equipment owned or rented by the prime contractor, with or without
operators. Such term does not include employees or equipment of
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a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Iltems" shall be construed to be limited to work
thatrequires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified
and expected to bid on the contract as a whole and in general are to
be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of material
and manufactured products which are to be purchased or produced
by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract require-
ments, and is in charge of all construction operations (regardless of
who performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as
the SHA contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the SHA contracting
officer, or authorized representative, and such consent when given
shall not be construed to relieve the contractor of any responsibility
for the fulfillment of the contract. Written consent will be given only
after the SHA has assured that each subcontract is evidenced in
writing and that it contains all pertinent provisions and requirements
of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide all
safeguards, safety devices and protective equipment and take any
other needed actions as it determines, or as the SHA contracting
officer may determine, to be reasonably necessary to protect the life
and health of employees on the job and the safety of the public and
to protect property in connection with the performance of the work
covered by the contract.

2. Itis a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to this
contract, that the contractor and any subcontractor shall not permit
any employee, in performance of the contract, to work in surround-
ings or under conditions which are unsanitary, hazardous or danger-
ous to his/her health or safety, as determined under construction
safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract
Work Hours and Safety Standards Act (40 U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that
the Secretary of Labor or authorized representative thereof, shall
have right of entry to any site of contract performance to inspect or
investigate the matter of compliance with the construction safety and
health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act
(40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in confor-
mity with approved plans and specifications and a high degree of
reliability on statements and representations made by engineers,
contractors, suppliers, and workers on Federal-aid highway projects,
itis essential that all persons concerned with the project perform their
functions as carefully, thoroughly, and honestly as possible. Willful
falsification, distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid
highway project (23 CFR 635) in one or more places where it is
readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:
"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a person,

association, firm, or corporation, knowingly makes any false state-
ment, false representation, or false report as to the character, quality,
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quantity, or cost of the material used or to be used, or the quantity or
quality of the work performed or to be performed, or the cost thereof
in connection with the submission of plans, maps, specifications,
contracts, or costs of construction on any highway or related project
submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representa-
tion, false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or
materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false representa-
tion as to material fact in any statement, certificate, or report
submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and supple-
mented;

Shall be fined not more that $10,000 or imprisoned not more than
5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related
subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or
subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have
stipulated as follows:

1. That any facility that is or will be utilized in the performance of this
contract, unless such contract is exempt under the Clean Air Act, as
amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604),
and under the Federal Water Pollution Control Act, as amended (33
U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order
11738, and regulations in implementation thereof (40 CFR 15) is not
listed, on the date of contract award, on the U.S. Environmental
Protection Agency (EPA) List of Violating Facilities pursuant to 40
CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all
the requirements of Section 114 of the Clean Air Act and Section 308
of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any
communication from the Director, Office of Federal Activities, EPA,
indicating that a facility that is or will be utilized for the contract is
under consideration to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as the
government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transac-
tions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit an
explanation of why it cannot provide the certification set out below.
The certification or explanation will be considered in connection with
the department or agency's determination whether to enter into this
transaction. However, failure of the prospective primary participant
to furnish a certification or an explanation shall disqualify such a
person from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the department or
agency determined to enter into this transaction. If it is later deter-
mined that the prospective primary participant knowingly rendered an
erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this
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transaction for cause of default.

d. The prospective primary participant shall provide immediate
written notice to the department or agency to whom this proposal is
submitted if any time the prospective primary participant learns that
its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "lower tier covered transaction," "participant,” "person,"
"primary covered transaction," "principal,” "proposal,” and “voluntarily
excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive
Order 12549. You may contact the department or agency to which
this proposal is submitted for assistance in obtaining a copy of those
regulations.

f. The prospective primary participant agrees by submitting this
proposal that, should the proposed covered transaction be entered
into, it shall not knowingly enter into any lower tier covered transac-
tion with a person who is debarred, suspended, declared ineligible,
or voluntarily excluded from participation in this covered transaction,
unless authorized by the department or agency entering into this
transaction.

g. The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled "Certifica-
tion Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," provided by the
department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicita-
tions for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the nonprocurement
portion of the "Lists of Parties Excluded From Federal Procurement
or Nonprocurement Programs" (Nonprocurement List) which is
compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate
this transaction for cause or default.

* k k k%
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Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from covered
transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgement rendered against them for
commission of fraud or a criminal offense in connection with obtain-
ing, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making
false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph 1b of
this certification; and

d. Have not within a 3-year period preceding this applica-
tion/proposal had one or more public transactions (Federal, State or
local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to
any of the statements in this certification, such prospective participant
shall attach an explanation to this proposal.

* k k k%

2. Instructions for Certification - Lower Tier Covered Transac-
tions:

(Applicable to all subcontracts, purchase orders and other lower
tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition
to other remedies available to the Federal Government, the depart-
ment, or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immedi-
ate written notice to the person to which this proposal is submitted if
at any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "primary covered transaction," “participant,” "person,"
"principal," "proposal,” and "voluntarily excluded,” as used in this
clause, have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You may
contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations.

e. The prospective lower tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with
which this transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled "Certifica-
tion Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," without modification, in
all lower tier covered transactions and in all solicitations for lower tier
covered transactions.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and
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frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the Nonprocurement
List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render in
good faith the certification required by this clause. The knowledge
and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this
transaction originated may pursue available remedies, including
suspension and/or debarment.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission of
this proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or volun-
tarily excluded from participation in this transaction by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify

to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

* k k k%

Page 8

Xll. CERTIFICATION REGARDING USE OF CONTRACT FUNDS
FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and belief,
that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for influencing
or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant,
the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative
agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who
fails to file the required certification shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such
failure.

3. The prospective participant also agrees by submitting his or her
bid or proposal that he or she shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.
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ATTACHMENT A - EMPLOYMENT PREFERENCE FOR
APPALACHIAN CONTRACTS
(Applicable to Appalachian contracts only.)

1. During the performance of this contract, the contractor under-
taking to do work which is, or reasonably may be, done as on-site
work, shall give preference to qualified persons who regularly reside
in the labor area as designated by the DOL wherein the contract work
is situated, or the subregion, or the Appalachian counties of the State
wherein the contract work is situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to assure
an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident persons
employed under this subparagraph 1c shall not exceed 20 percent of
the total number of employees employed by the contractor on the
contract work, except as provided in subparagraph 4 below.

2. The contractor shall place a job order with the State Employ-
ment Service indicating (a) the classifications of the laborers,
mechanics and other employees required to perform the contract
work, (b) the number of employees required in each classification,
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(c) the date on which he estimates such employees will be required,
and (d) any other pertinent information required by the State Employ-
ment Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by telephone.
If during the course of the contract work, the information submitted by
the contractor in the original job order is substantially modified, he
shall promptly notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants
who, in his opinion, are not qualified to perform the classification of
work required.

4. |If, within 1 week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contrac-
tor, or less than the number requested, the State Employment
Service will forward a certificate to the contractor indicating the
unavailability of applicants. Such certificate shall be made a part of
the contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not normally
reside in the labor area to fill positions covered by the certificate,
notwithstanding the provisions of subparagraph 1c above.

5. The contractor shall include the provisions of Sections 1

through 4 of this Attachment A in every subcontract for work which is,
or reasonably may be, done as on-site work.
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PART YV

AMENDMENTS TO THE STANDARD

SPECIFICATIONS






INTRO.AP1
INTRODUCTION

The following Amendments and Special Provisions shall be used in conjunction with the
2012 Standard Specifications for Road, Bridge, and Municipal Construction.

AMENDMENTS TO THE STANDARD SPECIFICATIONS

The following Amendments to the Standard Specifications are made a part of this contract
and supersede any conflicting provisions of the Standard Specifications. For informational
purposes, the date following each Amendment title indicates the implementation date of the
Amendment or the latest date of revision.

Each Amendment contains all current revisions to the applicable section of the Standard
Specifications and may include references which do not apply to this particular project.

1-01.AP1
Section 1-01, Definition and Terms
January 2, 2012

1-01.3 Definitions
The definition for “Bid Documents” is revised to read:

The component parts of the proposed Contract which may include, but are not limited
to, the Proposal Form, the proposed Contract Provisions, the proposed Contract Plans,
Addenda, and, for projects with Contracting Agency subsurface investigations, the
Summary of Geotechnical Conditions and subsurface boring logs (if any).

1-02.AP1
Section 1-02, Bid Procedures and Conditions
January 2, 2012

1-02.4(2) Subsurface Information
The first two sentences in the first paragraph are revised to read:

If the Contracting Agency has made subsurface investigation of the site of the proposed
work, the boring log data, soil sample test data, and geotechnical recommendations
reports obtained by the Contracting Agency will be made available for inspection by the
Bidders at the location specified in the Special Provisions. The Summary of
Geotechnical Conditions, as an appendix to the Special Provisions, and the boring logs
shall be considered as part of the Contract.

1-03.AP1
Section 1-03, Award and Execution of Contract
April 2, 2012

1-03.1(1) Tied Bids
This section’s title is revised to read:

1-03.1(1) Identical Bid Totals

AMENDMENTS TO THE 2012 STANDARD SPECIFICATIONS BOOK
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1-08.AP1
Section 1-08, Prosecution and Progress
April 2, 2012

1-08.1 Subcontracting
In the eighth paragraph, “Contracting Agency” is revised to read “WSDOT”.

1-08.3(1) General Requirements
The following new paragraph is inserted after the first paragraph:

Total float belongs to the project and shall not be for the exclusive benefit of any party.

1-08.7 Maintenance During Suspension
The second paragraph is revised to read:

At no expense to the Contracting Agency, the Contractor shall provide through the
construction area safe, smooth, and unobstructed roadways and pedestrian access
routes for public use during the suspension (as required in Section 1-07.23 or the
Special Provisions.) This may include a temporary road, alternative pedestrian access
route or detour.

1-09.AP1
Section 1-09, Measurement and Payment
April 2, 2012

1-09.2(5) Measurement
The second sentence in the first paragraph is revised to read:

The frequency of verification checks will be such that at least one test weekly is
performed for each scale used in weighing contract items of Work.

3-04.AP3
Section 3-04, Acceptance of Aggregate
April 2, 2012

3-04.3(7)D4 An Entire Lot
The last sentence is deleted.

3-04.5 Payment
In the second paragraph, the reference “Section 3-04.3(6)C “ is revised to read “Section 3-
04.3(8)".

In Table 1, the row containing the item “Gravel Borrow for Geosynthetic Retaining Wall” is
revised to read:

9-03.14(4) Gravel Borrow for Geosynthetic 4000 | 2000 | $30 $60
Retaining Wall
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5-01.AP5
Section 5-01, Cement Concrete Pavement Rehabilitation
April 2, 2012

5-01.3(2)B Portland Cement Concrete
The fifth sentence in the third paragraph is revised to read:

The lower Specification limit for compressive strength shall be 4,000-psi.
The last two sentences in the third paragraph are deleted.

5-01.3(11) Concrete Slurry
This section including title is revised to read:

5-01.3(11) Concrete Slurry and Grinding Residue

All concrete slurry and grinding residue shall be removed from the pavement surface on
a continual basis immediately behind the grinding or cutting operations. Slurry shall not

be allowed to drain into an area open to traffic, off of the paved surface or into any
drainage structure.

The Contractor shall collect the concrete slurry and grinding residue from the pavement

surface and dispose of it in accordance with Section 2-03.3(7)C.
Opening to traffic shall meet the requirements of Section 5-05.3(17).

5-04.AP5
Section 5-04, Hot Mix Asphalt
April 2, 2012

5-04.3(10)B3 Longitudinal Joint Density
The section including title is revised to read:

5-04.3(10)B3 Vacant

6-02.AP6
Section 6-02, Concrete Structures
April 2, 2012

6-02.3(16) Plans for Falsework and Formwork
Item No. 4 in the seventh paragraph is revised to read:

4. Conditions required by other Sections of 6-02.3(17), Falsework and Formwork.
Item’s No. 5, 6, 7, and 8 in the seventh paragraph are deleted.
The following paragraph is inserted after the seventh paragraph:

Plan approval can be done by the Project Engineer for footings and walls 4 to 8 feet high
(excluding pedestal height) provided:

1. Concrete placement rate is 4 feet per hour or less.
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2. Facing is %-inch plywood with grades as specified per Section 6-02.3(17)I.
3. Studs, with plywood face grain perpendicular, are 2 by 4’s spaced at 12 inches.

4. Walers with 3,000 pound safe working load ties spaced at 24 inches are two 2 by
4’s spaced at 24 inches.

6-02.3(17)F Bracing
In the first paragraph, the phrase “per Section 6-02.3(17)I” is revised to read “in accordance
with Section 6-02.3(17)I”.

This section is supplemented with the following new sub-section:

6-02.3(17)F5 Temporary Bracing for Bridge Girders During Diaphragm and
Bridge Deck Concrete Placement

Prestressed concrete girders shall be braced to resist forces that would cause rotation
or torsion in the girders caused by the placing of precast concrete deck panels and
concrete for the bridge deck.

Bracing shall be designed and detailed by the Contractor and shall be shown in the
falsework/formwork plans submitted to the Engineer for approval. These braces shall be
furnished, installed, and removed by the Contractor at no additional cost to the
Contracting Agency. The Contractor may consider the bracing effects of the
diaphragms in developing the falsework/formwork plans. The Contractor shall account
for the added load from concrete finishing machines and other construction loadings in
the design of the bracing.

Falsework support brackets and braces shall not be welded to structural steel bridge
members or to steel reinforcing bars.

6-02.3(17)F4 Temporary Bracing for Bridge Girders
This section including title is revised to read:

6-02.3(17)F4 Temporary Bracing for Bridge Girders During Erection
Steel girders shall be braced in accordance with Section 6-03.3(7)A.

Prestressed concrete girders shall be braced sequentially during girder erection. The
bracing shall be designed and detailed by the Contractor and shall be shown in the
falsework/formwork plans submitted to the Engineer for approval. The Contractor shall
furnish, install, and remove the bracing at no additional cost to the Contracting Agency.

At a minimum, the Contractor shall brace girders at each end and at midspan to prevent
lateral movement or rotation. This bracing shall be placed prior to the release of each
girder from the erection equipment. If the bridge is constructed with cast-in-place
concrete diaphragms, the bracing may be removed once the concrete in the
diaphragms has been placed and cured for a minimum of 24 hours.

6-02.3(25)N Prestressed Concrete Girder Erection
The third sentence in the fifth paragraph is revised to read:
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The girders shall be braced in accordance with Sections 6-02.3(17)F4 and 6-
02.3(17)F5.

6-02.3(26)E5 Leak Tightness Testing
The first sentence in the first paragraph is revised to read:

The Contractor shall test each completed duct assembly for leak tightness after placing
concrete but prior to placing post tensioning reinforcement.

The second paragraph is revised to read:

Prior to testing, all grout caps shall be installed and all vents, grout injection ports, and
drains shall either be capped or have their shut-off valves closed. The Contractor shall
pressurize the completed duct assembly to an initial air pressure of 50 psi. This
pressure shall be held for five minutes to allow for internal adjustments within the
assembly. After five minutes, the air supply valve shall be closed. The Contractor shall
monitor and measure the pressure maintained within the closed assembly, and any
subsequent loss of pressure, over a period of one minute following the closure of the air
supply valve. The maximum pressure loss for duct assemblies equal to or less than
150 feet in length shall be 25 psig. The maximum pressure loss for duct assemblies
greater than 150 feet in length shall be 15 psig. If the pressure loss exceeds the
allowable, locations of leakage shall be identified, repaired or reconstructed using
methods approved by the Engineer. The repaired system shall then be retested. The
cycle of testing, repair and retesting of each completed duct assembly shall continue
until the completed duct assembly completes a test with pressure loss within the
specified amount.

6-03.AP6
Section 6-03, Steel Structures
April 2, 2012

6-03.3(28)A Method of Shop Assembly
The first sentence in Item 2.C. is revised to read:

For Trusses and Girders — After the first stage has been completed, each subsequent
stage shall be assembled to include: at least one truss panel or girder shop section of
the previous stage and two or more truss panels or girder shop sections added at the
advancing end.

6-07.AP6
Section 6-07, Painting
April 2, 2012

6-07.3(9)A Paint System
The first sentence in the second paragraph is revised to read:

All paint coating components of the selected paint system shall be produced by the
same manufacturer.

6-07.3(10)H Paint System
The first and second sentences in the second paragraph are revised to read:
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All paint coating components of the selected paint system shall be produced by the
same manufacturer.

6-10.AP6
Section 6-10, Concrete Barrier
April 2, 2012

6-10.5 Payment
In the second paragraph, the bid item “Conc. Class 4000” is revised to read:

“Conc. Class 4000~

6-12.AP6
Section 6-12, Noise Barrier Walls
January 2, 2012

6-12.3(3) Shaft Construction
The third sentence in the fifth paragraph is revised to read:

When efforts to advance past the obstruction to the design shaft tip elevation result in
the rate of advance of the shaft drilling equipment being significantly reduced relative to
the rate of advance for the rest of the shaft excavation, then the Contractor shall remove
the obstruction under the provisions of Section 6-12.5.

6-12.5 Payment
This section is supplemented with the following:

“‘Removing Noise Barrier Wall Shaft Obstructions”, estimated.

Payment for removing obstructions, as defined in Section 6-12.3(3), will be made for the
changes in shaft construction methods necessary to remove the obstruction. The
Contractor and the Engineer shall evaluate the effort made and reach agreement on the
equipment and employees utilized, and the number of hours involved for each. Once
these cost items and their duration have been agreed upon, the payment amount will be
determined using the rate and markup methods specified in Section 1-09.6. For the
purpose of providing a common proposal for all bidders, the Contracting Agency has
entered an amount for the item "Removing Noise Barrier Wall Shaft Obstructions" in the
bid proposal to become a part of the total bid by the Contractor.

If the shaft construction equipment is idled as a result of the obstruction removal work
and cannot be reasonably reassigned within the project, then standby payment for the
idled equipment will be added to the payment calculations. If labor is idled as a result of
the obstruction removal work and cannot be reasonably reassigned within the project,
then all labor costs resulting from Contractor labor agreements and established
Contractor policies will be added to the payment calculations.

The Contractor shall perform the amount of obstruction work estimated by the
Contracting Agency within the original time of the contract. The Engineer will consider a
time adjustment and additional compensation for costs related to the extended duration
of the shaft construction operations, provided:
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1. the dollar amount estimated by the Contracting Agency has been exceeded,
and;

2. the Contractor shows that the obstruction removal work represents a delay to
the completion of the project based on the current progress schedule provided
in accordance with Section 1-08.3.

6-14.AP6
Section 6-14, Geosynthetic Retaining Walls
January 2, 2012

6-14.2 Materials
The referenced section for the following item is revised to read:

Grout 9-20.3(4)

In the first paragraph, the following items are inserted after the item “Gravel Borrow For
Geosynthetic Retaining Wall”:

Polyurethane Sealant 9-04.2(3)
Closed Cell Foam Backer Rod 9-04.2(3)A
6-15.AP6

Section 6-15, Soil Nail Walls
January 2, 2012

6-15.2 Materials
The referenced section for the following item is revised to read:

Grout 9-20.3(4)

6-15.3(3) Submittals
Item f beneath item number 3 is revised to read:

f.  Mix design and procedures for placing the grout.

6-15.3(6) Soil Nailing
This section is supplemented with the following:

The Contractor shall make and cure grout cubes once per day in accordance with
WSDOT Test Method T 813. These samples shall be retained by the Contractor until all
associated verification and proof testing of the soil nails has been successfully
completed. If the Contractor elects to test the grout cubes for compressive strength,
testing shall be conducted by an independent laboratory and shall be in accordance
with the WSDOT FOP for AASHTO T106.
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6-16.AP6
Section 6-16, Soldier Pile and Soldier Pile Tieback Walls
January 2, 2012

6-16.3(3) Shaft Excavation
The third sentence in the seventh paragraph is revised to read:

When efforts to advance past the obstruction to the design shaft tip elevation result in
the rate of advance of the shaft drilling equipment being significantly reduced relative to
the rate of advance for the rest of the shaft excavation, then the Contractor shall remove
the obstruction under the provisions of Section 6-16.5.

6-16.5 Payment
This section is supplemented with the following:

“‘Removing Soldier Pile Shaft Obstructions”, estimated.

Payment for removing obstructions, as defined in Section 6-16.3(3), will be made for the
changes in shaft construction methods necessary to remove the obstruction. The
Contractor and the Engineer shall evaluate the effort made and reach agreement on the
equipment and employees utilized, and the number of hours involved for each. Once
these cost items and their duration have been agreed upon, the payment amount will be
determined using the rate and markup methods specified in Section 1-09.6. For the
purpose of providing a common proposal for all bidders, the Contracting Agency has
entered an amount for the item "Removing Soldier Pile Shaft Obstructions" in the bid
proposal to become a part of the total bid by the Contractor.

If the shaft construction equipment is idled as a result of the obstruction removal work
and cannot be reasonably reassigned within the project, then standby payment for the
idled equipment will be added to the payment calculations. If labor is idled as a result of
the obstruction removal work and cannot be reasonably reassigned within the project,
then all labor costs resulting from Contractor labor agreements and established
Contractor policies will be added to the payment calculations.

The Contractor shall perform the amount of obstruction work estimated by the
Contracting Agency within the original time of the contract. The Engineer will consider a
time adjustment and additional compensation for costs related to the extended duration
of the shaft construction operations, provided:

1. the dollar amount estimated by the Contracting Agency has been exceeded,
and;

2. the Contractor shows that the obstruction removal work represents a delay to
the completion of the project based on the current progress schedule provided
in accordance with Section 1-08.3.

6-17.AP6
Section 6-17, Permanent Ground Anchors
January 2, 2012

6-17.3(3) Submittals
The first sentence in the sixth paragraph is revised to read:
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The Contractor shall submit the mix design for the grout conforming to Section 9-20.3(4)
and the procedures for placing the grout to the Engineer for approval.

6-17.3(7) Installing Permanent Ground Anchors
The following new paragraph is inserted after the sixth paragraph:

The Contractor shall make and cure grout cubes once per day in accordance with
WSDOT Test Method T 813. These samples shall be retained by the Contractor until all

associated verification, performance and proof testing of the permanent ground anchors
has been successfully completed. If the Contractor elects to test the grout cubes for
compressive strength, testing shall be conducted by an independent laboratory and
shall be in accordance with the WSDOT FOP for AASHTO T106.

7-02.AP7

Section 7-02, Culverts

April 2, 2012

7-02.5

The bid item “Steel Rib Reinforced Polyethylene Culvert Pipe In. Diam.”, per linear

foot is revised to read:
“St. Rib Reinf Polyethlene Culv. Pipe In. Diam.”, per linear foot

7-04. AP7

Section 7-04, Storm Sewers

April 2, 2012

7-04.3(1)B Exfiltration Test — Storm Sewers
The fifth column title “PE*” is revised to read “PP* from the table titled, “Storm Sewer Pipe
Schedules”.

7-04.5
The bid item “Steel Rib Reinforced Polyethylene Storm Sewer Pipe In Diam”, per
linear foot is revised to read:

“St. Rib Reinf Polyethlene Storm Sewer Pipe In. Diam”, per linear foot

7-05.AP7
Section 7-05, Manholes, Inlets, Catch Basins, and Drywells
April 2, 2012

7-05.3 Construction Requirements
The third paragraph is supplemented with the following:

Leveling and adjustment devices that do not modify the structural integrity of the metal
frame, grate or cover, and do not void the originating foundry’s compliance to these
specifications and warranty is allowed. Approved leveling devices are listed in the
Qualified Products List. Leveling and adjusting devices that interfere with the
backfilling, backfill density, grouting and asphalt density will not be allowed. The
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hardware for leveling and adjusting devices shall be completely removed when
specified by the Project Engineer.

8-01.AP8
Section 8-01, Erosion Control and Water Pollution Control
April 2, 2012

8-01.3(2)D Mulching
The following two new paragraphs are inserted after the fourth paragraph:

Short-Term Mulch shall be hydraulically applied at the rate of 2500 pounds per acre and
may be applied in one lift.

Moderate-Term Mulch and Long-Term Mulch shall be hydraulically applied at the rate of
3500 pounds per acre with no more than 2000 pounds applied in any single lift.

8-01.3(2)E Soil Binders and Tacking Agents
The first paragraph is revised to read:

Tacking agents or soil binders applied using a hydroseeder shall have a mulch tracer
added to visibly aid uniform application. This tracer shall not be harmful to plant,
aquatic, or animal life. A minimum of 125 pounds per acre and a maximum of 250
pounds per acre of Short-Term Mulch shall be used as a tracer.

The last two paragraphs are deleted.

8-01.3(2)F Dates for Application of Final Seed, Fertilizer, and Mulch
In the first paragraph, “Engineer” is revised to read “Project Engineer”.

Note 1 of the table in the first paragraph is revised to read:

"Where Contract timing is appropriate, seeding, fertilizing, and mulching shall be
accomplished during the fall period listed above

The third paragraph is deleted.

8-01.3(5) Placing Plastic Covering
The second and third paragraphs are revised to read:

Clear plastic covering shall be used to promote seed germination when seeding is
performed outside of the Dates for Application of Final Seed in Section 8-01.3(2)F.
Black plastic covering shall be used for stockpiles or other areas where vegetative
growth is unwanted.

The plastic cover shall be installed and maintained in a way that prevents water from
cutting under the plastic and prevents the plastic cover from blowing open in the wind.

8-01.3(6) Check Dams
This section is revised to read:

Check dams shall be installed as soon as construction will allow, or when designated by
the Engineer. The Contractor may substitute a different check dam, in lieu of what is
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specified in the contract, with approval of the Engineer. The check dam is a temporary
or permanent structure, built across a minor channel. Water shall not flow through the
check dam structure. Check dams shall be constructed in a manner that creates a
ponding area upstream of the dam to allow pollutants to settle, with water from
increased flows channeled over a spillway in the check dam. The check dam shall be
constructed to prevent erosion in the area below the spillway. Check dams shall be
placed perpendicular to the flow of water and installed in accordance with the Standard
Plans. The outer edges shall extend up the sides of the conveyance to prevent water
from going around the check dam. Check dams shall be of sufficient height to maximize
detention, without causing water to leave the ditch. Check dams shall meet the
requirements in Section 9-14.5(4).

8-01.3(7) Stabilized Construction Entrance
The first paragraph is revised to read:

Temporary stabilized construction entrance shall be constructed in accordance with the
Standard Plans, prior to beginning any clearing, grubbing, embankment or excavation.
All quarry spall material used for stabilized construction entrance shall be free of
extraneous materials that may cause or contribute to track out.

8-01.3(9)B Gravel Filter, Wood Chip, or Compost Berm
The first paragraph is revised to read:

Filter berms shall retain sediment and direct flows. The gravel filter berm shall be a
minimum of 1 foot in height and shall be maintained at this height for the entire time
they are in use. Rock material used for filter berms shall meet the grading requirements
in Section 9-03.9(2), but shall not include any recycled materials as outlined in Section
9-03.21.

8-01.3(9)C Straw Bale Barrier
This section including title is revised to read:

8-01.3(9)C Vacant

8-01.3(11) Vacant
This section including title is revised to read:

8-01.3(11) Outlet Protection

Outlet protection shall prevent scour at the outlets of ponds, pipes, ditches or other
conveyances. All quarry spall material used for outlet protection shall be free of
extraneous material and meet the gradation requirements in Section 9-13.6.

8-01.3(13) Temporary Curb
This section is revised to read:

Temporary curbs shall divert or redirect water around erodible soils.

Temporary curbs shall be installed along pavement edges to prevent runoff from flowing
onto erodible slopes. Water shall be directed to areas where erosion can be controlled.
The temporary curbs shall be a minimum of 4 inches in height. Ponding shall not be in
roadways.
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8-01.4 Measurement
The third paragraph is revised to read:

Check dams will be measured per linear foot one time only along the completed check
dam. No additional measurement will be made for check dams that are required to be
rehabilitated or replaced due to wear.

This section is supplemented with the following:

Outlet Protection will be measured per each initial installation at an outlet location.

8-01.5 Payment
This section is supplemented with the following:

“Outlet Protection”, per each.
8-02.AP8
Section 8-02, Roadside Restoration
April 2, 2012
8-02.5 Payment
The paragraph following bid item “Coarse Compost”, per cubic yard” is revised to read:

The unit Contract price per cubic yard for “Fine Compost”’, Medium Compost” or
“Coarse Compost” shall be full pay for furnishing and spreading the compost onto the
existing soil.

8-03.AP8
Section 8-03, Irrigation Systems
April 2, 2012

8-03.3(7) Flushing and Testing
The fifth paragraph is deleted.

8-04.AP8
Section 8-04, Curbs, Gutters, and Spillways
April 2, 2012

8-04.3(1) Cement Concrete Curbs, Gutters, and Spillways
This section is supplemented with the following new sub-section:

8-04.3(1)B Roundabout Cement Concrete Curb and Gutter
Roundabout cement concrete curb and gutter and roundabout splitter island nosing curb
shall be shaped and finished to match the shape of the adjoining curb as shown in the
Plans. All other requirements for cement concrete curb and cement concrete curb and
gutter shall apply to roundabout cement concrete curb and gutter.

8-04.4 Measurement
This section is supplemented with the following:

Roundabout splitter island nosing curb will be measured per each.
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8-04.5 Payment
The bid item, “Roundabout Truck Apron Cement Concrete Curb”, per linear foot is deleted.

This section is supplemented with the following:
“‘Roundabout Cement Concrete Curb and Gutter”, per linear foot
The unit Contract price per linear foot for “Roundabout Cement Concrete Curb and
Gutter” shall be full payment for all costs for the Work including transitioning the
roundabout cement concrete curb and gutter to the adjoining curb shape.
“‘Roundabout Splitter Island Nosing Curb”, per each.
The unit Contract price per each for “Roundabout Splitter Island Nosing Curb” shall be
full payment for all costs for the Work including transitioning the roundabout splitter

island nosing curb to the adjoining curb shape.

8-12.AP8
Section 8-12, Chain Link Fence and Wire Fence
April 2, 2012

In this Section “Engineer” is revised to read “Project Engineer”.

8-12.1 Materials
This section is supplemented with the following:

Paint 9-08.1(2)B

8-12.3(1)A Posts

The words “for Type 3 and Type 4 fences” and “on Type 3 and Type 4 fences” are deleted

from this section.

The first sentence of the fifth paragraph is revised to read:

After the post is set and plumbed, the hole shall be filled with Grout Type 4.

The third sentence in the sixth paragraph is replaced with the following two sentences:
After the post is set and plumbed, the hole in the portion of the post in solid rock shall
be filled with Grout Type 4. The grout shall be thoroughly worked into the hole so as to
leave no voids.

The seventh paragraph is deleted.

The ninth paragraph is revised to read:

Steep slopes or abrupt topography may require changes in various elements of the
fence. It shall be the responsibility of the Contractor to provide all posts of sufficient

length to accommodate the chain link fabric.

The tenth paragraph is revised to read:
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All round posts shall have approved top caps fastened securely to the posts. The base
of the top cap fitting for round posts shall feature an apron around the outside of the
posts.

8-12.3(1)B Top Rail
This section’s content including title is deleted and replaced with:

8-12.3(1)B Vacant

8-12.3(1)C Tension Wire and Tension Cable
This section’s content including title is revised to read:

8-12.3(1)C Tension Wire
Tension Wires shall be attached to the posts as detailed in the Plans or as approved by
the Engineer.

8-12.3(1)D Chain Link Fabric
The first three paragraphs are revised to read:

Chain link fabric shall be attached after the cables and wires have been properly
tensioned.

Chain link fabric shall be placed on the face of the post away from the Highway, except
on horizontal curves where it shall be placed on the face on the outside of the curve
unless otherwise directed by the Project Engineer.
Chain link fabric shall be placed approximately 1-inch above the ground and on a
straight grade between posts by excavating high points of ground. Filling of depressions
will be permitted only upon approval of the Project Engineer.

The third sentence of the fourth paragraph is revised to read:

The top and bottom edge of the fabric shall be fastened with hog rings to the top and
bottom tension wires as may be applicable, spaced at 24-inch intervals.

8-12.3(1)E Chain Link Gates
The third paragraph is deleted.

8-12.3(2)A Posts
In the second paragraph, “commercial” is deleted.

The first sentence of the fifth paragraph is revised to read:
After the post is set and plumbed, the hole shall be filled with Grout Type 4.

The fourth sentence in the sixth paragraph is replaced with the following two sentences:
After the post is set and plumbed, the hole in the portion of the post in solid rock shall

be filled with Grout Type 4. The grout shall be thoroughly worked into the hole so as to
leave no voids.
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The tenth paragraph is revised to read:

Where the new fence joins an existing fence, the 2 shall be attached in a manner
satisfactory to the Project Engineer, and end or corner posts shall be set as necessary.

The eleventh paragraph is deleted.

8-12.5 Payment
The paragraph following the item “Chain Link Fence Type ”, per linear foot is revised to
read:

The unit Contract price per linear foot for “Chain Link Fence Type " shall be full
payment for all costs for the specified Work including brace post installation and all
other requirements of Section 8-12 for Chain Link Fence, unless covered in a separate
Bid Item in this Section.

The following paragraph is inserted after the item “End, Gate, Corner, and Pull Post for
Chain Link Fence”, per each:

The unit Contract price per each for “End, Gate, Corner, and Pull Post for Chain Link
Fence” shall be full payment for all costs for the specified Work.

The following paragraph is inserted after the item “Single 6 Ft. Chain Link Gate”, per each:
The unit Contract price per each for “Double 14 Ft. Chain Link Gate”, “Double 20 Ft.
Chain Link Gate”, and “Single 6 Ft. Chain Link Gate”, shall be full payment for all costs
for the specified Work.

The following paragraph is inserted after the item “Wire Fence Type ”, per linear foot:

The unit Contract price per each for “Wire Fence Type ” shall be full payment for all
costs for the specified Work including payment for clearing of the fence line.

The following paragraph is inserted after the item “Double Wire Gate 20 Ft. Wide”, per each:

The unit contract price per each for “Single Wire Gate 14 Ft. Wide” and “Double Wire
Gate 20 Ft. Wide” shall be full payment for all costs for the specified Work.

The paragraph following the item “Access Control Gate”, per each is revised to read:

The unit contract price per each for “Access Control Gate” shall be full payment for all
costs to perform the specified Work.

8-15.AP8
Section 8-15, Riprap
April 2, 2012

8-15.1 Description
The second paragraph is revised to read:
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Riprap will be classified as heavy loose riprap, light loose riprap, and hand placed
riprap.

8-20.AP8
Section 8-20, lllumination, Traffic Signal Systems, And Electrical
January 2, 2012

8-20.3(9) Bonding, Grounding
The first sentence in the second paragraph is replaced with the following two sentences:

All conduit installed shall have an equipment ground conductor installed in addition to
the conductors noted in the Contract. Conduit with innerducts shall have an equipment
ground conductor installed in each innerduct that has an electrical conductor.

8-21.AP8
Section 8-21, Permanent Signing

April 2, 2012

8-21.2 Materials
The third sentence is revised to read:

Materials for sign mounting shall conform to Section 9-28.11.

8-21.3(9)A Fabrication of Steel Structures
The first sentence in the first paragraph is revised to read:

Fabrication shall conform to the applicable requirements of Section 6-03 and 9-06.
This section is supplemented with the following:

All fabrication, including repairs, adjustments or modifications of previously fabricated
sign structure members and connection elements, shall be performed in the shop, under
an Engineer approved shop drawing prepared and submitted by the Contractor for the
original fabrication or the specific repair, adjustment or modification. Sign structure
fabrication repair, adjustment or modification of any kind in the field is not permitted. If
fabrication repair, adjustment or modification occurs after a sign structure member or
connection element has been galvanized, the entire member or element shall be re-
galvanized in accordance with AASHTO M 111.

8-21.3(9)B Vacant
This section including title is revised to read:

8-21.3(9)B Erection of Steel Structures

Erection shall conform to the applicable requirements of Sections 6-03 and 8-21.3(9)F.
Section 8-21.3(9)F notwithstanding, the Contractor may erect a sign bridge prior to
completion of the shaft cap portion of one foundation for one post provided the following
conditions are satisfied:

1. The Contractor shall submit design calculations and working drawings of the
temporary supports and falsework supporting the sign bridge near the location
of the incomplete foundation to the Engineer for approval in accordance with
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Section 6-01.9. The submittal shall include the method of releasing and
removing the temporary supports and falsework without inducing loads and
stress into the sign bridge.

2. The Contractor shall submit the method used to secure the anchor bolt array in
proper position with the sign bridge while casting the shaft cap concrete to
complete the foundation.

3. The Contractor shall erect the sign bridge and temporary supports and
falsework, complete the remaining portion of the incomplete foundation, and
remove the temporary supports and falsework, in accordance with the working
drawing submittals as approved by the Engineer.

8-21.3(9)F Foundations
The eighth paragraph is replaced with the following three new paragraphs:

After construction of concrete foundations for sign bridge and cantilever sign structures,
the Contractor shall survey the foundation locations and elevations, the anchor bolt
array locations and lengths of exposed threads. The Contractor shall confirm that the
survey conforms to the sign structure post, beam, span and foundation design geometry
shown in the Plans, and shall identify any deviations from the design geometry shown in
the Plans. When deviations are identified, the Contractor shall notify the Engineer, and
such notice shall be accompanied by the Contractor’s proposed method(s) of
addressing the deviations, including removal and reconstruction of the shaft cap portion
of the affected concrete foundation as outlined in this Section, or fabrication repair,
adjustment or modification, with associated shop drawings, in accordance with Section
8-21.3(9)A.

If the Contractor’s survey indicates that a concrete foundation has been constructed
incorrectly for a sign structure that has already been fabricated, the Contractor may
remove and reconstruct the shaft cap portion of the foundation, in accordance with
Section 1-07.13, provided the following conditions are satisfied:

1. The Contractor shall submit the method and equipment to be used to remove
the portion of the concrete foundation to be removed and reconstructed to the
Engineer for approval in accordance with Section 1-05.3. The submittal shall
include confirmation that the equipment and the method of operation is
appropriate to ensure that the existing anchor bolt array and primary shaft
vertical steel reinforcing bars will not be damaged.

2. All steel reinforcing bars, except for steel reinforcing bars extending from the
bottom portion of the foundation to remain, shall be removed and disposed of
in accordance with Sections 2-02.3 and 2-03.3(7)C, and shall be replaced with
new steel reinforcing bars conforming to the size, dimensions and geometry
shown in the Plans. All concrete of the removed portion of the foundation shall
be removed and disposed of in accordance with Sections 2-02.3 and 2-
03.3(7)C.

3. The Contractor shall adjust the primary shaft vertical steel reinforcing bars as
necessary in accordance with Section 6-02.3(24)C to provide clearance for the
anchor bolt array.

AMENDMENTS TO THE 2012 STANDARD SPECIFICATIONS BOOK
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Sign structures shall not be erected on concrete foundations until the Contractor
confirms that the foundations and the fabricated sign structures are either compatible
with each other and the design geometry shown in the Plans, or have been modified in
accordance with this Section and as approved by the Engineer to be compatible with
each other, and the foundations have attained a compressive strength of 2,400-psi.

8-21.5 Payment
This section is supplemented with the following:

All costs in connection with surveying completed concrete foundations for sign bridges
and cantilever sign structures shall be included in the lump sum contract price for
“Structure Surveying”, except that when no Bid item is included in the Proposal for
“Structure Surveying” then such costs shall be included in the lump sum contract
price(s) for “Sign Bridge No. " and “Cantilever Sign Structure No. ?

8-25.AP8
Section 8-25, Glare Screen
April 2, 2012

In this section, “tension cable” and “cable” are deleted.

8-25.3(3) Posts
The first sentence in the first paragraph is revised to read:

Posts shall be constructed in accordance with the Standard Plans and applicable
provisions of Section 8-12.3(1)A.

The last paragraph is revised to read:

All round posts for Type 1 Design B and Type 2 glare screen shall be fitted with a
watertight top securely fastened to the post. Line posts shall have tops designed to
carry the top tension wire.

8-25.3(5) Tension Cables
This section including title is revised to read:

8-25.3(5) Vacant

9-03.AP9
Section 9-03, Aggregates
April 2, 2012

9-03.14(1) Gravel Borrow
Note " is deleted, including the reference in the table.

9-03.14(2) Select Borrow
Note ' is deleted.

Note 2 is re-numbered Note ', including the reference in the table.
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1 9-03.14(4) Gravel Borrow for Geosynthetic Retaining Wall
2 This section is revised to read:
3
4 All backfill material for geosynthetic retaining walls shall consist of granular material,
5 either naturally occurring or processed, and shall be free draining, free from organic or
6 otherwise deleterious material. The material shall be substantially free of shale or other
7 soft, poor durability particles, and shall not contain recycled materials, such as glass,
8 shredded tires, portland cement concrete rubble, or asphaltic concrete rubble. The
9 backfill material shall meet the following requirements for grading and quality:
10
Sieve Size Percent Passing
1! 99-100
1” 90-100
No. 4 50-80
No. 40 30 max.
No. 200 7.0 max.
Sand Equivalent 50 min.
11
12 All percentages are by weight
13
Property Test Method Allowable Test Value
Los Angeles Wear AASHTO T 96 35 percent max.
500 rev.
Degration Factor WSDOT Test Method 113 15 min.
pH, permanent walls AASHTO T 289 4.5-9
pH, temporary walls AASHTO T 289 3-10
14
15 Wall backfill material satisfying these grading and property requirements shall be
16 classified as nonaggressive.
17

18  9-03.21(1) General Requirements
19  The first sentence in the first paragraph is revised to read:

20

21 Hot Mix Asphalt, Concrete Rubble, Recycled Glass (glass cullet), and Steel Furnace
22 Slage may be used as, or blended uniformly with naturally occurring materials for
23 aggregates.

24

25 9-03.21(1)C Vacant
26  This section including title is revised to read:

27

28 9-03.21(1)C Recycled Glass (Glass Cullet)

29 Glass Cullet shall meet the requirements of AASHTO M 318 with the additional

30 requirement that the glass cullet is limited to the maximum amounts set in Section 9-
31 03.21(1)E for recycled glass. Prior to use the Contractor shall provide certification to
32 the Project Engineer that the recycled glass meets the physical properties and

33 deleterious substances requirements in AASHTO M-318.

34

35 9-03.21(1) E Table on Maximum Allowable Percent (By Weight) of Recycled
36 Material

37  The column heading “Recycled Glass” is revised to read “Recycled Glass (Glass Cullet) in
38 the table.
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10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

25
26
27
28
29
30

31
32
33
34
35
36
37

38
39
40
41
42
43
44
45
46

In the column “Recycled Glass (Glass Cullet)” all amounts are revised to read “20” beginning
with the item “Ballast” and continuing down until the last item in the table.

9-04.AP9
Section 9-04, Joint And Crack Sealing Materials
January 2, 2012

9-04.2 Joint Sealants
This section is supplemented with the following new sub-sections:

9-04.2(3) Polyurethane Sealant
Polyurethane sealant shall conform to ASTM C 920 Type S Grade NS Class 25 Use M.

Polyurethane sealant shall be compatible with the closed cell foam backer rod. When
required, compatibility characteristics of sealants in contact with backer rods shall be
determined by Test Method ASTM C 1087.

9-04.2(3)A Closed Cell Foam Backer Rod
Closed cell foam backer rod for use with polyurethane sealant shall conform to ASTM C
1330 Type C.

9-06.AP9
Section 9-06, Structural Steel and Related Materials
April 2, 2012

9-06.5(2) High Strength Bolts
In this section, “AASHTO M 291” is revised to read “ASTM A 563”.

9-10.AP9
Section 9-10, Piling
April 2, 2012

9-10.4 Steel Pile Tips and Shoes
In the first paragraph “ASTMA A 148 Grade 60-90” is revised to read “ASTMA A 148 Grade
90-60".

9-14.AP9
Section 9-14, Erosion Control and Roadside Planting
April 2, 2012

9-14.3 Fertilizer
The second sentence in the first paragraph is revised to read:

It may be separate or in a mixture containing the percentage of total nitrogen, available
phosphoric acid, and water-soluble potash or sulfur in the amounts specified.

9-14.4(2) Hydraulically Applied Erosion Control Products (HECPs )
The fourth row in Table 1 is revised to read:

| Heavy Metals | EPA 6020A Total Metals | Antimony — <4 mg/kg
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29
30
31
32
33

Arsenic — < 6 mg/kg
Barium — < 80 mg/kg
Boron —< 160 mg/kg
Cadmium — <2 mg/kg

Total Chromium — <4 mg/kg
Copper — <10 mg/kg

Lead — <5 mg/kg

Mercury — <2 mg/kg

Nickel — <2 mg/kg
Selenium — <10 mg/kg
Strontium — <30 mg/kg

Zinc — <30 mg/kg

9-14.4(2)A Long Term Mulch

In the first paragraph, the phrase “within 2 hours of application” is deleted.

9-14.4(4) Wood Strand Muich
The third paragraph is revised to read:

The Contractor shall provide Material Safety Data Sheet (MSDS) that demonstrates that
the product is not harmful to plant life and a test report performed in accordance with

WSDOT Test Method 125 demonstrating compliance to this specification prior to

acceptance.

9-14.4(8) Compost
The second paragraph is revised to read:

Compost production and quality shall comply with WAC 173-350 and for biosolids

composts, WAC 173-308.
The third paragraph is to read:

Compost products shall meet the following physi

1. Compost material shall be tested in accordance with U.S. Composting Council
Testing Methods for the Examination of Compost and Composting (TMECC)

cal criteria:

02.02-B, “Sample Sieving for Aggregate Size Classification”.

Fine compost shall meet the following gradation:

Sieve Size Percent Passing
Minimum Maximum
1” 100
’ls” 90 100
v 75 100
Note Maximum particle length of 4 inches.

Medium compost shall meet the following gradation:

| Sieve Size |

Percent Passing
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Minimum Maximum
1” 100
g 85 100
Ve 70 85
Note Maximum particle length of 4 inches. Medium compost shall have a

carbon to nitrogen ration (C:N) between 18:1 and 35:1. The carbon to
nitrogen ration shall be calculated using dry weight of “Organic Carbon”
using TMECC 04.01A divided by the dry weight of “Total N” using TMECC
04.02D.

Coarse compost shall meet the following gradation:

Sieve Size Percent Passing
Minimum Maximum
2 100
1” 90 100
3,7 70 100
1, 40 60

Note Maximum particle length of 6 inches. Coarse compost shall have a carbon

Revised: 4/2/2012

to nitrogen ratio (C:N) between 25:1 and 35:1. The carbon to nitrogen ratio
shall be calculated using the dry weight of “Organic Carbon” using
TMECC 04.01A divided by the dry weight of “Total N” using TMECC
04.02D.

The pH shall be between 6.0 and 8.5 when tested in accordance with U.S.
Composting Council TMECC 04.11-A, “1:5 Slurry pH”.

Manufactured inert material (plastic, concrete, ceramics, metal, etc.) shall be
less than 1 percent by weight as determined by U.S. Composting Council
TMECC 03.08-A “Classification of Inerts by Sieve Size”.

Minimum organic matter shall be 40 percent by dry weight basis as determined
by U.S. Composting Council TMECC 05.07A “Loss-On-Ignition Organic Matter
Method (LOI)”.

Soluble salt contents shall be less than 4.0 mmhos/cm when tested in
accordance with U.S. Composting Council TMECC 04.10 “Electrical
Conductivity.”

Maturity shall be greater than 80 percent in accordance with U.S. Composting
Council TMECC 05.05-A, “Germination and Root Elongation”.

Stability shall be 7-mg CO2—-C/g OM/day or below in accordance with U.S.
Composting Council TMECC 05.08-B “Carbon Dioxide Evolution Rate”.

The compost product shall originate from organic waste as defined in WAC
173 350 as “Type 1 Feedstocks”, “Type 2 Feedstocks”, and/or “Type 3
Feedstocks”. The Contractor shall provide a list of feedstock sources by
percentage in the final compost product.
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9. The Engineer may also evaluate compost for maturity using U.S. Composting
Council TMECC 05.08-E “Solvita® Maturity Index”. Fine compost shall score a
number 6 or above on the Solvita® Compost Maturity Test. Medium and
coarse compost shall score a 5 or above on the Solvita® Compost Maturity
Test.

9-14.4(8)A Compost Approval
This section’s title is revised to read:

9-14.4(8)A Compost Submittal Requirements
The first sentence in this section up until the colon is revised to read:

The Contractor shall submit the following information to the Engineer for approval:
Item No. 2 in the first paragraph is revised to read:

2. A copy of the Solid Waste Handling Permit issued to the manufacturer by the
Jurisdictional Health Department in accordance with WAC 173-350 (Minimum
Functional Standards for Solid Waste Handling) or for biosolid composts a copy of
the Coverage Under the General Permit for Biosolids Management issued to the
manufacturer by the Department of Ecology in accordance with WAC 173-308
(Biosolids Management).

9-14.5(2) Erosion Control Blanket
The second sentence in the first paragraph is revised to read:

The Contractor shall supply independent test results from the National Transportation
Product Evaluation Program (NTPEP) meeting the following requirements in Tables 6
and 7:

9-14.5(4) Geotextile Encased Check Dam
This section including title is revised to read:

9-14.5(4) Check Dams
All materials used for check dams shall be non-toxic and not pose a threat to wildlife
when installed.

This section is supplemented with the following new sub-sections:

9-14.5(4)A Biodegradable Check Dams
Biodegradable check dams shall meet the following requirements:

Biodegradable Check Dams Materials
Wattle Check Dam 9-14.5(5)
Compost Sock Check Dam 9-14.5(6)
Coir Log Check Dam 9-14.5(7)

The Contractor may substitute a different biodegradable check dam as long as it
complies with the following and is approved by the Engineer:

1.  Made of natural plant fiber.
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2. Netting if present shall be biodegradable.

9-14.5(4)B Non-biodegradable Check Dams
Non-biodegradable check dams shall meet the following requirements:

1. Geotextile materials shall conform to section 9-33 for silt fence.

2. Other such devices that fulfill the requirements of section 9-14.5(4) and shall
be approved by the Engineer prior to installation.

9-14.6(1) Description
In item No. C in the fourth paragraph, “22-inch” is revised to read “2-inch”.

9-16.AP9
Section 9-16, Fence and Guardrail
April 2, 2012

9-16.1(1)A Post Material for Chain Link Fence
The last sentence in the last paragraph is deleted.

9-16.1(1)C Tension Wire and Tension Cable
This section including title is revised to read:

9-16.1(1)C Tension Wire
Tension wire shall meet the requirements of AASHTO M 181. Tension wire galvanizing
shall be Class 1.

9-16.1(1)D Fittings and Hardware
The last paragraph is deleted.

9-16.1(2) Approval
This section is deleted.

9-16.6(3) Posts
This section is revised to read:

Line posts for Types 1 and 2 glare screens shall be 2 inch inside diameter galvanized
steel pipe with a nominal weight of 3.65 pounds per linear foot. End, corner, brace, and
pull posts for Type 1 Design A and B and Type 2 shall be 2 %z inch inside diameter
galvanized steel pipe with a nominal weight of 5.79 pounds per linear foot. Intermediate
pull posts (braced line posts) shall be as specified for line posts.

The base material for the manufacture of steel pipes used for posts shall conform to the
requirements of ASTM A 53, except the weight tolerance on tubular posts shall be
applied as provided below.

Posts provided for glare screen will have an acceptance tolerance on the weight per
linear foot, as specified, equal to plus or minus 5 percent. This tolerance will apply to
each individual post.
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All posts shall be galvanized in accordance with AASHTO M 181 Section 32. The
minimum average zinc coating is per square foot of surface area. This area is defined
as the total area inside and outside. A sample for computing the average of mass of
coating is defined as a 12-inch piece cut from each end of the galvanized member.

9-16.6(5) Cable
This section including title is revised to read:

9-16.6(5) Vacant

9-16.6(6) Cable and Tension Wire Attachments
This section including title is revised to read:

9-16.6(6) Tension Wire Attachments

All tension wire attachments shall be galvanized steel conforming to the requirements of
AASHTO M 232 unless otherwise specified. Eye bolts shall have either a shoulder or a
back-up nut on the eye end and be provided with an eye nut where needed or standard
hex nut and lock washer %s-inch diameter for tension wire and of sufficient length to
fasten to the type of posts used. Turnbuckles shall be of the shackle end type, 2 inch
diameter, with standard take-up of 6 inches and provided with % inch diameter pins.

9-16.6(9) Fabric Bands and Stretcher Bars
The first paragraph is revised to read:

Fabric bands shall be % inch by 1inch nominal. Stretcher bars shall be ¥ inch by %
inch nominal or %/, inch diameter round bar nominal. A %45 inch diameter round
stretcher bar shall be used with Type 1. Nominal shall be construed to be the area of
the cross section of the shape obtained by multiplying the specified width by thickness.
A variation of minus 5-percent from this theoretical area shall be construed as “nominal”
size. All shall be galvanized to meet the requirements of ASTM F 626.

9-20.AP9
Section 9-20, Concrete Patching Material, Grout, and Mortar
January 2, 2012

9-20.3(3) Grout Type 3 for Unconfined Bearing Pad Applications
This section is revised to read:

Grout Type 3 shall be a prepackaged material meeting the requirements of ASTM C
928 — Table 1, R2 Concrete or Mortar.

9-20.3(4) Grout Type 4 for Multipurpose Applications
In the third sentence of the first paragraph, the reference “0.40” is revised to read “0.45”.

9-23.AP9
Section 9-23, Concrete Curing Materials and Admixtures
April 2, 2012

9-23.2 Liquid Membrane-Forming Concrete Curing Compounds
In the first paragraph, “moisture loss” is revised to read “water retention”.
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9-29.AP9
Section 9-29, lllumination, Signal, Electrical
April 2, 2012

9-29.10(2) Decorative Luminaries
The second sentence in the third paragraph is deleted.

9-29.25 Amplifier, Transformer, and Terminal Cabinets
In item No. 2.C., “Transformer 23.1 to 12.5 KVA” is revised to read “Transformer 3.1 to 12.5
KVA”.

9-34.AP9
Section 9-34, Permanent Marking Material
April 2, 2012

9-34.2 Paint
The second paragraph is revised to read:

Blue and black paint shall comply with the requirements for yellow paint in Section 9-
34.2(4) and Section 9-34.2(5), with the exception that blue and black paints do not need
to meet the requirements for titanium dioxide, directional reflectance, and contrast
ration.
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DESCRIPTION OF WORK

(******

This project will be an 3,400 lineal foot extension of 51% Avenue NE into the Arlington Airport,
north of SR-531 (172" Street NE). Installation includes construction of new roadway, curbs,
sidewalks, trails and low impact design (LID) drainage system. This will be the primary
access into the Airport Business Park, a 124,000 square foot light industrial and commercial
center.

Completion of this new 3-lane arterial, in combination with other roadway improvement
projects, will help to relieve severe congestion on 172nd Street NE by providing an
alternative route to and from the Northern areas of the City. In addition it will provide access
to the Arlington Airport Business Park.

DESCRIPTION OF ADDITIVE ALTERNATES

(******)

Additive Alternate 1

Additive Alternate 1 shall include all labor and materials required to construct the
following asphalt overlay from Station 21+00 to 40+48:

1. Longitudinal asphalt plane along existing curb line for a width of 6-ft. Planing
shall have 2-in depth at curbline and taper to 0” at 6-ft limit.

2. Transverse asphalt plane at Station 21+00 for a width of 20-ft.

3. 2-in asphalt overlay of existing asphalt placed prior to placement of adjacent
new asphalt.

4. Raise road profile show in plan set by 2-in

5. Reset all structures to grade

Additive Alternate 2

Additive Alternate 2 shall include all labor and materials required to install the
concrete curb and gutter.

Additive Alternate 3

Additive Alternate 3 shall include all labor and materials required to install landscape
planting shown on landscape plans.

All labor and materials required to install soil associated with rain gardens shall be
included in the base bid.

Airport Blvd Phase 1A
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Division 1
General Requirements

DEFINITION AND TERMS

Abbreviations

Section 1-01.2 is supplemented with the following:

(April 18, 2011 COA GSP)

ADA
ADAAG
AMC
BCY
CAPA
CAPE
CATV
CB
CDF
CcIP
CPE
CMP
CSBC
CSTC
DCVA
DIA
DOE
DSHS
ESAL
HDPE
HECP
HMA
JMF
LCPE
MH
MUTCD
NIC
NGPA
NPDES
NST
ocl
OWWM
PC
PCP

PI

PCC
PLS
PROWAAC
PROWAG
PRV
PT
PVC

Airport Blvd Phase 1A
P02.342

Americans with Disabilities Act

ADA Accessibility Guidelines

Arlington Municipal Code

Bank Cubic Yards

Critical Area Protection Area

Critical Area Protection Easement

Cable Television

Catch Basin

Controlled Density Fill

Capital Improvement Program

Corrugated Polyethylene

Corrugated Metal Pipe

Crushed surfacing base course

Crushed surfacing top course

Double Check Valve Assembly

Diameter

Department of Ecology

Department of Social and Health Services
Equivalent Single Axle Load

High Density Polyethylene

Hydraulically Applied Erosion Control Product
Hot Mix Asphalt

Job Mix Formula

Lined Corrugated Polyethylene

Manhole

Manual of Uniform Traffic Control Devices
Not in Contract

Native Growth Protection Area

National Pollutant Discharge Elimination System
National Standard Threads

Overall Condition Index

Ordinary High Water Mark

Point of Curvature

Plain Concrete Pipe

Point of Intersection

Portland Cement Concrete

Professional Land Surveyor

Public Rights-of-Way Access Advisory Committee
Draft Proposed Right-of-Way Accessibility Guidelines
Pressure Reducing Valve

Point of Tangency

Polyvinyl Chloride or Point of Vertical Curvature
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20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50

PVI Point of Vertical Intersection

QPL Qualified Products List

RAM Request for Approval of Material

R/W Right of Way

RCP Reinforced Concrete Pipe

RCW Revised Code of Washington

RPBA Reduced Pressure Backflow Assembly
RPDA Reduced Pressure Detector Assembly

SWPE Solid Wall Polyethylene
SWPPP Storm Water Pollution Prevention Plan

TCY Truck Cubic Yard

TESCP Temporary Erosion/Sedimentation Control Plan
VMD Vehicle Maneuvering Diagrams

VFA Voids Filled with Asphalt

VMA Voids in Mineral Aggregate

WSDOH Washington State Department of Health
WSDOT Washington State Department of Transportation

Definitions
Section 1-01.3 is supplemented with the following:

P02.342

(January 20, 2012 COA GSP)
All references in the Standard Specifications to the terms “State”, “Department of
Transportation”, “Washington State Transportation Commission”, “Commission”,

“Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer”
shall be revised to read “Contracting Agency”.

All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated laboratory”.

The venue of all causes of action arising from the advertisement, award, execution,
and performance of the contract shall be in the Snohomish County Superior Court.

AASHTO - The American Association of State and Highway Transportation
Officials

AASHTO Green Book: A Policy on Geometric Design of Highways and Streets
- contains the latest design practices in universal use as the standard for highway
geometric design

Additive - A supplemental unit of work or group of bid items, identified separately in
the proposal, which may, at the discretion of the Contracting Agency, be awarded in
addition to the base bid.

Alley — A public or privately maintained thoroughfare, tract, or easement, usually
narrower than a street, which provides access to the rear boundary of one or more
lots and is not intended for general traffic circulation.

Airport Blvd Phase 1A
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Alternate - One of two or more units of work or groups of bid items, identified
separately in the proposal, from which the Contracting Agency may make a choice
between different methods or material of construction for performing the same
work.

AMC — The City of Arlington Municipal Code.

Applicant — For the purposes of these standards, the Applicant shall be considered
the same as the Developer, and may be used interchangeably.

Appurtenance — Equipment and/or accessories that are part of an operating
system or subsystem.

Arterial Streets — A street classification which includes principal, minor, industrial
collector and residential collector arterials and residential collectors. Those streets
so designated by the City of Arlington Transportation Comprehensive Plan.

As-built Drawings - The words “As-Built Drawing” shall mean a drawing prepared
a Professional Engineer licensed in the State of Washington that show the final
built condition of the site.

Auxiliary Lane — That portion of the street adjoining the traveled way for speed
change, turning, storage for turning, weaving, truck climbing, or other purposes
supplementary to through-traffic movement.

Average Daily Traffic (ADT) — The total volume during a given time period (in
whole days), greater than one (1) day and less than one (1) year, divided by the
number of days in that time period. ADT is typically used in quantifying the
combined number of vehicles traveling in both directions on a particular street.

Backfill - Replacement of excavated material with suitable material compacted as
specified.

Best Management Practices (BMPs) - A schedule of activities, prohibitions of
practices, physical structures, maintenance procedures, and other management
practices undertaken to reduce or prevent increases in runoff quantity and pollution.

Bike Lane — A travel lane, located within the paved area of a street, which is
provided for the exclusive use of bicycles designated by lane use signs and
pavement markings.

Bill of Sale — The transfer of ownership document that a Developer must provide
before the City will agree to accept, operate and maintain public improvements.

Bollard — A fixed or removable post designed to prevent vehicular access, or to
prevent damage to an adjacent above-ground structure.

Boring — Grade and alignment controlled mechanical method of installing a pipe or
casing under a street without disturbing the surrounding medium.

Airport Blvd Phase 1A
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Buffer — The zone contiguous to a critical area as defined in AMC 20.88 that is
required for the continued maintenance, function, and/or structural stability of the
critical area.

Building Official — City of Arlington Building Official or their designee.

Channelization — The separation or regulation of conflicting traffic movements into
definite paths of travel by the use of pavement markings, raised islands or other
suitable means to facilitate the safe and orderly movement of both vehicles and
pedestrians.

City — The City of Arlington, acting through its legally constituted elected officials,
employees or agents.

City Attorney — Attorney representing the City of Arlington.

City Engineer — Shall refer to the Arlington City Engineer, or their designee, in the
context of municipal projects. Shall refer to engineer of record for non-municipal
projects.

City Inspector — An authorized representative of the Public Works Department
performing inspection and testing.

City Standards or these Standards — City of Arlington Public Works Design and
Construction Standards and Specifications, latest edition.

City Standard Details or Standard Details — City of Arlington Standard Detail
drawings, latest edition.

Clear Zone - The total roadside border area starting at the edge of the traveled
way available for use by errant vehicles. This area may consist of a shoulder, a
recoverable slope, a non recoverable slope, and/or a clear run-out area.

Clearing — The act of destroying, trimming, altering, or removing vegetation by any
means.

Commercial Development — Includes multi-family residential, and commercial,
office or industrial buildings.

Compaction — The densification of fill by mechanical means.

Contract - The written agreement between the Contracting Agency and the
Contractor. It describes, among other things:

1. What work will be done, and by when;

2. Who provides labor and materials; and

3. How Contractors will be paid.
The Contract includes the Contract (agreement) Form, Bidder's completed
Proposal Form, Contract Provisions, Contract Plans, standard Specifications,
Standard Plans, Addenda, various certifications and affidavits, supplemental
agreements, change orders, and subsurface boring logs (if any).

Airport Blvd Phase 1A
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Contract Bond - The approved form of security furnished by the Contractor and
the Contractor’s Surety as required by the Contract, that guarantees performance
of all the Work required by the Contract.

Contract Documents - See definition for “Contract”.

Contract Time - The period of time established by the terms and conditions of the
contract within which the work must be physically completed.

Contractor — The individual, firm, partnership, corporation, or joint venture entering
into a contract with a Developer or the City to perform the work in accordance with
these Standards. The term shall also include the Contractor's agents, employees
and subcontractors.

Contracting Agency — Entity responsible for the execution and administration of
the Contract.

Critical Areas — Areas within the City that include wetlands, streams, wildlife and
fisheries habitat, geologic hazard areas, frequently flooded areas and aquifer
recharge areas.

Cubing — The process of inserting foam cubes (pigs) into and pushed through a
new water or sanitary sewer main to remove any residue, dirt, debris, obstruction or
foreign material from the pipe. This process is also referred to as “pigging.”

Cul-de-sac — A short street having one end open to traffic and the other temporarily
or permanently terminated by a vehicle turnaround at or near the terminus.

Culvert — Pipe, pipe arch or concrete box structure which drains open channels,
swales or ditches under a street or embankment; typically with no catch basins
along its length.

Cut — See Excavation.
Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the bids.

Notice of Award Date
The date which appears on the Notice of Award to the successful Bidder.

Contract Execution Date
The date the Contracting Agency officially binds the agency to the contract,
and construction duration time begins.

Notice to Proceed Date
The date stated in the Notice to Proceed on which construction activity can
begin.

Airport Blvd Phase 1A
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Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and
unrestricted use and benefit of the facilities, both from the operational and
safety standpoint, and only minor incidental work, replacement of temporary
substitute facilities, or correction or repair remains for the physical completion
of the total contract.

Physical Completion Date

The day all of the work is physically completed on the project. All
documentation required by the contract and required by law does not
necessarily need to be furnished by the Contractor by this date.

Completion Date

The day all the work specified in the contract is completed and all the
obligations of the Contractor under the contract are fulfilled by the Contractor.
All documentation required by the contract and required by law must be
furnished by the Contractor before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the work as complete.

Dead End — A street with a single location for ingress and egress for vehicles.

Public Works Director — City of Arlington Public Works Director, a representative
of the City of Arlington.

Design Capacity — The traffic volume at which a particular class of street will
operate at an established acceptable level-of-service. Typically, the design capacity
of a street is the number of vehicles, in a 24-hour period at which that street would
operate at a level-of service D as defined in the City of Arlington Transportation
Comprehensive Plan.

Design Deviation — The process and resulting documentation associated with a
geometric feature created or perpetuated by a Public Works improvement that does
not conform to the minimum criteria set forth in these standards and policies, but
does provide the same safety elements to the public. This includes what some may
refer to as a design exception or exemption.

Design Speed — The vehicle speed approved by the Engineer which is used to
determine the design elements of a street, including but not limited to,
intersection/driveway sight triangle, stopping sight distance, super-elevations, curve
radii, etc. for residential and industrial streets, or equal to ten mph above the
current or expected posted speed for streets designated as arterials unless
otherwise determined by the Engineer.

Design Vehicle — The FHWA classification of vehicle (such as “WB-50", BUS, or
SU) that is used to establish the design of a particular street, intersection, or
driveway; or the on-site maneuvering area required in the parking/loading area of a
private business or public facility.

Airport Blvd Phase 1A
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Developer — For the purposes of these standards, the Developer means any
person or entity designated or named in writing by the property or easement owner
to be the Applicant, or a public agency or utility which owns a right-of-way or
easement in a permit application or approval for a development proposal or capital
improvement project. Developer also includes a permit applicant, one who has
already been granted a permit, and the City itself for those situations where City
construction activities are subject to approval under the particular standard.

Developer’s Engineer or Design Engineer — The Professional Engineer or
engineering firm entering into a contract with the Developer and representing the
Developer to prepare construction documents and provide other engineering
services. The term shall also include its employees and sub-consultants.

Development — Land disturbing activities; structural development (including
construction or installation of a building or other structure); creation of impervious
surfaces; and subdivision, short subdivision and binding site plans, as defined in
RCW 58.17.

Director of Community Development - City of Arlington Director of the
Department of Community Development.

Director of Public Works — City of Arlington Director of the Department of Public
Works.

DOE - State of Washington Department of Ecology

DOE Stormwater Management Manual — Department of Ecology Stormwater
Management Manual for Western Washington, adopted edition by the City of
Arlington.

Downspout - The word “Downspout” shall mean the leader of pipe above ground
which is installed to conduct storm water from the roof gutter or any structure.

Drip Line — The circle that would exist if you drew a line below the tips of the outer
most branches of a tree or plant.

Driveway — A privately maintained access to residential, commercial or industrial
properties.

Dry Season — In the application of these standards: April 1 to September 30 of
each year.

Easement - Means a legal encumbrance that is placed against a property’s title to
reserve specified privileges for the users and beneficiaries, both public and private,
within the boundaries of the easement.

Engineer — Shall refer to City Engineer in the context of municipal projects. Shall
refer to engineer of record for non-municipal projects.
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Engineering Plan — The official drawings, plans, profiles, typical cross-sections
and supplemental drawings, and specifications , technical reports, or reproductions
thereof, approved by the Engineer, which show the location, character, dimensions
and details of work to be performed. The engineering plan shall be prepared, dated,
stamped and signed by a Professional Engineer licensed in the State of
Washington. All such documents are to be considered as a part of the plans
whether attached to or separate. An engineering plan may be supplemented with
reports which contain detailed calculations, structural calculations, or other
supporting documents needed to assess the total plan.

Engineering Review — An evaluation by the Public Works Department of a
proposed project’'s compliance with these standards and other applicable City,
State, and Federal regulations, ordinances, and policies.

Erosion — The wearing away of the ground surface as a result of the movement of
wind, water, or ice.

Excavation — The removal of earth material by artificial means also referred to as
cut.

Filling — Deposition of earth materials by artificial means also referred to as fill.

Final Acceptance — Acceptance by ordinance of the infrastructure improvements
constructed by the Developer for ownership, operation and maintenance based on
the bill of sale.

Final Construction Approval — The approval granted by the Engineer of all
infrastructure improvements constructed by the Developer as required by the
approved engineering plans. All items on the final inspection punchlist must be
completed prior to receiving this approval.

Final Cleanup — As defined in the WSDOT Standard Specification Section 1-04.11.

Final Inspection — This is the last inspection of the physical infrastructure
improvements by the inspector and Public Works Department staff resulting in the
list of correction items shown in the final inspection punchlist.

Final Inspection Punchlist — The list prepared by the inspector of missing or
defective work that must be completed in accordance with the approved
engineering plans and any revisions.

Financial Guarantee — A surety bond, assignment of funds, irrevocable letter of
credit, or other means acceptable to or required by the City Engineer to guarantee
that work is completed in compliance with the project’s approved plans, and in
compliance with City of Arlington requirements.

Fire Chief — City of Arlington Fire Chief or their designee.

Geometrics — The physical arrangement of the visible elements of a street such as
alignment, grade, curvature, width and side slopes.

Grade — The vertical location of the ground surface.
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Grade, Existing — The grade prior to grading.

Grade, Finished — The grade of the site at the conclusion of all grading and/or
construction activities.

Grading — An excavation or fill, or combination thereof.

Half-Street — An interim street section built adjacent to the property line which
eventually will be completed to a full width street section when the adjacent
property is developed.

Improved City Street — A term referring to a public street typically paved with
asphalt concrete, and having such features as sidewalks, landscaping, a paved
area for parked vehicles, curbs and gutters, street lights, traffic signs, pavement
markings, etc. This is in contrast to an “unimproved” street with no physical
improvements or which might be built with only an unmaintained gravel surface.

Industrial Collector Arterial — Those streets so designated by the City of Arlington
Transportation Comprehensive Plan.

Infrastructure Improvements - Street improvements, street lighting, traffic control
devices and signage, water, sewer, street and storm drainage systems, and conduit
for fiber optics systems.

Ingress/Egress — Points of access to and from a property or parcel.

Intersection/Driveway Sight Triangle— The specified areas along intersection and
driveway approach legs, and across their included corners, that are clear of
obstructions that might block a driver’s view of potentially conflicting vehicles. The
dimensions of the legs of the sight triangles depend on the design speed and the
type of traffic control used at the intersection.

Intersection — The area embraced within the prolongation or connection of the
lateral curb lines, or, if none, then the lateral boundary lines of the roadways of two
or more highways which join one another at, or approximately at, right angles; or
the area within which vehicles traveling upon different highways joining at any other
angle may come in conflict.

Inspector — The City’s authorized representative assigned to make all necessary
inspections of work performed, or of materials furnished or being furnished by the
Developer.

Landing — A Street or driveway approach area to any public or private street. Also,
this refers to the level area at the back of the sidewalk ramp, typically 4’ wide.

Latecomers Agreements — Those agreements which identify costs for constructed
public improvements that will be shared by other developers when they develop
parcels within the specific time period specified by those agreements. See RCW
35.91.020.
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Licensed Side Sewer Contractor - The words “Licensed Side Sewer Contractor’
shall mean any person, partnership, corporation or association duly qualified and
competent to do work incidental to the construction or repair of side sewer under
permits issued under these regulations and who shall have been duly licensed and
bonded with the State of Washington and the City.

Local Improvement District (LID) — A method provided by RCW 35.43 by which a
group of property owners can share in the cost of transportation or utility system
infrastructure improvements. This may involve improving the street, building
sidewalks, installing water and sanitary sewer service, and providing a stormwater
management system. LIDs may be used to finance new improvements or
improvements on existing streets that previously have been accepted for
maintenance by the City.

Lot — A physically separate and distinct parcel of property that has been created
pursuant to the provisions in the AMC, or pursuant to any previous laws governing
the subdivision, short subdivision or segregation of land. For the purposes of these
standards, Lot shall be considered the same as Property or Parcel and may be
used interchangeably.

Low Impact Development - An innovative ecosystem based approach to land
Development and storm water management that results in fewer environmental
impacts.

Lumen — The unit of measurement for lighting levels.

Luminance — The reflected light from street lights or other light sources from the
pavement surface that is visible to the motorist’s eye.

Mainline Extension — The extension or expansion of the system of water mains,
sanitary sewer mains, storm drainage systems, streets, and all related
appurtenances to be constructed in whole or in part as required by the conditions of
approval.

Material or Materials - These words shall be construed to embrace machinery,
manufactured or fabricated articles, and natural substance to be furnished in
connection with the Project.

Material Certification of Compliance — An approved list of materials certified by
the manufacturer or supplier as meeting the minimum requirements of these
standards.

Materials Testing Laboratory — A materials testing laboratory adhering to ASTM
and AASHTO accepted standards and all reports shall be stamped and signed by a
Professional Engineer.

Monitoring — The collection of data by various methods for the purposes of
understanding natural systems and features, evaluating the impacts of
development proposals on such systems, and assessing the performance of
mitigation measures imposed as conditions of development approval.
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MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways,
published by U.S. Department of Transportation Federal Highway Administration,
latest edition.

National Pollutant Discharge Elimination System (NPDES) — This is the part of
the federal Clean Water Act which requires point source dischargers to obtain
permits. These permits are referred to as NPDES Permits and are administered by
the Washington State Department of Ecology.

Notice of Award - The written notice from the Contracting Agency to the successful
bidder signifying the Contracting Agency’s acceptance of the bid.

Notice to Proceed - The written notice from the Contracting Agency or Engineer to
the Contractor authorizing and directing the Contractor to proceed with the work.

Occupant - The word “Occupant” shall mean any Person or Owner in physical
possession of a structure to which Utility Service is available.

Owner — For projects that are administered by the City of Arlington, Owner shall be
considered to be the City of Arlington. For projects that are administered by a
developer, Owner shall be considered to be the developer.

Pavement Widening — Pavement widening projects are expansion of the street
surface for vehicular use and may involve earthwork, drainage and paving
elements. These projects are considered alterations of the street and must address
ADA accessibility for pedestrians.

Payment Bond - The approved form of security furnished by the Contractor and
the Contractor’s Surety as required by the Contract, that guarantees payment to
anyone who provides supplies or labor for the performance of the Work.

Performance Bond — See “Contract Bond”

Permit - The work “Permit” shall mean an application for and the printed numbered
form issued by the City prior to construction or repair of any side sewer.

Permit Center — The City of Arlington Permit Center.

Person or Owner - The words “Person or Owner’ shall mean any individual,
company, partnership, corporation, association, society or group who has
ownership of a structure to which sewer service is available and the singular term
shall include the plural.

Plan Approval — The approval of the engineering plans by Public Works staff for
the appropriate permit application. This approval is a prerequisite for being able to
have the permit issued. Also required from the Developer for permit issuance are
the appropriate financial guarantees, certificate of insurance, and payment of all
applicable fees and charges.
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Plans or Construction Plans — Project drawings subject to City review and
approval prior to construction that show the location, character and dimensions of
the proposed work such as layouts, profiles, cross-sections, details, methods and
general notes.

Pre-Construction Conference — Meeting held by the Engineer with the Developer,
utilities, contractors and staff to convey information regarding the expectations of
the City.

Private Sewer - The words “Private Sewer” shall mean a Sewer, exclusive of Side
Sewers, which are neither owned nor operated by the City.

Professional Engineer — A person who, by reason of his or her special knowledge
of the mathematical and physical sciences and the principles and methods of
engineering analysis and design, acquired by professional education and practical
experience, is qualified to practice engineering as defined in RCW 18.43, as
attested by his or her legal registration as a Professional Engineer

Professional Land Surveyor — A person who, by reason of his or her special
knowledge of the mathematical and physical sciences and principles and practices
of land surveying, which is acquired by professional education and practical
experience, is qualified to practice land surveying as defined in RCW 18.43, as
attested to by his or her legal registration as a Professional Land Surveyor.

Profile Grade — Rate or percentage of change in elevation measured along the
centerline of any infrastructure as define herein, either ascending or descending
from or along the said Infrastructure.

Project — The proposed action by a Developer requiring improvements to the
street, water, storm drainage, sewer and utility systems within the City.

Protected Left-Turn Storage — The area within an exclusive left-turn lane in which
vehicles can be stopped without interfering with the movement of vehicles in
adjacent lanes.

Public Sewer - The words “Public Sewer” shall mean a Sewer, exclusive of Side
Sewers, owned or operated by the City.

Public Street - Publicly owned facility-providing for the movement of vehicles,
bicycles, and pedestrians and/or access to adjacent properties, including the street
and all other improvements, within the right-of-way.

Public Works — All work, construction, alteration, repair, or improvement other than
ordinary maintenance, executed at the cost of the state or of any municipality, or
which is by law a lien or charge on any property therein. All Public Works, including
maintenance when performed by contract shall comply with RCW 39.12. Public
Works does not include work, construction, alteration, repair, or improvement
performed under contracts entered into under RCW 36.102.060(4), or under
development agreements entered into under RCW 36.102.060(7), or leases
entered into under RCW 36.102.060(8).

PUD - Snohomish County Public Utility District No. 1
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Record Drawings Certification — Certification by Professional Land Surveyor
registered in the State of Washington.

Record Drawing — This is the record of all changes to the intended physical
product of approved engineering plans. Plans shall show all changes that occurred
during construction, including changes in materials, distances, lengths, locations,
elevations, volumes, etc. and shall contain a record drawings -certification
conforming to these standards.

Residential Local Access Street — Any public street serving private residences
that is not designated as a residential collector arterial or residential collector. Most
subdivision streets, for example, are residential streets.

Residential Structure - The words “Residential Structure” shall mean a single
family structure or a multiple family structure.

Road — For the purposes of these standards, Road shall be considered the same
as Street, and may be used interchangeably.

Right-of-way — Land, property, or property interests acquired for / or devoted to
transportation purposes.

Sewer - The word “Sewer” shall mean a conduit designed or used to transport
Wastewater, and into which Storm Water, surface and ground waters are not
intentionally admitted.

Sewer Service - The words “Sewer Service” shall mean the continuing acceptance
by the City of the sewage or wastewater from a structure in the public sewer.

Side Sewer - The words “Side Sewer” shall mean a conduit system (pressure or
gravity) extending from the plumbing system of a structure(s) to and connecting
with a Public or Private Sewer Main.

Shared Travel Lane — This is a widened travel lane adjacent to the curb or
shoulder which is provided for the shared use of vehicles and bicycles. Bicycle
route signing and pavement marking is required on these streets.

Shared Use Trail — A path or trail reserved for exclusive use by bicycles and
pedestrians and physically separated from motorized vehicle traffic by an open
space or barrier.

Shoulder — The paved or unpaved portion of the street outside the traveled way
that is available for emergency parking or non-motorized use.

Site — The area defined by the legal boundaries of a parcel, or parcels of land,
subject to new development or redevelopment. For street projects, the length of the
project and the right-of-way boundaries define the site.

Slope — An inclined surface, the inclination of which is expressed as a ratio of
horizontal distance to vertical distance.
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Standards — Technical documents that govern the design and construction of
public works and site development.

Stormwater Wetland — Refer to “Wetlands”

Street — A facility serving three lots or more and providing public or private access
including the street and all other improvements inside the right-of-way.

Street Frontage — Any portion of a lot or combination of lots that directly abuts a
public right-of-way or private access tract.

Stop Work Order — A notice to stop work on a project or property in violation per
the AMC.

Stormwater Pollution Prevention Plan (SWPPP) — A pollution prevention plan
required by the NPDES stormwater permit requirements. The purpose of the
SWPPP is to describe the proposed construction activities and all temporary and
permanent erosion and sediment control (TESC) measures, pollution prevention
measures, inspection/monitoring activities, and record keeping that will be
implemented during the proposed construction project.

Surety — A bonding company that is bound with the Developer to ensure
performance of the work shown in the approved plans and specifications, payment
of all obligations pertaining to the work, and fulfillment of other such conditions as
are specified in the permit, contract, contract bond, or otherwise required by law.

Test Tee — That tee installed at the end of the sanitary sewer stub-out for the
purpose of air testing the integrity of the sanitary sewer installation.

Three Quarter Street — A temporary three quarter street is a street that includes
the full ultimate width of pavement, curb on both sides of the street and a planter
and sidewalk on only one side of the street. = See Land Use Code section
20.56.110.

Thermoplastic — A type of plastic, bonded to the street surface with a heat source,
which is used for marking the channelization.

Tract — A legally created parcel of property designated for special non-residential
and non commercial uses. Common tracts include stormwater drainage tracts,
sensitive area tracts, native growth protection tracts, private access tracts, and
tracts for ingress/egress, and utilities that may serve more than one lot.

Traffic - Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists,
wheelchairs, and equestrian traffic.

Traffic Calming Measures — Techniques of design and physical treatments located
to encourage a reduction in traffic speeds and the creation of opportunities for
streetscape to change the character of Street.

Airport Blvd Phase 1A

VI-15





N
QOWoONOOOTPRWN-=-

A BRADDBADRADMDRNOWWWWWWWWWNNDNDNDNNNNNN_2222 22 A A aA
OB WN-_2O0O0CONOOOAPRPWON_LPOOONOOOAPRARWN_LOOOONOOOOAPR,WN -

P02.342

Utility — A privately, publicly, or cooperatively owned line, facility, or system for
producing, transmitting, or distributing communications, cable television, power,
electricity, light, heat, gas, oil, crude products, water, steam, waste, or any other
similar commodity which directly or indirectly serves the public. Additionally, the
privately, publicly, or cooperatively owned company that owns the line, facility, or
system.

Utility Easement — Means a legal encumbrance that is placed against a property’s
title to reserve specified privileges for the users and beneficiaries of utility system
facilities, both public and private, within the boundaries of the Easement.

Wastewater - The words “Wastewater” shall mean water-carrying wastes
containing either or both sewage and industrial waste.

Wetlands — Critical area as defined in the City Land Use Code section 20.88.

Wet Season — In the application of these standards, October 1 to March 31 of each
year.

Words and Phrases - Whenever the words, “as directed”, “as required”, “as
permitted”, or words of like effect are used, it shall be understood that the direction,
requirement or permission of the City Engineer is intended. The words, “sufficient”,
“necessary”, “proper”, and the like shall mean sufficient, necessary or proper in the
judgment of the City Engineer. The words, “approved”, “acceptable”, “satisfactory”,
or words of like import shall mean approved by, acceptable to, or to the satisfaction

of the City Engineer.

Work — The provision of all labor, materials, tools, equipment, and everything else
needed to successfully complete the required infrastructure improvements based
on approved engineering plans.

WSDOT - Washington State Department of Transportation.

WSDOT/APWA Standard Specifications — The Standard Specifications for Road,
Bridge and Municipal Public Works Construction prepared by the Washington State
Chapter, American Public Works Association and Washington State Department of
Transportation; latest edition with latest revisions, hereinafter referred to as the
WSDOT Standard Specifications.

WSDOT Design Manual — The Design Manual provides policies, procedures, and
methods for developing and documenting the design of improvements to the
transportation network in Washington. It has been developed for state facilities and
may not be appropriate for all county roads or city streets that are not state
highways.
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Bid Procedures and Conditions

1-02 BID PROCEDURES AND CONDITIONS
1-02.1 Prequalification of Bidders

Delete this Section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified
to be awarded a public works project.

1-02.2 Plans and Specifications
(June 27, 2011 APWA GSP)

Delete this section and replace it with the following:

Information as to where Bid Documents can be obtained or reviewed can be found in the
Call for Bids (Advertisement for Bids) for the work.

After award of the contract, plans and specifications will be issued to the Contractor at no
cost as detailed below:

To Prime Contractor No. of Sets | Basis of Distribution

Reduced plans (11" x 17") | 3 Furnished automatically
upon award.

Contract Provisions 3 Furnished automatically
upon award.

Large plans (e.g., 22" x 3 Furnished only upon

34" request.

Additional plans and Contract Provisions may be obtained by the Contractor from the
source stated in the Call for Bids, at the Contractor’'s own expense.

Examination of Plans, Specifications and Site of Work
Section 1-02.4 is supplemented with the following:
(March 13, 1995)

The soils information used for study and design of this project is available for review by
the bidder and is included in Appendix B:
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1-02.5 Proposal Forms
(June 27, 2011 APWA GSP)

Delete this section and replace it with the following:

The Proposal Form will identify the project and its location and describe the work. It will
also list estimated quantities, units of measurement, the items of work, and the materials
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal
form that call for, but are not limited to, unit prices; extensions; summations; the total bid
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment
of addenda; the bidder's name, address, telephone number, and signature; the bidder’s
D/M/WBE commitment, if applicable; a State of Washington Contractor’s Registration
Number; and a Business License Number, if applicable. Bids shall be completed by
typing or shall be printed in ink by hand, preferably in black ink. The required
certifications are included as part of the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates
and additives, if such be to the advantage of the Contracting Agency. The bidder shall
bid on all alternates and additives set forth in the Proposal Form unless otherwise
specified.

1-02.6 Preparation of Proposal
(June 27, 2011 APWA GSP)

Supplement the second paragraph with the following:

4. If a minimum bid amount has been established for any item, the unit or lump sum
price must equal or exceed the minimum amount stated.

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be
initialed by the signer of the bid.

Delete the last paragraph, and replace it with the following:
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a
vice president (or other corporate officer accompanied by evidence of authority to sign).

A bid by a partnership shall be executed in the partnership name, and signed by a
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any
D/M/WBE requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by a
member of the joint venture. A copy of the joint venture agreement shall be submitted
with the Bid Form if any D/W/MBE requirements are to be satisfied through such an
agreement.

Section 1-02.6 is supplemented with the following:
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(August 7, 2006)

Progress Schedule Minimum Bid

A minimum bid of *** $2,000 *** lump sum has been established for the item “Type *** B
*** Progress Schedule.” The Contractor’s bid shall equal or exceed that amount. If the
Contractor’s bid is less than the minimum specified amount, the Contracting Agency will
unilaterally revise the bid amount to the minimum specified amount and recalculate the
Contractor’s total bid amount. The corrected total bid amount will be used by the
Contracting Agency for award purposes and to fix the amount of the contract bond.

1-02.7 Bid Deposit
(October 1, 2005 APWA GSP)

Supplement this section with the following:

Bid bonds shall contain the following:

1. Contracting Agency-assigned number for the project;
2. Name of the project;

3. The Contracting Agency named as obligee;

4

The amount of the bid bond stated either as a dollar figure or as a percentage which
represents five percent of the maximum bid amount that could be awarded;

5. Signature of the bidder’s officer empowered to sign official statements. The signature
of the person authorized to submit the bid should agree with the signature on the
bond, and the title of the person must accompany the said signature;

6. The signature of the surety’s officer empowered to sign the bond and the power of
attorney.

If so stated in the Contract Provisions, bidder must use the bond form included in the
Contract Provisions.

1-02.13 Irregular Proposals

(March 13, 2012 APWA GSP)

Revise item 1 to read:

1. A proposal will be considered irregular and will be rejected if:

a. The Bidder is not prequalified when so required;

b. The authorized proposal form furnished by the Contracting Agency is not
used or is altered;

C. The completed proposal form contains any unauthorized additions, deletions,
alternate Bids, or conditions;

d. The Bidder adds provisions reserving the right to reject or accept the award,

or enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if
applicable, as required in Section 1-02.6;

The Bidder fails to submit or properly complete a Disadvantaged Business
Enterprise Certification, if applicable, as required in Section 1-02.6;

> a™o
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1-02.14

The Bidder fails to submit written confirmation from each DBE firm listed on
the Bidder's completed DBE Utilization Certification that they are in
agreement with the bidders DBE participation commitment, if applicable, as
required in Section 1-02.6, or if the written confirmation that is submitted fails
to meet the requirements of the Special Provisions;

The Bidder fails to submit DBE Good Faith Effort documentation, if applicable,
as required in Section 1-02.6, or if the documentation that is submitted fails to
demonstrate that a Good Faith Effort to meet the Condition of Award was
made;

The Bid Proposal does not constitute a definite and unqualified offer to meet
the material terms of the Bid invitation; or

More than one proposal is submitted for the same project from a Bidder under
the same or different names.

Disqualification of Bidders

(March 25, 2009 APWA GSP, Option B)

Delete this Section and replace it with the following:

A Bidder will be deemed not responsible if:

1.

2.

3.

8.

9.

the Bidder does not meet the mandatory bidder responsibility criteria in RCW
39.04.350(1), as amended; or

evidence of collusion exists with any other Bidder or potential Bidder.
Participants in collusion will be restricted from submitting further bids; or

the Bidder, in the opinion of the Contracting Agency, is not qualified for the
work or to the full extent of the bid, or to the extent that the bid exceeds the
authorized prequalification amount as may have been determined by a
prequalification of the Bidder; or

an unsatisfactory performance record exists based on past or current
Contracting Agency work or for work done for others, as judged from the
standpoint of conduct of the work; workmanship; or progress; affirmative
action; equal employment opportunity practices; termination for cause; or
Disadvantaged Business Enterprise, Minority Business Enterprise, or
Women’s Business Enterprise utilization; or

there is uncompleted work (Contracting Agency or otherwise), which in the
opinion of the Contracting Agency might hinder or prevent the prompt
completion of the work bid upon; or

the Bidder failed to settle bills for labor or materials on past or current
contracts, unless there are extenuating circumstances acceptable to the
Contracting Agency; or

the Bidder has failed to complete a written public contract or has been
convicted of a crime arising from a previous public contract, unless there are
extenuating circumstances acceptable to the Contracting Agency; or

the Bidder is unable, financially or otherwise, to perform the work, in the
opinion of the Contracting Agency; or

there are any other reasons deemed proper by the Contracting Agency.

As evidence that the Bidder meets the bidder responsibility criteria above, the apparent
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid
submittal deadline, documentation (sufficient in the sole judgment of the Contracting
Agency) demonstrating compliance with all applicable responsibility criteria, including
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all documentation specifically listed in the supplemental criteria. The Contracting
Agency reserves the right to request such documentation from other Bidders as well,
and to request further documentation as needed to assess bidder responsibility.

The basis for evaluation of Bidder compliance with these supplemental criteria shall be
any documents or facts obtained by Contracting Agency (whether from the Bidder or
third parties) which any reasonable owner would rely on for determining such
compliance, including but not limited to: (i) financial, historical, or operational data from
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for
whom the Bidder has worked, or other public agencies or private enterprises; and (iii)
any additional information obtained by the Contracting Agency which is believed to be
relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder
responsibility criteria above and is therefore not a responsible Bidder, the Contracting
Agency shall notify the Bidder in writing, with the reasons for its determination. If the
Bidder disagrees with this determination, it may appeal the determination within 24
hours of receipt of the Contracting Agency’s determination by presenting its appeal to
the Contracting Agency. The Contracting Agency will consider the appeal before
issuing its final determination. If the final determination affirms that the Bidder is not
responsible, the Contracting Agency will not execute a contract with any other Bidder
until at least two business days after the Bidder determined to be not responsible has
received the final determination.

1-02.15 Pre Award Information
(October 1, 2005 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of these
items or actions of the apparent lowest responsible bidder:

1.

2.
3.

B

A complete statement of the origin, composition, and manufacture of any or all
materials to be used,

Samples of these materials for quality and fitness tests,

A progress schedule (in a form the Contracting Agency requires) showing the order
of and time required for the various phases of the work,

A breakdown of costs assigned to any bid item,
Attendance at a conference with the Engineer or representatives of the Engineer,

Obtain, and furnish a copy of, a business license to do business in the city or county
where the work is located.

A copy of State of Washington Contractor’s Registration, or

Any other information or action taken that is deemed necessary to ensure that the
bidder is the lowest responsible bidder.
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(January 23, 2006 APWA GSP)

Revise the first paragraph to read:
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After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy
exists between the price per unit and the extended amount of any bid item, the price per
unit will control. If a minimum bid amount has been established for any item and the
bidder’s unit or lump sum price is less than the minimum specified amount, the
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum
specified amount and recalculate the extension. The total of extensions, corrected
where necessary, including sales taxes where applicable and such additives and/or
alternates as selected by the Contracting Agency, will be used by the Contracting Agency
for award purposes and to fix the Awarded Contract Price amount and the amount of the
contract bond.

1-03.3 Execution of Contract
(October 1, 2005 APWA GSP)

Revise this section to read:

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful bidder on the first business day following award.
The number of copies to be executed by the Contractor will be determined by the
Contracting Agency.

Within _7 calendar days after the award date, the successful bidder shall return the
signed Contracting Agency-prepared contract, an insurance certification as required by
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before
execution of the contract by the Contracting Agency, the successful bidder shall provide
any pre-award information the Contracting Agency may require under Section 1-02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such areas
and for any materials ordered before the contract is executed by the Contracting Agency.

If the bidder experiences circumstances beyond their control that prevents return of the
contract documents within the calendar days after the award date stated above, the
Contracting Agency may grant up to a maximum of 2 additional calendar days for return
of the documents, provided the Contracting Agency deems the circumstances warrant it.
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1 1-034 Contract Bond

2  (October 1, 2005 APWA GSP)

3

4  Revise the first paragraph to read:

5

6 The successful bidder shall provide an executed contract bond for the full contract

7 amount. This contract bond shall:

8 1. Be on a Contracting Agency-furnished form;

9 2. Be signed by an approved surety (or sureties) that:
10 a. Isregistered with the Washington State Insurance Commissioner, and
11 b. Appears on the current Authorized Insurance List in the State of Washington
12 published by the Office of the Insurance Commissioner,
13 3. Be conditioned upon the faithful performance of the contract by the Contractor within
14 the prescribed time;
15 4. Guarantee that the surety shall indemnify, defend, and protect the Contracting
16 Agency against any claim of direct or indirect loss resulting from the failure:
17 a. Of the Contractor (or any of the employees, subcontractors, or lower tier
18 subcontractors of the Contractor) to faithfully perform the contract, or
19 b. Of the Contractor (or the subcontractors or lower tier subcontractors of the
20 Contractor) to pay all laborers, mechanics, subcontractors, lower tier
21 subcontractors, materialperson, or any other person who provides supplies or
22 provisions for carrying out the work;
23 5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign
24 the bond; and
25 6. Be signed by an officer of the Contractor empowered to sign official statements (sole
26 proprietor or partner). If the Contractor is a corporation, the bond must be signed by
27 the president or vice-president, unless accompanied by written proof of the authority
28 of the individual signing the bond to bind the corporation (i.e., corporate resolution,
29 power of attorney or a letter to such effect by the president or vice-president).
30
31  Section 1-03.4 is supplemented with the following:
32
33 (June 27, 2011)
34 Release of Contract Bond will be 60 days following Contracting Agency Final
35 Acceptance of Contract, provided following conditions are met:
36
37 1. Payment to the State with respect to taxes imposed pursuant to Title 82, RCW
38 on Contracts totaling more than $ 35,000, a release has been obtained from
39 the Washington State Department of Revenue.
40
41 2. Affidavits of Wages Paid for the Contractor and all Subcontractors are on file
42 with the Contracting Agency (RCW 39.12.040).
43
44 3. A certificate of Payment of Contributions Penalties and Interest on Public
45 Works Contract is received from the Washington State Employment Security
46 Department.
47
48 4. Washington State Department of Labor and Industries (per Section 1-07.10)
49 shows the Contractor, Subcontractor(s) and any lower tier Subcontractor(s) are
50 current with payments of industrial insurance and medical aid premiums.
51
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5. All claims, as provided by law, filed against the Contract Bond have been
resolved.

Scope of the Work

Intent of the Contract

Bid Items Included in the Proposal
Section 1-04.1(1) is supplemented with the following:

(******)

The following items shall be included in the scope of the project:

1.

2.

2” Water service connection <30’ to lots 1-3, 6-14 per COA Std Detail W-
050.

2” Water service connection >30 to lot east of Airport Blvd and north of
northern hanger, per COA Std Detail W-050. Location to be directed by
Engineer.

6” side sewer connection to lots 3, 6, 10, 11 per COA Std Detail SS-090.

6” side sewer connection to lot east of Airport Blvd and north of northern
hanger, per COA Std Detail SS-090. Location to be directed by Engineer.
COA Std Detail SS-090 shall be modified such that the depth of the side
sewer connection shall be 10’ deep at the cap location.

Bid Items Noft Included in the Proposal
Section 1-04.1(2) is supplemented with the following:

(******)

The following items are to be provided or performed by City of Arlington, or by others
paid by City of Arlington. These items shall not be included in the bidding proposal.

1.
2.
3

Right-of-way permit application;

Construction Inspection;

Initial testing fees paid to laboratories for water quality, backfill compaction,
pavement and other required tests (contractor to pay for re-testing if initial
testing fails).

Water meters, as identified as note 5 in City of Arlington Standard Plan W-
040

Obtaining temporary construction easements of private property for
installation of water meter service.
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1-04.2 Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda
(March 13, 2012 APWA GSP)

Revise the second paragraph to read:
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Any inconsistency in the parts of the contract shall be resolved by following this order of
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

1. Addenda,

Proposal Form,

Special Provisions,

Contract Plans,

Amendments to the Standard Specifications,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

© N oA WN

Control of Work
(March 9, 2012 COA GSP)
Section 1-5 is supplemented with the following:

Record Drawings and Other Documents

Description

Record drawings and other documents are documents to be maintained and annotated
by the Contractor during construction as follows: (1) a neatly and legibly marked set of
Contract Plans showing the final location of piping, structures, paving limits, curbs,
gutters, sidewalks, relocated utility structures, monuments, channelization, etc.; (2)
additional documents such as schedules, lists, drawings, and easement/permit forms
included in the Specifications; and (3) Contractor layout and installation drawings.

Unless otherwise specified, record drawings shall be full sized and maintained in a
clean, dry, and legible condition. Record documents shall not be used for construction
purposes and shall be available for review by the Contracting Agency during normal
working hours at the Contractor's field Office. At the completion of the Work and prior to
final payment, all record drawings and attachments shall be submitted to the
Contracting Agency.

The record drawings shall be prepared concurrently with the Work being performed and
shall be kept current at all times. Annotations to the record documents shall be made
with an erasable colored pencil conforming to the flowing color code:

Additions..................... Red
Deletions............cco..... Green
Comments................... Blue
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The record drawings shall identify all existing or abandoned utilities that were found
during construction and not shown on the original Contract Plans. The drawings shall
include the exact location of all deviations from the bid project plans with the station and
offsets.

The Contractor will be provided with one set of Contract Plans for this purpose. At the
end of the project, each record drawing and other document shall be signed by the
Contractor, attesting to the accuracy of the drawing or other document.

Payment

"Record Drawings," lump sum

The price bid for "Record Drawings" shall constitute full compensation for all labor,

equipment, and materials necessary to provide documents to the City prior to final
payment the "as-built" plans.

Conformity With And Deviations From Plans And Stakes

Section 1-05.4 is supplemented with the following:

(April 4, 2011)

Contractor Surveying - Roadway

Copies of the Contracting Agency provided primary survey control data are available for
the bidder's inspection at the office of the Project Engineer.

The Contractor shall be responsible for setting, maintaining, and resetting all alignment
stakes, slope stakes, and grades necessary for the construction of the roadbed,
drainage, surfacing, paving, channelization and pavement marking, illumination and
signals, guardrails and barriers, and signing. Except for the survey control data to be
furnished by the Contracting Agency, calculations, surveying, and measuring required
for setting and maintaining the necessary lines and grades shall be the Contractor's
responsibility.

The Contractor shall inform the Engineer when monuments are discovered that were
not identified in the Plans and construction activity may disturb or damage the
monuments. All monuments noted on the plans “DO NOT DISTURB” shall be protected
throughout the length of the project or be replaced at the Contractors expense.

Detailed survey records shall be maintained, including a description of the work
performed on each shift, the methods utilized, and the control points used. The record
shall be adequate to allow the survey to be reproduced. A copy of each day's record
shall be provided to the Engineer within three working days after the end of the shift.

The meaning of words and terms used in this provision shall be as listed in "Definitions
of Surveying and Associated Terms" current edition, published by the American
Congress on Surveying and Mapping and the American Society of Civil Engineers.
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The survey work shall include but not be limited to the following:

1.

Verify the primary horizontal and vertical control furnished by the Contracting
Agency, and expand into secondary control by adding stakes and hubs as well
as additional survey control needed for the project. Provide descriptions of
secondary control to the Contracting Agency. The description shall include
coordinates and elevations of all secondary control points.

Establish, the centerlines of all alignments, by placing hubs, stakes, or marks
on centerline or on offsets to centerline at all curve points (PCs, PTs, and Pls)
and at points on the alignments spaced no further than 50 feet.

Establish clearing limits, placing stakes at all angle points and at intermediate
points not more than 50 feet apart. The clearing and grubbing limits shall be 5
feet beyond the toe of a fill and 10 feet beyond the top of a cut unless
otherwise shown in the Plans.

Establish grading limits, placing slope stakes at centerline increments not more
than 50 feet apart. Establish offset reference to all slope stakes. If Global
Positioning Satellite (GPS) Machine Controls are used to provide grade
control, then slope stakes may be omitted at the discretion of the Contractor

Establish the horizontal and vertical location of all drainage features, placing
offset stakes to all drainage structures and to pipes at a horizontal interval not
greater than 25 feet.

Establish roadbed and surfacing elevations by placing stakes at the top of
subgrade and at the top of each course of surfacing. Subgrade and surfacing
stakes shall be set at horizontal intervals not greater than 50 feet in tangent
sections, 25 feet in curve sections with a radius less than 300 feet, and at 10-
foot intervals in intersection radii with a radius less than 10 feet. Transversely,
stakes shall be placed at all locations where the roadway slope changes and
at additional points such that the transverse spacing of stakes is not more than
12 feet. If GPS Machine Controls are used to provide grade control, then
roadbed and surfacing stakes may be omitted at the discretion of the
Contractor.

Establish intermediate elevation benchmarks as needed to check work
throughout the project.

Provide references for paving pins at 25-foot intervals or provide simultaneous
surveying to establish location and elevation of paving pins as they are being
placed.

For all other types of construction included in this provision, (including but not
limited to channelization and pavement marking, illumination and signals,
guardrails and barriers, and signing) provide staking and layout as necessary
to adequately locate, construct, and check the specific construction activity.
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10. The Contractor shall collect additional topographic survey data as needed in
order to match into existing roadways such that the transition from the new
pavement to the existing pavement is smooth and that the pavement and
ditches drain properly. If changes to the profiles or roadway sections shown in
the contract plans are needed to achieve proper smoothness and drainage
where matching into existing features, the Contractor shall submit these
changes to the Project Engineer for review and approval 10 days prior to the
beginning of work.

The Contractor shall provide the Contracting Agency copies of any calculations and
staking data when requested by the Engineer.

To facilitate the establishment of these lines and elevations, the Contracting Agency will
provide the Contractor with primary survey control information consisting of descriptions
of two primary control points used for the horizontal and vertical control, and
descriptions of two additional primary control points for every additional three miles of
project length. Primary control points will be described by reference to the project
alignment and the coordinate system and elevation datum utilized by the project. In
addition, the Contracting Agency will supply horizontal coordinates for the beginning and
ending points and for each Point of Intersection (PI) on each alignment included in the
project.

The Contractor shall ensure a surveying accuracy within the following tolerances:

Vertical Horizontal
Slope stakes +0.10 feet +0.10 feet
Subgrade grade stakes set
0.04 feet below grade +0.01 feet 0.5 feet
(parallel to alignment)
0.1 feet
(normal to alignment)
Stationing on roadway N/A +0.1 feet
Alignment on roadway N/A +0.04 feet
Surfacing grade stakes +0.01 feet +0.5 feet
(parallel to alignment)
+0.1 feet

(normal to alignment)

Roadway paving pins for
surfacing or paving +0.01 feet 0.2 feet
(parallel to alignment)
+0.1 feet
(normal to alignment)

The Contracting Agency may spot-check the Contractor's surveying. These spot-
checks will not change the requirements for normal checking by the Contractor.

When staking roadway alignment and stationing, the Contractor shall perform
independent checks from different secondary control to ensure that the points staked
are within the specified survey accuracy tolerances.
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26
27
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30
31
32
33
34
35
36
37
38
39
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47
48
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51

The Contractor shall calculate coordinates for the alignment. The Contracting Agency
will verify these coordinates prior to issuing approval to the Contractor for commencing
with the work. The Contracting Agency will require up to seven calendar days from the
date the data is received.

Contract work to be performed using contractor-provided stakes shall not begin until the
stakes are approved by the Contracting Agency. Such approval shall not relieve the
Contractor of responsibility for the accuracy of the stakes.

Stakes shall be marked in accordance with Standard Plan A10.10. When stakes are
needed that are not described in the Plans, then those stakes shall be marked, at no
additional cost to the Contracting Agency as ordered by the Engineer.

Payment
Payment will be made in accordance with Section 1-04.1 for the following bid item when
included in the proposal:

"Roadway Surveying", lump sum.

The lump sum contract price for "Roadway Surveying" shall be full pay for all labor,
equipment, materials, and supervision utilized to perform the Work specified, including
any resurveying, checking, correction of errors, replacement of missing or damaged
stakes, and coordination efforts.

1-05.7 Removal of Defective and Unauthorized Work
(October 1, 2005 APWA GSP)

Supplement this section with the following:

If the Contractor fails to remedy defective or unauthorized work within the time specified
in a written notice from the Engineer, or fails to perform any part of the work required by
the Contract Documents, the Engineer may correct and remedy such work as may be
identified in the written notice, with Contracting Agency forces or by such other means as
the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer
determines to be an emergency situation, the Engineer may have the defective and
unauthorized work corrected immediately, have the rejected work removed and replaced,
or have work the Contractor refuses to perform completed by using Contracting Agency
or other forces. An emergency situation is any situation when, in the opinion of the
Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk
of loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and
remedying defective or unauthorized work, or work the Contractor failed or refused to
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from
monies due, or to become due, the Contractor. Such direct and indirect costs shall
include in particular, but without limitation, compensation for additional professional
services required, and costs for repair and replacement of work of others destroyed or
damaged by correction, removal, or replacement of the Contractor’s unauthorized work.
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1 No adjustment in contract time or compensation will be allowed because of the delay in
2 the performance of the work attributable to the exercise of the Contracting Agency’s
3 rights provided by this Section.
4
5 The rights exercised under the provisions of this section shall not diminish the
6 Contracting Agency’s right to pursue any other avenue for additional remedy or damages
7 with respect to the Contractor’s failure to perform the work as required.
8
9
10 1-05.11 Final Inspection
11
12  Delete this section and replace it with the following:
13
14 1-05.11  Final Inspections and Operational Testing
15 (October 1, 2005 APWA GSP)
16
17 1-05.11(1) Substantial Completion Date
18
19 When the Contractor considers the work to be substantially complete, the Contractor
20 shall so notify the Engineer and request the Engineer establish the Substantial
21 Completion Date. The Contractor’s request shall list the specific items of work that
22 remain to be completed in order to reach physical completion. The Engineer will
23 schedule an inspection of the work with the Contractor to determine the status of
24 completion. The Engineer may also establish the Substantial Completion Date
25 unilaterally.
26
27 If, after this inspection, the Engineer concurs with the Contractor that the work is
28 substantially complete and ready for its intended use, the Engineer, by written notice to
29 the Contractor, will set the Substantial Completion Date. If, after this inspection the
30 Engineer does not consider the work substantially complete and ready for its intended
31 use, the Engineer will, by written notice, so notify the Contractor giving the reasons
32 therefor.
33
34 Upon receipt of written notice concurring in or denying substantial completion, whichever
35 is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized
36 interruption, the work necessary to reach Substantial and Physical Completion. The
37 Contractor shall provide the Engineer with a revised schedule indicating when the
38 Contractor expects to reach substantial and physical completion of the work.
39
40 The above process shall be repeated until the Engineer establishes the Substantial
41 Completion Date and the Contractor considers the work physically complete and ready
42 for final inspection.
43
44 1-05.11(2) Final Inspection and Physical Completion Date
45
46 When the Contractor considers the work physically complete and ready for final
47 inspection, the Contractor by written notice, shall request the Engineer to schedule a
48 final inspection. The Engineer will set a date for final inspection. The Engineer and the
49 Contractor will then make a final inspection and the Engineer will notify the Contractor in
50 writing of all particulars in which the final inspection reveals the work incomplete or
51 unacceptable. The Contractor shall immediately take such corrective measures as are
52 necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously,
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diligently, and without interruption until physical completion of the listed deficiencies. This
process will continue until the Engineer is satisfied the listed deficiencies have been
corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the
written notice listing the deficiencies, the Engineer may, upon written notice to the
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to
Section 1-05.7.

The Contractor will not be allowed an extension of contract time because of a delay in
the performance of the work attributable to the exercise of the Engineer’s right
hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the work was considered
physically complete. That date shall constitute the Physical Completion Date of the
contract, but shall not imply acceptance of the work or that all the obligations of the
Contractor under the contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or signal
systems; irrigation systems; buildings; or other similar work it may be desirable for the
Engineer to have the Contractor operate and test the work for a period of time after final
inspection but prior to the physical completion date. Whenever items of work are listed in
the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical
Completion Date. During and following the test period, the Contractor shall correct any
items of workmanship, materials, or equipment which prove faulty, or that are not in first
class operating condition. Equipment, electrical controls, meters, or other devices and
equipment to be tested during this period shall be tested under the observation of the
Engineer, so that the Engineer may determine their suitability for the purpose for which
they were installed. The Physical Completion Date cannot be established until testing
and corrections have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit contract prices
related to the system being tested, unless specifically set forth otherwise in the proposal.

Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the contract.

1-05.13 Superintendents, Labor and Equipment of Contractor
(March 25, 2009 APWA GSP)

Revise the seventh paragraph to read:

Whenever the Contracting Agency evaluates the Contractor’s gualifications pursuant to
Section 1-02.14, it will take these performance reports into account.
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Cooperation With Other Contractors

Section 1-05.14 is supplemented with the following:

(******)

The Contractor shall provide access to all existing manholes, catch basins, and other utility
structures for cleaning by the City at all times.

Contractor shall allow access to franchise utilities purveyors during construction for
installation of franchise utilities. Purveyors may include but are not limited to Centurylink,
Frontier Communications, Comcast, Snohomish PUD, Black Rock Cable, Cascade Natural
Gas, and Sprint.

Method of Serving Notices
Replace Section 1-05.15 in its entirety with the following:
(March 13, 2012 COA GSP)

Any written notice or correspondence from the Project Engineer or Contractor required
under these Specifications may be served via the following methods:

In person

Postal mail

Courier

Express mail

Fax

Email

Other electronic methods as approved by Project Engineer

If served via email, correspondence or notices normally included as part of a form or
letter shall be sent as an attachment. Transcribing information into the body of an email
will not constitute such notice and will not comply with the requirements of the Contract.

Add the following new section:

1-05.16 Water and Power
(October 1, 2005 APWA GSP)

The Contractor shall make necessary arrangements, and shall bear the costs for power
and water necessary for the performance of the work, unless the contract includes power
and water as a pay item.
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1 Add the following new section:

2

3 1-05.17 Oral Agreements

4 (October 1, 2005 AWPA GSP)

5

6 No oral agreement or conversation with any officer, agent, or employee of the

7 Contracting Agency, either before or after execution of the contract, shall affect or modify

8 any of the terms or obligations contained in any of the documents comprising the

9 contract. Such oral agreement or conversation shall be considered as unofficial
10 information and in no way binding upon the Contracting Agency, unless subsequently put
11 in writing and signed by the Contracting Agency.
12
13
14  Control of Material
15
16  Section 1-06 is supplemented with the following:
17
18 Buy America
19
20 (August 2, 2010)
21 The major quantities of steel and iron construction material that is permanently
22 incorporated into the project shall consist of American-made materials only. Buy
23 America does not apply to temporary steel items, e.g., temporary sheet piling,
24 temporary bridges, steel scaffolding and falsework.
25
26 Minor amounts of foreign steel and iron may be utilized in this project provided the cost
27 of the foreign material used does not exceed one-tenth of one percent of the total
28 contract cost or $2,500.00, whichever is greater.
29
30 American-made material is defined as material having all manufacturing processes
31 occurring domestically. To further define the coverage, a domestic product is a
32 manufactured steel material that was produced in one of the 50 States, the District of
33 Columbia, Puerto Rico, or in the territories and possessions of the United States.
34
35 If domestically produced steel billets or iron ingots are exported outside of the area of
36 coverage, as defined above, for any manufacturing process then the resulting product
37 does not conform to the Buy America requirements. Additionally, products
38 manufactured domestically from foreign source steel billets or iron ingots do not
39 conform to the Buy America requirements because the initial melting and mixing of
40 alloys to create the material occurred in a foreign country.
41
42 Manufacturing begins with the initial melting and mixing, and continues through the
43 coating stage. Any process which modifies the chemical content, the physical size or
44 shape, or the final finish is considered a manufacturing process. The processes include
45 rolling, extruding, machining, bending, grinding, drilling, welding, and coating. The action
46 of applying a coating to steel or iron is deemed a manufacturing process. Coating
47 includes epoxy coating, galvanizing, aluminizing, painting, and any other coating that
48 protects or enhances the value of steel or iron. Any process from the original reduction
49 from ore to the finished product constitutes a manufacturing process for iron.
50
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Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and
alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced
iron ore.
The following are considered to be steel manufacturing processes:
1. Production of steel by any of the following processes:
a. Open hearth furnace.
b. Basic oxygen.
c. Electric furnace.
d. Direct reduction.
2. Rolling, heat treating, and any other similar processing.
3. Fabrication of the products.
a. Spinning wire into cable or strand.
b. Corrugating and rolling into culverts.
c. Shop fabrication.
A certification of materials origin will be required for any items comprised of, or
containing, steel or iron construction materials prior to such items being incorporated
into the permanent work. The certification shall be on DOT Form 350-109EF provided
by the Engineer, or such other form the Contractor chooses, provided it contains the
same information as DOT Form 350-109EF.
Legal Relations and Responsibilities to the Public

Section 1-07 is supplemented with the following:

(February 25, 2011 COA GSP)
Ownership of Documents

On payment to the Contractor by the City of all compensation due under this Agreement all
finished or unfinished documents and material prepared by the Contractor with funds
provided by this Agreement shall become the property of the City and shall be forwarded to
the City at its request.
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1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)

Supplement this section with the following:
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In cases of conflict between different safety regulations, the more stringent regulation
shall apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions of
the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well known place at the
project site, all articles necessary for providing first aid to the injured. The Contractor
shall establish, publish, and make known to all employees, procedures for ensuring
immediate removal to a hospital, or doctor’s care, persons, including employees, who
may have been injured on the project site. Employees should not be permitted to work
on the project site before the Contractor has established and made known procedures
for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting
from their failure, or improper maintenance, use, or operation. The Contractor shall be
solely and completely responsible for the conditions of the project site, including safety
for all persons and property in the performance of the work. This requirement shall apply
continuously, and not be limited to normal working hours. The required or implied duty of
the Engineer to conduct construction review of the Contractor’s performance does not,
and shall not, be intended to include review and adequacy of the Contractor’s safety
measures in, on, or near the project site.

(April 3, 2006)
Confined Space
Confined spaces are known to exist at the following locations:

*** Within project construction limits ***

The Contractor shall be fully responsible for the safety and health of all on-site workers
and compliant with Washington Administrative Code (WAC 296-809).

The Contractor shall prepare and implement a confined space program for each of the
confined spaces identified above. The Contractors Confined Space program shall be
sent to the contracting agency at least 30 days prior to the Contractor beginning work in
or adjacent to the confined space. No work shall be performed in or adjacent to the
confined space until the plan is submitted to the Engineer as required. The Contractor
shall communicate with the Project Engineer to ensure a coordinated effort for providing
and maintaining a safe worksite for both the Contracting Agency’s and Contractor’s
workers when working in or near a confined space.

All costs to prepare and implement the confined space program shall be included in the
bid prices for the various items associated with the confined space work.
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1-07.2 State Taxes

Delete this section, including its sub-sections, in its entirety and replace it with the following:

1-07.2 State Sales Tax
(June 27, 2011 APWA GSP)

The Washington State Department of Revenue has issued special rules on the State
sales tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The
Contractor should contact the Washington State Department of Revenue for answers to
questions in this area. The Contracting Agency will not adjust its payment if the
Contractor bases a bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other
contract amounts. In some cases, however, state retail sales tax will not be included.
Section 1-07.2(2) describes this exception.

The Contracting Agency will pay the retained percentage (or release the Contract Bond if
a FHWA-funded Project) only if the Contractor has obtained from the Washington State
Department of Revenue a certificate showing that all contract-related taxes have been
paid (RCW 60.28.051). The Contracting Agency may deduct from its payments to the
Contractor any amount the Contractor may owe the Washington State Department of
Revenue, whether the amount owed relates to this contract or not. Any amount so
deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets,
roads, etc., which are owned by a municipal corporation, or political subdivision of the
state, or by the United States, and which are used primarily for foot or vehicular traffic.
This includes storm or combined sewer systems within and included as a part of the
street or road drainage system and power lines when such are part of the roadway
lighting system. For work performed in such cases, the Contractor shall include
Washington State Retail Sales Taxes in the various unit bid item prices, or other contract
amounts, including those that the Contractor pays on the purchase of the materials,
equipment, or supplies used or consumed in doing the work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or
existing buildings, or other structures, upon real property. This includes, but is not
limited to, the construction of streets, roads, highways, etc., owned by the state of
Washington; water mains and their appurtenances; sanitary sewers and sewage
disposal systems unless such sewers and disposal systems are within, and a part of, a
street or road drainage system; telephone, telegraph, electrical power distribution lines,
or other conduits or lines in or above streets or roads, unless such power lines become a
part of a street or road lighting system; and installing or attaching of any article of
tangible personal property in or to real property, whether or not such personal property
becomes a part of the realty by virtue of installation.
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1 For work performed in such cases, the Contractor shall collect from the Contracting
2 Agency, retail sales tax on the full contract price. The Contracting Agency will
3 automatically add this sales tax to each payment to the Contractor. For this reason, the
4 Contractor shall not include the retail sales tax in the unit bid item prices, or in any other
5 contract amount subject to Rule 170, with the following exception.
6
7 Exception: The Contracting Agency will not add in sales tax for a payment the Contractor
8 or a subcontractor makes on the purchase or rental of tools, machinery, equipment, or
9 consumable supplies not integrated into the project. Such sales taxes shall be included
10 in the unit bid item prices or in any other contract amount.
11
12 1-07.2(3) Services
13
14 The Contractor shall not collect retail sales tax from the Contracting Agency on any
15 contract wholly for professional or other services (as defined in Washington State
16 Department of Revenue Rules 138 and 244).
17
18  The third paragraph of Section 1-07.2 is revised to read:
19
20 (June 27, 2011)
21 The Contracting Agency will release the Contract Bond only if the Contractor has
22 obtained from the State Department of Revenue a certificate showing that all Contract-
23 related taxes have been paid.
24
25 Permits and Licenses
26
27  Section 1-07.6 is supplemented with the following:
28
29 (FxkHKK)
30 The Contracting Agency has obtained the below-listed permit(s) for this project. All
31 contacts with the permitting agency concerning the below-listed permit(s) shall be
32 through the Engineer.
33
Name of Document Permitting Agency Permit Reference No.
SEPA MDNS City of Arlington
Clearing and Grading City of Arlington
NEPA WSDOT
ECS WSDOT
34
35
36
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Load Limits

Section 1-07.7 is supplemented with the following:

(March 13, 1995)

If the sources of materials provided by the Contractor necessitates hauling over roads
other than State Highways, the Contractor shall, at the Contractor's expense, make all
arrangements for the use of the haul routes.

Wages

General

Section 1-07.9(1) is supplemented with the following:

(January 10, 2012)

The Federal wage rates incorporated in this contract have been established by the
Secretary of Labor under United States Department of Labor General Decision No.
WA120001.

The State rates incorporated in this contract are applicable to all construction
activities associated with this contract.

(April 2, 2007)

Application of Wage Rates for the Occupation of Landscape Construction
State prevailing wage rates for public works contracts are included in this contract
and show a separate listing for the occupation:

Landscape Construction, which includes several different occupation
descriptions such as: Irrigation and Landscape Plumbers, Irrigation and
Landscape Power Equipment Operators, and Landscaping or Planting
Laborers.

In addition, federal wage rates that are included in this contract may also include
occupation descriptions in Federal Occupational groups for work also specifically
identified with landscaping such as:

Laborers with the occupation description, Landscaping or Planting, or

Power Equipment Operators with the occupation description, Mulch Seeding
Operator.

If Federal wage rates include one or more rates specified as applicable to
landscaping work, then Federal wage rates for all occupation descriptions, specific
or general, must be considered and compared with corresponding State wage
rates. The higher wage rate, either State or Federal, becomes the minimum wage
rate for the work performed in that occupation.

Contractors are responsible for determining the appropriate crafts necessary to
perform the contract work. If a classification considered necessary for performance
of the work is missing from the Federal Wage Determination applicable to the
contract, the Contractor shall initiate a request for approval of a proposed wage and
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benefit rate. The Contractor shall prepare and submit Standard Form 1444,
Request for Authorization of Additional Classification and Wage Rate available at
http://www.wdol.gov/docs/sf1444.pdf, and submit the completed form to the Project
Engineer’s office. The presence of a classification wage on the Washington State
Prevailing Wage Rates For Public Works Contracts does not exempt the use of
form 1444 for the purpose of determining a federal classification wage rate.

1-07.9(5) Required Documents
(January 24, 2011 APWA GSP)

Supplement this section with the following:

The Contractor or subcontractor directly contracting for “Off-Site, Prefabricated, Non-
Standard, Project Specific Items” as defined below shall identify and report information
required on the addendum to the “Affidavit of Wages Paid” form filed with the
Department of Labor and Industries [form F700-164-000]. The Contractor shall include
language in its subcontracts requiring subcontractors and lower-tier subcontractors to
comply with the reporting requirements for “Off-Site, Prefabricated, Non-Standard,
Project Specific ltem” on the Affidavit of Wages Paid form addendum.

The reporting requirement for Iltems shall apply for all public works contracts estimated to
cost over $1 million entered into by the Contracting Agency and Contractor between
September 1, 2010 through December 31, 2013.

"Off-site, prefabricated, nonstandard, project specific items" means products or items
that are:

1.

2.

3.

4.

Made primarily of architectural or structural precast concrete, fabricated steel,
pipe and pipe systems, or sheet metal and sheet metal duct work; and

Produced specifically for this Project and not considered to be regularly available
shelf items; and

Produced or manufactured by labor expended to assemble or modify standard
items; and

Produced at an off-site location outside the State of Washington.

The Contractor or subcontractor shall comply with the reporting requirements and
instructions on the Affidavit of Wages Paid form, and shall report the following
information on the Affidavit of Wages Paid form submitted to the Department of Labor
and Industries in order to comply with the reporting requirements for use of “Off-Site,
Prefabricated, Non-Standard, Project Specific” items:

1.
2.
3.

The estimated cost of the project;
The name of the Contracting Agency and the project title;

The contract value of the off-site, prefabricated, nonstandard, project specific
items produced outside of Washington State, including labor and materials; and

The name, address, and federal employer identification number of the contractor
that produced the off-site, prefabricated, nonstandard, project specific items.
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The Contracting Agency may direct the Contractor, at no additional cost to the
Contracting Agency, to remove and substitute any subcontractor(s) found to be
out of compliance with the “Off-Site Prefabricated Non-Standard Project Specific
Iltems” reporting requirements more than one time as determined by the
Department of Labor and Industries.

Requirements for Nondiscrimination
Section 1-07.11 is supplemented with the following:

(January 3, 2011)
Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive

Order 11246)

1. The Contractor's attention is called to the Equal Opportunity Clause and the
Standard Federal Equal Employment Opportunity Construction Contract
Specifications set forth herein.

2. The goals and timetables for minority and female participation set by the Office of
Federal Contract Compliance Programs, expressed in percentage terms for the
Contractor's aggregate work force in each construction craft and in each trade on
all construction work in the covered area, are as follows:

Women - Statewide

Timetable Goal
Until further notice 6.9%
Minorities - by Standard Metropolitan Statistical Area (SMSA)
Spokane, WA:

SMSA Counties:

Spokane, WA 2.8
WA Spokane.
Non-SMSA Counties 3.0

WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA
Lincoln, WA Pend Oreille; WA Stevens; WA Whitman.

Richland, WA
SMSA Counties:
Richland Kennewick, WA 54
WA Benton; WA Franklin.
Non-SMSA Counties 3.6
WA Walla Walla.

Yakima, WA:
SMSA Counties:
Yakima, WA 9.7
WA Yakima.
Non-SMSA Counties 7.2
WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan.
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Seattle, WA:

SMSA Counties:
Seattle Everett, WA 7.2
WA King; WA Snohomish.
Tacoma, WA 6.2
WA Pierce.
Non-SMSA Counties 6.1

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap;
WA Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA
Thurston; WA Whatcom.

Portland, OR:
SMSA Counties:
Portland, OR-WA 4.5
WA Clark.
Non-SMSA Counties 3.8

WA Cowlitz; WA Klickitat; WA Skamania; WA Wahkiakum.

These goals are applicable to each nonexempt Contractor’s total on-site
construction workforce, regardless of whether or not part of that workforce is
performing work on a Federal, or federally assisted project, contract, or subcontract
until further notice. Compliance with these goals and time tables is enforced by the
Office of Federal Contract compliance Programs.

The Contractor's compliance with the Executive Order and the regulations in 41
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity
Clause, specific affirmative action obligations required by the specifications set
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority
and female employment and training must be substantially uniform throughout the
length of the contract, in each construction craft and in each trade, and the
Contractor shall make a good faith effort to employ minorities and women evenly on
each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project for the sole purpose of meeting
the Contractor's goal shall be a violation of the contract, the Executive Order and
the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured
against the total work hours performed.

The Contractor shall provide written notification to the Office of Federal Contract
Compliance Programs (OFCCP) within 10 working days of award of any
construction subcontract in excess of $10,000 or more that are Federally funded, at
any tier for construction work under the contract resulting from this solicitation. The
notification shall list the name, address and telephone number of the
Subcontractor; employer identification number of the Subcontractor; estimated
dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical area in which the contract is to be performed.
The notification shall be sent to:

District Director

U.S. Department of Labor

Office of Federal Contract Compliance Programs

Seattle District Office

1111 Third Avenue, Suite 745

Seattle, WA 98101-3212

Airport Blvd Phase 1A

Vi-41





OCONOOOPAWN-=-

Additional information may be found at the U.S. Department of Labor website:
http://www.dol.gov/ofccp/TAguides/ctaguide.htm

As used in this Notice, and in the contract resulting from this solicitation, the
Covered Area is as designated herein.

Standard Federal Equal Employment Opportunity Construction Contract Specifications

(Executive Order 11246)

1.

P02.342

As used in these specifications:

a. Covered Area means the geographical area described in the solicitation
from which this contract resulted;

b. Director means Director, Office of Federal Contract Compliance Programs,
United States Department of Labor, or any person to whom the Director
delegates authority;

c. Employer Identification Number means the Federal Social Security
number used on the Employer's Quarterly Federal Tax Return, U. S.
Treasury Department Form 941;

d. Minority includes:

(1) Black, a person having origins in any of the Black Racial Groups
of Africa.

(2) Hispanic, a fluent Spanish speaking, Spanish surnamed person
of Mexican, Puerto Rican, Cuban, Central American, South
American, or other Spanish origin.

(3) Asian or Pacific Islander, a person having origins in any of the
original peoples of the Pacific rim or the Pacific Islands, the
Hawaiian Islands and Samoa.

(4) American Indian or Alaskan Native, a person having origins in
any of the original peoples of North America, and who maintain
cultural identification through tribal affiliation or community
recognition.

Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion
of the work involving any construction trade, it shall physically include in each
subcontract in excess of $10,000 the provisions of these specifications and the
Notice which contains the applicable goals for minority and female participation and
which is set forth in the solicitations from which this contract resulted.

If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan
approved by the U.S. Department of Labor in the covered area either individually
or through an association, its affirmative action obligations on all work in the Plan
area (including goals and timetables) shall be in accordance with that Plan for
those trades which have unions participating in the Plan. Contractors must be able
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to demonstrate their participation in and compliance with the provisions of any such
Hometown Plan. Each Contractor or Subcontractor participating in an approved
Plan is individually required to comply with its obligations under the EEO clause,
and to make a good faith effort to achieve each goal under the Plan in each trade in
which it has employees. The overall good faith performance by other Contractors
or Subcontractors toward a goal in an approved Plan does not excuse any covered
Contractor's or Subcontractor's failure to take good faith effort to achieve the Plan
goals and timetables.

The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7a through 7p of this Special Provision. The goals set forth in the
solicitation from which this contract resulted are expressed as percentages of the
total hours of employment and training of minority and female utilization the
Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area. Covered construction contractors
performing construction work in geographical areas where they do not have a
Federal or federally assisted construction contract shall apply the minority and
female goals established for the geographical area where the work is being
performed. The Contractor is expected to make substantially uniform progress in
meeting its goals in each craft during the period specified.

Neither the provisions of any collective bargaining agreement, nor the failure by a
union with whom the Contractor has a collective bargaining agreement, to refer
either minorities or women shall excuse the Contractor's obligations under these
specifications, Executive Order 11246, or the regulations promulgated pursuant
thereto.

In order for the nonworking training hours of apprentices and trainees to be counted
in meeting the goals, such apprentices and trainees must be employed by the
Contractor during the training period, and the Contractor must have made a
commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities. Trainees must be
trained pursuant to training programs approved by the U.S. Department of Labor.

The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these
specifications shall be based upon its effort to achieve maximum results from its
action. The Contractor shall document these efforts fully, and shall implement
affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment,
intimidation, and coercion at all sites, and in all facilities at which the
Contractor's employees are assigned to work. The Contractor, where
possible, will assign two or more women to each construction project. The
Contractor shall specifically ensure that all foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or
in such facilities.
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b. Establish and maintain a current list of minority and female recruitment
sources, provide written notification to minority and female recruitment
sources and to community organizations when the Contractor or its unions
have employment opportunities available, and maintain a record of the
organizations' responses.

c. Maintain a current file of the names, addresses and telephone numbers of
each minority and female off-the-street applicant and minority or female
referral from a union, a recruitment source or community organization and
of what action was taken with respect to each such individual. If such
individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefor,
along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or
unions with which the Contractor has a collective bargaining agreement
has not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its
obligations.

e. Develop on-the-job training opportunity and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs
funded or approved by the U.S. Department of Labor. The Contractor
shall provide notice of these programs to the sources compiled under 7b
above.

f. Disseminate the Contractor's EEO policy by providing notice of the policy
to unions and training programs and requesting their cooperation in
assisting the Contractor in meeting its EEO obligations; by including it in
any policy manual and collective bargaining agreement; by publicizing it in
the company newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy
on bulletin boards accessible to all employees at each location where
construction work is performed.

g. Review, at least annually, the company's EEO policy and affirmative action
obligations under these specifications with all employees having any
responsibility for hiring, assignment, layoff, termination or other
employment decisions including specific review of these items with on-site
supervisory personnel such as Superintendents, General Foremen, etc.,
prior to the initiation of construction work at any job site. A written record
shall be made and maintained identifying the time and place of these
meetings, persons attending, subject matter discussed, and disposition of
the subject matter.
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h. Disseminate the Contractor's EEO policy externally by including it in any
advertising in the news media, specifically including minority and female
news media, and providing written notification to and discussing the
Contractor's EEO policy with other Contractors and Subcontractors with
whom the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written to minority, female and
community organizations, to schools with minority and female students
and to minority and female recruitment and training organizations serving
the Contractor's recruitment area and employment needs. Not later than
one month prior to the date for the acceptance of applications for
apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in
the selection process.

j-  Encourage present minority and female employees to recruit other
minority persons and women and where reasonable, provide after school,
summer and vacation employment to minority and female youth both on
the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR Part 60-3.

I.  Conduct, at least annually, an inventory and evaluation of all minority and
female personnel for promotional opportunities and encourage these
employees to seek or to prepare for, through appropriate training, etc.,
such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and
other personnel practices, do not have a discriminatory effect by
continually monitoring all personnel and employment related activities to
ensure that the EEO policy and the Contractor's obligations under these
specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except
that separate or single-user toilet and necessary changing facilities shall
be provided to assure privacy between the sexes.

0. Document and maintain a record of all solicitations of offers for
subcontracts from minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and
performance under the Contractor's EEO policies and affirmative action
obligations.
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Contractors are encouraged to participate in voluntary associations which assist in
fulfiling one or more of their affirmative action obligations (7a through 7p). The
efforts of a contractor association, joint contractor-union, contractor-community, or
other similar group of which the Contractor is a member and participant, may be
asserted as fulfilling any one or more of the obligations under 7a through 7p of this
Special Provision provided that the Contractor actively participates in the group,
makes every effort to assure that the group has a positive impact on the
employment of minorities and women in the industry, ensure that the concrete
benefits of the program are reflected in the Contractor's minority and female work-
force participation, makes a good faith effort to meet its individual goals and
timetables, and can provide access to documentation which demonstrate the
effectiveness of actions taken on behalf of the Contractor. The obligation to
comply, however, is the Contractor's and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's noncompliance.

A single goal for minorities and a separate single goal for women have been
established. The Contractor, however, is required to provide equal employment
opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and non-minority. Consequently, the
Contractor may be in violation of the Executive Order if a particular group is
employed in substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally, the Contractor may be in
violation of the Executive Order if a specific minority group of women is
underutilized).

The Contractor shall not use the goals and timetables or affirmative action
standards to discriminate against any person because of race, color, religion, sex,
or national origin.

The Contractor shall not enter into any subcontract with any person or firm
debarred from Government contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspensions,
terminations and cancellations of existing subcontracts as may be imposed or
ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations by the Office of Federal Contract Compliance Programs. Any
Contractor who fails to carry out such sanctions and penalties shall be in violation
of these specifications and Executive Order 11246, as amended.

The Contractor, in fulfilling its obligations under these specifications, shall
implement specific affirmative action steps, at least as extensive as those
standards prescribed in paragraph 7 of this Special Provision, so as to achieve
maximum results from its efforts to ensure equal employment opportunity. If the
Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in
accordance with 41 CFR 60-4.8.
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14. The Contractor shall designate a responsible official to monitor all employment
related activity to ensure that the company EEO policy is being carried out, to
submit reports relating to the provisions hereof as may be required by the
government and to keep records. Records shall at least include, for each
employee, their name, address, telephone numbers, construction trade, union
affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer),
dates of changes in status, hours worked per week in the indicated trade, rate of
pay, and locations at which the work was performed. Records shall be maintained
in an easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, the Contractors will not be required to
maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of
other laws which establish different standards of compliance or upon the
application of requirements for the hiring of local or other area residents (e.g., those
under the Public Works Employment Act of 1977 and the Community Development
Block Grant Program).

16. Additional assistance for Federal Construction Contractors on contracts
administered by Washington State Department of Transportation or by Local
Agencies may be found at:

Washington State Dept. of Transportation

Office of Equal Opportunity

PO Box 47314

310 Maple Park Ave. SE

Olympia WA

98504-7314

Ph: 360-705-7090

Fax: 360-705-6801
http://www.wsdot.wa.gov/equalopportunity/default.htm

(July 11, 2011)

Disadvantaged Business Enterprise Condition of Award Participation

The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 applies
to this Contract. Demonstrating goal achievement as described in these specifications
is a Condition of Award (COA) of this Contract. Failure to comply with the requirements
of this specification will result in your bid being found to be nonresponsive and will be
rejected.

DBE Condition of Award (COA) Goal
The Contracting Agency has established a Condition of Award Contract goal in the
amount of: *** 14% ***.

DBE Eligibility/Selection of DBEs
A Directory of Certified DBE Firms denoting the Work the DBE Contractors are
certified to perform is available at:

www.omwbe.wa.gov/certification/index.shtml.
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The directory provides a plain language of Description of Work that the listed DBE’s
have been certified by the Office of Minority and Women’s Business Enterprises
(OMWBE) to perform. The Bidder shall use the Directory of Certified DBE Firms to
determine if a DBE is certified to perform Work as described on the Disadvantaged
Business Enterprise Utilization Certification form # 272-056 EF (see form
instructions) and therefore qualifies for credit towards the COA goal.

Crediting DBE Participation
Joint Venture
When a DBE performs as a participant in a joint venture, only that portion of
the total dollar value of the Contract equal to the distinct, clearly defined
portion of the Work that the DBE performs with its own forces shall be credited.

DBE Prime Contractor

A DBE prime Contractor may only take credit for that portion of the total dollar
value of the Contract equal to the distinct, clearly defined portion of the Work
that the DBE Prime performs with its own forces.

DBE Subcontractor

When a DBE firm participates as a Subcontractor only that portion of the total
dollar value of the Contract equal to the distinct, clearly defined portion of the
Work that the DBE performs with its own forces shall be credited.

¢ Include the cost of supplies and materials obtained by the DBE for the
Work in the Contract including supplies purchased or equipment leased
by the DBE.

o However, you may not take credit for supplies, materials, and
equipment the DBE Subcontractor purchases or leases from the
prime Contractor or its affiliate. In addition, Work performed by a
DBE, utilizing resources of the prime Contractor or its affiliates
shall not be credited.

e In very rare situations, a DBE firm may utilize equipment and/or
personnel from a non-DBE firm other than the prime Contractor or its
affiliates. Should this situation arise the arrangement must be short-
term and have prior written approval from the Contracting Agency.

o Count the entire value of fees or commissions charged by a DBE firm
for providing a bona fide service, such as professional, technical,
consultant, managerial services, or for providing bonds or insurance.

e When a DBE subcontracts to another firm, the value of the
subcontracted Work may be counted as participation only if the DBE’s
lower tier Subcontractor is also a DBE. Work that a DBE subcontracts
to a non-DBE firm does not count toward DBE goals.

e When non-DBE Subcontractor further subcontracts to a lower-tier
Subcontractor or supplier who is a certified DBE, then that portion of
the Work further subcontracted may be credited as DBE participation,
so long as it is a distinct clearly defined portion of the Work that the
DBE is certified to perform and performing with its own forces.
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Trucking
Use the following factors in determining whether a DBE trucking company is
performing a commercially useful function:

1. The DBE must be responsible for the management and supervision of
the entire trucking operation for which credit is being claimed.

2. The DBE must itself own and, with its own workforce, operate at least
one fully licensed, insured, and operational truck used on the
Contract.

3. The DBE receives credit only for the value of the transportation
services it provides on the Contract using trucks it owns or leases,
licenses, insures, and operates with drivers it employs. For purposes
of this requirement #3 a lease must indicate that the DBE has
exclusive use of and control over the truck. This does not preclude
the leased truck from working for others provided it is with the consent
of the DBE and the lease provides the DBE first priority for use of the
leased truck. Leased trucks must display the name and identification
number of the DBE.

4. The DBE may lease trucks from another DBE firm including an
owner-operator provided they are certified as a DBE for trucking. The
DBE who leases trucks from another DBE may claim participation for
the total value of the transportation services the lessee DBE provides
on the Contract.

5. The DBE may also lease trucks from a non-DBE firm and may enter
into an agreement with an owner-operator who is a non-DBE.
Provided the DBE shall only receive credit for the number of
additional non-DBE trucks equal or less than the number of DBE
trucks the firms owns or has leased/subcontracted through another
DBE trucking company.

6. In any lease or owner-operator situation, as described in requirement
#4 and #5 above, the following rules shall apply:

a. A written lease/rental agreement is required for all trucks leased
or rented; documenting the ownership and the terms of the
agreement. The agreements must be submitted and approved by
the Contracting Agency prior to the beginning of the Work. The
agreement must show the leaser’s name, truck description and
agreed upon amount and method of payment (hour, ton, or per
load). All lease agreements shall be for a long-term relationship,
rather than for the individual project. (This requirement does not
apply to owner-operator arrangements.)

b. Only the vehicle, (not the operator) may be leased or rented.
(This requirement does not apply to owner-operator
arrangements.)

Airport Blvd Phase 1A
P02.342 VI-49





O©CoOoO~NOOOTPRWN -

7. Credit may only be claimed for DBE trucking firms operating under a
subcontract or a written agreement approved by the Contracting
Agency prior to performing Work.

Expenditures paid to other DBEs
Expenditures paid to other DBEs for materials or supplies may be counted
toward DBE goals as provided in the following:

Manufacturer
You may claim DBE credit for 100 percent of value of the materials or
supplies obtained from a DBE manufacturer.

A manufacturer is defined as a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies,
articles, or equipment required under the Contract.

In order to receive credit as a DBE manufacturer, the firm must have
received an “on-site” review and been approved by WSDOT-OEO to
operate as a DBE Manufacturing firm prior to Bid opening on any USDOT
federally-assisted Contract. Use of a DBE manufacturer that has not
received an on-site review and approval by WSDOT-OEO prior to Bid
opening will result in the Bid being declared non-responsive. To schedule
a review, the manufacturing firm must submit a written request to
WSDOT/OEO and may not receive credit towards DBE participation until
the completion of the review. Once the Office of Equal Opportunity has
received the request, an onsite will be set up with the firm and a review
will be conducted to determine the requesting firm’s qualifications. If it is
determined that the firm qualifies as a “Manufacturer” the Office of Equal
Opportunity will list the firm on an Approved Manufacturers List which will
be maintained by the Office of Equal Opportunity. The Office of Equal
Opportunity Home website address is:
www.wsdot.wa.gov/equalopportunity. Approved firms will be required to be
re-approved on an annual basis.

Note:  Requests to be listed as a Manufacturer will only be processed if the
requesting firm is certified by the Office of Minority and Women'’s
Business Enterprises with NAICS codes that fall within the 31XXXX
to 33XXXX NAICS Manufacturers code sections.

Regular Dealer

You may claim credit for 60 percent of the value of the materials or
supplies purchased from a DBE regular dealer. Rules applicable to
regular dealer status are contained in 49 CFR Part 26.55.e.2.

To be considered a regular dealer you must meet the following criteria:

1. WSDOT considers and recognizes a Regular Dealer, as a firm
that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the
performance of the contract and described by the specifications
of the contract are bought, kept in stock and regularly sold or
leased to the public in the usual course of business.
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2. Materials or supplies purchased from a Regular Dealer count as
60% of the cost for DBE participation purposes.

The firm wishing to be listed as a Regular Dealer for WSDOT contracted
projects or Highways & Local Program administered projects must submit
to the WSDOT Office of Equal Opportunity (No later than Seven days prior
to bid opening) a request in writing to be recognized by WSDOT as a
Regular Dealer.

Once the Office of Equal Opportunity has received the request, an onsite
will be set up with the firm and a review will be conducted to determine the
requesting firm’s qualifications. If it is determined that the firm qualifies as
a “Regular Dealer” the Office of Equal Opportunity will list the firm on an
Approved Regular Dealers List which will be maintained by the Office of
Equal Opportunity. The Office of Equal Opportunity Home website is at:
www.wsdot.wa.gov/equalopportunity. . Approved firms will be required to
be re-approved on an annual basis.

Note:  Requests to be listed as a Regular Dealer will only be processed
if the requesting firm is certified by the Office of Minority and
Women’s Business Enterprises with NAICS codes that fall within
the 42XXXX NAICS Wholesale code section.

The Office of Equal Opportunity will maintain an active Approved
Manufacturers and Approved Regular Dealers lists on their website but will
provide a link to be posted on Ad & Award’s webpage.

Materials or Supplies Purchased from a DBE
With regard to materials or supplies purchased from a DBE who is neither
a manufacturer nor a regular dealer you may claim credit for the following:

1. Fees or commissions charged for assistance in the procurement
of the materials and supplies

2. Fees or transportation charges for the delivery of materials or
supplies.

In either case you may not take credit for any part of the cost of the
materials and supplies.

Commercially Useful Function (CUF)

The prime contractor has a responsibility and must treat the working
relationship with the DBE such that the DBE is performing a commercially
useful function. The contractor may only take credit when the associated DBE
is performing a commercially useful function.
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o A DBE performs a commercially useful function when it is responsible for
execution of the Work and is carrying out its responsibilities by
performing, managing and supervising the Work involved. The DBE must
also be responsible with respect to materials and supplies used on the
Contract for example; negotiating price, determining quality, determining
quantities, ordering, installing (if applicable) and paying for the material.

o A DBE does not perform a commercially useful function if its role is limited
to that of an extra participant in a transaction, Contract, or project through
which funds are passed.

o Use of two party checks must be approved by the contracting agency in
advance of their use.

Disadvantaged Business Enterprise Utilization Certification FORM # 272-

056 EF

To be eligible for award of the Contract, the Bidder shall properly complete and
submit a Disadvantaged Business Enterprise Utilization Certification with the
Bidder’s sealed Bid Proposal, as specified Section 1-02.9 Delivery of Proposal,
that demonstrates how the Bidder intends to meet the DBE COA goal. A
Disadvantaged Business Enterprise Utilization Certification (form # 272-056
EF) is included in your Proposal package for this purpose as well as
instructions on how to properly fill out the form.

In the event of arithmetic errors in completing the Disadvantaged Business
Enterprise Utilization Certification the amount listed to be applied towards the
goal for each DBE shall govern and the DBE total amount shall be adjusted
accordingly.

Note:  the Contracting Agency shall consider as non-responsive and shall
reject any Bid Proposal submitted that does not contain a completed
and accurate Disadvantaged Business Enterprise Utilization
Certification.

Disadvantaged Business Enterprise (DBE) Written Confirmation
Document(s) FORM # 422-031 EF

The Bidder shall submit a complete and accurate Disadvantaged Business
Enterprise (DBE) Written Confirmation Document for each DBE firm listed in
the Bidder's completed Disadvantaged Business Enterprise Utilization
Certification. Alternate forms that provide all the same information will also
serve this purpose.

A Disadvantaged Business Enterprise (DBE) Written Confirmation Document
(form # 422-031 EF) is included in your Proposal package for this purpose.

When provided for in the contract; the form(s) shall be received as specified in
Section 1-02.9 Delivery of Proposal. Forms that are submitted as a
supplement to the Bidder’s sealed Bid shall meet the requirements as
specified in Section 1-02.9 Delivery of Proposal.

Refer to Section 1-02.9 Delivery of Proposal for information related to
submitting supplemental documents.
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Note the Contracting Agency shall consider as non-responsive and shall
reject any Bid Proposal (including supplements, if any), submitted
that does not contain a completed and accurate Disadvantaged
Business Enterprise (DBE) Written Confirmation Document (form #
422-031 EF) for each and every DBE listed on the Bidder’s
completed DBE Utilization Certification for which you are claiming
participation.

Selection of Successful Bidder/Good Faith Efforts (GFE)

The successful Bidder shall be selected on the basis of having submitted the
lowest responsive Bid, which demonstrates good faith effort to achieve the
DBE COA goal in one of the two manners as follows:

Note:  The Contracting Agency shall consider as non-responsive and shall
reject any Bid Proposal submitted that does not contain one of the
following:

1. Bidder demonstrates GFE by meeting the goal
The best indication of good faith efforts is to document, through
submission of the Disadvantaged Business Enterprise Utilization
Certification and supporting Disadvantaged Business Enterprise
Written Confirmation Document(s) that the Bidder has obtained
enough DBE participation to meet or exceed the assigned DBE COA
goal. That being the case no additional GFE documentation is
required.

2. Bidder demonstrates GFE through documentation of their efforts
ONLY IN THE EVENT bidder’s efforts to solicit sufficient DBE
participation have been unsuccessful. In this case, Bidder must
supply GFE documentation in addition to the Disadvantaged Business
Enterprise Utilization Certification, and supporting Disadvantaged
Business Enterprise Written Confirmation document(s).

In the case where the bidder does not meet the goal through participation the
advertised DBE goal will not be reduced to the Bidder’s partial commitment.
The Bidder shall make a GFE during the life of the Contract to attain the DBE
Condition of Award (COA) Goal as assigned to the project. Good Faith Effort
documentation will only be required in the event the DBE goal has not been
attained.

Good Faith Efforts (GFE)
GFE documentation shall be received, as specified in Section 1-02.9 Delivery
of Proposal.

Based upon all the relevant documentation submitted with the Bid the
Contracting Agency shall determine whether the Bidder has made sufficient
GFEs to achieve DBE participation. The Contracting Agency will make a fair
and reasonable judgment of whether a Bidder that did not meet the goal
through participation, made adequate good faith efforts as demonstrated by
the GFE documentation.
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The following is a list of types of actions, which would be considered as part of
the Bidder's GFEs to achieve DBE participation. It is not intended to be a
mandatory checklist, nor is it intended to be exclusive or exhaustive. Other
factors or types of efforts may be relevant in appropriate cases:

1.

Airport Blvd Phase 1A
P02.342

Attendance by the Bidder at any pre-solicitation or pre-Bid meetings
that were scheduled by the Contracting Agency to inform DBEs of
Contracting and subcontracting or material supply opportunities
available on the project;

Contacting local Tribes, Tribal Employment Rights Offices (TERO)
concerning the subcontracting or supply opportunities in sufficient
time to allow the enterprises to participate effectively;

Selection by the Bidder of specific economically feasible units of the
project to be performed by DBEs in order to increase the likelihood of
participation by DBEs even if the Bidder preferred to perform these
Work items as the prime Contractor;

Advertising by the Bidder in general circulation, trade association
minority and trade oriented, women focus publications, concerning
the subcontracting or supply opportunities;

Providing written notice from the Bidder to a reasonable number of
specific DBEs, identified from the OMWBE Directory of Certified DBE
Firms for the selected subcontracting or material supply Work, in
sufficient time to allow the enterprises to participate effectively;

Follow-up by the Bidder of initial solicitations of interest by contacting
the DBEs to determine with certainty whether they were interested.
Documentation of this kind of action shall include the information
outlined below:

a. The names, addresses, telephone numbers of DBEs who were
contacted, the dates of initial contact, and whether initial
solicitations of interest were followed-up by contacting the DBEs
to determine with certainty whether the DBEs were interested,;

b. A description of the information provided to the DBEs regarding
the plans, specifications, and estimated quantities for portions of
the Work to be performed;

c. Documentation of each DBE contacted but rejected and the
reason(s) for that rejection;

Providing, to interested DBEs, adequate information about the plans,

specifications, and requirements for the selected subcontracting or
material supply Work;
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8. Negotiating in good faith with the DBE firms, and not, without
justifiable reason, rejecting as unsatisfactory, Bids that are prepared
by any DBE. The DBE's standing within its industry, membership in
specific groups, organizations, or associations and political or social
affiliations - union vs. non-union employee status - are not legitimate
causes for the rejection or non-solicitation of bids in the Contractor's
efforts to meet the project goal;

9. Advertising and making efforts to obtain DBE participation that were
reasonably expected to produce a level of participation sufficient to
meet the goal or requirements of the Contracting Agency;

10. Making any other efforts to obtain DBE participation that were
reasonably expected to produce a level of participation sufficient to
meet the goal or requirements of the Contracting Agency;

11. Using the services of minority community organizations, minority
Contractor groups, local, State, and federal minority business
assistance offices and other organizations identified by WSDOT and
advocates for disadvantaged, minority, and women businesses that
provide assistance in the recruitment and placement of
disadvantaged, minority, and women business enterprises; and

12. Using the WSDOT Office of Equal Opportunity DBE Supportive
Services to assist you. For more information please contact the
Office of Equal Opportunity by calling toll free at (888) 259-9143 or
emailing dbess@wsdot.wa.gov.

Administrative Reconsideration

Any Bidder has the right to reconsideration only for the purpose of reassessing
their Good Faith Effort (GFE) documentation that was determined to be
inadequate.

e The Bidder must request and schedule a reconsideration hearing
within seven calendar days of notification of being nonresponsive or
forfeit the right to reconsideration.

o The WSDOT Office of Equal Opportunity decision on reconsideration
of the Bidder’s GFE documentation shall be made by an official who
did not take part in the original determination.

e The Bidder shall have the opportunity to meet in person with the
official for the purpose of setting forth the Bidder’s position as to why
the GFE documentation demonstrates a reasonable and adequate
effort.

e The official shall provide the Bidder with a written decision on
reconsideration within five business days of the hearing explaining the
basis for their finding.

Airport Blvd Phase 1A
P02.342 VI-55





OCONOOOPAWN -

Procedures between Award and Execution

After award of the Contract, the successful Bidder shall provide the additional
information described below. Failure to comply shall result in the forfeiture of
the Bidder’s Proposal bond or deposit. The Contracting Agency will notify the
successful Bidder of the award of the Contract in writing and will include a
request for a further breakdown of DBE information as follows:

1. Additional information for all successful DBE's as shown on the
Disadvantaged Business Enterprise Utilization Certification:

a. Correct business name, federal employee identification number
(if available), and mailing address.

b. List of all Bid items assigned to each successful DBE firm,
including unit prices and extensions.

c. Description of partial items (if any) to be sublet to each
successful DBE firm specifying the distinct elements of Work
under each item to be performed by the DBE and including the
dollar value of the DBE portion.

Note:  Total amounts shown for each DBE shall not be less than the amount
shown on the Disadvantaged Business Enterprise Utilization
Certification. A breakdown that does not conform to the
Disadvantaged Business Enterprise Utilization Certification or that
demonstrates a lesser amount of DBE participation than that included
in the Disadvantaged Business Enterprise Utilization Certification will
be returned for correction.

2. A list of all firms who submitted a Bid or quote in an attempt to
participate in this project whether they were successful or not.
Include the business name and a mailing address.

Note:  The firms identified by the Contractor may be contacted to solicit
general information as follows: age of the firm and average of its
gross annual receipts over the past three-years.

Procedures after Execution
Crediting DBE Participation toward Meeting the Goal

Reporting

All DBE work whether COA or race neutral participation is reported.
The Contractor shall submit a Quarterly Report of Amounts Credited
as DBE Participation form (422-102 EF) on a quarterly basis for any
calendar quarter in which DBE Work is accomplished or upon
completion of the project, as appropriate. The dollars are to be
reported as specified herein.

In the event that the payments to a DBE have been made by an entity
other than the prime Contractor (as in the case of a lower-tier
Subcontractor or supplier), then the prime Contractor shall obtain the
quarterly report, including the signed affidavit, from the paying entity
and submit the report to the Contracting Agency.
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Changes in DBE COA participation
Owner initiated Change Orders
The prime Contractor shall demonstrate a GFE to substitute other DBE
COA participation when the Contracting Agency reduces quantities or
deletes Work items by change order that impact a DBE’s Work.

Where the Contract allows alternate Work methods which serve to delete
or create under-runs in COA DBE Work then the Contractor must provide
documentation of negotiating the change with the DBE that was to perform
the reduced Work and demonstrate a GFE to substitute other DBE COA
participation.

Original Quantity Under runs

In the event that Work committed to a DBE firm as part of the COA under
runs the original planned quantities the prime Contractor shall
demonstrate a GFE to substitute other DBE COA participation.

Contractor-Initiated Proposals—General
The contractor shall request a replacement in writing and that request
shall address the following:

1. Must have prior written consent of the Contracting Agency.

2. If the reduction is due to a perceived or real performance issue
the contractor must demonstrate that the DBE is unable or
unwilling to perform the Work.

3. Must provide documentation that the prime negotiated the
change with the DBE in good faith.

In the case of any contractor caused DBE work reduction or proposal the
Contractor shall commit to a substitution in participation not less than the
original DBE participation

Decertification

When a DBE is performing as a COA in any capacity and the DBE
becomes decertified during the course of the Work for reasons other than
graduation, the portion of the Work performed after the decertification shall
not be credited and the contractor is obligated to make a good faith effort
to substitute other DBE participation to meet the goal.

Termination

The Contractor shall not terminate for convenience a DBE subcontractor
and then perform the Work of the terminated subcontract with its own
forces or those of an affiliate, without prior written consent from the
Engineer. The Contractor must make a GFE to replace a DBE
subcontractor who is unable to perform successfully with another DBE to
perform the same amount of Work.
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Before transmitting a request to terminate and/or substitute a DBE
subcontractor, the prime contractor must give notice in writing to the DBE
subcontractor, with a copy to the Contracting Agency, of its intent to
request to terminate and/or substitute, and the reason for the request.

The prime contractor must give the DBE five days to respond to the prime
contractor’s notice and advise the Contracting Agency and the (prime)
contractor of the reasons, if any, why it objects to the proposed termination
of its subcontract and why the Contracting Agency should not approve the
prime contractor’s action.

Counting payments

Payments to a DBE firm will count toward DBE goals only if the
participation is in accordance with the conditions of Crediting DBE
Participation including the requirement for the DBE to be performing a
Commercially Useful Function.

Prompt Payment
Prompt payment to all subcontractors shall be in accordance with section
1-08.1(1) of these contract specifications.

Payment

Compensation for all costs involved with complying with the conditions of
this specification and any other associated DBE requirements is included
in payment for the associated Contract items of Work.

Damages for Noncompliance

The Contractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this Contract. The Contractor shall
carry out applicable requirements of 49 CFR Part 26 in the award and
administration of Contracts, which contain funding assistance from the
United States Department of Transportation. Failure by the Contractor to
carry out these requirements is a material breach of this Contract, which
may result in the termination of this Contract or such other remedy as the
Contracting Agency deems appropriate.

If the Contractor does not comply with any part of its Contract as required
under 49 CFR part 26, and/or any other applicable law or regulation
regarding DBE, the Contracting Agency may withhold payment, suspend
the ability of the Contractor to participate in future Contracting Agency
contracts, impose sanctions or terminate the Contract, and subject the
Contractor to civil penalties of up to ten percent of the amount of the
Contract for each violation. In the case of WSDOT Contracts,
prequalification maybe suspended pursuant to WAC 468-16-180, and
continuous violations (exceeding a single violation) may also disqualify the
Contractor from further participation in WSDOT Contracts for a period of
up to three years.
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An apparent low Bidder must be in compliance with these Contract
Provisions as a condition precedent to the granting of a notice of award by
the Contracting Agency. The Contractor is entitled to request an
adjudicative proceeding with respect to the Contracting Agency’s
determination of Contract violation and assessed penalties by filing a
written application within thirty days of receipt of notification. The
adjudicative proceeding, if requested, will be conducted by an
administrative law judge pursuant to the procedures set forth in RCW
34.05 and Chapter 10.08 of the Washington Administrative Code.

Federal Agency Inspection

Section 1-07.12 is supplemented with the following:

(March 13, 1995)

Required Federal Aid Provisions

The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273)
and the amendments thereto supersede any conflicting provisions of the Standard
Specifications and are made a part of this contract; provided, however, that if any of the
provisions of FHWA 1273, as amended, are less restrictive than Washington State Law,
then the Washington State Law shall prevail.

The provisions of FHWA 1273, as amended, included in this contract require that the
Contractor insert the FHWA 1273 and amendments thereto in each subcontract,
together with the wage rates which are part of the FHWA 1273, as amended. Also, a
clause shall be included in each subcontract requiring the Subcontractors to insert the
FHWA 1273 and amendments thereto in any lower tier subcontracts, together with the
wage rates. The Contractor shall also ensure that this section, REQUIRED FEDERAL
AID PROVISIONS, is inserted in each subcontract for Subcontractors and lower tier
Subcontractors. For this purpose, upon request to the Project Engineer, the Contractor
will be provided with extra copies of the FHWA 1273, the amendments thereto, the
applicable wage rates, and this Special Provision.

Responsibility for Damage

(April 5, 2012 COA GSP)
Section 1-07.14, paragraphs three through five are deleted and replaced with the following:

Hold Harmless and Indemnification

Subject to the limitations in RCW 4.24.115, the Contractor shall indemnify, defend, and
hold harmless the City, (and the State), its elected and appointed officials, officers,
employees, agents, and representatives from all claims, losses, suits, actions, legal or
administrative proceedings, costs, attorney’s fees (including attorney’s fees in
establishing indemnification of whatsoever nature), litigation costs, expenses, damages,
penalties, fines, judgments, or decrees by reason of any death, injury or disability to or
of any person or party, including employees, and/or damage to any property or
business, including loss of use, caused in whole or in part by any act, error or omission
of the Contractor, Contractor’s employees, agents, or subcontractors arising out of or
suffered, directly or indirectly, by reason of or in connection with the performance of this
Contract.
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The Contractor’s obligation shall include, but not be limited to, investigation, adjusting,
and defending all claims alleging loss from any action, error or omission or breach of
any common law, statutory or delegated duty by the Contractor, Contractor’s
employees, agents, or subcontractors.

The Contractor’s obligations to indemnify, defend, and hold harmless shall apply even if
the injuries, death or damages, directly or indirectly, result from, arise out of or relate to,
one or more negligent acts or omissions of the City or its elected and appointed officials,
officers, employees, agents, representatives, or any other party acting for or on behalf of
the City, its agents and its employees acting within the scope of their employment. If
the claim, suit, or action for injuries, death, or damages as provided for in the preceding
paragraphs of this agreement is caused by or results from the concurrent negligence of
(a) the City, its elected and appointed officials, officers, employees, agents and
representatives and (b) the Contractor, Contractor’'s employees, agents or
subcontractors, the indemnity provisions provided in for the preceding paragraphs of
this specifications shall be valid and enforceable only to the extent of the Contractor’s
negligence.

It is specifically and expressly understood that the contractor shall assume all potential
liability for actions brought by employees of the Contractor and, solely for the purpose of
enforcing the defense and indemnification obligations provided herein, the Contractor
specifically waives immunity under the State Industrial Insurance law, Title 51 RCW.
The Contractor expressly agrees that he has provided for this waiver of immunity in the
bid price for this Contract and that this waiver has been mutually negotiated by the
parties.

In addition to any remedy authorized by law, the City may retain so much of the money
due to the Contractor as deemed necessary by the Director to assure indemnification
until final resolution has been made of any suits or claims.

Protection and Restoration of Property

Protection and Restoration of Property

Vegetation Protection and Restoration
Section 1-07.16(2) is supplemented with the following:
(August 2, 2010)
Vegetation and soil protection zones for trees shall extend out from the trunk to a

distance of 1 foot radius for each inch of trunk diameter at breast height.

Vegetation and soil protection zones for shrubs shall extend out from the stems at
ground level to twice the radius of the shrub.

Vegetation and soil protection zones for herbaceous vegetation shall extend to
encompass the diameter of the plant as measured from the outer edge of the plant.
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Archaeological and Historical Objects
Inadvertent Discovery of Human Skeletal Remains
Replace Section 1-07.16(4)A with the following in its entirety:

(March 29, 2012 COA GSP)
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Discovery Procedures

The project presents two primary management issues: 1) Identification and
treatment of undiscovered historic properties; and 2) treatment of human
remains. A process for identification, evaluation and treatment for all historic
properties that may encountered during construction is presented in the
following sections.

Briefing

At the preconstruction meeting, the City will brief construction supervisors on
cultural resource issues. The briefing will include information on the legal
context of cultural resources protection and on the prehistoric, ethnographic,
and historic cultural resources likely to be present in the construction area.
The primary goals of this briefing are to familiarize key construction personnel
with the procedures that will be followed in the event of discovery of cultural
material, or human remains and to provide contact protocols and information to
construction supervisors.

Policies and Protocols

As a general policy, and as far as practically feasible, all cultural resources and
buried human remains will be avoided and actively preserved. "Cultural
resources" is defined here to mean both isolated artifacts and intact cultural
deposits. If instances arise where modification of the project to accommodate
avoidance is not possible, the cultural resources in question will be treated in
the manner described below. Collection of artifacts and human remains by
employees, construction personnel or others with access to the project is
strictly prohibited by State and Federal law.

Unmonitored Discovery

If archaeological materials, isolated artifacts, or human remains are discovered

during construction it will be the responsibility of the Construction Supervisor to

alert the City of any such discovery. If the discovery involves human remains,

or is determined by a professional archaeologist to be a significant find it will

be the responsibility of the City to contact the DAHP and Stillaguamish Tribe.

e |[f any action is taken as a result of this plan the City will prepare a letter

report to be sent to the DAHP and Stillaguamish Tribe detailing the
events, results and conclusions of any such action

Archaeological Resources
¢ In the event cultural resources are discovered during construction the
City will contact a professional archaeologist who will evaluate whether
the discovery represents an isolated find or is part of an archaeological
site. Isolated finds will be reported to the DAHP and Stillaguamish Tribe
in a letter report to be prepared upon the conclusion of the project.
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Typical markers of pre-contact human activity may include:
fire-modified rock (FMR), animal bone, concentrations of shell, ground and
flaked stone tools and flaked stone tool-making debris (e.g. arrowheads
and stone chips), burned earth, cordage or fiber, organically stained
sediments, charcoal, ash, and exotic rocks and minerals.

Typical markers of significant historic-period human activity may include:
Significant deposits of domestic refuse such as bottles, ceramics, cans,
metal fragments and various personal items.

Human Remains

If construction exposes human remains, either burials, or isolated teeth or
bones, or mortuary items, construction in the vicinity of the find will halt
immediately and the discovery area will be secured to maintain integrity of the
deposit. Exposed burials or other human remains will be treated with sensitivity
and respect.

e The Construction Supervisor will assure the City is informed
immediately of the discovery of human remains.

e The City will notify the County Coroner, DAHP, and Stillaguamish Tribe.
If the remains are determined to not be Native American, or the location
is determined to be a crime scene, the Coroner will take charge.

e The City will be responsible for taking appropriate steps to protect the
discovery. At a minimum, the immediate area will be secured to a
distance of thirty (30) feet from the discovery. Vehicles, equipment, and
unauthorized personnel will not be permitted to traverse the discovery
site.

¢ |f the remains are determined to be Native American the discovery area
will be secured as appropriate pending development of a treatment
plan in consultation with the Washington State Historic Preservation
Officer (SHPO) and Stillaguamish Tribe.

¢ In no case will additional excavation be undertaken prior to consultation
and development of an approved treatment plan.

¢ No persons other than the proper law enforcement personnel and the
SHPO are authorized direct access to the discovery location after the
area is secured. If the remains are determined to be of Native American
ancestry, through consultation with the SHPO and other parties, tribal
access will be allowed for the tribal representatives identified in this
plan. Coordination for tribal member access must go through the
designated tribal representative. This is to insure the safety of the
remains and the integrity of the burial area.

Proceeding with Construction

Project construction outside the discovery location may continue while
documentation and assessment of the cultural resources proceed. The City of
Arlington Natural Resources Manager, or other City representative, must
determine the boundaries of the discovery location. In consultation with DAHP
and affected tribes, Project Manager and Cultural Resources Program staff will
determine the appropriate level of documentation and treatment of the
resource. If federal agencies are involved, the agencies will make the final
determinations about treatment and documentation.
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Construction may continue at the discovery location only after the process
outlined in this plan is followed and City of Arlington (and the federal agencies,
if any) determine that compliance with state and federal laws is complete.

If the Engineer finds that the suspension of Work in the vicinity of the discovery
increases or decreases the cost or time required for performance of any part of
the Work under this Contract, the Engineer will make an adjustment in
payment or the time required for the performance of the Work in accordance
with Sections 1-04.4 and 1-08.8.

Contact Info:
City of Arlington

Marc Hayes, Public Works Inspector ...................... (425) 754-7446

Eric Scott, Senior Engineer ............ccccceeveee. (360) 403-3512

Bill Blake, Stormwater Supervisor ......................... (360) 403-3440
Stillaguamish Tribe

Victoria Yeager, Cultural Resources ..........c.cccceeeneee. (360) 652-7362

Shawn Yanity, Chairman.........................cccoeeeenen. (360) 652-7362
Snohomish Sheriff Department:

EMEIrgeNCY ... 911

NON-EMEIGENCY .....evvvvrririririiiriiiriiireierrrrrerererereeeereeeae. (425) 388-3393
Snohomish County Medical Examiner ............ccccoeeeeieiiicnnnn. (425) 438-6200
Northwest Archaeological Associates, InC. ...................... (206) 781-1909

Department of Archaeology and Historic Preservation
Stephenie Kramer, Assistant State Archaeologist ....... (360) 586-3083

Dr. Rob Whitlam, State Archaeologist...............cccee... (360) 586-3080

Dr. Allyson Brooks, SHPO ..........ccccceiiiiiiniiiieeeee, (360) 586-3066
Department of Natural Resources

Boyd Norton, Forest Practice Coordinator................. (360) 854-2816

Utilities and Similar Facilities
Section 1-07.17 is supplemented with the following:

(March 28, 2012 COA GSP)
Utility Construction, Removal, or Relocation Coordination

Locations and dimensions shown in the Plans for existing facilities are in accordance
with available information obtained without uncovering, measuring, or other verification.

Public and private utilities, or their Contractors, will furnish all work necessary to adjust,
relocate, replace, or construct their facilities unless otherwise provided for in the Plans
or these Special Provisions. Such adjustment, relocation, replacement, or construction
will be done during the prosecution of the work for this project. Resetting existing
structures to grade shall be performed by the Project Contractor.

The Contractor shall attend a mandatory utility preconstruction meeting with the City
Engineer, all affected subcontractors, and all utility owners and their contractors prior to
beginning onsite work.
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The Contractor shall call the Utility Location Request Center (One Call Center) for field
location, not less than two and no more than ten business days before the scheduled
date for commencement of excavation which may affect underground utilities, unless
otherwise agreed upon by the parties involved. If no one-number locator service is
available, notice shall be provided individually to those owners known or suspected of
having underground facilities within the area of proposed excavation.

The One Call Center phone number is:

Call Before You Dig
811

The following addresses and telephone numbers of utility companies or their
Contractors that will be adjusting, relocating, replacing or constructing utilities within the

project limits are supplied for the Contractor's convenience:

154 W. Cox
Arlington, WA 98223
(360) 403-3526

City of Arlington — Utilities

Snohomish County PUD
PO Box 1107

Everett, WA 98206-1107
Contact: Erin Burke
425-783-4745

595 Pease Rd
Burlington, WA 98204

(360) 757-3406 office
(360) 308-7581 cel

Frontier Communications

Contact: Wayne Wendell

Community Transit
7100 Hardeson Rd
Everett, WA 98203
Contact: Tony Smith
(425) 348-2303

AT&T

11241 Willows Road
Suite 130

Redmond, WA 98052
Contact Dan McGeough
425-896-9830 office
206-656-2519 cel

Cascade Natural Gas
222 Fairview Ave N
Seattle, WA 98109
Contact Roy Klein
360-941-0499

80 Columbia Ave.
Marysville, WA 98270
(360)363-8100

City of Marysville - Utilities

Comcast

1525 75" St SW

Suite 200

Everett, WA 98203
Contact: Casey Brown
(425) 754-0064 cel
(425) 263-5345 office

Centurylink

1313 E Columbia

Room 204

Seattle, WA 98112
Contact: Aaron Williams
206-345-6735

Wave Broadband
9300 271 NW

Suite B-1

Stanwood, WA 98292
Contact: Kevin Stanley
425-896-1950
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Black Rock Cable Arlington Public Schools

1512 Fairview Street 315 N French Ave
Bellingham, WA 98229 Arlington, WA 98223
Contact: Aaron Dietrichs 360-618-6200
425-512-8069

Sprint BP Olympic Pipeline
2606 70th Ave East 2319 Lind Ave SW
Suite 102 Renton, WA 98055
Fife, WA 98242 Holly Williamson
Contact: Wes Carpenter 425-235-7767

253-476-6655

1-07.18 Public Liability and Property Damage Insurance

Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(January 24, 2011 APWA GSP)

1-07.18(1) General Requirements

A

The Contractor shall obtain the insurance described in this section from insurers
approved by the State Insurance Commissioner pursuant to RCW Title 48. The
insurance must be provided by an insurer with a rating of A-: VIl or higher in the A.M.
Best’'s Key Rating Guide, which is licensed to do business in the state of Washington (or
issued as a surplus line by a Washington Surplus lines broker). The Contracting Agency
reserves the right to approve or reject the insurance provided, based on the insurer
(including financial condition), terms and coverage, the Certificate of Insurance, and/or
endorsements.

The Contractor shall keep this insurance in force during the term of the Contract and for
thirty (30) days after the Physical Completion date, unless otherwise indicated (see C.
below).

If any insurance policy is written on a claims made form, its retroactive date, and that of
all subsequent renewals, shall be no later than the effective date of this Contract. The
policy shall state that coverage is claims made, and state the retroactive date. Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months
following the Final Completion or earlier termination of this Contract, and the Contractor
shall annually provide the Contracting Agency with proof of renewal. If renewal of the
claims made form of coverage becomes unavailable, or economically prohibitive, the
Contractor shall purchase an extended reporting period (“tail”’) or execute another form of
guarantee acceptable to the Contracting Agency to assure financial responsibility for
liability for services performed.

The insurance policies shall contain a “cross liability” provision.

. The Contractor’s and all subContractors’ insurance coverage shall be primary and non-

contributory insurance as respects the Contracting Agency’s insurance, self-insurance,
or insurance pool coverage.
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F. The Contractor shall provide the Contracting Agency and all Additional Insureds with
written notice of any policy cancellation, within two business days of their receipt of such
notice.

G. Upon request, the Contractor shall forward to the Contracting Agency a full and certified
copy of the insurance policy(s).

H. The Contractor shall not begin work under the Contract until the required insurance has
been obtained and approved by the Contracting Agency.

I. Failure on the part of the Contractor to maintain the insurance as required shall
constitute a material breach of contract, upon which the Contracting Agency may, after
giving five business days notice to the Contractor to correct the breach, immediately
terminate the Contract or, at its discretion, procure or renew such insurance and pay any
and all premiums in connection therewith, with any sums so expended to be repaid to the
Contracting Agency on demand, or at the sole discretion of the Contracting Agency,
offset against funds due the Contractor from the Contracting Agency.

J. All costs for insurance shall be incidental to and included in the unit or lump sum prices
of the contract and no additional payment will be made.

1-07.18(2) Additional Insured

All insurance policies, with the exception of Professional Liability and Workers
Compensation, shall name the following listed entities as additional insured(s):
= the Contracting Agency and its officers, elected officials, employees, agents, and
volunteers

The above-listed entities shall be additional insured(s) for the full available limits of liability
maintained by the Contractor, whether primary, excess, contingent or otherwise, irrespective
of whether such limits maintained by the Contractor are greater than those required by this
Contract, and irrespective of whether the Certificate of Insurance provided by the Contractor
pursuant to 1-07.18(3) describes limits lower than those maintained by the Contractor.

1-07.18(3) Subcontractors

Contractor shall ensure that each subcontractor of every tier obtains and maintains at a
minimum the insurance coverages listed in 1-07.18(5)A and 1-07.18(5)B. Upon request of
the Contracting Agency, the Contractor shall provide evidence of such insurance.

1-07.18(4) Evidence of Insurance

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and
endorsements for each policy of insurance meeting the requirements set forth herein when
the Contractor delivers the signed Contract for the work. The certificate and endorsements
must conform to the following requirements:

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-
07.18(2) as Additional Insured(s), showing the policy number. The Contractor may
submit a copy of any blanket additional insured clause from its policies instead of a
separate endorsement. A statement of additional insured status on an ACORD
Certificate of Insurance shall not satisfy this requirement.

3. Any other amendatory endorsements to show the coverage required herein.

Airport Blvd Phase 1A
P02.342 VI-66





O©Qoo~NOOAaAPRL,WN -

NNNMNNMNDNN A A A A A A A A
AWON~rOCCOONOOOPRRWN-_O

W W W W WWDNDNDNDDNDDN
A B WON 20 © 0o NO O,

A DDA WWWW
WN O © OoNO®

A D
(S0

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below. Providing
coverage in these stated minimum limits shall not be construed to relieve the Contractor
from liability in excess of such limits. All deductibles and self-insured retentions must be
disclosed and are subject to approval by the Contracting Agency. The cost of any claim
payments falling within the deductible shall be the responsibility of the Contractor.

1-07.18(5)A Commercial General Liability
A policy of Commercial General Liability Insurance, including:

Per project aggregate

Premises/Operations Liability

Products/Completed Operations — for a period of one year following final acceptance of

the work.

Personal/Advertising Injury

Contractual Liability

Independent Contractors Liability

Stop Gap / Employers’ Liability

Explosion, Collapse, or Underground Property Damage (XCU)

Blasting (only required when the Contractor’s work under this Contract includes
exposures to which this specified coverage responds)

Such policy must provide the following minimum limits:
$1,000,000 Each Occurrence
$2,000,000 General Aggregate
$1,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury, each offence

Stop Gap / Employers’ Liability
$1,000,000 Each Accident
$1,000,000 Disease - Policy Limit
$1,000,000 Disease - Each Employee

1-07.18(5)B Automobile Liability

Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 90
endorsement and a CA 9948 endorsement attached if “pollutants” are to be transported.
Such policy(ies) must provide the following minimum limit:

$1,000,000 combined single limit

1-07.18(5)C Workers’ Compensation

The Contractor shall comply with Workers’ Compensation coverage as required by the
Industrial Insurance laws of the state of Washington.
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1-07.18(5)F Excess or Umbrella Liability
(May 10, 2006 APWA GSP)

The Contractor shall provide Excess or Umbrella Liability coverage at limits of *** 1 ***
million per occurrence and annual aggregate. This excess or umbrella liability coverage
shall apply, at a minimum, to both the Commercial General and Auto insurance policy
coverage.

This requirement may be satisfied instead through the Contractor’s primary Commercial
General and Automobile Liability coverage, or any combination thereof.

Public Convenience and Safety

Construction Under Traffic

Section 1-07.23(1) is supplemented with the following:

(January 2, 2012)

Work Zone Clear Zone

The Work Zone Clear Zone (WZCZ) applies during working and nonworking
hours. The WZCZ applies only to temporary roadside objects introduced by the
Contractor’s operations and does not apply to preexisting conditions or
permanent Work. Those work operations that are actively in progress shall be
in accordance with adopted and approved Traffic Control Plans, and other
contract requirements.

During nonworking hours equipment or materials shall not be within the WZCZ
unless they are protected by permanent guardrail or temporary concrete
barrier. The use of temporary concrete barrier shall be permitted only if the
Engineer approves the installation and location.

During actual hours of work, unless protected as described above, only
materials absolutely necessary to construction shall be within the WZCZ and
only construction vehicles absolutely necessary to construction shall be
allowed within the WZCZ or allowed to stop or park on the shoulder of the
roadway.

The Contractor's nonessential vehicles and employees private vehicles shall
not be permitted to park within the WZCZ at any time unless protected as
described above.

Deviation from the above requirements shall not occur unless the Contractor
has requested the deviation in writing and the Engineer has provided written
approval.

Minimum WZCZ distances are measured from the edge of traveled way and
will be determined as follows:
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Regulatory Distance From
Posted Speed Traveled Way
(Feet)
35 mph or less 10 *
40 mph 15
45 to 55 mph 20
60 mph or greater 30

* or 2-feet beyond the outside edge of sidewalk
Minimum Work Zone Clear Zone Distance

1-07.24 Rights of Way
(October 1, 2005 APWA GSP)

Delete this section in its entirety, and replace it with the following:

Street right of way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits, unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the
work. Exceptions to this are noted in the Bid Documents or will be brought to the
Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public right
of way, the Contractor shall meet and fulfill all covenants and stipulations of any
easement agreement obtained by the Contracting Agency from the owner of the private
property. Copies of the easement agreements may be included in the Contract
Provisions or made available to the Contractor as soon as practical after they have been
obtained by the Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising,
these areas are so noted in the Plans. The Contractor shall not proceed with any portion
of the work in areas where right of way, easements or rights of entry have not been
acquired until the Engineer certifies to the Contractor that the right of way or easement is
available or that the right of entry has been received. If the Contractor is delayed due to
acts of omission on the part of the Contracting Agency in obtaining easements, rights of
entry or right of way, the Contractor will be entitled to an extension of time. The
Contractor agrees that such delay shall not be a breach of contract.

Each property owner shall be given 48 hours notice prior to entry by the Contractor. This
includes entry onto easements and private property where private improvements must
be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may
desire for temporary construction facilities, storage of materials, or other Contractor
needs. However, before using any private property, whether adjoining the work or not,
the Contractor shall file with the Engineer a written permission of the private property
owner, and, upon vacating the premises, a written release from the property owner of
each property disturbed or otherwise interfered with by reasons of construction pursued
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under this contract. The statement shall be signed by the private property owner, or
proper authority acting for the owner of the private property affected, stating that
permission has been granted to use the property and all necessary permits have been
obtained or, in the case of a release, that the restoration of the property has been
satisfactorily accomplished. The statement shall include the parcel number, address,
and date of signature. Written releases must be filed with the Engineer before the
Completion Date will be established.

Prosecution and Progress
Section 1-08 is supplemented with the following:

(March 28, 2012 COA GSP)
Hours of Work

Except in the case of emergency or unless otherwise approved by the City, per AMC
11.01.120, the normal hours for construction and development activity, or operation of any
heavy equipment shall be between 7:00 am and 7:00 pm, Monday through Friday.
Construction activities may occur on Saturday between the 7:00 am and 7:00 pm as long as
inspections are not required for work being performed on that day. Saturday inspections can
be requested by the Contractor, however, approval depends on City staff availability and
conditions stated below.

No construction is allowed on Sunday or the following City recognized holidays.

New Years Day

Presidents Day

Independence Day

Veterans Day

Martin Luther King birthday recognition
Memorial Day

Labor Day

Thanksgiving and the Friday after
Christmas Day

If a Contractor desires to perform work on holidays, Sundays, or outside of hours stated
above, the Contractor shall apply in writing to the Engineer for permission to work such
times. Permission to work Saturdays, Sundays, holidays or other than the agreed upon
normal straight time working hours Monday through Friday may be given subject to certain
other conditions set forth by the Contracting Agency or Engineer.

Approval to continue work during non standard hours may be revoked at any time the
Contractor exceeds the Contracting Agency’s noise control regulations or complaints are
received from the public or adjoining property owners regarding the noise from the
Contractor’s operations. The Contractor shall have no claim for damages or delays should
such permission be revoked for these reasons.
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(March 28, 2012 COA GSP)
Preconstruction Conference

Prior to the Notice to Proceed, a preconstruction conference will be held between the
Contractor, the City, and such other interested parties as may be invited. The purpose of the
preconstruction conference will be:

1.
2.

3.

4.
5.
6

To review the initial progress schedule;

To establish a working understanding among the various parties associated or
affected by the work;

To establish and review procedures for progress payment, notifications, approvals,
submittals, etc.;

To establish normal working hours for the work;

To review safety standards and traffic control; and

To discuss such other related items as may be pertinent to the work.

Unless otherwise approved by the City, the Contractor shall prepare and submit at the
preconstruction conference the following:

1

2,
3.
4

Schedule of work

Schedule of Values for Lump Sum bid items

Material submittals, unless submitted prior to meeting
All other submittals required by the Contract Documents

(******)

Coordination with Community Events

Construction shall not occur on the following dates due to planned community events in
the area. Outside of construction hours, the site shall be staged to prevent injury to
pedestrians, or damage to vehicles and construction equipment.

o July 13-14 Arlington Fly-In
(Note: Heavy traffic is expected in the area from July 9-16)

Subcontracting

Section 1-08.1 is supplemented with the following:

(October 12, 1998)

Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor
shall submit to the Engineer a certification (WSDOT Form 420-004 EF) that a written
agreement between the Contractor and the subcontractor or between the subcontractor
and any lower tier subcontractor has been executed. This certification shall also
guarantee that these subcontract agreements include all the documents required by the
Special Provision Federal Agency Inspection.
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A Subcontractor or lower tier Subcontractor will not be permitted to perform any work
under the contract until the following documents have been completed and submitted to
the Engineer:

1.  Request to Sublet Work (Form 421-012 EF), and
2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for
Federal-aid Projects (Form 420-004 EF).

The Contractor's records pertaining to the requirements of this Special Provision shall
be open to inspection or audit by representatives of the Contracting Agency during the
life of the contract and for a period of not less than three years after the date of
acceptance of the contract. The Contractor shall retain these records for that period.
The Contractor shall also guarantee that these records of all Subcontractors and lower
tier Subcontractors shall be available and open to similar inspection or audit for the
same time period.

Subcontract Completion and Return of Retainage Withheld
Section 1-08.1(1) is revised to read:

(June 27, 2011)
The following procedures shall apply to all subcontracts entered into as a part of
this Contract:

Requirements

1. The Prime Contractor or Subcontractor shall make payment to the
Subcontractor not later than ten (10) days after receipt of payment from
the Contracting Agency for work satisfactorily completed by the
Subcontractor, to the extent of each Subcontractor’s interest therein.

2. Prompt and full payment of retainage from the Prime Contractor to the
Subcontractor shall be made within 30 days after Subcontractor’s Work is
satisfactorily completed.

3. For purposes of this Section, a Subcontractor’'s work is satisfactorily
completed when all task and requirements of the Subcontract have been
accomplished and including any required documentation and material
testing .

4. Failure by a Prime Contractor or Subcontractor to comply with these
requirements may result in one or more of the following:

a. Withholding of payments until the Prime Contractor or Subcontractor
complies

b. Failure to comply shall be reflected in the Prime Contractor’s
Performance Evaluation

c. Cancellation, Termination, or Suspension of the Contract, in whole or
in part
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d. Other sanctions as provided by the subcontractor or by law under
applicable prompt pay statutes.

Conditions
This clause does not create a contractual relationship between the Contracting
Agency and any Subcontractor as stated in Section 1-08.1. Also, it is not
intended to bestow upon any Subcontractor, the status of a third-party
beneficiary to the Contract between the Contracting Agency and the
Contractor.

Payment

The Contractor will be solely responsible for any additional costs involved in
paying retainage to the Subcontractors. Those costs shall be incidental to the
respective Bid Items.

Prosecution of Work

(January 22, 2011 COA GSP)
Delete first sentence of first paragraph of Section 1-08.4.

Time for Completion

(March 29, 2012 COA GSP)
Replace the third and fourth paragraph of Section 1-08.5 with the following:

Contract time shall begin on the first working day following the 14™ calendar day after the
date the Contracting Agency executes the Contract. Construction work shall not begin until
Notice to Proceed is issued by the City and all appropriate submittals have been reviewed
and approved by the City. Mobilization may occur prior to Notice to Proceed, pending
approval by the Engineer.

Each working day shall be charged to the contract as it occurs, until the contract work is
physically complete. If substantial completion has been granted and all the authorized
working days have been used, charging of working days will cease. Each week the
Engineer will provide the Contractor a statement that shows the number of working days: (1)
charged to the contract the week before; (2) specified for the physical completion of the
contract; and (3) remaining for the physical completion of the contract. The statement will
also show the nonworking days and any partial or whole day the Engineer declares as
unworkable. Within 10 calendar days after the date of each statement, the Contractor shall
file a written protest of any alleged discrepancies in it. To be considered by the Engineer, the
protest shall be in sufficient detail to enable the Engineer to ascertain the basis and amount
of time disputed. By not filing such detailed protest in that period, the Contractor shall be
deemed as having accepted the statement as correct. If the Contractor elects to work 10
hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-
10 shift is worked would ordinarily be charged as a working day then the fifth day of that
week will be charged as a working day whether or not the Contractor works on that day.

Replace the sixth paragraph of Section 1-08.5 with the following:
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The Engineer will give the Contractor written notice of the completion date of the contract
after all the Contractor's obligations under the contract have been performed by the
Contractor. The following events must occur before the Completion Date can be
established:
1. The physical work on the project must be complete; and
2. The Contractor must furnish all documentation required by the contract and required
by law, to allow the Contracting Agency to process final acceptance of the contract.
The following documents must be received by the Project Engineer prior to
establishing a completion date:
a. Certified Payrolls (Federal-aid Projects)
b. Material Acceptance Certification Documents
c. Annual Report of Amounts Paid as MBE/WBE Participants or Quarterly Report of
Amounts Credited as DBE Participation, as required by the Contract Provisions.
d. Final Contract Voucher Certification
e. Property owner releases per Section 1-07.24

Section 1-08.5 is supplemented with the following:

(March 13, 1995)
This project shall be physically completed within *** 65 *** working days.

Extensions of Time
Item number 1 in Section 1-08.8 is supplemented with the following:

(January 20, 2012 COA GSP)
The NOAA weather gauge located at the City of Arlington Wastewater Treatment Plant shall
be the official rain gauge used to determine level of rainfall within the project area.

Termination of Contract

Termination for Default
In Section 1-08.10(1), replace last sentence of fourth to last paragraph with the
following:

(February 17, 2011 COA GSP)

If total expenses and damages exceed the unpaid balance, the Contactor and the
Surety shall be jointly and severely liable to the Contracting Agency and shall pay the
difference to the Contracting Agency on demand.
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Measurement and Payment

1-09.6 Force Account
(October 10, 2008 APWA GSP)

Supplement this section with the following:

The Contracting Agency has estimated and included in the Proposal, dollar amounts for
all items to be paid per force account, only to provide a common proposal for Bidders.
All such dollar amounts are to become a part of Contractor's total bid. However, the
Contracting Agency does not warrant expressly or by implication, that the actual amount
of work will correspond with those estimates. Payment will be made on the basis of the
amount of work actually authorized by Engineer.

1-09.9 Payments
(June 27, 2011 APWA GSP, Option B)

Delete the fourth paragraph and replace it with the following:

Progress payments for completed work and material on hand will be based upon
progress estimates prepared by the Engineer. A progress estimate cutoff date will be
established at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month
thereafter until the Completion Date. Progress estimates made during progress of the
work are tentative, and made only for the purpose of determining progress payment.
The progress estimates are subject to change at any time prior to the calculation of the
Final Payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of
work completed multiplied by the unit price.

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum
breakdown for that item, or absent such a breakdown, based on the Engineer’s
determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site
or other storage area approved by the Engineer.

4. Change Orders — entitlement for approved extra cost or completed extra work as
determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;
2. The amount of Progress Payments previously made; and

3. Funds withheld by the Contracting Agency for disbursement in accordance with the
Contract Documents.
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Progress payments for work performed shall not be evidence of acceptable performance
or an admission by the Contracting Agency that any work has been satisfactorily
completed. The determination of payments under the contract will be final in accordance
with Section 1-05.1.

Retainage

Section 1-09.9(1) content and title is deleted and replaced with the following:

(June 27, 2011)
Vacant

Disputes and Claims

Time Limitation and Jurisdiction
Section 1-09.11(3) is supplemented with the following:

(May 26, 2011 COA GSP)

Any claim against the City for damages, expenses, costs or extras arising out of the
performance of the contract must be made in writing to the City within thirty (30)
calendar days after the discovery of such damage, and in no event later than the time of
approval by owner of final payment. Contractor, upon making applications for final
payment, shall be deemed to have waived this right to claim for any other damages for
which claim has not been made, unless such claim for final payment includes notice of
additional claim and fully describes the alleged damage.

1-09.13(3) Claims $250,000 or Less
(October 1, 2005 APWA GSP)

Delete this Section and replace it with the following:

The Contractor and the Contracting Agency mutually agree that those claims that total
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by
nonbinding ADR processes, shall be resolved through litigation unless the parties
mutually agree in writing to resolve the claim through binding arbitration.

1-09.13(3)A Administration of Arbitration
(October 1, 2005 APWA GSP)

Revise the third paragraph to read:

The Contracting Agency and the Contractor mutually agree to be bound by the decision
of the arbitrator, and judgment upon the award rendered by the arbitrator may be entered
in the Superior Court of the county in which the Contracting Agency’s headquarters are
located. The decision of the arbitrator and the specific basis for the decision shall be in
writing. The arbitrator shall use the contract as a basis for decisions.
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31
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Temporary Traffic Control

Traffic Control Management

General

Section 1-10.2(1) is supplemented with the following:

(December 1, 2008)

Only training with WSDOT TCS card and WSDOT training curriculum is recognized
in the State of Washington. The Traffic Control Supervisor shall be certified by one
of the following:

The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.

Kingston, WA 98346

(360) 297-3035

Evergreen Safety Council
401 Pontius Ave. N.
Seattle, WA 98109
1-800-521-0778 or

(206) 382-4090

The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100

Fredericksburg, Virginia 22406-1022

Training Dept. Toll Free (877) 642-4637

Phone: (540) 368-1701

(******)

Contractor shall maintain access to all businesses adjacent to limits of work, at all
times. Contractor shall also maintain access for emergency vehicles at all times.

Measurement

Section 1-10.4(1) is supplemented with the following:

(August 2, 2004)
The proposal contains the item “Project Temporary Traffic Control,” lump sum. The
provisions of Section 1-10.4(1) shall apply.
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Division 2
Earthwork

Removal of Structures and Obstructions
Construction Requirements

Section 2-02.3 is supplemented with the following:

(January 20, 2011 COA GSP)
Sawcutting of Existing Pavement

At the edge of pavement or curb to be removed, the Contractor shall make a vertical
sawcut through the entire thickness of the existing pavement, prior to pavement
removal.

Removal of Pavement, Sidewalks, Curbs, and Gutters
Section 2-02.3(3) is supplemented with the following:

(September 8, 1997)
The approximate thickness of the

*kk

asphalt *** pavement is *** 2.5 inches ***.
Measurement
Section 2-02.4 is supplemented with the following:

(September 8, 1997)
Pavement removal will be measured by the square yard.

(June 25, 2010 COA GSP)

“Sawcutting Existing Pavement”, per linear foot

Sawcutting existing pavement will be measured by the linear foot along the pavement
being cut.

Payment
Section 2-02.5 is revised by the following:

(September 30, 1996)
"Removing *** Asphalt *** Pavement", per square yard.

(June 25, 2010 COA GSP)

“Sawcutting Existing Pavement”, per linear foot

The unit contract price per linear foot for “Sawcutting Existing Pavement” shall be full
pay for all labor, tools, equipment, and materials necessary to complete the work as
specified.

(*****)

All cost associated with the removal of miscellaneous items shall be included in the Bid
Item “Removal of Structure and Obstruction”.
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Construction Requirements
Disposal Of Surplus Material
Section 2-03.3(7) is supplemented with the following:

(March 13, 1995)

Surplus materials may be disposed of within the Contracting Agency furnished site,
as detailed in the Plans. For informational purposes the maximum capacity of this
site is *** 5000 *** cubic yards, neat line measurement.

(March 13, 1995)

The Contractor is not required to utilize the Contracting Agency provided site(s),
and may make arrangements, at the Contractor's expense, for the disposal of
waste materials, and shall protect the Contracting Agency from all damages arising
from the Contractor's waste disposal operations.

Division 5
Surface Treatments and Pavements

Division 5 is supplemented with the following:

(March 28, 2011 COA GSP)
AMERICANS WITH DISABILITIES ACT (ADA)

Construction Requirements

All ADA facilities shall be in accordance with the latest edition of the Proposed Right-of-Way
Accessibility Guidelines (PROWAG) guidelines.

Unless otherwise specified on the plans, or directed by the Engineer, cross slopes of
sidewalks shall be a nominal 1.5%. Cross slopes shall not be less than 1% nor exceed 2%.

Maximum slopes shown on the plans represent the maximum allowable slopes permitted by
current ADA requirements. The Contractor shall take into consideration construction
tolerances when placing sidewalks to insure maximum slopes are not exceeded.

Completed sidewalks or other hardscape elements that exceed maximum specified slopes
or are less than minimum specified slopes shall be removed and replaced by the Contractor
at the Contractor’s expense.

Measurement and Payment

Measurement of slopes shall be performed on the walkable surface and shall not take into
consideration the curb elevation.

Measurement and payment of concrete sidewalks shall be included in “Cement Conc.
Sidewalk”.
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Measurement and payment of ramps shall be included in “Cement Concrete Sidewalk
Ramp”.

Division 7
Drainage Structures, Storm Sewers, Sanitary
Sewers, Water Mains, and Conduits
Manholes, Inlets, Catch Basins, and Drywells
Construction Requirements
Adjusting Manholes and Catch Basins to Grade
Section 7-05.3(1) is supplemented with the following:
(March 13, 2012 COA GSP)
Manholes and catch basins located outside of the curbline shall not be adjusted to
grade until the paving is completed, at which time the center of each structure shall
be carefully relocated from references previously established by the Contractor.
The pavement shall be cut in a restricted area and base material be removed to
permit removal of the cover. The structure shall then be brought to proper grade
according to City of Arlington Construction Standards and Specifications and the

details in the plans.

Catch basins located within the curbline, shall be brought up to grade prior to curb
placement.

Measurement
Section 7-05.4 is supplemented with the following:
(January 25, 2012 COA GSP)

“Adjust Existing Utility Structure” to grade will be measured per each.

Payment
Section 7-05.5 is supplemented with the following:
(January 25, 2012 COA GSP)
Payment will be made for the following bid item included in the proposal:
“Adjust Existing Utility Structure”, per each
The unit bid price for the above including all incidental work shall be full compensation
for all labor, material, tools, reconnection to customer line and equipment necessary to

satisfactorily complete the work as defined in the Standard Specifications and these
Special Provisions.
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Valves for Water Mains

Construction Requirements

Section 7-12.3 is supplemented with the following:

(June 17, 2010 COA GSP)
Adjustment of Utility/Valve Boxes

For inspection purposes the Contractor shall excavate around all valve boxes
selected by the Engineer prior to pavement work. Excavation for inspection is
anticipated to be a maximum of 36 inches in diameter by 18 inches in depth. The
actual excavation will vary depending upon field conditions. No extra
compensation will be made due to variable excavation requirements.

After inspection and prior to pavement work, valve boxes as designated by the
Engineer shall receive one or more of the following repairs:

Remove valve box and replace with new meeting the requirements of Section
9-30(4) Valve Boxes of the Standard Specifications.

Reuse and clear the valve box of all debris and leave the valve in a fully
operable condition. Clearing valve boxes shall be considered incidental to
excavation of the valve box.

Center valve box. Where the existing valve box is to remain and is not
centered over the valve, the Contractor shall excavate to the water valve and
center the valve box over the valve nut. Centering the valve box shall be
considered incidental to excavation of the valve box.

Concrete pad around valve box. Where the existing valve box that is to be raised is
not within asphalt, a concrete pad shall be installed per City of Arlington Standard
Detail W-190.

The excavation void due to repair inspection or adjustment work shall be backfilled
within the top 3 inches with HMA Class 2" PG 64 -22.

After final paving, valve boxes shall be adjusted per Section 7-05.3(1) Adjusting
Manholes and Catch Basins to Grade of the Standard Specifications. All valves
shall be adjusted to grade.

Measurement

Section 7-12.4 is supplemented with the following:

(March 13, 2012 COA GSP)

“Water Valve Box” measured per each

“Adjust Water Valve Box” to grade will be measured per each.
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Payment will be made for the following bid item included in the proposal:

10

11 All costs in connection with replacement of utility / valve box shall be included in the
12 Bid item “Water Valve Box”.

13

14 All costs in connection with adjustment with utility / valve box shall be included in
15 the Bid Item “Adjust Water Valve Box”.

16

17 The unit bid price for the above including all incidental work shall be full compensation
18 for all labor, material, tools, reconnection to customer line and equipment necessary to
19 satisfactorily complete the work as defined in the Standard Specifications and these
20 Special Provisions.

21

22  Service Connections

23

24  Description

25

26 Section 7-15.1 is supplemented with the following:

27

28 (June 17, 2010 COA GSP)

29

30 Work shall include inspecting, replacing as directed, and adjusting meter boxes to
31 finished grade.

32

33

34  Construction Requirements

35

36 Section 7-15.3 is supplemented with the following:

37

38 (June 17, 2010 COA GSP)

39 For inspection purposes the Contractor shall excavate around all meter boxes selected
40 by the Engineer prior to pavement work. Excavation for inspection is anticipated to be a
41 maximum of 36 inches in diameter by 18 inches in depth. The actual excavation will
42 vary depending upon field conditions. No extra compensation will be made due to
43 variable excavation requirements.

44

45 After inspection and prior to pavement work, meter boxes as designated by the
46 Engineer shall receive one or more of the following repairs:

47

48 Remove meter box and replace with new meeting the requirements of Section 9-
49 30.6(7) Meter Boxes of the Standard Specifications.

50
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Reuse and clear the meter box of all debris and leave the valve in a fully operable
condition. Clearing valve boxes shall be considered incidental to excavation of the
valve box.

Center meter box. Where the existing valve box is to remain and is not centered
over the meter, the Contractor shall excavate to the water meter and center the
meter box over the meter. Centering the valve box shall be considered incidental to
excavation of the meter box.

The excavation void due to repair inspection or adjustment work shall be backfilled
within the top 2 inches with HMA Class 2" PG 64 -22.

After final paving, valve boxes shall be adjusted per Section 7-05.3(1) Adjusting
Manholes and Catch Basins to Grade of the Standard Specifications. All valves will be
adjusted to grade.

Measurement
Section 7-15.4 is supplemented with the following:

(January 25, 2012 COA GSP)

“Adjust Water Meter Box” to grade will be measured per each.

Payment
Section 7-15.5 is supplemented with the following:
Section 7-12.5 is supplemented with the following:
(February 23, 2012 COA GSP)
Payment will be made for the following bid item included in the proposal:
“Adjust Water Meter Box”, per each

The unit contract price for “Adjust Water Meter Box” shall include all costs in
connection with adjustment with utility / valve box.

“Service Re-Connection 1 in. Diam”, per each
The unit contract price for “Service Re-Connection 1 in. Diam” shall be full
pay for all work to furnish and install service saddle, corp stop, and make
reconnection to existing service line.

“Service Connection 1 in Diam (>30’)", per each
The unit contract price for “Service Connection 1 in Diam (>30’)” shall apply to

service connections greater than 30’ between the water main and the property
line.
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“Service Connection 1 in Diam (<30’)", per each

The unit contract price for “Service Connection 1 in Diam (<30’)” shall apply to
service connections less than 30’ between the water main and the property
line.

“3/4 in. Pressure Reducing Valve (PRV)”, per each

The unit contract price for “1 in. Pressure Reducing Valve (PRV)” shall be full
pay for all work to furnish and install pressure reducing valve, in accordance
with City of Arlington Design and Construction Standards.

The unit bid price for the above including all incidental work shall be full compensation
for all labor, material, tools, reconnection to customer line and equipment necessary to
satisfactorily complete the work as defined in the Standard Specifications and these
Special Provisions.

Division 8
Miscellaneous Construction

Division 8 is supplemented with the following:

(*****)

BIORETENTION SOIL MIX
Description

This section covers the installation of Bioretention Soil Mix (BSM) for use in stormwater
applications to treat runoff.

Materials

o Topsoil Type B
e Compost material provided by the City.

Construction Requirements

Excavation

Excavation shall never be allowed during wet or saturated conditions. Excavation shall
be performed by machinery operating adjacent to the bioretention facility and no heavy
equipment with narrow tracks, narrow tires, or large lugged, high pressure tires shall be
allowed on the bottom of the bioretention facility. If machinery must operate in the
bioretention cell for excavation, use light weight, low ground-contact pressure
equipment. The sidewalls and bottom of the facility shall be ripped or tilled to minimum
depth of 6 inches before placement of BSM. The bottom of the facility shall be flat,
unless otherwise specified on the plans.
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Soil Placement

The BSM shall be a 55/45 to 60/40 mix of onsite sandy/loam topsoil and compost. The
mixture shall be free of root clumps and/or woody material. On-site soil mixing or
placement shall not be performed if BSM or subgrade soil is saturated.

The BSM shall be placed and graded by machinery operating adjacent to the
bioretention facility. If machinery must operate in the bioretention cell for soil placement
or soil grading, use light weight equipment with low ground-contact pressure. The soil
mixture shall be placed in horizontal layers not to exceed 12 inches per lift for the entire
area of the bioretention facility.

Compact the BSM to a relative compaction of 80-85 percent of modified maximum dry
density (ASTM D 1557). Compaction can be achieved by “boot packing” (simply walking
over all areas of each lift), and then apply 0.2 inches of water per 1 inch of BSM depth.
Water for settling shall be applied by spraying or sprinkling.

Erosion Control

e Bioretention facilities should not be used as sediment control facilities and all
drainage should be directed away from bioretention facilities after initial rough
grading. Flow can be directed away from the facility with temporary diversion
swales or other approved protection (Prince George’s County, 2002). If
introduction of construction runoff cannot be avoided see below for guidelines.

e Construction on Bioretention facilities should not begin until all contributing
drainage areas are stabilized according to erosion and sediment control BMPs
and to the satisfaction of the engineer.

¢ If the design includes curb and gutter, the curb cuts and inlets should be blocked
until BSM and mulch have been placed and planting completed (when possible),
and dispersion pads are in place.

o Every effort during construction sequencing and construction should be made to
prevent sediment from entering bioretention facilities.

e Erosion and sediment control practices must be inspected and maintained on a
regular basis.

Verification

Verification of materials shall be performed prior to placement of BSM, by the City.
Additional test may be required by the City after installation to verify proper material
placement.

Maintenance

The contractor shall implement measures to protect BSM after installation from

construction activities. Any areas of BSM disturbed during construction shall be
replaced as directed by the City at the Contractor’s expense.
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48
49
50
51
52

Measurement
Bioretention Soil Mix will be measured by the cubic yard.

The unit bid price for the above including all incidental work shall be full compensation for all
labor, material, tools, and equipment necessary to mix, place, and compact BSM.

Payment
“Bioretention Soil Mix”, per cubic yard
Erosion Control and Water Pollution Control
Construction Requirements
Seeding, Fertilizing and Mulching
Seeding and Fertilizing
Section 8-01.3(2)B is supplemented with the following:
(May 11, 2009 COA GSP)
Grass seed of the following composition, proportion, and quality shall be
applied at a rate specified below on all areas requiring roadside seeding within

the project:

Kind and Variety of
Seed in Mixture by

Common Name and % By  Minimum % Min. %
(Botanical name) Weight Pure Seed Germination
Colonial Bentgrass 10 9.80 95
(Highland or Astoria)

Red Fescue (lllahee 50 49.0 90
Rainier or Pennlawn)

Perennial Rye 40 39.20 90
Weed Seed 0.50 (max)

Inert and Other Crop 1.50 (max)

TOTAL 100.0

(June 9, 2008 COA GSP)
Sufficient quantities of fertilizer shall be applied to supply the following
amounts of nutrients:

Total Nitrogen as N - 135 pounds per acre.
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Available Phosphoric Acid as P,O; - 60 pounds per acre.
Soluble Potash as K,O - 60 pounds per acre.

Ninety pounds of nitrogen applied per acre shall be derived from isobutylidene
diurea (IBDU), cyclo-di-urea (CDU), or sulphur coated urea (SCU). The
remainder may be derived from any source.

The fertilizer formulation and application rate shall be approved by the
Engineer before use.

Roadside Restoration
Construction Requirements
Topsoil Type B
(******)
Section 8-02.3(4)B is supplemented with the following:
Topsoil Type B shall consist of the top 6-inches of existing soil within the limits
of work.
Permanent Signing
Construction Requirements
Sign Removal
(April 3, 2012 COA GSP)
The fourth and fifth sentences of Section 8-21.3(4) are replaced with the following:

All removed signs shall remain the property of the City. All removed signs shall
be returned to:

City of Arlington Maintenance Shop
6205 188" PL NE
Arlington, WA 98223
Sign Structures
Identification Plates

(June 2, 2008 COA GSP)

Section 8-21.3(9) G, Identification Plates, is deleted.
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WATER DISTRIBUTION MATERIALS
Pipe
Ductile Iron Pipe
Replace Paragraph 1 in Section 9-30.1(1) with the following:
(March 16, 2012 COA GSP)
Ductile iron pipe shall meet the requirements of AWWA C151. Ductile iron pipe shall
be Class 52 (Tyton Joint) and shall have a cement mortar lining and a 1-mil thick
seal coat meeting the requirements of AWWA C104. Ductile iron pipe to be joined
using bolted flanged joints shall be Special Thickness Class 53.
Fittings
Ductile Iron Pipe
Section 9-30.2(1) is supplemented with the following:
(March 16, 2012 COA GSP)

Joints shall be mechanical joints or rubber gasket push on joints (Tyton joints only),
unless flanged joints or restrained joints are required as shown in the plans.
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State of Washington

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of
fringe benefits. On public works projects, worker's wage and benefit rates must add to not less
than this total. A brief description of overtime calculation requirements are provided on the

Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 5/3/2012

County Trade Job Classification Wage Holiday|Overtime| Note
Snohomish|Asbestos Abatement Workers [Journey Level $40.03| 5D 1H
Snohomish|Boilermakers Journey Level $60.24| 5N 1C
Snohomish |Brick Mason Brick And Block Finisher $41.41|  5A M
Snohomish|Brick Mason Journey Level $48.27| 5A M
Snohomish|Brick Mason Pointer-Caulker-Cleaner $48.27| 5A ™M
Snohomish|Building Service Employees Janitor $9.04 1
Snohomish|Building Service Employees Shampooer $9.23 1
Snohomish|Building Service Employees Waxer $9.23 1
Snohomish|Building Service Employees Window Cleaner $13.48 1
Snohomish|Cabinet Makers (In Shop) Journey Level $15.08 1
Snohomish|Carpenters Acoustical Worker $48.63| 5D ™
Snohomish|Carpenters Bridge, Dock And Wharf $48.47| 5A 1™

Carpenters
Snohomish|Carpenters Carpenter $48.47| 5D ™M
Snohomish|Carpenters Creosoted Material $48.57| 5D M
Snohomish|Carpenters Floor Finisher $48.60/ 5D ™
Snohomish|Carpenters Floor Layer $48.60| 5D M
Snohomish|Carpenters Floor Sander $48.60, 5D ™
Snohomish|Carpenters Sawfiler $48.60| 5D ™M
Snohomish|Carpenters Shingler $48.60, 5D ™
Snohomish|Carpenters Stationary Power Saw Operator | $48.60| 5D M
Snohomish|Carpenters Stationary Woodworking Tools $48.60/ 5D ™
Snohomish|Cement Masons Journey Level $49.15| 7A M
Snohomish|Divers & Tenders Diver $100.28| 5D ™ 8A
Snohomish|Divers & Tenders Diver On Standby $56.68| 5D ™M
Snohomish|Divers & Tenders Diver Tender $52.23| 5D ™
Snohomish|Divers & Tenders Surface Rcv & Rov Operator $52.23| 5D M
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Snohomish|Divers & Tenders Surface Recv & Rov Operator $48.67|  5A 1B
Tender
Snohomish|Dredge Workers Assistant Engineer $49.57| 5D 1T 8L
Snohomish|Dredge Workers Assistant Mate(deckhand) $49.06f 5D 1T 8L
Snohomish| Dredge Workers Engineer Welder $49.62| 5D 1T 8L
Snohomish| Dredge Workers Leverman, Hydraulic $51.19| 5D 1T 8L
Snohomish|Dredge Workers Maintenance $49.06| 5D 1T 8L
Snohomish|Dredge Workers Mates And Boatmen $49.57| 5D 1T 8L
Snohomish| Dredge Workers Oiler $49.19| 5D 1T 8L
Snohomish|Drywall Applicator Journey Level $48.47 5D ™
Snohomish|Drywall Tapers Journey Level $48.79 5P 1E
Snohomish|Electrical Fixture Maintenance | Journey Level $13.76 1
Workers
Snohomish| Electricians - Inside Cable Splicer $58.70, 7H 1E
Snohomish| Electricians - Inside Construction Stock Person $29.16, 7H 1D
Snohomish| Electricians - Inside Journey Level $54.69| 7H 1E
Snohomish|Electricians - Motor Shop Craftsman $15.37 1
Snohomish|Electricians - Motor Shop Journey Level $14.69 1
Snohomish| Electricians - Powerline Cable Splicer $64.95|  5A 4A
Construction
Snohomish| Electricians - Powerline Certified Line Welder $59.37| 5A 4A
Construction
Snohomish| Electricians - Powerline Groundperson $42.16,  5A 4A
Construction
Snohomish| Electricians - Powerline Head Groundperson $44.50 5A 4A
Construction
Snohomish| Electricians - Powerline Heavy Line Equipment Operator| $59.37| 5A 4A
Construction
Snohomish| Electricians - Powerline Jackhammer Operator $44.50, 5A 4A
Construction
Snohomish| Electricians - Powerline Journey Level Lineperson $59.37| 5A 4A
Construction
Snohomish| Electricians - Powerline Line Equipment Operator $49.95 5A 4A
Construction
Snohomish| Electricians - Powerline Pole Sprayer $59.37| 5A 4A
Construction
Snohomish| Electricians - Powerline Powderperson $44.50, 5A 4A
Construction
Snohomish| Electronic Technicians Journey Level $30.10 1
Snohomish|Elevator Constructors Mechanic §75.24) 7D 4A
Snohomish|Elevator Constructors Mechanic In Charge $82.000 7D 4A
Snohomish|Fabricated Precast Concrete |Journey Level - In-Factory $13.50 1
Products Work Only
Snohomish|Fence Erectors Fence Erector $14.00 1
Snohomish|Flaggers Journey Level $33.93) 7A 2Y
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Snohomish|Glaziers Journey Level $50.91 7L 1Y
Snohomish|Heat & Frost Insulators And Journeyman $55.68 5J 1S
Asbestos Workers
Snohomish| Heating Equipment Mechanics |Journey Level $67.82 7F 1E
Snohomish|Hod Carriers & Mason Tenders |Journey Level $41.28| 7A 2Y
Snohomish|Industrial Engine And Machine |Journey Level $15.65 1
Mechanics
Snohomish|Industrial Power Vacuum Journey Level $9.24 1
Cleaner
Snohomish|Inland Boatmen Boat Operator $51.95| 5B 1K
Snohomish|Inland Boatmen Cook $48.62| 5B 1K
Snohomish|Inland Boatmen Deckhand $48.62) 5B 1K
Snohomish|Inland Boatmen Deckhand Engineer $49.60 5B 1K
Snohomish|Inland Boatmen Launch Operator $50.80 5B 1K
Snohomish|Inland Boatmen Mate $50.80 5B 1K
Snohomish| Inspection/Cleaning/Sealing Of| Cleaner Operator, Foamer $9.73 1
Sewer & Water Systems By Operator
Remote Control
Snohomish| Inspection/Cleaning/Sealing Of| Grout Truck Operator $11.48 1
Sewer & Water Systems By
Remote Control
Snohomish|Inspection/Cleaning/Sealing Of| Head Operator $12.78 1
Sewer & Water Systems By
Remote Control
Snohomish|Inspection/Cleaning/Sealing Of| Technician $9.04 1
Sewer & Water Systems By
Remote Control
Snohomish|Inspection/Cleaning/Sealing Of| Tv Truck Operator $10.53 1
Sewer & Water Systems By
Remote Control
Snohomish|Insulation Applicators Journey Level $48.47| 5D M
Snohomish| Ironworkers Journeyman $58.27| 7N 10
Snohomish|Laborers Air, Gas Or Electric Vibrating $40.03| 7A 2Y
Screed
Snohomish| Laborers Airtrac Drill Operator $41.28| 7A 2Y
Snohomish| Laborers Ballast Regular Machine $40.03) 7A 2Y
Snohomish|Laborers Batch Weighman $33.93] 7A 2Y
Snohomish|Laborers Brick Pavers $40.03) 7A 2Y
Snohomish| Laborers Brush Cutter $40.03| 7A 2Y
Snohomish| Laborers Brush Hog Feeder $40.03) 7A 2Y
Snohomish|Laborers Burner $40.03| 7A 2Y
Snohomish|Laborers Caisson Worker $41.28| 7A 2Y
Snohomish| Laborers Carpenter Tender $40.03| 7A 2Y
Snohomish|Laborers Caulker $40.03) 7A 2Y
Snohomish|Laborers Cement Dumper-paving $40.77| 7A 2Y
Snohomish| Laborers Cement Finisher Tender $40.03) 7A 2Y
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Snohomish| Laborers Change House Or Dry Shack $40.03) 7A 2Y
Snohomish|Laborers Chipping Gun (under 30 Lbs.) $40.03| 7A 2Y
Snohomish|Laborers Chipping Gun(30 Lbs. And Over) | $40.77| 7A 2Y
Snohomish|Laborers Choker Setter $40.03) 7A 2Y
Snohomish| Laborers Chuck Tender $40.03| 7A 2Y
Snohomish|Laborers Clary Power Spreader $40.77| 7A 2Y
Snohomish| Laborers Clean-up Laborer $40.03| 7A 2Y
Snohomish|Laborers Concrete Dumper/chute $40.77| 7A 2Y
Operator
Snohomish| Laborers Concrete Form Stripper $40.03| 7A 2Y
Snohomish|Laborers Concrete Placement Crew $40.77) 7A 2Y
Snohomish| Laborers Concrete Saw Operator/core $40.77,  7A 2Y
Driller
Snohomish| Laborers Crusher Feeder $33.93] 7A 2Y
Snohomish| Laborers Curing Laborer $40.03| 7A 2Y
Snohomish|Laborers Demolition: Wrecking & Moving | $40.03) 7A 2Y
(incl. Charred Material)
Snohomish| Laborers Ditch Digger $40.03| 7A 2Y
Snohomish|Laborers Diver $41.28| 7A 2Y
Snohomish| Laborers Drill Operator $40.77,  7A 2Y
(hydraulic,diamond)
Snohomish| Laborers Dry Stack Walls $40.03) 7A 2Y
Snohomish| Laborers Dump Person $40.03| 7A 2Y
Snohomish| Laborers Epoxy Technician $40.03| 7A 2Y
Snohomish| Laborers Erosion Control Worker $40.03| 7A 2Y
Snohomish|Laborers Faller & Bucker Chain Saw $40.77)  7A 2Y
Snohomish| Laborers Fine Graders $40.03| 7A 2Y
Snohomish| Laborers Firewatch $33.93) 7A 2Y
Snohomish|Laborers Form Setter $40.03| 7A 2Y
Snohomish|Laborers Gabian Basket Builders $40.03) 7A 2Y
Snohomish| Laborers General Laborer $40.03| 7A 2Y
Snohomish| Laborers Grade Checker & Transit Person| $41.28 7A 2Y
Snohomish|Laborers Grinders $40.03| 7A 2Y
Snohomish|Laborers Grout Machine Tender $40.03) 7A 2Y
Snohomish|Laborers Groutmen (pressure)including $40.77| 7A 2Y
Post Tension Beams
Snohomish|Laborers Guardrail Erector $40.03) 7A 2Y
Snohomish| Laborers Hazardous Waste Worker (level | $41.28/  7A 2Y
A)
Snohomish|Laborers Hazardous Waste Worker (level | $40.77| 7A 2Y
B)
Snohomish| Laborers Hazardous Waste Worker (level | $40.03| 7A 2Y
C)
Snohomish|Laborers High Scaler $41.28) 7A 2Y
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Snohomish| Laborers Jackhammer $40.77,  7A 2Y
Snohomish|Laborers Laserbeam Operator $40.77| 7A 2Y
Snohomish| Laborers Maintenance Person $40.03| 7A 2Y
Snohomish|Laborers Manhole Builder-mudman $40.77)  7A 2Y
Snohomish| Laborers Material Yard Person $40.03| 7A 2Y
Snohomish| Laborers Motorman-dinky Locomotive $40.77) 7A 2Y
Snohomish| Laborers Nozzleman (concrete Pump, $40.77,  7A 2Y

Green Cutter When Using

Combination Of High Pressure

Air & Water On Concrete &

Rock, Sandblast, Gunite,

Shotcrete, Water Bla
Snohomish|Laborers Pavement Breaker $40.77| 7A 2Y
Snohomish| Laborers Pilot Car $33.93] 7A 2Y
Snohomish|Laborers Pipe Layer Lead $41.28) 7A 2Y
Snohomish|Laborers Pipe Layer/tailor $40.77| 7A 2Y
Snohomish|Laborers Pipe Pot Tender $40.77| 7A 2Y
Snohomish| Laborers Pipe Reliner $40.77| 7A 2Y
Snohomish|Laborers Pipe Wrapper $40.77| 7A 2Y
Snohomish| Laborers Pot Tender $40.03| 7A 2Y
Snohomish| Laborers Powderman $41.28|  7A 2Y
Snohomish| Laborers Powderman's Helper $40.03| 7A 2Y
Snohomish|Laborers Power Jacks $40.77| 7A 2Y
Snohomish|Laborers Railroad Spike Puller - Power $40.77| 7A 2Y
Snohomish| Laborers Raker - Asphalt $41.28| 7A 2Y
Snohomish|Laborers Re-timberman $41.28 7A 2Y
Snohomish|Laborers Remote Equipment Operator $40.77) 7A 2Y
Snohomish|Laborers Rigger/signal Person $40.77| 7A 2Y
Snohomish|Laborers Rip Rap Person $40.03| 7A 2Y
Snohomish|Laborers Rivet Buster $40.77| 7A 2Y
Snohomish|Laborers Rodder $40.77) 7A 2Y
Snohomish| Laborers Scaffold Erector $40.03| 7A 2Y
Snohomish| Laborers Scale Person $40.03| 7A 2Y
Snohomish|Laborers Sloper (over 20") $40.77| 7A 2Y
Snohomish| Laborers Sloper Sprayer $40.03) 7A 2Y
Snohomish|Laborers Spreader (concrete) $40.77| 7A 2Y
Snohomish|Laborers Stake Hopper $40.03) 7A 2Y
Snohomish| Laborers Stock Piler $40.03] 7A 2y
Snohomish| Laborers Tamper & Similar Electric, Air $40.77) 7A 2Y

& Gas Operated Tools
Snohomish|Laborers Tamper (multiple & $40.77| 7A 2Y

Self-propelled)
Snohomish|Laborers Timber Person - Sewer (lagger, | $40.77| 7A 2Y

Shorer & Cribber)
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Snohomish| Laborers Toolroom Person (at Jobsite) $40.03| 7A 2Y
Snohomish|Laborers Topper $40.03| 7A 2Y
Snohomish| Laborers Track Laborer $40.03| 7A 2Y
Snohomish|Laborers Track Liner (power) $40.77| 7A 2Y
Snohomish| Laborers Truck Spotter $40.03| 7A 2Y
Snohomish|Laborers Tugger Operator $40.77| 7A 2Y
Snohomish| Laborers Tunnel Work-Compressed Air $52.08) 7A 2Y 8Q
Worker 0-30 psi
Snohomish|Laborers Tunnel Work-Compressed Air $57.08) 7A 2Y 8Q
Worker 30.01-44.00 psi
Snohomish| Laborers Tunnel Work-Compressed Air $60.76| 7A 2Y 8Q
Worker 44.01-54.00 psi
Snohomish|Laborers Tunnel Work-Compressed Air $66.46| 7A 2Y 8Q
Worker 54.01-60.00 psi
Snohomish| Laborers Tunnel Work-Compressed Air $68.58| 7A 2Y 8Q
Worker 60.01-64.00 psi
Snohomish|Laborers Tunnel Work-Compressed Air $73.68) 7A 2Y 8Q
Worker 64.01-68.00 psi
Snohomish| Laborers Tunnel Work-Compressed Air §75.58| 7A 2Y 8Q
Worker 68.01-70.00 psi
Snohomish|Laborers Tunnel Work-Guage and Lock $41.38) 7A 2Y 8Q
Tender
Snohomish| Laborers Tunnel Work-Miner $41.38  7A 2Y 8Q
Snohomish|Laborers Vibrator $40.77| 7A 2Y
Snohomish|Laborers Vinyl Seamer $40.03| 7A 2Y
Snohomish| Laborers Watchman $30.84) 7A 2Y
Snohomish| Laborers Welder $40.77| 7A 2Y
Snohomish|Laborers Well Point Laborer $40.77| 7A 2Y
Snohomish| Laborers Window Washer/cleaner $30.84| 7A 2Y
Snohomish| Laborers - Underground Sewer |General Laborer & Topman $40.03) 7A 2Y
& Water
Snohomish|Laborers - Underground Sewer |Pipe Layer $40.77| 7A 2Y
& Water
Snohomish|Landscape Construction Irrigation Or Lawn Sprinkler $17.31 1
Installers
Snohomish| Landscape Construction Landscape Equipment $20.06 1
Operators Or Truck Drivers
Snohomish|Landscape Construction Landscaping Or Planting $14.13 1
Laborers
Snohomish| Lathers Journey Level $48.74/ 5D 1H
Snohomish|Marble Setters Journey Level $48.27| 5A M
Snohomish|Metal Fabrication (In Shop) Fitter $15.38 1
Snohomish|Metal Fabrication (In Shop) Laborer $9.79 1
Snohomish| Metal Fabrication (In Shop) Machine Operator $9.04 1
Snohomish|Metal Fabrication (In Shop) Painter $9.98 1
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Snohomish|Metal Fabrication (In Shop) Welder $15.38 1
Snohomish|Millwright Journey Level $49.47| 5D ™
Snohomish|Modular Buildings Journey Level $9.04 1
Snohomish| Painters Journey Level $35.72 6Z 2B
Snohomish|Pile Driver Journey Level $48.67|  5A ™M
Snohomish| Plasterers Journey Level $46.88) 7Q 1R
Snohomish| Playground & Park Equipment |Journey Level $11.94 1
Installers
Snohomish|Plumbers & Pipefitters Journey Level $61.57| 5A 1G
Snohomish|Power Equipment Operators Asphalt Plant Operators $50.39 7A 1T 8P
Snohomish|Power Equipment Operators | Assistant Engineer $47.12| 7A 1T 8P
Snohomish|Power Equipment Operators |Barrier Machine (zipper) $49.90, 7A 1T 8P
Snohomish| Power Equipment Operators |Batch Plant Operator, Concrete| $49.90 7A 1T 8P
Snohomish|Power Equipment Operators Bobcat $47.12 7A 1T 8P
Snohomish|Power Equipment Operators |Brokk - Remote Demolition $47.12| 7A 1T 8P
Equipment
Snohomish|Power Equipment Operators Brooms $47.12 7A 1T 8P
Snohomish|Power Equipment Operators |Bump Cutter $49.90 7A 1T 8P
Snohomish| Power Equipment Operators | Cableways $50.39| 7A 1T 8P
Snohomish| Power Equipment Operators | Chipper $49.90, 7A 1T 8P
Snohomish|Power Equipment Operators Compressor $47.12 7A 1T 8P
Snohomish| Power Equipment Operators |Concrete Pump: Truck Mount $50.39| 7A 1T 8P
With Boom Attachment Over 42
M
Snohomish|Power Equipment Operators Concrete Finish Machine -laser $47.12 7A 1T 8P
Screed
Snohomish|Power Equipment Operators |Concrete Pump - Mounted Or $49.48| 7A 1T 8P
Trailer High Pressure Line
Pump, Pump High Pressure.
Snohomish|Power Equipment Operators Concrete Pump: Truck Mount $49.90 7A 1T 8P
With Boom Attachment Up To
42m
Snohomish|Power Equipment Operators | Conveyors $49.48| 7A 1T 8P
Snohomish|Power Equipment Operators Cranes: 20 Tons Through 44 $49.90 7A 1T 8P
Tons With Attachments
Overhead, Bridge Type Crane:
20 Tons Through 44 Tons
Snohomish| Power Equipment Operators Cranes: 100 Tons Through 199 $50.94| 7A 1T 8P
Tons, or 150" of boom (including
jib with attachments);
Overhead, bridge type, 100 tons
and over; Tower crane up to
175" in height, base to boom.
Snohomish|Power Equipment Operators Cranes: 200 Tons To 300 Tons, $51.51 7A 1T 8P

Or 250" Of Boom (including Jib
With Attachments)

5/2/2012 2:38 PM





8 of 18

https://fortress.wa.gov/Ini/wagelookup/PrvWageLookUp.aspx

Snohomish|Power Equipment Operators |Cranes: 45 Tons Through 99 $50.39| 7A 1T 8P
Tons, Under 150 Of Boom
(including Jib With
Attachments)

Snohomish|Power Equipment Operators |Cranes: A-frame - 10 Tons And $47.12| 7A 1T 8P
Under

Snohomish|Power Equipment Operators Cranes: Friction 100 Tons $51.51 7A 1T 8P
Through 199 Tons

Snohomish| Power Equipment Operators Cranes: Friction Over 200 Tons $52.07 7A 1T 8P

Snohomish|Power Equipment Operators |Cranes: Over 300 Tons Or 300 $52.07] 7A 1T 8P
Of Boom (including Jib With
Attachments)

Snohomish| Power Equipment Operators |Cranes: Through 19 Tons With $49.48| 7A 1T 8P
Attachments A-frame Over 10
Tons

Snohomish|Power Equipment Operators Crusher $49.90 7A 1T 8P

Snohomish| Power Equipment Operators |Deck Engineer/deck Winches $49.90f 7A 1T 8P
(power)

Snohomish|Power Equipment Operators |Derricks, On Building Work $50.39| 7A 1T 8P

Snohomish| Power Equipment Operators |Dozer Quad 9, HD 41, D10 and $50.39| 7A 1T 8P
Over

Snohomish| Power Equipment Operators Dozers D-9 & Under $49.48 7A 1T 8P

Snohomish|Power Equipment Operators | Drill Qilers: Auger Type, Truck $49.48| 7A 1T 8P
Or Crane Mount

Snohomish|Power Equipment Operators Drilling Machine $49.90 7A 1T 8P

Snohomish|Power Equipment Operators |Elevator And Man-lift: $47.12| 7A 1T 8P
Permanent And Shaft Type

Snohomish|Power Equipment Operators Finishing Machine, Bidwell And $49.90 7A 1T 8P
Gamaco & Similar Equipment

Snohomish| Power Equipment Operators Forklift: 3000 Lbs And Over $49.48 7A 1T 8P
With Attachments

Snohomish|Power Equipment Operators  |Forklifts: Under 3000 Lbs. With $47.12|  7A 1T 8P
Attachments

Snohomish| Power Equipment Operators |Grade Engineer: Using Blue $49.90, 7A 1T 8P
Prints, Cut Sheets, Etc

Snohomish| Power Equipment Operators Gradechecker/stakeman $47.12 7A 1T 8P

Snohomish| Power Equipment Operators |Guardrail Punch/Auger $49.90, 7A 1T 8P

Snohomish|Power Equipment Operators Hard Tail End Dump $50.39 7A 1T 8P
Articulating Off- Road
Equipment 45 Yards. & Over

Snohomish| Power Equipment Operators |Hard Tail End Dump $49.90| 7A 1T 8P
Articulating Off-road
Equipment Under 45 Yards

Snohomish| Power Equipment Operators Horizontal/directional Drill $49.48 7A 1T 8P
Locator

Snohomish| Power Equipment Operators Horizontal/directional Drill $49.90 7A 1T 8P

Operator
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Snohomish| Power Equipment Operators | Hydralifts/boom Trucks Over 10| $49.48/  7A 1T 8P
Tons

Snohomish| Power Equipment Operators |Hydralifts/boom Trucks, 10 $47.12|  7A 1T 8P
Tons And Under

Snohomish| Power Equipment Operators Loader, Overhead 8 Yards. & $50.94 7A 1T 8P
Over

Snohomish| Power Equipment Operators Loader, Overhead, 6 Yards. But | $50.39 7A 1T 8P
Not Including 8 Yards

Snohomish| Power Equipment Operators Loaders, Overhead Under 6 $49.90 7A 1T 8P
Yards

Snohomish| Power Equipment Operators Loaders, Plant Feed $49.90 7A 1T 8P

Snohomish|Power Equipment Operators Loaders: Elevating Type Belt $49.48 7A 1T 8P

Snohomish|Power Equipment Operators |Locomotives, All $49.90, 7A 1T 8P

Snohomish|Power Equipment Operators |Material Transfer Device $49.90, 7A 1T 8P

Snohomish| Power Equipment Operators |[Mechanics, All (leadmen - $0.50| $50.94 7A 1T 8P
Per Hour Over Mechanic)

Snohomish|Power Equipment Operators  |Mixers: Asphalt Plant $49.90, 7A 1T 8P

Snohomish|Power Equipment Operators Motor Patrol Grader - $49.48 7A 1T 8P
Non-finishing

Snohomish| Power Equipment Operators |Motor Patrol Graders, Finishing | $50.39 7A 1T 8P

Snohomish| Power Equipment Operators  [Mucking Machine, Mole, Tunnel | $50.39| 7A 1T 8P
Drill, Boring, Road Header
And/or Shield

Snohomish|Power Equipment Operators Oil Distributors, Blower $47.12 7A 1T 8P
Distribution & Mulch Seeding
Operator

Snohomish|Power Equipment Operators Outside Hoists (elevators And $49.48 7A 1T 8P
Manlifts), Air Tuggers,strato

Snohomish| Power Equipment Operators Overhead, Bridge Type: 45 Tons| $50.39 7A 1T 8P
Through 99 Tons

Snohomish|Power Equipment Operators |Pavement Breaker $47.12| 7A 1T 8P

Snohomish|Power Equipment Operators Pile Driver (other Than Crane $49.90 7A 1T 8P
Mount)

Snohomish|Power Equipment Operators |Plant Oiler - Asphalt, Crusher $49.48| 7A 1T 8P

Snohomish| Power Equipment Operators Posthole Digger, Mechanical $47.12 7A 1T 8P

Snohomish| Power Equipment Operators |Power Plant $47.12|  7A 1T 8P

Snohomish|Power Equipment Operators |Pumps - Water $47.12| 7A 1T 8P

Snohomish|Power Equipment Operators |Quick Tower - No Cab, Under $47.12| 7A 1T 8P
100 Feet In Height Based To
Boom

Snohomish|Power Equipment Operators Remote Control Operator On $50.39 7A 1T 8P
Rubber Tired Earth Moving
Equipment

Snohomish| Power Equipment Operators Rigger And Bellman $47.12|  7A 1T 8P

Snohomish|Power Equipment Operators Rollagon $50.39 7A 1T 8P

Snohomish| Power Equipment Operators Roller, Other Than Plant Mix $47.12| 7A 1T 8P
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Snohomish| Power Equipment Operators Roller, Plant Mix Or Multi-lift $49.48| 7A 1T 8P
Materials

Snohomish| Power Equipment Operators Roto-mill, Roto-grinder $49.90f 7A 1T 8P

Snohomish|Power Equipment Operators |Saws - Concrete $49.48 7A 1T 8P

Snohomish| Power Equipment Operators |Scraper, Self Propelled Under $49.90, 7A 1T 8P
45 Yards

Snohomish|Power Equipment Operators Scrapers - Concrete & Carry All | $49.48 7A 1T 8P

Snohomish| Power Equipment Operators |Scrapers, Self-propelled: 45 $50.39| 7A 1T 8P
Yards And Over

Snohomish|Power Equipment Operators Service Engineers - Equipment $49.48 7A 1T 8P

Snohomish| Power Equipment Operators |Shotcrete/gunite Equipment $47.12)  7A 1T 8P

Snohomish| Power Equipment Operators Shovel , Excavator, Backhoe, $49.48| 7A 1T 8P
Tractors Under 15 Metric Tons.

Snohomish| Power Equipment Operators Shovel, Excavator, Backhoe: $50.39 7A 1T 8P
Over 30 Metric Tons To 50
Metric Tons

Snohomish| Power Equipment Operators Shovel, Excavator, Backhoes, $49.90 7A 1T 8P
Tractors: 15 To 30 Metric Tons

Snohomish| Power Equipment Operators |Shovel, Excavator, Backhoes: $50.94| 7A 1T 8P
Over 50 Metric Tons To 90
Metric Tons

Snohomish| Power Equipment Operators Shovel, Excavator, Backhoes: $51.51 7A 1T 8P
Over 90 Metric Tons

Snohomish| Power Equipment Operators |Slipform Pavers $50.39| 7A 1T 8P

Snohomish|Power Equipment Operators |Spreader, Topsider & $50.39| 7A 1T 8P
Screedman

Snohomish|Power Equipment Operators Subgrader Trimmer $49.90 7A 1T 8P

Snohomish|Power Equipment Operators Tower Bucket Elevators $49.48 7A 1T 8P

Snohomish|Power Equipment Operators | Tower Crane Over 175'in $51.51 7A 1T 8P
Height, Base To Boom

Snohomish|Power Equipment Operators Tower Crane Up To 175" In $50.94 7A 1T 8P
Height Base To Boom

Snohomish|Power Equipment Operators |Transporters, All Track Or $50.39| 7A 1T 8P
Truck Type

Snohomish|Power Equipment Operators | Trenching Machines $49.48 7A 1T 8P

Snohomish| Power Equipment Operators | Truck Crane Oiler/driver - 100 $49.90, 7A 1T 8P
Tons And Over

Snohomish| Power Equipment Operators Truck Crane Oiler/driver Under | $49.48 7A 1T 8P
100 Tons

Snohomish| Power Equipment Operators | Truck Mount Portable Conveyor| $49.90, 7A 1T 8P

Snohomish|Power Equipment Operators Welder $50.39 7A 1T 8P

Snohomish| Power Equipment Operators |Wheel Tractors, Farmall Type $47.12| 7A 1T 8P

Snohomish|Power Equipment Operators Yo Yo Pay Dozer $49.90 7A 1T 8P

Snohomish| Power Equipment Operators- |Asphalt Plant Operators $50.39| 7A 1T 8P

Underground Sewer & Water
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Snohomish|Power Equipment Operators- |Assistant Engineer $47.12 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Barrier Machine (zipper) $49.90, 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Batch Plant Operator, Concrete| $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Bobcat $47.12|  7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Brokk - Remote Demolition $47.12|  7A 1T 8P
Underground Sewer & Water |Equipment
Snohomish|Power Equipment Operators- |Brooms $47.12|  7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Bump Cutter $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Cableways $50.39| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Chipper $49.90, 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Compressor $47.12| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Concrete Pump: Truck Mount $50.39 7A 1T 8P
Underground Sewer & Water |With Boom Attachment Over 42
M
Snohomish|Power Equipment Operators- |Concrete Finish Machine -laser $47.12 7A 1T 8P
Underground Sewer & Water |Screed
Snohomish| Power Equipment Operators- |Concrete Pump - Mounted Or $49.48 7A 1T 8P
Underground Sewer & Water |Trailer High Pressure Line
Pump, Pump High Pressure.
Snohomish|Power Equipment Operators- |Concrete Pump: Truck Mount $49.90, 7A 1T 8P
Underground Sewer & Water |With Boom Attachment Up To
42m
Snohomish|Power Equipment Operators- |Conveyors $49.48) 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Cranes: 20 Tons Through 44 $49.90f 7A 1T 8P
Underground Sewer & Water |Tons With Attachments
Overhead, Bridge Type Crane:
20 Tons Through 44 Tons
Snohomish| Power Equipment Operators- |Cranes: 200 Tons To 300 Tons, $51.51 7A 1T 8P
Underground Sewer & Water |Or 250' Of Boom (including Jib
With Attachments)
Snohomish|Power Equipment Operators- |Cranes: 45 Tons Through 99 $50.39| 7A 1T 8P
Underground Sewer & Water |Tons, Under 150' Of Boom
(including Jib With
Attachments)
Snohomish|Power Equipment Operators- |Cranes: A-frame - 10 Tons And $47.12 7A 1T 8P
Underground Sewer & Water |Under
Snohomish| Power Equipment Operators- |Cranes: Friction 100 Tons $51.51 7A 1T 8P

Underground Sewer & Water

Through 199 Tons
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Snohomish|Power Equipment Operators- |Cranes: Friction Over 200 Tons $52.07] 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Cranes: Over 300 Tons Or 300 $52.07| 7A 1T 8P
Underground Sewer & Water |Of Boom (including Jib With
Attachments)
Snohomish|Power Equipment Operators- |Cranes: Through 19 Tons With $49.48| 7A 1T 8P
Underground Sewer & Water |Attachments A-frame Over 10
Tons
Snohomish| Power Equipment Operators- |Crusher $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Deck Engineer/deck Winches $49.90 7A 1T 8P
Underground Sewer & Water | (power)
Snohomish|Power Equipment Operators- |Derricks, On Building Work $50.39| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Dozer Quad 9, HD 41, D10 and $50.39 7A 1T 8P
Underground Sewer & Water |Over
Snohomish| Power Equipment Operators- |Dozers D-9 & Under $49.48| 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Drill Oilers: Auger Type, Truck $49.48| 7A 1T 8P
Underground Sewer & Water |Or Crane Mount
Snohomish|Power Equipment Operators- |Drilling Machine $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Elevator And Man-lift: $47.12|  7A 1T 8P
Underground Sewer & Water |Permanent And Shaft Type
Snohomish| Power Equipment Operators- |Finishing Machine, Bidwell And $49.90f 7A 1T 8P
Underground Sewer & Water |Gamaco & Similar Equipment
Snohomish| Power Equipment Operators- |Forklift: 3000 Lbs And Over $49.48 7A 1T 8P
Underground Sewer & Water |With Attachments
Snohomish| Power Equipment Operators- |Forklifts: Under 3000 Lbs. With $47.12| 7A 1T 8P
Underground Sewer & Water |Attachments
Snohomish|Power Equipment Operators- |Grade Engineer: Using Blue $49.90f 7A 1T 8P
Underground Sewer & Water |Prints, Cut Sheets, Etc
Snohomish|Power Equipment Operators- |Gradechecker/stakeman $47.12 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Guardrail Punch/Auger $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Hard Tail End Dump $50.39| 7A 1T 8P
Underground Sewer & Water |Articulating Off- Road
Equipment 45 Yards. & Over
Snohomish| Power Equipment Operators- |Hard Tail End Dump $49.90, 7A 1T 8P
Underground Sewer & Water |Articulating Off-road
Equipment Under 45 Yards
Snohomish|Power Equipment Operators- |Horizontal/directional Drill $49.48| 7A 1T 8P
Underground Sewer & Water |Locator
Snohomish| Power Equipment Operators- |Horizontal/directional Drill $49.90 7A 1T 8P
Underground Sewer & Water |Operator
Snohomish| Power Equipment Operators- |Hydralifts/boom Trucks Over 10| $49.48| 7A 1T 8P

Underground Sewer & Water

Tons
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Snohomish| Power Equipment Operators- |Hydralifts/boom Trucks, 10 $47.12 7A 1T 8P
Underground Sewer & Water |Tons And Under

Snohomish| Power Equipment Operators- |Loader, Overhead 8 Yards. & $50.94, 7A 1T 8P
Underground Sewer & Water |Over

Snohomish| Power Equipment Operators- |Loader, Overhead, 6 Yards. But | $50.39 7A 1T 8P
Underground Sewer & Water |Not Including 8 Yards

Snohomish| Power Equipment Operators- |Loaders, Overhead Under 6 $49.90 7A 1T 8P
Underground Sewer & Water |Yards

Snohomish| Power Equipment Operators- |Loaders, Plant Feed $49.90 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Loaders: Elevating Type Belt $49.48) 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Locomotives, All $49.90 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Equipment Operators- |Material Transfer Device $49.90, 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Equipment Operators- |Mechanics, All (leadmen - $0.50| $50.94, 7A 1T 8P
Underground Sewer & Water |Per Hour Over Mechanic)

Snohomish|Power Equipment Operators- |Mixers: Asphalt Plant $49.90, 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Motor Patrol Grader - $49.48 7A 1T 8P
Underground Sewer & Water [Non-finishing

Snohomish| Power Equipment Operators- |Motor Patrol Graders, Finishing | $50.39| 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Equipment Operators- |Mucking Machine, Mole, Tunnel | $50.39 7A 1T 8P
Underground Sewer & Water |Drill, Boring, Road Header

And/or Shield

Snohomish| Power Equipment Operators- |Qil Distributors, Blower $47.12| 7A 1T 8P

Underground Sewer & Water |Distribution & Mulch Seeding
Operator

Snohomish|Power Equipment Operators- |Outside Hoists (elevators And $49.48 7A 1T 8P
Underground Sewer & Water |Manlifts), Air Tuggers,strato

Snohomish| Power Equipment Operators- |Overhead, Bridge Type: 45 Tons| $50.39 7A 1T 8P
Underground Sewer & Water |Through 99 Tons

Snohomish|Power Equipment Operators- |Pavement Breaker $47.12 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Pile Driver (other Than Crane $49.90, 7A 1T 8P
Underground Sewer & Water |[Mount)

Snohomish|Power Equipment Operators- |Plant Oiler - Asphalt, Crusher $49.48 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Equipment Operators- |Posthole Digger, Mechanical $47.12| 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Power Plant $47.12 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Pumps - Water $47.12| 7A 1T 8P

Underground Sewer & Water
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Snohomish| Power Equipment Operators- |Quick Tower - No Cab, Under $47.12 7A 1T 8P
Underground Sewer & Water |100 Feet In Height Based To
Boom
Snohomish|Power Equipment Operators- |Remote Control Operator On $50.39| 7A 1T 8P
Underground Sewer & Water |Rubber Tired Earth Moving
Equipment
Snohomish|Power Equipment Operators- |Rigger And Bellman $47.12 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Rollagon $50.39| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Roller, Other Than Plant Mix $47.12 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Roller, Plant Mix Or Multi-lift $49.48) 7A 1T 8P
Underground Sewer & Water |Materials
Snohomish| Power Equipment Operators- |Roto-mill, Roto-grinder $49.90 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Saws - Concrete $49.48) 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Scraper, Self Propelled Under $49.90 7A 1T 8P
Underground Sewer & Water |45 Yards
Snohomish| Power Equipment Operators- |Scrapers - Concrete & Carry All | $49.48| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Scrapers, Self-propelled: 45 $50.39 7A 1T 8P
Underground Sewer & Water |Yards And Over
Snohomish| Power Equipment Operators- |Service Engineers - Equipment $49.48| 7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Shotcrete/gunite Equipment $47.12)  7A 1T 8P
Underground Sewer & Water
Snohomish|Power Equipment Operators- |Shovel , Excavator, Backhoe, $49.48| 7A 1T 8P
Underground Sewer & Water |Tractors Under 15 Metric Tons.
Snohomish| Power Equipment Operators- |Shovel, Excavator, Backhoe: $50.39 7A 1T 8P
Underground Sewer & Water |Over 30 Metric Tons To 50
Metric Tons
Snohomish|Power Equipment Operators- |Shovel, Excavator, Backhoes, $49.90f 7A 1T 8P
Underground Sewer & Water |Tractors: 15 To 30 Metric Tons
Snohomish| Power Equipment Operators- |Shovel, Excavator, Backhoes: $50.94, 7A 1T 8P
Underground Sewer & Water |Over 50 Metric Tons To 90
Metric Tons
Snohomish| Power Equipment Operators- |Shovel, Excavator, Backhoes: $51.51 7A 1T 8P
Underground Sewer & Water |Over 90 Metric Tons
Snohomish|Power Equipment Operators- |Slipform Pavers $50.39| 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Spreader, Topsider & $50.39| 7A 1T 8P
Underground Sewer & Water |Screedman
Snohomish|Power Equipment Operators- |Subgrader Trimmer $49.90/ 7A 1T 8P
Underground Sewer & Water
Snohomish| Power Equipment Operators- |Tower Bucket Elevators $49.48| 7A 1T 8P

Underground Sewer & Water
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Snohomish| Power Equipment Operators- |Tower Crane Over 175in $51.51 7A 1T 8P
Underground Sewer & Water |Height, Base To Boom

Snohomish| Power Equipment Operators- |Tower Crane Up To 175" In $50.94, 7A 1T 8P
Underground Sewer & Water |Height Base To Boom

Snohomish| Power Equipment Operators- | Transporters, All Track Or $50.39| 7A 1T 8P
Underground Sewer & Water |Truck Type

Snohomish|Power Equipment Operators- |Trenching Machines $49.48| 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Truck Crane QOiler/driver - 100 $49.90, 7A 1T 8P
Underground Sewer & Water |Tons And Over

Snohomish| Power Equipment Operators- |Truck Crane Qiler/driver Under | $49.48 7A 1T 8P
Underground Sewer & Water |100 Tons

Snohomish| Power Equipment Operators- | Truck Mount Portable Conveyor| $49.90, 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Welder $50.39| 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Equipment Operators- |Wheel Tractors, Farmall Type $47.12 7A 1T 8P
Underground Sewer & Water

Snohomish|Power Equipment Operators- |Yo Yo Pay Dozer $49.90, 7A 1T 8P
Underground Sewer & Water

Snohomish| Power Line Clearance Tree Journey Level In Charge $42.91 5A 4A
Trimmers

Snohomish|Power Line Clearance Tree Spray Person $40.73| 5A 4A
Trimmers

Snohomish|Power Line Clearance Tree Tree Equipment Operator $41.29| 5A 4A
Trimmers

Snohomish|Power Line Clearance Tree Tree Trimmer $38.38) 5A 4A
Trimmers

Snohomish| Power Line Clearance Tree Tree Trimmer Groundperson $28.95| 5A 4A
Trimmers

Snohomish|Refrigeration & Air Mechanic $61.57| 5A 1G
Conditioning Mechanics

Snohomish| Residential Brick Mason Journey Level $20.00 1

Snohomish| Residential Carpenters Journey Level $38.08/ 5D M

Snohomish|Residential Cement Masons Journey Level $14.00 1

Snohomish|Residential Drywall Journey Level $38.08) 5D M
Applicators

Snohomish|Residential Drywall Tapers Journey Level $48.79 5P 1E

Snohomish|Residential Electricians Journey Level $30.62 7F 1D

Snohomish| Residential Glaziers Journey Level $34.60, 7L 1H

Snohomish| Residential Insulation Journey Level $25.68 1
Applicators

Snohomish|Residential Laborers Journey Level $20.73 1

Snohomish|Residential Marble Setters Journey Level $30.74 1

Snohomish| Residential Painters Journey Level $17.46 1

Snohomish|Residential Plumbers & Journey Level $28.99 1

Pipefitters
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Snohomish|Residential Refrigeration & Air | Journey Level $38.78| 5A 1G
Conditioning Mechanics

Snohomish| Residential Sheet Metal Journey Level (Field or Shop) $40.04) 7F 1R
Workers

Snohomish|Residential Soft Floor Layers |Journey Level $41.95| 5A 27

Snohomish|Residential Sprinkler Fitters |Journey Level $41.31 5C 2R
(Fire Protection)

Snohomish| Residential Stone Masons Journey Level $30.74 1

Snohomish| Residential Terrazzo Workers |Journey Level $9.04 1

Snohomish|Residential Terrazzo/Tile Journey Level $21.60 1
Finishers

Snohomish|Residential Tile Setters Journey Level $25.17 1

Snohomish| Roofers Journey Level $43.65| 5A 1R

Snohomish| Roofers Using Irritable Bituminous $46.65|  5A 1R

Materials

Snohomish|Sheet Metal Workers Journey Level (Field or Shop) $67.82| 7F 1E

Snohomish| Shipbuilding & Ship Repair Boilermaker $35.83) M 1H

Snohomish|Shipbuilding & Ship Repair Carpenter $33.93 5T 1L

Snohomish|Shipbuilding & Ship Repair Electrician $33.96| 5T 1L

Snohomish| Shipbuilding & Ship Repair Heat & Frost Insulator $55.68 5J 1S

Snohomish|Shipbuilding & Ship Repair Laborer $25.35 5T 1L

Snohomish|Shipbuilding & Ship Repair Machinist $33.96 5T 1L

Snohomish| Shipbuilding & Ship Repair Painter $35.72 6Z 2B

Snohomish| Shipbuilding & Ship Repair Shipfitter $33.96 5T 1L

Snohomish|Shipbuilding & Ship Repair Welder/Burner $33.96| 5T 1L

Snohomish|Sign Makers & Installers Sign Installer $26.56 1
(Electrical)

Snohomish|Sign Makers & Installers Sign Maker $20.50 1
(Electrical)

Snohomish|Sign Makers & Installers Sign Installer $22.56 1
(Non-Electrical)

Snohomish|Sign Makers & Installers Sign Maker $20.50 1
(Non-Electrical)

Snohomish|Soft Floor Layers Journey Level $41.95 5A 27

Snohomish|Solar Controls For Windows Journey Level $9.04 1

Snohomish|Sprinkler Fitters (Fire Journey Level $68.79| 5C 1X
Protection)

Snohomish|Stage Rigging Mechanics (Non |Journey Level $13.23 1
Structural)

Snohomish|Stone Masons Journey Level $48.27| 5A ™

Snohomish|Street And Parking Lot Journey Level $15.00 1
Sweeper Workers

Snohomish|Surveyors Assistant Construction Site $49.48| 7A 1T 8P

Surveyor
Snohomish|Surveyors Chainman $48.96| 7A 1T 8P
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Snohomish|Surveyors Construction Site Surveyor $50.39| 7A 1T 8P

Snohomish| Telecommunication Journey Level $22.38 1
Technicians

Snohomish| Telephone Line Construction - |Cable Splicer $34.20, 5A 2B
Outside

Snohomish| Telephone Line Construction - |Hole Digger/Ground Person $18.72| 5A 2B
Outside

Snohomish| Telephone Line Construction - |Installer (Repairer) $32.78) 5A 2B
Outside

Snohomish| Telephone Line Construction - |Special Aparatus Installer | $34.200 5A 2B
Outside

Snohomish| Telephone Line Construction - |Special Apparatus Installer Il $33.51 5A 2B
Outside

Snohomish| Telephone Line Construction - | Telephone Equipment Operator | $34.21 5A 2B
Outside (Heavy)

Snohomish| Telephone Line Construction - | Telephone Equipment Operator | $31.81 5A 2B
Outside (Light)

Snohomish| Telephone Line Construction - |Telephone Lineperson $31.81 5A 2B
Outside

Snohomish| Telephone Line Construction - | Television Groundperson $18.16| 5A 2B
Outside

Snohomish| Telephone Line Construction - | Television Lineperson/Installer | $24.09| 5A 2B
Outside

Snohomish| Telephone Line Construction - | Television System Technician $28.72| 5A 2B
Outside

Snohomish| Telephone Line Construction - |Television Technician $25.81 5A 2B
Outside

Snohomish| Telephone Line Construction - | Tree Trimmer $31.82| 5A 2B
Outside

Snohomish| Terrazzo Workers Journey Level $43.93| 5A ™

Snohomish| Tile Setters Journey Level $43.93| 5A ™

Snohomish| Tile, Marble & Terrazzo Finisher $37.76|  5A 1B
Finishers

Snohomish| Traffic Control Stripers Journey Level $40.73| 7A 1K

Snohomish| Truck Drivers Asphalt Mix Over 16 Yards (W. $46.97| 5D 3A 8L

WA-Joint Council 28)
Snohomish| Truck Drivers Asphalt Mix To 16 Yards (W. $46.13| 5D 3A 8L
WA-Joint Council 28)

Snohomish| Truck Drivers Dump Truck $37.94 1

Snohomish| Truck Drivers Dump Truck And Trailer $38.52 1

Snohomish| Truck Drivers Other Trucks $38.52 1

Snohomish| Truck Drivers Transit Mixer $37.91 6l 1B

Snohomish|Well Drillers & Irrigation Pump |Irrigation Pump Installer $17.05 1
Installers

Snohomish|Well Drillers & Irrigation Pump | Oiler $13.93 1

Installers
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Snohomish|Well Drillers & Irrigation Pump |Well Driller $19.01 1
Installers
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General Decision Number:

Superseded General Decision Number:

State: Washington

Construction Type:

Counties:

HIGHWAY (Excludes D.O.E.

Counties)

Highway

Washington Statewide.

Modification Number

0

~N o0k W N

Publication Date

01/06/2012
01/13/2012
02/10/2012
02/17/2012
03/23/2012
04/06/2012
04/13/2012
04/27/2012

CARP0001-008 09/01/2009

Carpenters:
COLUMBIA RIVER AREA -

ADAMS,
DOUGLAS

MERIDIAN), FERRY,

FRANKLIN, GRANT,
(EAST OF THE 120TH
MERIDIAN)

COUNTIES

GROUP 7
GROUP 8
GROUP 9

WA20100001

WA120001 04/27/2012

Rates

BENTON, COLUMBIA,
(EAST OF THE 120TH

OKANOGAN

AND WALLA WALLA

SPOKANE AREA: ASOTIN,
GARFIELD, LINCOLN,
OREILLE, SPOKANE,
AND WHITMAN COUNTIES

GROUP 7
GROUP 8
GROUP 9

PEND
STEVENS

CARPENTER & DIVER CLASSIFICATIONS:

GROUP 1:

Carpenter

27.
29.
28.
27.
63.
30.
31.
28.
33.

26.
28.
26.
26.
60.
29.
30.
.32
33.

27

73
73
00
73
50
75
75
00
75

06
06
32
06
14
07
07

07

WAl
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Hanford Site in Benton and Franklin

Fringes

10.
10.
10.
10.
10.

10

10.
10.
10.

10

56
56
56
56
56

.56
10.
10.
10.

56
56
56

56
56
56

.56
10.
10.
10.
10.
10.

56
56
56
56
56
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GROUP 2: Millwright, machine erector

GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated
material, on all piling

GROUP 4: Bridge carpenters

GROUP 5: Diver Wet

GROUP 6: Diver Tender, Manifold Operator, ROV Operator

GROUP 7: Diver Standby, Bell/Vehicle or Submersible operator
Not Under Pressure

GROUP 8: Assistant Tender, ROV Tender/Technician

GROUP 9: Manifold Operator-Mixed Gas

ZONE PAY:

ZONE 1 0-40 MILES FREE

ZONE 2 41-65 MILES $2.25/PER HOUR
ZONE 3 66-100 MILES $3.25/PER HOUR
ZONE 4 OVER 100 MILES $4.75/PER HOUR

DISPATCH POINTS:
CARPENTERS/MILLWRIGHTS: PASCO (515 N Neel Street) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite).

CARPENTERS: COEUR D' ALENE (1839 N. GOVERNMENT WAY) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: MOSCOW (302 N. JACKSON) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite).

DEPTH PAY FOR DIVERS BELOW WATER SURFACE:
50-100 feet $2.00 per foot

101-150 feet $3.00 per foot

151-220 feet $4.00 per foot

221 feet and deeper $5.00 per foot

PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT:
0-25 feet Free
26-300 feet $1.00 per Foot

SATURATION DIVING:
The standby rate applies until saturation starts. The
saturation diving rate applies when divers are under
pressure continuously until work task and decompression are
complete. the diver rate shall be paid for all saturation
hours.

WORK IN COMBINATION OF CLASSIFICATIONS:

5/2/2012 2:45 PM





http://www.wdol.gov/wdol/scafiles/davisbacon/WA1.dvb

Employees working in any combination of classifications
within the diving crew (except dive supervisor) in a shift
are paid in the classification with the highest rate for
that shift.

HAZMAT PROJECTS:

Anyone working on a HAZMAT job (task), where HAZMAT
certification is required, shall be compensated at a
premium, in addition to the classification working in as
follows:

LEVEL D + $.25 per hour - This is the lowest level of
protection. No respirator is used and skin protection is
minimal.

LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with
a chemical "splash suit".

LEVEL A +5$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

CARP0003-006 10/01/2011

SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT,

LEWIS (Piledriver only), PACIFIC (South of a straight line made
by extending the north boundary line of Wahkiakum County west
to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY

SEE ZONE DESCRIPTION FOR CITIES BASE POINTS

ZONE 1:
Rates Fringes
Carpenters:
CARPENTERS..... . $ 32.04 14.18
DIVERS TENDERS.............. $ 36.34 14.18
DIVERS. ...ttt iiiiie e $ 77.08 14.18
DRYWALL . ¢ v ettt ettt eeeeeeennn $ 27.56 14.18
MILLWRIGHTS. ..o iiiin.. $ 32.19 14.18
PILEDRIVERS. ..t vine... $ 33.04 14.18
DEPTH PAY:

50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET
101 TO 150 FEET $1.50 PER FOOT OVER 101 FEET
151 TO 200 FEET $2.00 PER FOOT OVER 151 FEET

Zone Differential (Add up Zone 1 rates):

Zone 2 - $0.85
Zone 3 - 1.25
Zone 4 - 1.70
Zone 5 - 2.00
Zone 6 - 3.00

BASEPOINTS: ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND
VANCOUVER, (NOTE: All dispatches for Washington State
Counties: Cowlitz, Wahkiakum and Pacific shall be from
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Longview Local #1707 and mileage shall be computed from
that point.)

ZONE 1: Projects located within 30 miles of the respective
city hall of the above mentioned cities

ZONE 2: Projects located more than 30 miles and less than 40
miles of the respective city of the above mentioned cities
ZONE 3: Projects located more than 40 miles and less than 50
miles of the respective city of the above mentioned cities
ZONE 4: Projects located more than 50 miles and less than 60
miles of the respective city of the above mentioned cities.
ZONE 5: Projects located more than 60 miles and less than 70
miles of the respective city of the above mentioned cities
ZONE 6: Projects located more than 70 miles of the respected
city of the above mentioned cities

CARP0770-003 06/01/2010
Rates Fringes

Carpenters:

CENTRAL WASHINGTON:
CHELAN, DOUGLAS (WEST OF

THE 120TH MERIDIAN),
KITTITAS, OKANOGAN (WEST
OF THE 120TH MERIDIAN) AND
YAKIMA COUNTIES

CARPENTERS ON CREOSOTE

MATERIAL . ¢ttt ittt et eeeee e $ 35.49 12.60
CARPENTERS......coiinn $ 35.39 12.60
DIVERS TENDER.............. $ 39.15 12.60
DIVERS. ..ttt $ 87.20 12.60
MILLWRIGHT AND MACHINE

ERECTORS . .. iiiiiiie e e $ 36.39 12.60
PILEDRIVER, DRIVING,

PULLING, CUTTING, PLACING

COLLARS, SETTING, WELDING

OR CRESOTE TREATED

MATERIAL, ALL PILING....... $ 35.59 12.60

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour

36-45 radius miles $1.15/hour

46-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)
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Hourly Zone Pay shall be computed from Seattle Union Hall,

Tacoma City center, and Everett City center

Zone Pay:
0 -25 radius miles Free
26-45 radius miles $ .70/hour

Over 45 radius miles $1.50/hour

CARP0770-006 06/01/2010
Rates

Carpenters:

WESTERN WASHINGTON:

CLALLAM, GRAYS HARBOR,

ISLAND, JEFFERSON, KING,

KITSAP, LEWIS (excludes
piledrivers only), MASON,

PACIFIC (North of a

straight line made by

extending the north
boundary line of Wahkiakum

County west to the Pacific

Ocean), PIERCE, SAN JUAN,

SKAGIT, SNOHOMISH,

THURSTON AND WHATCOM
COUNTIES

BRIDGE CARPENTERS.......... $ 35.39
CARPENTERS ON CREOSOTE

MATERIAL . .. it ittt it i e e $ 35.49
CARPENTERS...... ... ... $ 35.39
DIVERS TENDER.............. $ 39.15
DIVERS. . ittt ittt $ 87.20
MILLWRIGHT AND MACHINE

ERECTORS. ...ttt $ 36.39
PILEDRIVER, DRIVING,

PULLING, CUTTING, PLACING

COLLARS, SETTING, WELDING

OR CRESOTE TREATED

MATERIAL, ALL PILING....... $ 35.59

13.
13.
13.
13.
13.

13.

13.

08
08
08
08
08

08

08

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following

listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour

36-45 radius miles $1.15/hour

46-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT

AND PILEDRIVER ONLY)
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Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center
Zone Pay:
0 -25 radius miles Free
26-45 radius miles $ .70/hour
Over 45 radius miles $1.50/hour
ELEC0046-001 06/01/2011
CALLAM, JEFFERSON, KING AND KITSAP COUNTIES
Rates Fringes
CABLE SPLICER. ¢t ittt ettt eeennnens S 44.87 3%+16.93
ELECTRICTIAN. & it ittt et ettt e eneennn $ 40.79 3%+16.93
* ELEC0048-003 01/02/2012
CLARK, KLICKITAT AND SKAMANIA COUNTIES
Rates Fringes
CABLE SPLICER. . ...ttt it teeeennnnn $ 40.75 3%+16.30
ELECTRICIAN. . ¢ it ittt e ettt eeennans $ 37.05 3%+16.30

HOURLY ZONE PAY:

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following

listed cities:

Portland, The Dalles, Hood River, Tillamook, Seaside
Astoria

Zone Pay:

Zone 1: 31-50 miles $1.50/hour

Zone 2: 51-70 miles $3.50/hour

Zone 3: 71-90 miles $5.50/hour

Zone 4: Beyond 90 miles $9.00/hour

*These are not miles driven.
Street Atlas USA 2006 plus.

* ELEC0048-029 01/02/2012

COWLITZ AND WAHKIAKUM COUNTY

and

Zones are based on Delorrne

Rates Fringes
CABLE SPLICER. .. ..ttt $ 40.75 3%+16.30
ELECTRICIAN. ¢ v ittt ittt it eeeeen $ 37.05 3%+16.30

ELEC0073-001 08/22/2011

ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN
COUNTIES

Rates Fringes
CABLE SPLICER. .. ..ttt $ 31.48 14.84
ELECTRICIAN. ¢ttt ittt ittt eeee e $ 28.62 14.84
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ELEC0076-002 09/01/2011

GRAYS HARBOR, LEWIS, MASON, PACIFIC,
COUNTIES

Rates
CABLE SPLICER. ...ttt it teeeeennnos $ 37.54
ELECTRICTIAN. ¢ v ittt ittt et e e anennes $ 34.13

http://www.wdol.gov/wdol/scafiles/davisbacon/WA1.dvb

PIERCE, AND THURSTON

ELEC0112-005 06/01/2011

ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS,

WALLA, YAKIMA COUNTIES

Rates
CABLE SPLICER. ...ttt ittt eeeeennos $ 37.70
ELECTRICTIAN. ¢ vt ittt et ettt e aeennes $ 35.90

WALLA

Fringes

35+14.63
3%+14.63

ELEC0191-003 07/01/2011

ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES

Rates
CABLE SPLICER. ...ttt eeeeeennn $ 42.91
ELECTRICIAN. ¢ i ittt it it et e eeeeenn $ 39.01

15.
15.

Fringes

39
39

ELEC0191-004 07/01/2011

CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES

Rates
CABLE SPLICER. . ...ttt it teeeeennos $ 39.28
ELECTRICTIAN. ¢ vt ittt ettt et e anennes $ 35.71

ENGI0302-003 06/01/2011

CHELAN (WEST OF THE 120TH MERIDIAN),
THE 120TH MERIDIAN),

GRAYS HARBOR, ISLAND,

CLALLAM, DOUGLAS
JEFFERSON, KING,

(WEST OF

KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),

SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA

120TH MERIDIAN) COUNTIES

(WEST OF THE

PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS

SHOWN BELOW)

Zzone 1 (0-25 radius miles):

Rates
Power equipment operators:

Group IA. .. iiieeneeneenns $ 35.79
Group 1AA. .. ... $ 36.36
Group 1AAA. .. ... S 36.92
Group l.uiiiiii i iiiennnnn. $ 35.24
GrOUP 24t veeneeeeneeeennnns $ 34.75
GrOoUP 3.t iietieeneeeennnns $ 34.33
Group 4. eiee it iiennnn. $ 31.97

15.
15.
15.
15.
15.
15.
15.

Fringes

15
15
15
15
15
15
15
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Zone Differential (Add to Zone 1 rates):
zone 2 (26-45 radius miles) - $1.00
Zzone 3 (Over 45 radius miles) - $1.30

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett,
Mount Vernon, Port Angeles, Port Townsend, Seattle,
Shelton, Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175
in height, base to boom

http://www.wdol.gov/wdol/scafiles/davisbacon/WA1.dvb

Kent,

ft

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,

excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under

150 ft

of boom (including Jjib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9, HD 41, D-10; Remote control operator

on rubber tired earth moving equipment; Rollagon;

Scrapers-self propelled 45 yards and over; Slipform pavers;

Transporters, all truck or track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44

tons; Chipper; Concrete Pump-truck mount with boom

attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3yards and

under; Finishing Machine, Bidwell, Gamaco and similar

equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant
feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant;

Motor patrol graders-finishing; Piledriver (other than

crane mount); Roto-mill,roto-grinder; Screedman, spreader,

topside operator-Blaw Knox, Cedar Rapids, Jaeger,

Caterpillar, Barbar Green; Scraper-self propelled, hard
tail end dump, articulating off-road equipment-under 45
yards; Subgrade trimmer; Tractors, backhoes-over 75 hp;

Transfer material service machine-shuttle buggy, blaw

knox-roadtec; Truck crane oiler/driver-100 tons and over;

Truck Mount portable conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozers-D-9 and under; Forklift-3000 lbs.
and over with attachments; Horizontal/directional drill

locator; Outside hoists-(elevators and manlifts), air

tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loader-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;

Saws—-concrete; Scrpers-concrete and carry-all; Service
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engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and
under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 lbs. with
attachments; Hydralifts/boom trucks, 10 tons and under; O0Oil
distributors, blower distribution and mulch seeding
operator; Pavement breaker; Posthole digger, mechanical;
Power plant; Pumps, water; Rigger and Bellman; Roller-other
than plant mix; Wheel Tractors, farmall type;
Shotcrete/gunite equipment operator

Category B Projects: 95% of the basic hourly reate for each
group plus full fringe benefits applicable to category A
projects shall apply to the following projects. A Reduced
rates may be paid on the following:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS:
Personnel in all craft classifications subject to working
inside a federally designated hazardous perimeter shall be
elgible for compensation in accordance with the following
group schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.

H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.

H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00
BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,
Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
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(including jib with attachments); Tower crane over 175 ft in
height, base to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including Jjib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building work;
Excavator, shovel, backhoes over 3 yards and under 6 yards;
Hard tail end dump articulating off-road equipment 45 yards
and over; Loader- overhead 6 yards to, but not including 8
yards; Mucking machine, mole, tunnel, drill and/or shield;
Quad 9, HD 41, D-10; Remote control operator on rubber tired
earth moving equipment; Rollagon; Scrapers-self propelled 45
yards and over; Slipform pavers; Transporters, all truck or
track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant feed;
Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor
patrol graders-finishing; Piledriver (other than crane
mount); Roto-mill,roto-grinder; Screedman, spreader, topside
operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar
Green; Scraper-self propelled, hard tail end dump,
articulating off-road equipment-under 45 yards; Subgrade
trimmer; Tractors, backhoes-over 75 hp; Transfer material
service machine-shuttle buggy, blaw knox-roadtec; Truck crane
oiler/driver-100 tons and over; Truck Mount portable
conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck or
crane mount; Dozers-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill locator;
Outside hoists-(elevators and manlifts), air tuggers, strato
tower bucket elevators; Hydralifts/boom trucks over 10 tons;
Loader-elevating type, belt; Motor patrol
grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;
Saws—-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 lbs. with
attachments; Hydralifts/boom trucks, 10 tons and under; O0Oil
distributors, blower distribution and mulch seeding operator;
Pavement breaker; Posthole digger, mechanical; Power plant;
Pumps, water; Rigger and Bellman; Roller-other than plant
mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment
operator
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CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH
GROUP PLUS FULL FRINGE BENEFITS APPLICABLE TO CATEGORY A
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS. REDUCED
RATES MAY BE PAID ON THE FOLLOWING:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5
million excluding mechanical, electrical, and utility portions
of the contract.
2. Projects of less than $1 million where no building is
involved. Surfacing and paving including, but
utilities excluded.

3. Marine projects (docks, wharfs, ect.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designed
hazardous perimeter shall be elgible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing.

H-2 Class "C" Suit - Base wage rate plus $.25 per hour.
H-3 Class "B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.

ENGI0370-002 06/01/2011

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

ZONE 1:

Rates Fringes
Power equipment operators:
GROUP  1A. ...ttt $ 24.41 12.05
GROUP 1....iiiiiiiiiiinnnnnn. $ 24.76 12.05
GROUP 2. ..ttt $ 25.08 12.05
GROUP 3. ..ttt $ 25.69 12.05
GROUP 4. ... ittt $ 25.85 12.05
GROUP 5. .t iiii. $ 26.01 12.05
GROUP 6.t iitiii i iiiiiiian $ 26.29 12.05
GROUP 7. ittt $ 26.56 12.05
GROUP 8. .ttt $ 27.66 12.05
ZONE DIFFERENTIAL (Add to Zone 1 rate): Zone 2 - $2.00
Zone 1: Within 45 mile radius of Spokane, Pasco, Washington;
Lewiston, Idaho
Zone 2: Outside 45 mile radius of Spokane, Pasco,

Washington; Lewiston, Idaho
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner
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GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck
Hand; Drillers Helper (Assist driller in making drill rod
connections, service drill engine and air compressor,
repair drill rig and drill tools, drive drill support truck
to and on the job site, remove drill cuttings from around
bore hole and inspect drill rig while in operation);
Fireman & Heater Tender; Hydro-seeder, Mulcher, Nozzleman;
Oiler Driver, & Cable Tender, Mucking Machine; Pumpman;
Rollers, all types on subgrade, including seal and chip
coatings (farm type, Case, John Deere & similar, or
Compacting Vibrator), except when pulled by Dozer with
operable blade; Welding Machine; Crane Oiler-Driver (CLD
required) & Cable Tender, Mucking Machine

GROUP 2: A-frame Truck (single drum); Assistant Refrigeration

Plant (under 1000 ton); Assistant Plant Operator, Fireman
or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt
Finishing Machine; Blower Operator (cement); Cement Hog;
Compressor (2000 CEM or over, 2 or more, gas diesel or
electric power); Concrete Saw (multiple cut); Distributor
Leverman; Ditch Witch or similar; Elevator Hoisting
Materials; Dope Pots (power agitated); Fork Lift or Lumber
Stacker, hydra-1lift & similar; Gin Trucks (pipeline);
Hoist, single drum; Loaders (bucket elevators and
conveyors); Longitudinal Float; Mixer (portable-concrete);
Pavement Breaker, Hydra-Hammer & similar; Power Broom;
Railroad Ballast Regulation Operator (self-propelled);
Railroad Power Tamper Operator (self-propelled); Railroad
Tamper Jack Operator (self-propelled; Spray Curing Machine
(concrete); Spreader Box (self-propelled); Straddle Buggy
(Ross & similar on construction job only); Tractor (Farm
type R/T with attachment, except Backhoe); Tugger Operator

GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with
power pack or similar; Belt Loader (Kocal or similar);
Bending Machine; Bob Cat (Skid Steer); Boring Machine
(earth); Boring Machine (rock under 8 inch bit) (Quarry
Master, Joy or similar); Bump Cutter (Wayne, Saginau or
similar); Canal Lining Machine (concrete); Chipper (without
crane); Cleaning & Doping Machine (pipeline); Deck
Engineer; Elevating Belt-type Loader (Euclid, Barber Green
& similar); Elevating Grader-type Loader (Dumor, Adams or
similar); Generator Plant Engineers (diesel or electric);
Gunnite Combination Mixer & Compressor; Locomotive
Engineer; Mixermobile; Mucking Machine; Posthole Auger or
Punch; Pump (grout or jet); Soil Stabilizer (P & H or
similar); Spreader Machine; Dozer/Tractor (up to D-6 or
equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator

GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-
crete, Whitman & similar); Curb Extruder (asphalt or
concrete); Drills (churn, core, calyx or diamond) ;
Equipment Serviceman; Greaser & Oiler; Hoist (2 or more
drums or Tower Hoist); Loaders (overhead & front-end, under
4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton);
Rubber-tired Skidders (R/T with or without attachments);
Surface Heater & Plant Machine; Trenching Machines (under 7
ft. depth capacity); Turnhead (with re-screening); Vacuum
Drill (reverse circulation drill under 8 inch bit)
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GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under
3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes

(25 tons & under), all attachments including clamshell,
dragline; Derricks & Stifflegs (under 65 tons); Drilling
Equipment (8 inch bit & over) (Robbins, reverse circulation

& similar); Hoe Ram; Piledriving Engineers; Paving (dual
drum) ; Railroad Track Liner Operaotr (self-propelled);
Refrigeration Plant Engineer (1000 tons & over); Signalman
(Whirleys, Highline Hammerheads or similar); Grade Checker

GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches
& Trimmers) (Autograde, ABC, R.A. Hansen & similar on grade
wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes
& Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units);
Batch & Wet Mix Operator (multiple units, 2 & incl. 4);
Blade Operator (motor patrol & attachments); Cable
Controller (dispatcher); Compactor (self-propelled with
blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;
Cranes (over 25 tons, to and including 45 tons), all
attachments including clamshell, dragline; Crusher, Grizzle
& Screening Plant Operator; Dozer, 834 R/T & similar; Drill
Doctor; Loader Operator (front-end & overhead, 4 yds. incl.
8 yds.); Multiple Dozer Units with single blade; Paving
Machine (asphalt and concrete); Quad-Track or similar
equipment; Rollerman (finishing asphalt pavement); Roto
Mill (pavement grinder); Scrapers, all, rubber-tired;
Screed Operator; Shovel (under 3 yds.); Trenching Machines
(7 £ft. depth & over); Tug Boat Operator Vactor guzzler,
super sucker; Lime Batch Tank Operator (REcycle Train);
Lime Brain Operator (Recycle Train); Mobile Crusher
Operator (Recycle Train)

GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds
& over); Blade (finish & bluetop) Automatic, CMI, ABC,
Finish Athey & Huber & similar when used as automatic;
Cableway Operators; Concrete Cleaning/Decontamination
machine operator; Cranes (over 45 tons to but not including
85 tons), all attachments including clamshell and dragine;
Derricks & Stiffleys (65 tons & over); Elevating Belt
(Holland type); Heavy equipment robotics operator; Loader
(360 degrees revolving Koehring Scooper or similar);
Loaders (overhead & front-end, over 8 yds. to 10 yds.);
Rubber-tired Scrapers (multiple engine with three or more
scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads,
ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform
Trailers (Goldhofer, Shaurerly andSimilar); Ultra High
Pressure Wateriet Cutting Tool System Operator (30,000
psi); Vacuum Blasting Machine Operator

GROUP 8: Cranes (85 tons and over, and all climbing,
overhead,rail and tower), all attachments including
clamshell, dragline; Loaders (overhead and front-end, 10
yards and over); Helicopter Pilot

BOOM PAY: (A1l Cranes, Including Tower)
180 ft to 250 ft $ .50 over scale
Over 250 ft $ .80 over scale
NOTE :

In computing the length of the boom on Tower Cranes, they
shall be measured from the base of the Tower to the point
of the boom.

HAZMAT :
Anyone working on HAZMAT jobs, working with supplied air
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shall receive $1.00 an hour above classification.

ENGI0612-006 06/01/2011

LEWIS, PIERCE, PACIFIC (portion lying north of a parallel line
extending west from the northern boundary of Wahkaikum County
to the sea) AND THURSTON COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

Zzone 1 (0-25 radius miles):

Rates Fringes
Power equipment operators:

GROUP 1A. ... ..ttt $ 35.79 15.15
GROUP 1AA. ...ttt $ 36.36 15.15
GROUP 1AAA. ... iiiiiinnnnn $ 36.92 15.15
GROUP 1....iiiiiiiiiiiinnnnn. $ 35.24 15.15
GROUP 2. . ittt iiiiiiii $ 34.75 15.15
GROUP 3. ..ttt iiii. $ 34.33 15.15
GROUP 4. ..ttt iiiiiii i $ 31.97 15.15

Zzone Differential (Add to Zone 1 rates):
zone 2 (26-45 radius miles) = $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including Jjib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
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under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay

GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-1fit materials;
Saws—-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 lbs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; 0Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator

FOOTNOTE A- Reduced rates may be paid on the following:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.
H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.

ENGI0701-002 01/01/2012
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CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKIAKUM COUNTIES

POWER RQUIPMENT OPERATORS: ZONE 1

Rates Fringes
Power equipment operators:
(See Footnote A)
GROUP 1... ... $ 37.27 12.08
GROUP 1A. ...t $ 39.13 12.08
GROUP 1B.. ..t iiinnennnnnn $ 41.00 12.08
GROUP 2. ...ttt $ 35.64 12.08
GROUP 3. ..ttt $ 34.64 12.08
GROUP 4. ... it $ 33.71 12.08
GROUP 5. ittt $ 32.60 12.08
GROUP 6. iiiiii i iiinnenn $ 29.61 12.08

Zzone Differential (add to Zone 1 rates):
Zone 2 - $3.00
zone 3 - $6.00

For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;
CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED:

All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84
and West of Mile Post 30 on State Highway 26 and West of
Mile Post 30 on Highway 22 and all jobs or projects located
in Yamhill County, Washington County and Columbia County
and all jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County in the Mt.
St. Helens "Blast Zone" shall receive Zone I pay for all
classifications.

All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone II pay for all
classifications.

All jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border
above, shall receive Zone III pay for all classifications.

For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone I pay for all classifications.

All jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above
mentioned cities shall receive Zone II pay for all
classifications.

All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone III pay for all classifications.

5/2/2012 2:45 PM





http://www.wdol.gov/wdol/scafiles/davisbacon/WA1.dvb

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three
units or more; CRANE: Helicopter Operator, when used in
erecting work; Whirley Operator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90
tons through 199 tons with luffing or tower attachments;
FLOATING EQUIPMENT: Floating Crane, 150 ton but less than

250 ton

GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and
over (with luffing or tower attachment); LATTICE BOOM
CRANE: Operator, 200 tons through 299 tons, with over 200
feet boom; FLOATING EQUIPMENT: Floating Crane 250 ton and
over

GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399
tons with over 200 feet boom; Operator 400 tons and over;
FLOATING EQUIPMENT: Floating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
Mill, pavement profiler, operator, 6 foot lateral cut and
over; BLADE: Auto Grader or "Trimmer" (Grade Checker
required); Blade Operator, Robotic; BULLDOZERS: Bulldozer
operator over 120,000 lbs and above; Bulldozer operator,
twin engine; Bulldozer Operator,tandem, quadnine, D10, D11,
and similar type; Bulldozere Robotic Equipment (any type;
CONCRETE: Batch Plant and/or Wet Mix Operator, one and two
drum; Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Operator; Concrete Profiler, Diamond Head;
CRANE: Cableway Operator, 25 tons and over; HYDRAULIC
CRANE: Hydraulic crane operator 90 tons through 199 tons
(without luffing or tower attachment); TOWER/WHIRLEY
OPERATOR: Tower Crane Operator; Whirley Operator, under 90
tons; LATTICE BOOM CRANE: 90 through 199 tons and/or 150 to
200 feet boom; CRUSHER: Crusher Plant Operator; FLOATING
EQUIPMENT: Floating Clamshell, etc.operator, 3 cu. yds.
and over; Floating Crane (derrick barge) Operator, 30 tons
but less than 150 tons; LOADERS: Loader operator, 120,000
lbs. and above; REMOTE CONTROL: Remote controlled
earth-moving equipment; RUBBER-TIRED SCRAPERS: Rubber-
tired scraper operator, with tandem scrapers, multi-engine;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel,
Dragline, Clamshell, operator 5 cu. yds and over; TRENCHING
MACHINE: Wheel Excavator, under 750 cu. yds. per hour
(Grade Oiler required); Canal Trimmer (Grade Oiler
required); Wheel Excavator, over 750 cu. yds. per hour;
Band Wagon (in conjunction with wheel excavator);
UNDERWATER EQUIPMENT: Underwater Equipment Operator, remote
or otherwise; HYDRAULIC HOES-EXCAVATOR: Excavator over
130,000 1lbs.; HYDRAULIC CRANE: Hydraulic crane operator,
50 tons through 89 tons (with luffing or tower attachment);

GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up
to and including 120,000 lbs.; HYDRAULIC CRANE: Hydraulic
crane operator, 50 tons through 89 tons (without luffing
or tower attachment); LATTICE BOOM CRANES: Lattice Boom
Crane-50 through 89 tons (and less than 150 feet boom);
FORKLIFT: Rock Hound Operator; HYDRAULIC HOES-EXCAVATOR:
excavator over 80,000 lbs. through 130,000 lbs.; LOADERS:
Loader operator 60,000 and less than 120,000; RUBBER-TIRED
SCRAPERS: Scraper Operator, with tandem scrapers;
Self-loading, paddle wheel, auger type, finish and/or 2 or
more units; SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR:
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Shovel, Dragline, Clamshell operators 3 cu. yds. but less
than 5 cu yds.

GROUP 4: ASPHALT: Screed Operator; Asphalt Paver operator
(screeman required); BLADE: Blade operator; Blade operator,
finish; Blade operator, externally controlled by
electronic, mechanical hydraulic means; Blade operator,
multi-engine; BULLDOZERS: Bulldozer Operator over 20,000
lbs and more than 100 horse up to 70,000 lbs; Drill Cat
Operator; Side-boom Operator; Cable-Plow Operator (any
type); CLEARING: Log Skidders; Chippers; Incinerator; Stump
Splitter (loader mounted or similar type); Stump Grinder
(loader mounted or similar type; Tub Grinder; Land Clearing
Machine (Track mounted forestry mowing & grinding machine);
Hydro Axe (loader mounted or similar type); COMPACTORS
SELF-PROPELLED: Compactor Operator, with blade; Compactor
Operator, multi-engine; Compactor Operator, robotic;
CONCRETE: Mixer Mobile Operator; Screed Operator; Concrete
Cooling Machine Operator; Concrete Paving Road Mixer;
Concrete Breaker; Reinforced Tank Banding Machine (K-17 or
similar types); Laser Screed; CRANE: Chicago boom and
similar types; Lift Slab Machine Operator; Boom type
lifting device, 5 ton capacity or less; Hoist Operator, two
(2) drum; Hoist Operator, three (3) or more drums; Derrick
Operator, under 100 ton; Hoist Operator, stiff leg, guy
derrick or similar type, 50 ton and over; Cableway Operator
up to twenty (25) ton; Bridge Crane Operator, Locomotive,
Gantry, Overhead; Cherry Picker or similar type crane;
Carry Deck Operator; Hydraulic Crane Operator, under 50
tons; LATTICE BOOM CRANE OPERATOR: Lattice Boom Crane
Operator, under 50 tons; CRUSHER: Generator Operator;
Diesel-Electric Engineer; Grizzley Operator; Drill Doctor;
Boring Machine Operator; Driller-Percussion, Diamond, Core,
Cable, Rotary and similar type; Cat Drill (John Henry);
Directional Drill Operator over 20,000 lbs pullback;
FLOATING EQUIPMENT: Diesel-electric Engineer; Jack
Operator, elevating barges, Barge Operator, self-

unloading; Piledriver Operator (not crane type) (Deckhand
required); Floating Clamshelll, etc. Operator, under 3 cu.
yds. (Fireman or Diesel-Electric Engineer required);

Floating Crane (derrick barge) Operator, less than 30 tons;
GENERATORS: Generator Operator; Diesel-electric Engineer;
GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all types);
Guardrail Auger Operator (all types); Combination Guardrail
machines, i.e., punch auger, etc.; HEATING PLANT: Surface
Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR:
Robotic Hydraulic backhoe operator, track and wheel type up
to and including 20,0000 lbs. with any or all attachments;
Excavator Operator over 20,000 lbs through 80,000 lbs.;
LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders
Operator, front end and overhead, 25,000 lbs and less than
60,000 lbs; Elevating Grader Operator by Tractor operator,
Sierra, Euclid or similar types; PILEDRIVERS: Hammer
Operator; Piledriver Operator (not crane type); PIPELINE,
SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping
Machine Operator; Pipe Bending Machine Operator; Pipe
Wrapping Machine Operator; Boring Machine Operator; Back
Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning
Decontamination Machine Operator; Ultra High Pressure Water
Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting
Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel
Electric Engineer (Plant or Floating; Bolt Threading
Machine operator; Drill Doctor (Bit Grinder); H.D.
Mechanic; Machine Tool Operator; RUBBER-TIRED SCRAPERS:
Rubber-tired Scraper Operator,single engine, single
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scraper; Self-loading, paddle wheel, auger type under 15
cu. yds.; Rubber-tired Scraper Operator, twin engine;
Rubber-tired Scraper Operator, with push- ull attachments;
Self Loading, paddle wheel, auger type 15 cu. yds. and
over, single engine; Water pulls, water wagons; SHOVEL,
DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel Electric
Engineer; Stationay Drag Scraper Operator; Shovel,
Dragline, Clamshell, Operator under 3 cy yds.; Grade-all
Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders,
Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachment; Rubber-tired dozers and
pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box;
TRENCHING MACHINE: Trenching Machine operator, digging
capacity over 3 ft depth; Back filling machine operator;
TUNNEL: Mucking machine operator

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
Operator (any asphalt mix); Asphalt Burner and
Reconditioner Operator (any type); Roto-Mill, pavement
profiler, ground man; BULLDOZERS: Bulldozer operator,
20,000 1lbs. or less or 100 horse or less; COMPRESSORS:
Compressor Operator (any power), over 1,250 cu. ft. total
capacity; COMPACTORS: Compactor Operator, including
vibratory; Wagner Pactor Operator or similar type (without
blade); CONCRETE: Combination mixer and Compressor
Operator, gunite work; Concrete Batch Plant Quality Control
Operator; Beltcrete Operator; Pumpcrete Operator (any
type); Pavement Grinder and/or Grooving Machine Operator
(riding type); Cement Pump Operator, Fuller-Kenyon and
similar; Concrete Pump Operator; Grouting Machine Operator;
Concrete mixer operator, single drum, under (5) bag
capacity; Cast in place pipe laying machine; maginnis
Internal Full slab vibrator operator; Concrete finishing
mahine operator, Clary, Johnson, Bidwell, Burgess Bridge
deck or similar type; Curb Machine Operator, mechanical
Berm, Curb and/or Curb and Gutter; Concrete Joint Machine
Operator; Concrete Planer Operator; Tower Mobile Operator;
Power Jumbo Operator setting slip forms in tunnels; Slip
Form Pumps, power driven hydraulic lifting device for
concrete forms; Concrete Paving Machine Operator; Concrete
Finishing Machine Operator; Concrete Spreader Operator;
CRANE: Helicopter Hoist Operator; Hoist Operator, single
drum; Elevator Operator; A-frame Truck Operator, Double
drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR:
Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill and
Earth Boring Machine Operator; Vacuum Truck; Directional
Drill Operator over 20,000 lbs pullback; FLOATING
EQUIPMENT: Fireman; FORKLIFT: Fork Lift, over 10 ton and/or
robotic; HYDRAULIC HOES EXCAVATORS: Hydraulic Backhoe
Operator, wheel type (Ford, John Deere, Case type);
Hydraulic Backhoe Operator track type up to and including
20,000 lbs.; LOADERS: Loaders, rubber- tired type, less
than 25,000 lbs; Elevating Grader Operator, Tractor Towed
requiring Operator or Grader; Elevating loader operator,
Athey and similar types; OILERS: Service oiler (Greaser);
PIPELINE-SEWER WATER: Hydra hammer or simialr types;
Pavement Breaker Operator; PUMPS: Pump Operator, more than
5 (any size); Pot Rammer Operator; RAILROAD EQUIPMENT:
Locomotive Operator, under 40 tons; Ballast Regulator
Operator; Ballast Tamper Multi-Purpose Operator; Track
Liner Operator; Tie Spacer Operator; Shuttle Car Operator;
Locomotive Operator, 40 tons and over; MATERIAL HAULRS: Cat
wagon DJBs Volvo similar types; Conveyored material hauler;
SURFACING (BASE) MATERIAL: Rock Spreaders, self-propelled;
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Pulva-mixer or similar types; Chiip Spreading machine
operator; Lime spreading operator, construction job siter;
SWEEPERS: Sweeper operator (Wayne type) self-propelled
construction job site; TRACTOR-RUBBER TIRED: Tractor
operator, rubber-tired, 50 hp flywheel and under; Trenching
machine operator, maximum digging capacity 3 ft depth;
TUNNEL: Dinkey

GROUP 6: ASPHALT: Plant Oiler; Plant Fireman; Pugmill
Operator (any type); Truck mounted asphalt spreader, with
screed; COMPRESSORS: Compressor Operator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant Oiler,
Assistant Conveyor Operator; Conveyor Operator; Mixer Box
Operator (C.T.B., dry batch, etc.); Cement Hog Operator;
Concrete Saw Operator; Concrete Curing Machine Operator
(riding type); Wire Mat or Brooming Machine Operator;
CRANE: Oiler; Fireman, all equipment; Truck Crane Oiler
Driver; A-frame Truck Operator, single drum; Tugger or
Coffin Type Hoist Operator; CRUSHER: Crusher Oiler; Crusher
Feederman; CRUSHER: Crusher oiler; Crusher feederman;
DRILLING: Drill Tender; Auger Oiler; FLOATING EQUIPMENT:
Deckhand; Boatman; FORKLIFT: Self-propelled Scaffolding
Operator, construction job site (exclduing working
platform); Fork Lift or Lumber Stacker Operator,
construction job site; Ross Carrier Operator, construction
job site; Lull Hi-Lift Operator or Similar Type; GUARDRAIL
EQUIPMENT: Oiler; Auger Oiler; Oiler, combination guardrail
machines; Guardrail Punch Oiler; HEATING PLANT: Temporary
Heating Plant Operator; LOADERS: Bobcat, skid steer (less
than 1 cu yd.); Bucket Elevator Loader Operator,
BarberGreene and similar types; OILERS: Oiler; Guardrail
Punch Oiler; Truck Crane Oiler-Driver; Auger Oiler; Grade
Oiler, required to check grade; Grade Checker; Rigger;
PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot Fireman
(power agitated); PUMPS: Pump Operator (any power);
Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman;
Oiler; Switchman; Motorman; Ballast Jack Tamper Operator;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler,
Grade Oiler (required to check grade); Grade Checker;
Fireman; SWEEPER: Broom operator, self propelled,
construction job site; SURFACING (BASE) MATERIAL: Roller
Operator, grading of base rock (not asphalt); Tamping
Machine operartor, mechanical, self-propelled; Hydrographic
Seeder Machine Operator; TRENCHING MACHINE: Oiler; Grade
Oiler; TUNNEL: Conveyor operator; Air filtration equipment
operator

IRON0014-005 01/01/2012

ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES

Rates Fringes

IRON0029-002 01/01/2012

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM
COUNTIES

Rates Fringes
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IRONWORKER. . ..t it ittt i i i i i e e $ 33.87 20.10
IRON0086-002 07/01/2010
YAKIMA, KITTITAS AND CHELAN COUNTIES
Rates Fringes
TRONWORKER . ¢ v vt vttt e i iieean $ 31.09 19.60
IRON0086-004 01/01/2012
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES
Rates Fringes
IRONWORKER. .« t ittt i i i i i e e $ 37.89 20.10
LABO0001-002 06/01/2009
ZONE 1:
Rates Fringes
Laborers:
CALLAM, GRAYS HARBOR,
ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON,
PACIFIC (NORTH OF STRAIGHT
LINE MADE BY EXTENDING THE
NORTH BOUNDARY WAHKIAKUM
COUNTY WEST TO THE PACIFIC
OCEAN), PIERCE, SAN JUAN,
SKAGIT, SNOHOMISH,
THURSTON AND WHATCOM
COUNTIES
GROUP 1....iiiiiiiinnennnns S 21.77 9.07
GROUP 2. ..ttt $ 24.86 9.07
GROUP 3. ... ittt $ 30.96 9.07
GROUP 4. ... .. it $ 31.70 9.07
GROUP 5.ttt $ 32.21 9.07
CHELAN, DOUGLAS (WEST OF
THE 120TH MERIDIAN),
KITTITAS AND YAKIMA
COUNTIES
GROUP 1... ... $ 17.95 9.07
GROUP 2. ..ttt $ 20.58 9.07
GROUP 3. i iiiiiiteeeeenenns $ 22.54 9.07
GROUP 4... ..t $ 23.09 9.07
GROUP 5. ..ttt $ 23.48 9.07
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPTIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 but less than 45 radius miles from the

respective city hall

ZONE 3 - More than 45 radius miles from the respective city

hall
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ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES) :
ZONE 2 - $1.00
ZONE 3 - $1.30

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 radius miles from the respective city
hall

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical "splash suit" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);

Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical "splash suit");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);

Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;

Well Point Laborer

GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Powderman; Re-Timberman; Hazardous Waste Worker (Level A:
utilizes a fully encapsulated suit with a self-contained
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breathing apparatus or a supplied air line).

LABO0238-004 06/01/2011

PASCO AREA: ADAMS, BENTON, COLUMBIA,DOUGLAS (East of 120th
Meridian), FERRY, FRANKLIN, GRANT, OKANOGAN, WALLA WALLA

SPOKANE AREA: ASOTIN, GARFIELD, LINCOLN, PEND OREILLE, SPOKANE,
STEVENS & WHITMAN COUNTIES

Rates Fringes
LABORER (PASCO)
GROUP 1.t iiiiittttiieeennnnn $ 21.31 10.00
GROUP 2.ttt ie i ttteeeeennnnn $ 23.41 10.00
GROUP 3.ttt ttiit i ttiiieennnnn $ 23.68 10.00
GROUP 4.ttt iii ittt iiieeennnn $ 23.95 10.00
GROUP Dttt ttiie ittt iiieeeennn $ 24.23 10.00
LABORER (SPOKANE)
GROUP 1.t iiiiii i ttieeiennnnn $ 21.01 10.00
GROUP 2.ttt ittt ttteeeeennnnn $ 23.11 10.00
GROUP 3.t itiiie i ttiiieennnnn $ 23.38 10.00
GROUP 4.ttt ittt it iiieeeennn $ 23.65 10.00
GROUP Dt tttiie ittt iiieeennnn $ 23.93 10.00
Zone Differential (Add to Zone 1 rate): $2.00

BASE POINTS: Spokane, Pasco, Lewiston

Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office.

LABORERS CLASSIFICATIONS

GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic
Control Maintenance Laborer (to include erection and

maintenance of barricades, signs and relief of flagperson);

Window Washer/Cleaner (detail cleanup, such as, but not
limited to cleaning floors, ceilings, walls, windows, etc.
prior to final acceptance by the owner)

GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder;
Carpenter Tender; Cement Handler; Clean-up Laborer;
Concrete Crewman (to include stripping of forms, hand
operating jacks on slip form construction, application of
concrete curing compounds, pumpcrete machine, signaling,
handling the nozzle of squeezcrete or similar machine, 6
inches and smaller); Confined Space Attendant; Concrete
Signalman; Crusher Feeder; Demolition (to include clean-up,
burning, loading, wrecking and salvage of all material);
Dumpman; Fence Erector; Firewatch; Form Cleaning Machine
Feeder, Stacker; General Laborer; Grout Machine Header
Tender; Guard Rail (to include guard rails, guide and
reference posts, sign posts, and right-of-way markers);
Hazardous Waste Worker, Level D (no respirator is used and
skin protection is minimal); Miner, Class "A" (to include
all bull gang, concrete crewman, dumpman and pumpcrete
crewman, including distributing pipe, assembly & dismantle,
and nipper); Nipper; Riprap Man; Sandblast Tailhoseman;
Scaffold Erector (wood or steel); Stake Jumper; Structural
Mover (to include separating foundation, preparation,
cribbing, shoring, jacking and unloading of structures);
Tailhoseman (water nozzle); Timber Bucker and Faller (by
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hand); Track Laborer (RR); Truck Loader; Well-Point Man;
All Other Work Classifications Not Specially Listed Shall
Be Classified As General Laborer

GROUP 3: Aspahlt Raker; Asphalt Roller, walking; Cement
Finisher Tender; Concrete Saw, walking; Demolition Torch;
Dope Pot Firemen, non-mechanical; Driller Tender (when
required to move and position machine); Form Setter,
Paving; Grade Checker using level; Hazardous Waste Worker,
Level C (uses a chemical "splash suit" and air purifying
respirator); Jackhammer Operator; Miner, Class "B" (to
include brakeman, finisher, vibrator, form setter);
Nozzleman (to include squeeze and flo-crete nozzle);
Nozzleman, water, air or steam; Pavement Breaker (under 90
1lbs.); Pipelayer, corrugated metal culvert; Pipelayer,
multi- plate; Pot Tender; Power Buggy Operator; Power Tool
Operator, gas, electric, pneumatic; Railroad Equipment,
power driven, except dual mobile power spiker or puller;
Railroad Power Spiker or Puller, dual mobile; Rodder and
Spreader; Tamper (to include operation of Barco, Essex and
similar tampers); Trencher, Shawnee; Tugger Operator; Wagon
Drills; Water Pipe Liner; Wheelbarrow (power driven)

GROUP 4: Air and Hydraulic Track Drill; Brush Machine (to
include horizontal construction joint cleanup brush
machine, power propelled); Caisson Worker, free air; Chain
Saw Operator and Faller; Concrete Stack (to include
laborers when laborers working on free standing concrete
stacks for smoke or fume control above 40 feet high);
Gunite (to include operation of machine and nozzle);
Hazardous Waste Worker, Level B (uses same respirator
protection as Level A. A supplied air line is provided in
conjunction with a chemical "splash suit"); High Scaler;
Laser Beam Operator (to include grade checker and elevation
control); Miner, Class C (to include miner, nozzleman for
concrete, laser beam operator and rigger on tunnels);
Monitor Operator (air track or similar mounting); Mortar
Mixer; Nozzleman (to include jet blasting nozzleman, over
1,200 1lbs., jet blast machine power propelled, sandblast
nozzle); Pavement Breaker (90 lbs. and over); Pipelayer (to
include working topman, caulker, collarman, Jjointer,
mortarman, rigger, jacker, shorer, valve or meter
installer); Pipewrapper; Plasterer Tender; Vibrators (all)

GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,
Level A (utilizes a fully encapsulated suit with a
self-contained breathing apparatus or a supplied air line);
Miner Class "D", (to include raise and shaft miner, laser
beam operator on riases and shafts)

GROUP 6 - Powderman

LABO0238-006 06/01/2011

COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
CHELAN, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT,
LINCOLN, OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA,
WHITMAN

LABO0335-001 06/01/2011
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CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes
Laborers:

ZONE 1:
GROUP 1... ... $ 27.91 10.45
GROUP 2. ..ttt $ 28.51 10.45
GROUP 3. ... ittt $ 28.95 10.45
GROUP 4. ..ttt iiiiienenns $ 29.33 10.45
GROUP 5.t $ 25.41 10.45
GROUP 6. .iiiiiiiiiiiinnnnnn. $ 22.99 10.45
GROUP 7.t ii i iiiii e $ 19.79 10.45

Zone Differential (Add to Zone 1 rates):

Zzone 2 $ 0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.

LABORERS CLASSIFICATIONS

GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and
Truck Loaders; Carpenter Tender; Change-House Man or Dry
Shack Man; Choker Setter; Clean-up Laborers; Curing,
Concrete; Demolition, Wrecking and Moving Laborers;
Dumpers, road oiling crew; Dumpmen (for grading crew);
Elevator Feeders; Median Rail Reference Post, Guide Post,
Right of Way Marker; Fine Graders; Fire Watch; Form
Strippers (not swinging stages); General Laborers;
Hazardous Waste Worker; Leverman or Aggregate Spreader
(Flaherty and similar types); Loading Spotters; Material
Yard Man (including electrical); Pittsburgh Chipper
Operator or Similar Types; Railroad Track Laborers; Ribbon
Setters (including steel forms); Rip Rap Man (hand placed);
Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers;
Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring;
Timber Faller and Bucker (hand labor); Toolroom Man (at job
site); Tunnel Bullgang (above ground); Weight-Man- Crusher
(aggregate when used)

GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power
saw); Burners; Choker Splicer; Clary Power Spreader and
similar types; Clean- up Nozzleman-Green Cutter (concrete,
rock, etc.); Concrete Power Buggyman; Concrete Laborer;
Crusher Feeder; Demolition and Wrecking Charred Materials;
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Gunite Nozzleman Tender; Gunite or Sand Blasting Pot
Tender; Handlers or Mixers of all Materials of an
irritating nature (including cement and lime); Tool
Operators (includes but not limited to: Dry Pack Machine;
Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping
and Wrapping; Post Hole Digger, air, gas or electric;
Vibrating Screed; Tampers; Sand Blasting (Wet);
Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew,
Bullgang (underground)

GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills,
rubber-mounted drills, and other similar types including at
crusher plants; Gunite Nozzleman; High Scalers, Strippers
and Drillers (covers work in swinging stages, chairs or
belts, under extreme conditions unusual to normal drilling,
blasting, barring-down, or sloping and stripping); Manhole
Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power
Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;
Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor
Machines, Ballast Regulators, Multiple Tampers, Power
Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and
Timbermen; Vibrator; Water Blaster

GROUP 4: Asphalt Raker; Concrete Saw Operator (walls):;
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying) —applicable when employee assigned to move, set
up, align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel

GROUP 5: Traffic Flaggers
GROUP 6: Fence Builders

GROUP 7: Landscaping or Planting Laborers

PAINQO005-002 01/01/2012

STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANIA, AND WAHKIAKUM COUNTIES

Rates Fringes

Painters:
STRIPERS. . ittt ittt e et e eeenn $ 30.96 12.77

PAINQO005-004 03/01/2009
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,

MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

* PAINO005-006 01/01/2012
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ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE);
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES

Rates Fringes
Painters:
Application of Cold Tar
Products, Epoxies, Polyure
thanes, Acids, Radiation
Resistant Material, Water
and Sandblasting............ $ 21.50 7.98
Over 30'/Swing Stage Work..$ 22.20 7.98
Brush, Roller, Striping,
Steam-cleaning and Spray....$ 21.53 9.45
Lead Abatement, Asbestos
Abatement........ouieiieenn. $ 21.50 7.98

*$.70 shall be paid over and above the basic wage rates
listed for work on swing stages and high work of over 30
feet.

PAIN0055-002 07/01/2011

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM

COUNTIES
Rates Fringes
Painters:
Brush & Roller.............. $ 19.85 7.99
High work - All work 60
ft. or higher............... $ 22.90 7.99
Spray and Sandblasting...... $ 22.90 7.99

PAIN0055-007 07/01/2011

CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES

Rates Fringes
Painters:
HIGHWAY & PARKING LOT
STRIPER. .t ittt ittt i e iee e $ 33.19 9.05

PLAS0072-004 06/01/2011
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA
COUNTIES

Rates Fringes

CEMENT MASON/CONCRETE FINISHER
ZONE 1...... .0 $ 25.01 11.32

Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00

BASE POINTS: Spokane, Pasco, Lewiston; Wenatchee
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Zone 1l: 0 - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office

PLAS0528-001 10/01/2011

CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT,
SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES

Rates Fringes

Cement Masons:
CEMENT MASON. ......oteeeenon.. $ 34.90 14.25
COMPOSITION, TROWEL
MACHINE, GRINDER, POWER

TOOLS, GUNNITE NOZZLE....... $ 35.40 14.25
TROWLING MACHINE OPERATOR
ON COMPOSITION........ovuunn $ 35.40 14.25

PLAS0555-002 06/01/2011
CLARK, KLICKITAT AND SKAMANIA COUNTIES
ZONE 1:
Rates Fringes

Cement Masons:
CEMENT MASONS DOING BOTH
COMPOSITION/POWER
MACHINERY AND
SUSPENDED/HANGING SCAFFOLD..S$ 29.62 17.59
CEMENT MASONS ON
SUSPENDED, SWINGING AND/OR
HANGING SCAFFOLD............ $ 29.05 17.59
CEMENT MASONS. ...t eennn. S 28.48 17.59
COMPOSITION WORKERS AND
POWER MACHINERY OPERATORS...S$ 29.05 17.59

Zone Differential (Add To Zone 1 Rates):

zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 3.00

BASE POINTS: BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,
SALEM, THE DALLES, VANCOUVER

ZONE 1: Projects within 30 miles of the respective city hall
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.
ZONE 5: More than 80 miles from the respective city hall

TEAM0037-002 12/02/2011
CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line

made by extending the north boundary line of Wahkiakum County
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES
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Rates Fringes
Truck drivers:

ZONE 1
GROUP 1. .. iiiiiiienennnn. $ 26.90 13.15
GROUP 2. .t iiiiiiieeieanns $ 27.02 13.15
GROUP 3. ..ttt iiiieeiennn. $ 27.15 13.15
GROUP 4. ... it $ 27.41 13.15
GROUP 5. ittt i iiaen $ 27.63 13.15
GROUP 6. ciiiiiiiiiieeinnnn $ 27.79 13.15
GROUP 7 ittt i i iieeieeann $ 27.99 13.15

Zone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city
hall.

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: A Frame or Hydra lifrt truck w/load bearing
surface; Articulated Dump Truck; Battery Rebuilders; Bus or
Manhaul Driver; Concrete Buggies (power operated); Concrete
Pump Truck; Dump Trucks, side, end and bottom dumps,
including Semi Trucks and Trains or combinations there of:
up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts
(all sizes in loading, unloading and transporting material
on job site); Loader and/or Leverman on Concrete Dry Batch
Plant (manually operated); Pilot Car; Pickup Truck; Solo
Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender;
Truck Mechanic Tender; Water Wagons (rated capacity) up to
3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds.
and under; Lubrication Man, Fuel Truck Driver, Tireman,
Wash Rack, Steam Cleaner or combinations; Team Driver;
Slurry Truck Driver or Leverman; Tireman

GROUP 2: Boom Truck/Hydra-lift or Retracting Crane;
Challenger; Dumpsters or similar equipment all sizes; Dump
Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader
Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer
or doubles transporting equipment or wet or dry materials;
Lumber Carrier, Driver-Straddle Carrier (used in loading,
unloading and transporting of materials on job site); 0il
Distributor Driver or Leverman; Transit mix and wet or dry
mix trcuks: over 5 cu. yds. and including 7 cu. yds.;
Vacuum Trucks; Water truck/Wagons (rated capacity) over
3,000 to 5,000 gallons

GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks,
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side, end and bottom dumps, including Semi Trucks and
Trains or combinations thereof: over 10 cu. yds. and
including 30 cu. yds. includes Articulated Dump Trucks;
Self-Propelled Street Sweeper; Transit mix and wet or dry
mix truck: over 7 cu yds. and including 11 cu yds.; Truck
Mechanic-Welder-Body Repairman; Utility and Clean-up Truck;
Water Wagons (rated capacity) over 5,000 to 10,000 gallons

GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds.
includes Articulated Dump Trucks; Fire Guard; Transit Mix
and Wet or Dry Mix Trucks, over 11 cu. yds. and including
15 cu. yds.; Water Wagon (rated capacity) over 10,000
gallons to 15,000 gallons

GROUP 5: Composite Crewman; Dump Trucks, side, end and
bottom dumps, including Semi Trucks and Trains or
combinations thereof: over 50 cu. yds. and including 60 cu.
yds. includes Articulated Dump Trucks

GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch
concrete Mix Trucks; Dump trucks, side, end and bottom
dumps, including Semi Trucks and Trains of combinations
thereof: over 60 cu. yds. and including 80 cu. yds., and
includes Articulated Dump Trucks; Skid Truck

GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu.
yds. and including 100 cu. yds., includes Articulated Dump
Trucks; Industrial Lift Truck (mechanical tailgate)

* TEAM0174-001 01/01/2012

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes
Truck drivers:

ZONE A:
GROUP 1:...iiiiiiiiinennnnn $ 30.89 16.08
GROUP 2: .. iiiiiiiieeneann. $ 30.05 16.08
GROUP 3:. .. iiiiiiinennnn. $ 27.24 16.08
GROUP 4:. .. ... $ 22.27 16.08
GROUP 5.t iiiiiiiiiii i $ 30.44 16.08

ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.

ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates.

*Zone pay will be calculated from the city center of the
following listed cities:

BELLINGHAM CENTRALIA RAYMOND OLYMPIA
EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON

TRUCK DRIVERS CLASSIFICATIONS
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GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or
similar equipment when "A" frame or "Hydralift" and Boom
truck or similar equipment is used; Buggymobile; Bulk
Cement Tanker; Dumpsters and similar equipment,
Tournorockers, Tournowagon, Tournotrailer, Cat DW series,
Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid
Two and Four-Wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump Trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with 16 yards to 30 yards capacity:
Over 30 yards $.15 per hour additional for each 10 yard
increment; Explosive Truck (field mix) and similar
equipment; Hyster Operators (handling bulk loose
aggregates); Lowbed and Heavy Duty Trailer; Road 0Oil
Distributor Driver; Spreader, Flaherty Transit mix used
exclusively in heavy construction; Water Wagon and Tank
Truck-3,000 gallons and over capacity

GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site;
Dumpsters, and similar equipment, Tournorockers,
Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra,
Le Tourneau, Westinghouse, Athye wagon, Euclid two and
four-wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with less than 16 yards capacity;
Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck,
Greaser, Battery Service Man and/or Tire Service Man;
Leverman and loader at bunkers and batch plants; 0il tank
transport; Scissor truck; Slurry Truck; Sno-Go and similar
equipment; Swampers; Straddler Carrier (Ross, Hyster) and
similar equipment; Team Driver; Tractor (small,
rubber-tired) (when used within Teamster Jjurisdiction);
Vacuum truck; Water Wagon and Tank trucks-less than 3,000
gallons capacity; Winch Truck; Wrecker, Tow truck and
similar equipment

GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite
work only)

GROUP 4 - Escort or Pilot Car
GROUP 5 - Mechanic
HAZMAT PROJECTS

Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to
the classification working in as follows:

LEVEL C: +$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B: +$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with

a chemical "splash suit."

LEVEL A: +$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

TEAMO0760-002 06/01/2009

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND
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OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
COUNTIES

Rates Fringes

Truck drivers: (ANYONE

WORKING ON HAZMAT JOBS SEE

FOOTNOTE A BELOW)
ZONE 1:
GROUP 1. .. iiiiiiiienennnns $ 20.02 10.86
GROUP 2. ..ttt iiiieeieanns $ 22.29 10.86
GROUP 3. ..t iiiiiiiieeinnn. $ 22.79 10.86
GROUP 4.... it $ 23.12 10.86
GROUP 5. ..ttt iian $ 23.23 10.86
GROUP 6. iiiiiiiiiieeinnnn $ 23.40 10.86
GROUP 7 ittt i iiieieann $ 23.93 10.86
GROUP 8. .t iiiiiiiiieennnnns $ 24.26 10.86

Zone Differential (Add to Zone 1 rate: Zone 2 - $2.00)

BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.

Zone 2: Outside 45 radius miles from the main post office

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power
Boat Hauling Employees or Material

GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and

under); Leverperson (loading trucks at bunkers); Trailer
Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;
Stationary Fuel Operator; Tractor (small, rubber-tired,
pulling trailer or similar equipment)

GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &
under); Flat Bed Truck with Hydraullic System; Fork Lift
(3001-16,000 1lbs.); Fuel Truck Driver, Steamcleaner &
Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo;
Scissors Truck; Slurry Truck Driver; Straddle Carrier
(Ross, Hyster, & similar); Tireperson; Transit Mixers &
Truck Hauling Concrete (3 yd. to & including 6 yds.);
Trucks, side, end, bottom & articulated end dump (3 yards
to and including 6 yds.); Warehouseperson (to include
shipping & receiving); Wrecker & Tow Truck

GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6
yards to and including 12 yds.); Truck Mounted Hydro

Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons)

GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);
Self- loading Roll 0Off; Semi-Truck & Trailer; Tractor with
Steer Trailer; Transit Mixers and Trucks Hauling Concrete
(over 6 yds. to and including 10 yds.); Trucks, side, end,
bottom and end dump (over 12 yds. to & including 20 yds.);
Truck-Mounted Crane (with load bearing surface either
mounted or pulled, up to 14 ton); Vacuum Truck (super
sucker, guzzler, etc.)

GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field);
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Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers &
Trucks Hauling Concrete (over 10 yds. to & including 20
yds.); Trucks, side, end, bottom and articulated end dump
(over 20 yds. to & including 40 yds.); Truck and Pup;
Tournarocker, DWs & similar with 2 or more 4 wheel-power
tractor with trailer, gallonage or yardage scale, whichever
is greater Water Tank Truck (8,001- 14,000 gallons);

Lowboy (over 50 tons)

GROUP 7: 0Oil Distributor Driver; Stringer Truck (cable
oeprated trailer); Transit Mixers & Trucks Hauling Concrete
(over 20 yds.); Truck, side, end, bottom end dump (over 40
yds. to & including 100 yds.); Truck Mounted Crane (with
load bearing surface either mounted or pulled (16 through
25 tons);

GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter
Pilot Hauling Employees or Materials

Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a
premium, in additon to the classification working in as
follows:

LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying respirator
or additional protective clothing.

LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated suit with
a self-contained breathing apparatus.

Employees shall be paid Hazmat pay in increments of four (4)
and eight (8) hours.

NOTE :
Trucks Pulling Equipment Trailers: shall receive $.15/hour
over applicable truck rate

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers
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An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The
first four letters , PLUM, indicate the international union and
the four-digit number, 0198, that follows indicates the local
union number or district council number where applicable ,
i.e., Plumbers Local 0198. The next number, 005 in the
example, is an internal number used in processing the wage
determination. The date, 07/01/2011, following these
characters is the effective date of the most current
negotiated rate/collective bargaining agreement which would be
July 1, 2011 in the above example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rate.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union rates, LA
indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey 1is conducted.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be

* an existing published wage determination

*

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
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2.) If the answer to the question in 1.) 1is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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APPENDIX B

PLANS






7' MIN
MOUNTING HEIGHT

WHITE LETTERS ON
BLUE BACKGROUND

BRACKET (ZUMAR 606F
SERIES OR EQUAL)

(4" LETTERS, 8” BLADE)

/
(@]
(@]
o CAP
o
O
o POST
2 U—CHANNEL
= GALV STEEL
(@]
O
(@]
olll
— POST

2 3/8” U-CHANNEL 2LB
GALVANIZED 12’ LONG

5/16" S.S. BOLT, NUT
AND LOCK WASHER

SLEEVE
U—-CHANNEL 2LB
GALV 30" LONG

COMMERCIAL
CONCRETE

SN

27"

TYPICAL SECTION

APPROVED BY L. OLIVE

DATE 07/31/2008

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

REF STD SPEC

POST MOUNTED STREET NAME SIGNS

STANDARD DETAIL
NUMBER

R-110






MIN

COMMERCIAL
CONCRETE

A Wy

7" MIN

7" MIN

PP REE L T B S RVERVVENS 2V
S

NI
NIRRT

TYPICAL INSTALLATIONS

POST — 2 3/8" U—CHANNEL 2LB
GALVANIZED 12’ LONG

5/16" S.S. BOLT, NUT
AND LOCK WASHER

SLEEVE — U-—CHANNEL 2LB
GALV 30" LONG

NOTES:

1. STANDARD STOP SIGNS SHALL BE

30"x30” PRIZMATIC SPECIFICATION
UNLESS OTHERWISE APPROVED OR
DIRECTED BY THE CITY ENGINEER.

2. STREET NAME SIGNS MAY BE

INSTALLED AT TOP OF POST.

TYPICAL SECTION
APPROVED BY L. OLVE DEPARTMENT OF PUBLIC WORKS
STANDARD DETAIL
DATE 07/31/2008 STANDARD DETAILS NUMBER
=R TRAFFIC REGULATORY R—120
SIGN INSTALLATION






PLAN

COVER REMOVED

2" MIN
ASPHALT CONCRETE

\

| 4-3/4R

2-3/8"

5/8

]
7 4 i
b
|
J 3-7/8"R
3-3/4"R
3-1/4"R
3-1/8"R

COVER SECTION

COVER PLAN

VARIES
(1-1/2",2" OR 3")

10-1/2"
9-1/2"

o o
< .
. ."

/ 3/4"
12"R

- A
ZCONCRETE BASE
(CLASS 4000)

2

6"

SECTION

2—1/2" DIA DOMED
BRASS CAP

12"MIN #8 REBAR

PRECASE CONCRETE
MONUMENT

(CLASS 4000)

\MONUMENT CASE

NOTES

1. MONUMENTS IN NON-PAVED
AREAS SHALL BE 3” ABOVE GRADE.

2. ALL MONUMENTS SHALL BE
PRECAST CONC. WITH REBAR AND
2—1/2" DIA BRASS CAP.

3. MONUMENT CASE AND RISER
SECTION SHALL BE CAST IRON PER
ASTM—A48, CLASS 30, WITH
BITUMINOUS COATING.

4. COVER SHALL BE DUCTILE IRON
PER ASTM—A536, GRADE
80—55-06, WITH BITUMINOUS
COATING.

5. LEGEND ON COVER SHALL BE
1/8” RAISED INTERGRALLY CAST
LETTERS 1" HIGH WITH A MIN
FACE WIDTH OF 3/16".

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

SURVEY MONUMENT

STANDARD DETAIL
NUMBER

R-130






NOTES:

1.MANHOLES TO BE CONSTRUCTED IN ACCORDANCE WITH
AASHTO M—199 (ASTM C 478) UNLESS OTHERWISE SHOWN
ON PLANS OR NOTED IN STANDARD SPECIFICATIONS.

2. ALL REINFORCED CAST IN PLACE CONCRETE SHALL BE
CLASS 4000. NON—REINFORCED CONCRETE IN CHANNEL
AND SHELF SHALL BE CLASS 3000. ALL PRECAST
CONCRETE SHALL BE CLASS 4000.

3. PRECAST BASES SHALL BE FURNISHED WITH CUTOUTS.
4. ALL BASE REINFORCING STEEL SHALL HAVE A MINIMUM

YIELD STRENGTH OF 60,000 PSI AND BE PLACED IN THE
UPPER HALF OF THE BASE WITH 1" MINIMUM CLEARANCE.

5. CUTOUT HOLE SIZE IS
EQUAL TO PIPE OUTER

7. FOR DEPTHS OVER 25 MANHOLE BASE SLAB DESIGN
SHALL BE DESIGNED BY A STRUCTURAL ENGINEER.

8. ALL INTERIOR AND EXTERIOR JOINTS TO BE GROUTED

(SEE GROUT SPECIFICATIONS).

GROUT TO BE 1/2"

THICK MINIMUM AND 3” EACH SIDE OF JOINT MINIMUM.
THEY MUST BE INSPECTED PRIOR TO BACKFILL.

9. CORE DRILLING ONLY, HAMMERING KNOCKOUTS WILL
NOT BE ALLOWED. KOR—N—SEAL FACTORY INSTALLED
BOOTS ARE ALLOWED.

.MANHOLES 5'-7' DEEP MUST BE FLAT TOPS.

MANHOLE TYPE I

DIAMETER PLUS 1418 {
MANHOLE WALL A N RING AND COVER
THICKNESS. MAXIMUM = SEE SS—-030
PIPE SIZE IS 12" FOR < gz h .
48” MANHOLE, 24" FOR < s 3 s ADJUSTMENT SECTION
54” MANHOLE. . p° ' —fa
MINIMUM DISTANCE < ¥
BETWEEN HOLES IS
8"(MEASURED ON THE e
INSIDE OF THE e [
MANHOLE). i ", {=———PRECAST CONE
2 (ECCENTRIC UNLESS
6. MANHOLE SIZE o OTHERWISE SPECIFIED)
DEPENDS ON SIZES, & L
NOMBERS OF HOLES = POLYPROPYLENE
FOR PIPES. MANHOLE | ~a STEPS PER SS—050
DESIGN AND SIZE T 4 " " e
SHALL BE APPROVED 5 s4|-:8|-: SST: 46 R
AND WARRANTED BY < L
THE MANHOLE o
SUPPLIER. ! i A PRECAST RISER
S 4 = SECTIONS
W " :'4"'.
S
= L Pt
" g LADDER
MAX. HOLE SIZE IS 12 ] 21 Grout b — B
FOR 48" MANHOLE, 24" __ & 17 SEE S5-040
FOR 54" MANHOLE. (SEE ~ o _ ,
NOTES 5 & 6 ABOVE) = X SLOPE = 1/2"/FT (TYP)
5 . wEs A CONSTRUCT CHANNEL AND
i : SHELF TO THE CROWN OF THE
5 PIPE
Z B PIPE REINFORCING STEEL (FOR PRECAST
= INSIDE (
DIA BASE WITH INTEGRAL RISER) 0.15 SQ
- : IN/FT IN EACH DIRECTION FOR 48~
MORTAR FILLET . DIA. 0.19 SQ IN/FT IN EACH
\ N . DIRECTION FOR 54" DIA.
Mol S o PRECAST BASE WITH INTEGRAL RISER
L. B - CRUSHED SURFACING BASE COURSE
48" DIA—6" ___| “}=— 6" MIN. DEPTH COMPACTED TO MIN.
54" DIA.—8" | P . 95% OF STANDARD DENSITY
—='-0 |——
SEPARATE CAST IN PLACE BASE
OR SEPARATE PRECAST BASE
REINFORCING STEEL (FOR SEPARATE BASE ONLY)
0.23 SQ IN/FT IN EACH DIRECTION FOR 48" DIA
0.30 SQ IN/FT IN EACH DIRECTION FOR 54" DIA
APPROVED BY L OLVE DEPARTMENT OF PUBLIC WORKS
STANDARD DETAIL
DATE 07/31/2008 STANDARD DETAIL NUMBER
REF STAD SPEC






1/2” THICK WEBS
8 PLACES

3" RAISED LETTERS

3/4" DIA LIFT HOLE

LOCKING HOLE (TYP) 3 PLACES

3/8” HIGH CLEATS AND

LETTERS

2-5/16" TYP
A
3/4” RIBS
6 PLACES
f———————— 27-3/4" —————=
5/8 26—-1/2" —————= N { oy
» » > ™ ~ T
1/8 26—1/4" ————= ST T
-~ 23-3/4" o
NS AN
- . ” ——
- 3/44 b
17/8"
7/8"
5 04" 5
34"
SECTION A-A
1. MANHOLE RINGS SHALL BE GRAY IRON CONFORMING TO THE REQUIREMENTS OF AASHTO M 105, GRADE 30B.
2. MANHOLE COVER TO BE DUCTILE IRON CONFORMING TO ASTM A536, GR 80—55—06 OLYMPIC FOUNDARY PART
NO. MH30 OR APPROVED EQUAL.
3. LOCKING COVER TO BE USED IN ALL LOCATIONS. THE LID SHALL BE LOCKED DOWN WITH 3-5/8" S.S
SOCKET HEAD CAP SCREWS.
4. RING AND COVER SHALL BE TESTED FOR ACCURACY OF FIT AND SHALL BE MARKED IN SETS FOR DELIVERY.
5. ALL CASTINGS TO HAVE A BITUMINOUS COATING.

APPROVED BY L. OLIVE

DATE 07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAIL

MANHOLE COVER

STANDARD DETAIL
NUMBER

SS—030






| 13-1/2"

ELEVATION

13"CC

e & o
e & o o o

RED REFLECTOR

1/2" GRADE 60 STEEL

REINFORCING BAR (ASTM A—615)

POLYPROYLENE ASTM D4101
STEP MEETS ASTM C—-478

SECTION A-A

NOTE:

1.

STEPS LOCATED IN RISER SECTIONS SHALL BE 6"

RED REFLECTOR

9-1/8"

6"

SEE NOTE 1

v
ﬁ_ L

S R A
TR
R Y ST % e
As' [ i .
__"_ LB M

SIDE ELEVATION

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAIL

APPROVED BY L OLVE
DATE 07/31/2008
REF STAD SPEC

MANHOLE LADDER STEP

STANDARD DETAIL
NUMBER

SS—050






SIDEWALK

PROPERTY LINE
EASEMENT LINE

10’

FINISH GRADE

48"

I_l P\\/\\/\\/\\d

ARGLILLERURAAS,

MAIN DIA. X 6” TEE
(SEE NOTE 1)

6” SIDE SEWER STUB
MIN 1% SLOPE

RN AN AN SEWER LOT X INV XX \

\ 8" TEST TEE WITH PLUG

SEWER MAIN

NOTES:

1.

(REQUIRED IF THE SEWER MAIN
IS EXISTING SEE NOTE 5)

APPROVED WATER
TIGHT PLUG

Refer to Special
Provision 1-04.1(1)

5" MIN
10" MAX

AT THE CONNECTION TO THE SEWER MAIN A MAIN DIA. X 6” TEE IS REQUIRED FOR NEW SEWER MAINS
AND A ROMAC TAPPING TEE OR CORE DRILLED INSERT—A-TEE REQUIRED FOR AN EXISTING SEWER MAIN.

2x4 PRESSURE TREATED MARKER POST SHALL BE PAINTED WHITE WITH BLACK LETTERS "SEWER LOT #

INVERT DEPTH”.

12 GAUGE WIRE SHALL BE CONNECTED TO PIPE AT INVERT AND WRAPPED AROUND MARKER POST.

DETECTOR TAPE REQUIRED FROM SEWER MAIN TO MARKER POST.

TEST TEE SHALL BE INSTALLED AT THE SEWER MAIN WHEN A SIDE SEWER IS CONNECTED TO AN
EXISTING SEWER MAIN.

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAIL

SIDE SEWER STUB

STANDARD DETAIL
NUMBER

SS—090




escott

Callout

Refer to Special Provision 1-04.1(1)





STAINLESS STEEL
CLAMP

FLEXIBLE
STAINLESS STEEL

EXPANSION RING

NOTES:

@ PVC SIDE SEWER. FOR REMAINDER OF PVC SERVICE SEE SS-090.

@ ROMAC STYLE CB TAPPING SADDLE OR APPROVED EQUAL ON ALL PIPE.
@ CORE-DRILLING WITH INSERT—-A-TEE MAY ALSO BE USED ON ALL PIPE.

(4) CORE DRILL EXISTING MAINLINE PIPE PER MFG'S SPECIFICATIONS.
(3) 35 MIN, 45 MAX.

APPROVED BY L OLVE DEPARTMENT OF PUBLIC WORKS STANDARD DETAIL

DATE 07/51/2008 STANDARD DETAIL NUMBER

REF STAD SPEC

NEW SERVICE ON EXISTING MAIN SS—100






TOP 3
MIN COMPACTION
95% MAX DENSITY
BACKFILL
MIN COMPACTION
90% MAX DENSITY
12"
MllN
PIPE ZONE MIN COMPACTION
90% MAX DENSITY
+"
6
MIN
{ BEDDING
I 1
FOUNDATION MATERIAL \ I MIN COMPACTION
AS REQUIRED \\ I, 90% MAX DENSITY
j— L - |

NOTES:

1. ALL BACKFILL MATERIAL SHALL BE PLACED IN
LIFTS NOT TO EXCEED 12 INCHES BEFORE
COMPACTION UNLESS AUTHORIZED BY THE CITY
ENGINEER DUE TO THE CHARACTER OF THE
MATERIAL AND THE COMPACTING EQUIPMENT.

2. MECHANICAL COMPACTION OF BACK FILL
MATERIAL SHALL NOT BEGIN UNTIL THE DEPTH
OF COMPACTED BACKFILL MATERIAL IS 2 FEET
ABOVE THE TOP OF PIPE.

3. EACH LIFT SHALL BE MECHANICALLY COMPACTED
TO THE REQUIRED DENSITY PRIOR TO PLACING
SUCCEEDING LIFTS OF BACKFILL MATERIAL.

4. COMPACTION TESTS SHALL BE AS REQUIRED BY THE
CITY ENGINEER, BUT IN NO CASE LESS THAN 2 TESTS
EVERY 200 FEET OF TRENCH (ONE AT SUBGRADE AND
ONE AT 50% OF TRENCH DEPTH).

5. IN—PLACE DENSITY AND MOISTURE CONTENT WILL BE
DETERMINED USING NUCLEAR METHOD, ASTM
2922-71.

6. LABORATORY MAXIMUM DRY DENSITY AND OPTIMUM
MOISTURE CONTENT WILL BE DETERMINED USING THE
MODIFIED PROCTOR METHOD IN ACCORDANCE WITH
ASTM D-1557.

7. BEDDING MATERIAL SHALL BE 3" MINUS.

APPROVED BY L OLVE DEPARTMENT OF PUBLIC WORKS

STANDARD DETAIL
DATE 07/31/2008 STANDARD DETAIL NUMBER
REF STAD SPEC

TRENCH SECTION






5-1/4" MVO HYDRANT McGARD STD. DUTY LOCK

INSTALLED PLUMB. SEE REQUIRED IN RURAL OR ISOLATED
NOTE 1 LOCATIONS IF REQUIRED BY CITY
ENGINEER

4—1/2" PUMPER

SEE NOTE 4 '
\\@ PORT, SEE NOTE 3

BREAKAWAY BOLTS —
AND BREAKAWAY
OPERATING ROD
COUPLING

VALVE BOX PER
STD PLAN W—-190
SEE NOTE 9

RS
T o
sas, Qoo i

CONCRETE PAD
SEE NOTE 6 | LENGTH VARIES (24" MIN)

FLANGED TEE OR
TAPPING TEE (FL)

MEGALUG RETAINER

|
v GLANDS EBAA #106 | é
: E g B =]
d P . = = B
: i ‘ ik i Pl :
A“ : P = = B
7 NTEAETy
T SHACKLE RODS ;
- MIN. SEE NOTE 8
CONG BLC 6" RESILIENT SEAT GATE

UNDISTURBED

EARTH ”
CONC BLOCK 6” CEMENT LINED DIP VALVE (FLxMJ), MUELLER, MH
1/2 Y W/MJ RESTRAINED JOINT  p" APPROVED  EQUAL
WASHED ROCK SEE NOTE 7
1-1/2" MINUS

NOTES:

1. HYDRANTS AND ALL MATERIALS SHALL CONFORM TO AWWA STANDARDS AND SHALL BE OF STANDARD
MANUFACTURE (M&H 929 RELIANT OR MUELLER SUPER CENTURION 250 ONLY).

2. THE CENTER OF THE HYDRANT SHALL BE 3' FROM FACE OF CURB. IF THERE IS NO CURB, THE CENTER OF
HYDRANT SHALL BE 3’ FROM RIGHT—OF—WAY AND A MINIMUM OF 5 FROM TRAVELED LANE.

3. ONE 5" TO 4-1/2" PUMPER PORT W/N.S.T. AND STORZ ADAPTER ASSEMBLY. PUMPER PORT TO BE FACING
STREET OR ROADWAY FOR THE FIRE ENGINE ACCESS.

4. TWO 2-1/2" HOSE PORTS W/N.S.T. AND 1—1/4" OPERATING NUTS.

5. PROVIDE GUARD POSTS FOR VEHICULAR TRAFFIC PROTECTION IF REQUIRED BY CITY ENGINEER PER STD.
DETAIL W—-030.

6. INSTALL 3'x3’x4” CONCRETE PAD (3000 PSI) AROUND HYDRANT IN UNPAVED AREAS INCLUDING PLANTER
STRIPS. COMPLETELY SURROUND HYDRANT W/FULL DEPTH OF CONCRETE PAD WITH 1/4” JOINT MATERIAL
BEFORE PLACING CONCRETE.

7. HYDRANT RUN TO BE 6" CEMENT LINED DUCTILE IRON PIPE CLASS 52 WITH RESTRAINED JOINTS (MEGALUG
OR APPROVED EQUAL). HYDRANT RUN LONGER THAN 50 FEET SHALL BE 8” DIA. OR LARGER.

8. %" GALV. SHACKLE RODS WITH THE EYE BOLTS AT BOTH ENDS REQUIRED FROM VALVE TO HYDRANT.

9. FIRE HYDRANTS SHALL BE PAINTED WITH TWO COATS OF HIGH GLOSS EQUIPMENT YELLOW "RUST—OLEUM”
TYPE PAINT.

10. INSTALL 24”x24”x4” CONCRETE PAD (3000 PSI) AROUND VALVE BOX AND 487x48”x4” FOR MULTIPLE VALVE
BOXES IN UNPAVED AREA.

APPROVED BY L OLIVE DEPARTMENT OF PUBLIC WORKS STANDARD DETAIL

DATE 07/31/2008 STANDARD DETAILS NUMBER

REF STAD SPEC

FIRE HYDRANT ASSEMBLY W-010






Q000

\— MARKER
0000

0000

TWO LANE ROAD

OFFSET MARKER TO INDICATE WHICH
SIDE OF STREET HYDRANT IS ON.
MARKER TO BE PLACED 4" TO 6" OFF
OF CENTERLINE

0000
0000

/—MARKER
-1 0

0000
0000

0000
0000

FOUR LANE ROAD

OFFSET MARKER TO INDICATE WHICH
SIDE OF STREET HYDRANT IS ON.
MARKER TO BE PLACED 4" TO 6" OFF
OF DOTS OR PAINTED LANE DIVIDER.

NOTE:

0000 Aoo

0000

ON SIDE STREETS

WHERE THE HYDRANT IS WITHIN 20° OF
THE MAIN TRAVELED STREET, THE
MARKER IS TO BE INSTALLED ON THAT
MAIN STREET AND 4" TO 6" OFF THE
CENTERLINE.

0000
Q000

A0

0000
0000

0000
0000

FIVE LANE ROAD

OFFSET MARKER TO INDICATE WHICH
SIDE OF STREET HYDRANT IS ON.
MARKER TO BE PLACED 4" TO 6" OFF
OF DOTS OR PAINTED LANE DIVIDER.

MARKER: TYPE 88 AB STIMSONITE TWO WAY (BLUE)

/—MARKER

APPROVED BY L. OLIVE

DATE 07/31/2008

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

REF STAD SPEC

FIRE HYDRANT MARKER

STANDARD DETAIL
NUMBER

W-015






ELEVATION

NOTES:

CONCRETE PAD
(SEE NOTE 1) \ ————

EXPANSION JOINT e PR

MATERIAL L e

(SEE NOTE 2) ‘

1. CONCRETE SHALL BE CLASS 3000 PSI MIN.

2. INSTALL 1/4” EXPANSION JOINT MATERIAL WITH FULL DEPTH OF CONCRETE PAD AROUND HYDRANT.

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

FIRE HYDRANT CONCRETE PAD

STANDARD DETAIL
NUMBER

W-020






SEE NOTE 2

GUARD POST

Y R )/ :__a -

Ll

\ GUARD POST

SEE NOTE 1

ELEVATION

NOTES:

1. GUARD POSTS SHALL BE 8’ LONG, 6” DIAMETER, CONCRETE FILLED CLASS 52 D.l. PIPE OR
8’ LONG 8" DIAMETER REINFORCED CONCRETE. PAINTED WITH TWO COATS OF HIGH GLOSS

CONCRETE PAD
SEE STANDARD

@ DETAIL NO. W—020

—_— 36”

CATERPILLAR YELLOW (RUST—OLEUM) TYPE PAINT.

2. TOP OF GUARD POST SHALL BE LEVEL WITH TOP OF OPERATING NUT.

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

FIRE HYDRANT GUARD POST

STANDARD DETAIL
NUMBER

W-030






Q\ TRP HOLE—\I

36"

I -7 T

[
S o0
Prisf
=
.SEE Ng)VTE 10 z[:{o

8"MIN
9”"MAX

36" MIN

PROPERTY LINE

NOTES AND MATERIALS:

PR O®R ® WO VOO

2n
211

"

211

CC SERVICE SADDLE W/DOUBLE STAINLESS STEEL STRAP.

2x4 PAINTED BLUE — MARKED “"WATER” IN WHITE \‘

BALL VALVE CORPORATE STOP COMPRESSION WITH KEY FACING UP, MUELLER OR FORD ONLY.

HDPE CTS CLASS 200 HIGH SERVICE PIPE (200 PSI RATING) WITH STAINLESS STEEL STIFFENER AND
10 GAUGE COATED COPPER TRACER WIRE WRAPPED AROUND THE PIPE AND ATTACHED ON BOTH ENDS.

COMPRESSION ANGLE METER BALL VALVE (LOCKABLE).

METER (SIZE AS SHOWN IN PLAN) SHALL BE INSTALLED BY CITY UTILITIES DIVISION AT OWNER'S EXPENSE.
CITY WILL INSTALL ADAPTERS AT BOTH ENDS OF METER IF THE METER IS NOT 2"

METER BOX SHALL BE MIDSTATES PLASTICS (1730—18) W/SOLID DI LID WITH 1 3/4” HOLE FOR TOUCH
READ PAD (TRP).

2" ANGLE METER CHECK COUPLING (LOCKABLE).

COMPRESSION x FIPT ADAPTER WITH PLASTIC PLUG.

EXTEND SERVICE PIPE 10’ BEYOND PROPERTY LINE AND AN ADDITIONAL 5’ BEYOND EASEMENT LINE.

METER LENGTH BLANK STUB FOR A 2” METER, W=17-1/4".

2" METER SETTER, FORD OR MUELLER.

BYPASSES MUST BE HIGH BYPASS OR SIDE-BY SIDE WITH THE METER.

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

STANDARD DETAIL
NUMBER

2” AND SMALLER
NON-RESIDENTIAL WATER SERVICE

W-050






P/L

PRESSURE REDUCING VALVE IF | N

REQUIRED (SEE NOTE 4) X
\\

RIGHT—-OF—-WAY

DRIVEWAY

SIDEWALK

METER BOX
AN

NOTES:

3’ MIN.

WATER
SERVICE

WATER MAIN

INDIVIDUAL METERS ARE REQUIRED FOR EACH RESIDENTIAL UNIT UP TO AND INCLUDING TRIPLEXES.

SEE STANDARD DETAIL NO. W—040 FOR CONFIGURATION OF METER AND SERVICE CONNECTION.

METER AND PRESSURE REDUCING VALVE (PRV) LOCATIONS SHOWN IN THE PLAN ARE APPROXIMATE.
FINAL LOCATIONS SHALL BE DETERMINED BY CITY INSPECTOR DURING CONSTRUCTION.

A PRV IS REQUIRED IF THE STATIC PRESSURE AT THE METER IS GREATER THAN 80 POUNDS PER

SQUARE INCH (PSI).

METER BOXES SHALL NOT BE INSTALLED IN DRIVEWAY OR OTHER TRAFFIC AREA UNLESS APPROVED BY

CITY ENGINEER.

WHEN POSSIBLE CLUSTER METER BOXES AT PROPERTY LINES.

APPROVED BY

L. OLIVE

DATE

07/31/2008

REF STAD SPEC

DEPARTMENT OF PUBLIC WORKS

STANDARD DETAILS

STANDARD DETAIL
NUMBER

WATER METER INSTALLATION LOCATIONS

W-070






1/4” STEEL
PLATE

CROSS WITH PLUG

1/4” STEEL
PLATE

2

HORIZONTAL BEND

t 1/4" STEEL
_ PLATE
TEE PIPE & CAP
THRUST BLOCK AREA IN SQUARE FEET (SEE STD DETAIL NO W-165)
FIRM SILT OR
SOIL FIRM SILTY SAND COMPACT SAND COMPACT SAND & GRAVEL
90° 45" BEND " 1/4 90’ 45" BEND n1/4 90’ 45" BEND " 1/4
FITTING|BEND | TEE [CAP OR PLUG |& 22 1/2° [BEND| TEE [CAP OR PLUG (& 22 1/2° [BEND| TEE [CAP OR PLUG (& 22 1/2°
BEND BEND BEND
N 7.07] 4.2 4.2 1.7 2.941 2.1 2.1 1.0 2.2°4 1.6 1.6 1.0
n " 13.3] 9.4 9.4 3.8 6.7/ 4.7 4.7 1.9 5,041 3.5 3.5 1.4
L 8" 23.3]116.7 16.7 6.7 11.77] 8.4 8.4 3.4 8.8/ 6.3 6.3 2.5
Tl 12" [53.0[37.5 37.5 15.0 26.5 |18.8 18.8 7.5 20.0 | 14.0 14.0 5.6
AREAS CALCULATED ON 300 PSI TEST PRESSURE AND 3'—0” MIN COVER OVER WATERMAIN

ZZAIF ECOLOGY BLOCKS MAY BE USED IN LIEU
OF POURED—IN—PLACE BLOCKING FOR
FITTINGS IN SHADED PORTION OF TABLE
RESTRAINED JOINTS MUST BE USED.

FOR NOTES SEE STD DETAIL NO W—-165

DEPARTMENT OF PUBLIC WORKS

STANDARD PLANS

APPROVED BY L. OLVE

07/31/2008

STANDARD DETAIL
NUMBER

W-160

DATE

REF STAD SPEC

THRUST BLOCK






N
.\///\/\ \/\ R

N =
UNDISTURBED X il
NATIVE X oA
GROUND D |1

N L
> O
Q|G
Oly
l_

COMPACTED

GRANULAR |

BACKFILL

G PIPE

COMPACTED
GRANULAR
BACKFILL

THRUST
BLOCKING PER
STD DETAIL
NO. w160

BACK FACE THRUST
BLOCK AREA REFERS
TO THE BACKFACE OF
BLOCK MEASURED IN
SQUARE FEET

HORIZ ¢ OF PIPE AND
BLOCK

THRUST BLOCK DETAIL

NOTES:

1.

2.
3.

LOCATION AND SIZE OF BLOCKING FOR PIPE LARGER THAN 12" DIAMETER AND FOR SOIL TYPES
DIFFERENT THAN SHOWN SHALL BE DETERMINED BY THE CITY ENGINEER.

ALL BLOCKING FOR HORIZONTAL FITTINGS (POURED IN PLACE) SHALL BEAR AGAINST UNDISTURBED NATIVE
GROUND OR FILL MATERIAL COMPACTED TO 95% MAXIMUM DENSITY.

ALL POURED THRUST BLOCKS SHALL BE BACKFILLED AFTER MINIMUM 1 DAY. PRESSURE TESTING SHALL
OCCUR AFTER CONCRETE HAS REACHED COMPRESSIVE STRENGTH (f’c).

ALL BLOCKING TO BE CONCRETE CL 3000—1 (3000 PSI).

BLOCKING AGAINST FITTINGS SHALL BEAR AGAINST THE GREATEST FITTING SURFACE AREA POSSIBLE, BUT
SHALL NOT COVER OR ENCLOSE BELL ENDS, JOINT BOLTS OR GLANDS. ACCESS TO BOLTS AND GLANDS
SHALL BE PROVIDED.

ALL HORIZONTAL BLOCKING THRUST AREAS SHALL BE CENTERED ON PIPE.

WHERE POURED—IN—PLACE BLOCKING IS REQUIRED AT A POINT OF CONNECTION TO AN EXISTING
WATERMAIN, THE BLOCKING SHALL BE INSTALLED PRIOR TO CONNECTION WHENEVER POSSIBLE OR AS
DIRECTED BY THE CITY ENGINEER.

TEMPORARY BLOCKING, IF USED, SHALL BE APPROVED BY THE CITY ENGINEER.

APPROVED BY L OLIVE DEPARTMENT OF PUBLIC WORKS STANDARD DETAIL

DATE 07/31/2008 STANDARD DETAILS NUMBER

REF STAD SPEC

THRUST BLOCK W—-165






FUSION BONDED TYPE A BLOCKING
EPOXY COATED FOR 111/4° & 221/2° VERTICAL BENDS
SHACKLE RODS VB S d L
(TYP) < z
5 |w |o [62|w |4 "
s |2 |& < [0 S~ Sp
Sn|@B |2f|bO|la,_|<N¥Nn|QhEwn
Zw | W= | LW [ 59O | T>~Ww & w
wE ¥ |z o= ""H DI | wLox
S|lpgd |So oo ooz
%Z — ER (Lo L|JLL R o=
L a E O% a <n: O
a | ¥ 2o |” |3 o
a a
n 111/4 8 2 18
* 1990 ATz oA Yt =
N 1/4
S S T
K T/ | 16 | 2172] 34
¢ ” 24
7, 8 | 300 P2i72] 43 [ 3172
NS . 111/2| 64 | 4 1 36
KNE 127 300 [221/2] 125 [ 5 1 36
X
%) ’ \\’B
N\ M FUSION BONDED
O EPOXY COATED
5 SHACKLE RODS
\ N
~Pxa (TYP)
. =]
K
\é *&___ ~ "
1% /\
7 N\
S 4 TURNBUCKLES / g)
TYPE A /
09t AN\, d@( N
g N X4 “\ - . 2
-, A R
S ) f . < - _'_.‘ =
: _ / » . _ %
. A B . < /. 4a
TYPE B BLOCKING RIS B W DU K
FOR 45° VERTICAL BENDS PR SSOGE 42 9 L
VB s |d L REEEPPE SRl FA SN R BN
= n Z .. ..4 “oa - CA - . . q X ,a
= Ll - <. - . . 4 .
S |g |2 |°2ly | @ » SRR A L e L KD
=3 woel =% 5 S Qu . : c Y =
S8l @ oul L9l oo X3IY BLY a v < : .
Zw| = o o — T~ L a . < v, 2
I| 0| 2| 32| wid g L5 4 4 a S . \
wo| Ea 6| ©“mf ouw ag 890 < : .4 4 .
N Z ~l ew| . ISP Zz 4a . R a :
no| - F Aol g9 w oxg3d r8lZ 4 - < ) K
L 7% riit gl 2 < =© v Lq ’ 4a.
2 |H |8 87 |5 | & S T e S
a o . 'f, o a 4 i /<
4" 271 3 3 _4'_ - A : e 4 /4
671 300 | 45 [ 64 ] 4 3/4| 20 AP C AN
8" 125 [ 5 : . a A L M NN
12" 216 | 6 i 30 fes T A4 X7
S
FOR NOTES SEE STD DETAIL NO. W—-175
APPROVED BY L OLIVE DEPARTMENT OF PUBLIC WORKS
STANDARD DETAIL
DATE 07/31/2008 STANDARD DETAILS NUMBER

REF STAD SPEC

VERTICAL THRUST BLOCK
TYPE A & TYPE B W-170






VERT ¢
OF PIPE
& BLOCK

x— CONCRETE
> THRUST
BLOCK

BOTTOM FACE
<%\ THRUST BLOCK AREA \
% REFERS TO THE

. BOTTOM FACE OF
SECTION A-A BLOCK MEASURED IN Y

SQUARE FEET A

TYPE "C" BLOCKING FOR 111/4, 221/2°, 45° AND 90" VERTICAL BENDS
THRUST BLOCK AREA IN SQUARE FEET
SOIL FIRM SILT OR COMPACT SAND COMPACT SAND & GRAVEL
FIRM SILTY SAND
90° | TEE, 111/4 90° |TEE, 111/4° 90° [TEE, N11/4°
FITTING [BEND |45BEND & (& 221/2" |BEND[45BEND & |& 221/2° | BEND| 45BEND &|& 221/2°
L DEAD END |BEND DEAD END |BEND DEAD END | BEND
% 4" 5.8 4.2 1.7 2.9 2.1 1.0 2.2 1.6 1.0
6" 113.3 9.4 3.8 6.7 4.7 1.9 5.0 3.5 1.4
E 8" 123.3 16.7 6.7 1.7 8.4 3.4 8.8 6.3 2.5
ol 12" 1530 37.5 15.0 26.5 18.8 7.5 20.0 14.0 5.6
AREAS CALCULATED ON 300 PSI TEST PRESSURE AND 3'—0"MIN COVER OVER WATERMAIN

NOTES:

1. LOCATION AND SIZE OF BLOCKING FOR PIPE LARGER THAN 12" DIAMETER AND FOR SOIL TYPES
DIFFERENT THAN SHOWN SHALL BE DETERMINED BY THE CITY ENGINEER.

2. ALL BLOCKING FOR VERTICAL FITTINGS (POURED IN PLACE) SHALL BEAR AGAINST UNDISTURBED NATIVE
GROUND.

3. ALL POURED THRUST BLOCKS SHALL BE BACKFILLED AFTER MINIMUM 1 DAY. PRESSURE TESTING SHALL
OCCUR AFTER CONCRETE HAS REACHED COMPRESSIVE STRENGTH (f’c).

4. ALL BLOCKING SHALL BE CONCRETE CL 3000—1 (3000 psi).

5. AFTER INSTALLATION, SHACKLE RODS & TURNBUCKLES SHALL BE CLEANED AND COATED WITH 2 COATS
OF ASPHALTIC VARNISH, ROYSTON ROYKOTE #612M OR APPROVED EQUAL.

6. SHACKLE RODS SHALL BE FUSION BONDED EPOXY COATED ROUND MILD STEEL, ASTM A 36.
7. BLOCKING AGAINST FITTINGS SHALL BEAR AGAINST THE GREATEST FITTING SURFACE AREA POSSIBLE, BUT

SHALL NOT COVER OR ENCLOSE BELL ENDS, JOINT BOLTS OR GLANDS REASONABLE ACCESS TO BOLTS
AND GLANDS SHALL BE PROVIDED.

APPROVED BY L OLIVE DEPARTMENT OF PUBLIC WORKS STANDARD DETAIL

DATE 07/31/2008 STANDARD DETAILS NUMBER

REF STAD SPEC

VERTICAL THRUST BLOCK TYPE C W—175






VALVE BOX LID
SEE NOTE 3 SEE NOTE 4 2” SQUARE x 2" HIGH
/_ OPERATING NUT
- . = = T T . . </
: - _ 1/3 TOTAL
o LENGTH
™~
VALVE OPERATING NUT
| | | / EXTENSION SEE NOTES
// 1 AND 2
[ VALVE BOX
R } SEE NOTE 3
3/8” SET SCREW
/ 4” DA x 1/4"
— -a/ MIN THICKNESS
| VALVE BOX EXTENSION STEEL
1”  SOLID STEEL STOCK
. . VALVE BOX CUSHION )
3/8" SET SCREW
SQUARE SOCKET
2—-1/4" INSIDE
2—1/4” DEPTH
(1/8” MIN WALL THICKNESS)
VALVE BOX AND EXTENSION VALVE OPERATING NUT EXTENSION
NOTES:

1. VALVE OPERATING NUT EXTENSIONS ARE REQUIRED WHEN THE VALVE NUT IS MORE THAN THREE (3) FEET

BELOW FINISHED GRADE.
EXTENSION WILL BE ALLOWED PER VALVE.

EXTENSIONS ARE TO BE A MINIMUM OF ONE (1) FOOT LONG. ONLY ONE

2. ALL VALVE OPERATING NUT EXTENSIONS ARE TO BE MADE OF STEEL, SIZED AS NOTED, AND PAINTED WITH

TWO (2) COATS OF METAL PAINT.

3. VALVE BOXES SHALL BE CAST IRON, TWO PIECE UNITS, DESIGNED WITH DEEP SKIRT (2") LIDS W/LUGS,
EQUAL TO "RICH NO. 940" AS MANUFACTURED BY RICH OR SATHER.

4. 4" THICK CONCRETE PAD AROUND VALVE BOXES OUTSIDE OF PAVED AREAS.

2'x2" SQUARE AROUND

SINGLE VALVE BOXES AND 4'x4’ AROUND MULTIPLE VALVE BOXES.

APPROVED BY L OLVE DEPARTMENT OF PUBLIC WORKS
STANDARD DETAIL
REF STAD SPEC
VALVE BOX AND W—190

OPERATING NUT EXTENSION






REQUIRED PAVEMENT
RESTORATION PER SAWCUT (TYP.)
R/W USE PERMIT

SURFACE RESTORATION EXISTING PAVEMENT
AS SPECIFIED (SEE SURFACE
NOTE 3)
T, IN \ 7777
774 WS
/>/ 127 N

BACKFILL (SEE NOTE 1)

3 (TYP.)

i

PIPE BEDDING ZONE —/ .'__ P
(SEE NOTES 2) TN L =
W '
TRENCH STABILIZATION J
MATER|AL, IF AND WHEN PIPE 0.D. + 18” ‘
DIRECTED. (SAME AS PIPE |
BEDDING).
UNPAVED AREA PAVED AREA
NOTES:

1.

TRENCH BACKFILL SHALL BE:

* PAVED AREA: GRANULAR BACKFILL AS APPROVED BY LOCAL AGENCY, OR PER WSDOT
9-03.9(3), OR CDF, OR 5/8” MINUS CRUSHED SURFACING, OR APPROVED NATIVE MATERIAL
COMPACTED TO 95% OF MAXIMUM DENSITY.

* UNPAVED AREA: SELECTED GRANULAR MATERIAL WITH MAXIMUM DIMENSION OF 6" PER
WSDOT 9-03.15, COMPACTED TO 90% OF MAXIMUM DENSITY.

GRAVEL BACKFILL FOR PIPE ZONE BEDDING SHALL BE SELECTED GRANULAR MATERIAL PER
WSDOT 9-03.12(3), WASHED SAND, OR APPROVED SUITABLE EXCAVATED MATERIAL WITH
MAXIMUM DIMENSION OF 1—1/2" COMPACTED TO 95% OF MAXIMUM DENSITY BY APPROVED
HAND—HELD TOOLS.

EXCAVATE FOR THE PIPE BELL TO ENSURE UNIFORM SUPPORT FOR THE PIPE BARREL.
UNPAVED AREA SHALL BE RESTORED WITH 4" TOP SOIL, FERTILIZER AND SEED, OR AS

SPECIFIED. PAVEMENT RESTORATION SHALL BE DONE PER RIGHT—OF—WAY USE PERMIT, OR
AS SPECIFIED.

APPROVED BY L. OLVE DEPARTMENT OF PUBLIC WORKS
STANDARD DETAIL
REF STAD SPEC
TYPICAL TRENCH DETAIL w-270
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APPENDIX C

STANDARD DETAILS






APPENDIX D

STANDARD TRAFFIC CONTROL PLANS






APPENDIX E

BID ADDENDA





